
Trumbull Board of Education 
Booth Hill/Jane Ryan Building Committee 

January 9, 2020 
6:00p.m. 

long Hill Administration Building 
6254 Main Street 

Trumbull, CT 

AGENDA 

• Approval/Minutes- October 30, 2019 

• Review AlA Change Order #3 for Booth Hill 

• Review AlA Change Order #3 for Jane Ryan 

• Review Hand Rails Change Order 

• Punch Lists 

• Change Orders #3 for both schools are calculated into Application #8 

• Review Payment for Application #8 for Booth Hill 

• Review Payment for Application #8 for Jane Ryan 



DEPARTMENT OF ADMINISTRATIVE SERVICES (DAS) 

Office of School Construction Grants & Review (OSCG&R) 

NOTICE OF CHANGE ORDER 
FORM SCG-042.CO 

STATUTORY REF.: C.G.S. Sections 10-287(b), 10-287c-19(c) 
NOTE Refer to FORM SCG-042 CO INST prior to completing 

LOCAL EDUCATION AGENGY (LEA) FACILITY NAME AND ADDRESS: STATE PROJECT NU MSER 

Jane Ryan Elementary School 144-0104 EC/CV 
Trumbull 190 Park Lane 

Trumbull CT 06611 

Original Construction Contract Sum 

Net Cost of All Previous Change Orders 

$ 1.119 469.00 

$ 8.264.14 

Cost of This Change Order $ 10 302.46 

Revised Construction Contract Sum $ 1,138.035.60 

State Change Order# 3 
Contractor Change Order # 3 

Provide reason for change and brief description of unforeseen circumstance. Change orders submitted without a written 
explanation of the reason for the change will be classified as ineligible. Identify the area(s) of the building or site that this 
change order is being submitted for. Refer to FORM SCG-3047 prior to certifying or signing this Notice of Change Order. 

Add 15' of Type "G" windows in cafeteria; Change door heights; Credit to eliminate signage 

I hereby certify that this change order work is within the scope of the approved project's Educational Specifications and is: 

t;gJ FULLY ELIGIBLE, 0 FULLY INELIGIBLE, 0 PARTLY ELIGIBLE and INELIGIBLE 

List all eligible and ineligible items and project costs and credits on page 2 of 2. List all project credits as eligible. 

Superintendent of Schools 

Silver Petrucelli & Associates, Inc. 

RF J Associates dba TH P 

CM or Contractor (Company name) 



FORM SCG-042 CO Notice of Change Order 

State Project No. _,1c::4.:=.4·..,0:..:.10:;5::....E::.C::.I:..::C:..::C::__ ______ _ Project Name: Sooth Hill ES Window & Entrance Replacement 

Item No. ELIGIBLE ITEMS (List and Total) AMOUNT 

1. Add 15' of Type "G" windows in cafeteria $ 10,454.66 

2. Change door heights $982.80 

3. Credit to eliminate signage $-1,135.00 

4. $ 

5. $ 

6 $ 

7 $ 

8 $ 

9. $ 

10. $ 

11 $ 

12. $ 

13. $ 

14. $ 

15. $ 
TOTAL: $ 10,302.46 

Item No INELIGIBLE ITEMS (List and Total) AMOUNT 

1 $ 

2. $ 

3. $ 

4. $ 

5. $ 

6 $ 

7 $ 

8. $ 

9. $ 

10. $ 

11. $ 

12. $ 

13. $ 

14. $ 

15. $ 

TOTAL: $ 

The Sum of all eligible and ineligible items must equal the Cost of This Change Order indicated on page 1 of this form. ALL change order submissions MUST INCLUDE a completed 
FORM SCG.o43.CO State Change Order Summary sheet. Change orders received Without the certification checked and information below completed will be returned as rejected. 

:<!I certify that FORM SCG.o43.CO has been submitted for this change order ,;,O~av!!!id'-'Jt.c·il.St!ie'!!!.n...t, A1!!1A~---------------~2011JilL:A·2..:J0~~:;·9il.liQili.01L.,;XU2ili.II1L--.-

Print name of person submitting this FORM SCG·042.CO Phone number 

NOTES ALL CHANGE ORDERS SUBMITTED FOR THIS CONSTRUCTION PROJECT MUST SEQUENTIAL, REGARDLESS OF PHASE 



Document G701TM- 2017 
Change Order 

PROJECT: (Name and address; 
Jane Ryan ES Windows and Entrance 
Replacement 
190 Park Lane 
Trumbull CT 0661 I 
State Project No. 144-01 04 
EC/CV 

OWNER: (Name and address) 
Town of Trumbull 

5866 Main Street 

Trumbull CT 06611 

THE CONTRACT IS CHANGED AS FOLLOWS: 

CONTRACT INFORMATION: 
Contract For: General Construction 

Date: November 2018 

ARCHITECT: (Name and address) 
Silver Petrucelli & Associates, Inc 

3190 Whitney A venue 
Hamden CT 06518 

CHANGE ORDER INFORMATION: 
Change Order Number: 003 

Date: November 6, 2019 

CONTRACTOR: (Name and address) 
RFJ Associates dba Tomlinson Hawley 
Pstterson 
2225 Reservoir A venue 
Trumbull CT 0661 l 

(Insert a detailed description of the change and. ifapplicable. altach or reference specific exhibits. Also include agreed upon adjuslments 
attributable to executed Constn.1ctiun Change Directives.) 
Add 15' ofType "G" Windows in Cafeteria. Sec Contractor's PCO #2 dated March 27,2019 and in accordance with 
Construction Change Directive tf I. Add $10,454.66 
Change Door Heights. See Contractor's PCO #3 dated and revised October 10, 2019 and in accordance with Construction 
Change Directive #I. Add $982.80 
Credit to eliminate Signage per Owner's Request. See Contractor's PCO #II dated October l 0, 2019. Credit -$1,135.00 

Total Add$ 10,302.46 

The original Contract Sum was 
The n.:t change hy previously authorized Change Orders 
The Contract Sum prior to this Change Order was 
The Contract Sum will be increased by this Change Order in the amount of 
The new Contract Sum including this Change Order will be 

The Contract Time will be unchanged by Zero (OJ days. 
The new date of Substantial Completion will be 

$ 
$ 
$ 
$ 
$ 

1,119,469.00 
8,264.14 

I ,127.733.14 
10,302.46 

1,138,035.60 

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract 
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

·elli & Associates, Inc. 

Sl 

RFJ Associates dim Tomlinson !lawley Town ofTrumhull 
Patterson 

PRINTED NAME AND2TLE 

I I /1'-1 tf 
DATE I 

~PR~IN~T~E~D~NA-M~E~A~N~D-T-IT~LE~-------



~ oe,d ep() 
DEPARTMENT OF ADMINISTRATIVE SERVICES (DAS) 

Office of School Construction Grants & Review (OSCG&R) 

NOTICE OF CHANGE ORDER 
FORM SCG-042.CO 

STATUTORY REF.: C.G.S. Sections 10-287(b), 10-287c-19(c) 
NOTE Refer to FORM SCG-042.CO INST prior to completing 

LOCAL EDUCATION AGENGY (LEA) FACILITY NAME AND ADDRESS 

Booth Hill Elementary School 
Trumbull 544 Booth Hill Road 

Trumbull CT 06611 

Original Construction Contract Sum 

Net Cost of All Previous Change Orders 

$ 1 146 562.00 

$ 15 134.39 

Cost of This Change Order 

Revised Construction Contract Sum 

$ 21 774.01 

$ 1 183 470.40 

STATE PROJECT NUMBER 

144-0105 EC/CV 

State Change Order # 3 
Contractor Change Order # 3 

Provide reason for change and brief description of unforeseen circumstance. Change orders submitted without a written 
explanation of the reason for the change will be classified as ineligible. Identify the area(s) of the building or site that this 
change order is being submitted for. Refer to FORM SCG-3047 prior to certifying or signing this Notice of Change Order. 

Add 15' of type G windows in cafeteria; Change door height; Install railings at ramps per Local Official 
Recommendation· Credit to eliminate signage· Supply and install door frame at #118 due to field condition. 

I hereby certify that this change order work is within the scope of the approved project's Educational Specifications and is: 

IZI FULLY ELIGIBLE, 0 FULLY INELIGIBLE, 0 PARTLY ELIGIBLE and INELIGIBLE 

List all eligible and ineligible items and project costs and credits on page 2 of 2. List all project credits as eligible. 

Superintendent of Schools 

Silver Petrucelli & Associates, Inc. 

Architect (Company name) 

RFJ Associates dba THP 
CM or Contractor (Company name) 

Local Finance Officer or Business Manager 

~ Web~itC m.grat•oriiSCG-042 CO Nn11ce of :.l'ang~ (Jrder 
~ORM SCG 042 CO Rev 6120/1 7 KD 

Signature 

Signature 

PAGE 1 OF 2 

Date 

I 

/< g. -I'/' ';+ 
Date ' 

D~~~/1/d 

Date 



FORM SCG-042 CO Notice of Change Order 

State Project No . ...:1~44::..-~0..:.;1 0~5~E!::.C:::.I~C::..:C::__ ______ _ Project Name: Booth Hill ES Window & Entrance Replacement 

Item No. ELIGIBLE ITEMS (List and Total) AMOUNT 

1 !Add 15' of type G windows in cafeteria $ 10,266.71 

2 Change door height $702.00 

3. Install railings at ramps per Local Official recommendation $9,110.30 

4. Credit to eliminate signage $ -1,619.00 

5. Supply and install door frame at #118 due to field condition $ 3,314.00 

6. $ 

7. $ 

8. $ 

9. $ 

10. $ 

11 $ 

12. $ 

13. $ 

14. $ 

15. $ 

TOTAL: $21,774.01 

Item No INELIGIBLE ITEMS (List and Total) AMOUNT 

1 $ 

2. $ 

3. $ 

4. $ 

5. $ 

6. $ 

7. $ 

8. $ 

9. $ 

10. $ 

11. $ 

12 $ 

13. $ 

14 $ 

15. $ 

TOTAL: $ 

The Sum of all eligible and ineligible items must equal the Cost of This Change Order indicated on page 1 of this form. All change order submissions MUST INCLUDE a completed 
FORM SCG.Q4J.CO State Change Order Summary sheet. Change orders received without the certification checked and information below completed will be returned as rejected. 

!ill I certify that FORM SCG.Q43.CO has been submitted for this change order _,D,..,av""id,_,J"-'S,.,.telx:;n:.:.,-=A::::IA'----------------...,20.,.3;.-.·2..,30""·9""0!!..._7-"x""2Q..,.1_ 

Print name of person submitting th1s FORM SCG-042.CO Phone number 

NOTES 1 ) ALL CHANGE ORDERS SUBMITTED FOR THIS CONSTRUCTION PROJECT MUST SEQUENTIAL, REGARDLESS OF PHASE 



AlA Document G701'' - 2017 
Change Order 

PROJECT: (Name and address) 
Booth Ifill ES Windows and Entrance 
Replacement 

544 Booth Hill Road 
Trumbull CT 06611 
State Project No. !44-0 I 05 
EC/CV 

OWNER: (Name and address) 
Town of Trumbull 

5866 Main Street 

Trumbull CT 0661 I 

THE CONTRACT IS CHANGED AS FOLLOWS: 

CONTRACT INFORMATION: 
Contract For: General Constmclion 

Date: November 20 18 

ARCHITECT: (Name and address) 
Silver Petrucelli & Associates, Inc 

3190 Whitney A venue 
Hamden CT 06518 

CHANGE ORDER INFORMATION: 
Change Order Number: 003 

Date: November 6, 2019 

CONTRACTOR: (Name and address) 
RFJ Assoc1ates dba Tomlinson Hawley 
Psttcrson 
2225 Reservoir A venue 
Trumbull CT 06611 

(Insert a detailed description of the change and, if applicable. attach or reference specific exhibits. Also include agreed upon adjustments 
attributable tv executed Construction Change Directives.) 
Add 15' of Type "G" Windows in Cafeteria. Sec Contractor's PCO #2 dated March 27, 2019 and in accordance with 
Construction Change Directive #l. Add 510,266.71 
Change Door Heights. See Contractor's PCO #3 dated and revised October I 0 and in accordance with Construction Change 
Directive #I. Add $702.00 
Install Railings at Ramps per Owner's Request and Local Official's recommendation. See Contractor's PCO #II dated October 
10,2019. Add$9,110.30 
Credit to eliminate Signagc per Owner's Request. Sec Contractor's PCO #12 dated October 10, 2019. Credit -$1,6!9.00 
Supply and Install Door Frame at #I 18 due to field condition and Owner's Request. Sec Contractor's PCO # 13 dated 
Scptcmbcr9,2019. Add$3,314.00. TotaiAdd$21,774.01 

The original Contract Sum was 
The net change by previously authorized Change Orders 
The Contract Sum prior to this Change Order was 
The Contract Sum will be increased by this Change Order in the amount of 
The new Contract Sum including this Change Order will be 

The Contract Time will be unchanged by Zero (0) days. 
The new date of Substantial Completion will be 

$ 
$ 
$ 
$ 
$ 

I, 146,562.00 
15,134.39 

1,161,696.39 
21.774.01 

1 '183,470.40 

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract 
Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 

Silver Petrucelli & Associates, Inc. RFJ Associates dba Town ofTrumbu!l 
Patterson 

~CTO~ (Fin'i4a~ •. . OWNER (Firm name) 

\JC. »~~ C)(l.lhb-c_-
~ATURE , _ f f ~SI-::-GN,.,-,A:-:::T-:-:-:UR:-::Eo---------
(X \ (:_"'--~ {\.£.\ \~ s ()._ f( (.J B.-/ 

PRINTED NAME AND TITLE .. PRINTED NAME AND TITLE 
David J. Stein, AlA, Principal 
PRINTED NAME AND TITLE 

il
1
8111 

DATE I I 



APPLICATION AND CERTIFICATE FOR PAYMENT 

CONTRACTOR: TOMLINSON HAWLEY PATTERSON 
2225 RESERVOIR AVE. 
TRUMBULL, CT 06611 

FOR: Town of Trumbull 

CONTRACTOR'S APPLICATION FOR PAYMENT 
made for payment, as shown below, in connection with the Contract 
Sheet is attached. 

change by Change Orders 
CONTRACT SUM TO DATE (Line 2) 

COMPLETED & STORED TO DATE .... 

of Completed Work 

Stored Material 

(Line 5a + 5b) 

EARNED LESS RETAINAGE 
less Line 5 Total) 

PREVIOUS CERTIFICATES FOR PAYMENT 
from prior Certificate) 

PAYMENT DUE 
BALANCE TO FINISH, INCLUDING RETAINAGE 

Line 6) 

$ 1,119,469.00 
$ 18,566.60 
$ 1,138,035.60 
$ 1,134,035.60 

$ 56,701.78 

$ 

$ 56,701.78 

$ 1,077,333.82 

$ 1 ,058,129.87 

o-~19,2o3.951 

60,701.78 

ADDITIONS 

$ 8,264.14 

$ 10,302.46 
$ 18,566.60 
$ 

DEDUCTIONS 

18,566.60 

Project: Application # 8 
Jane Ryan Elementary School 11/30/2019 
Window & Entrance Replacement Invoice# 6389 

Via Architect: Silver Petrucelli 
ATTN: Rob Francis 

Contract 20190621-00 
THP JOB # 18-020 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor

mation and belief the Work covered by this Application for Payment has been completed 

in accordance with the Contract Documents, that all amounts have been paid by the 

Contractor for Work for which previous Certificates for Payment were issued and pay

ments received from the Owner, and that current payment shown herein is now due. 

State of: 

County of: 

Connecticut 

Fairfield 

Subscribed and sworn to before 

me this 30st day of November. 2019 

Notary Public: 

My Commission expires: 

CERTIFICATE FOR PAYMENT 

In accordance with the Contract Documents, based on on-site observations and the data 

comprising this application, the Construction Manager and Architect certify to the Owner that to 

the best of their knowledge, information and belief the Work has progressed as indicated. the 

quality of the Work is in accordance with the Contract Documents, and the Contractor 

is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED ........................... . 

Date: 
egotiable. The AMOUNT CERTIFIED is payable only 

tractor named f't!!l'ein. Issuance, payment and acceptance of payment are without 
prejudice to any rights of the Owner or Contractor under this Contract. 



TOMLINSON HAWLEY PATTERSON, 2225 RESERVIOR AVE TRUMBULL, CT 06611 

AF<CHITECT Silver Petrucelli Project: Jane Ryan Elementary School THP JOB NUMBER: 18-020 
Window & Entrance Replacement REQUISITION NUMBER: 8 

OWNER: Town of Trumbull PERIOD: 11/30/2019 
Att:Rob Francis Contract # 20190621-00 

Invoice# 6389 
DESCRIPTION SCHEDULED PREVIOUS THIS STORED TOTAL PERCENT BALANCE 

VALUE APPLICATION PEROID MATERIAL COMPLETED COMPLETE TO FINISH 

SupHr $ 35,728 35728 0 35,728 100.00% $ -

•Bond $ 13,079 13079 0 13,079 100.00% $ -
Trucking $ 9,067 9067 0 9,067 100.00% $ -
•Close Out $ 4,000 0 0 0.00% $ 4,000 
!Temporary Facilities $ 12,196 12196 0 12,196 100.00% $ -
, Selective Demolition $ 13,549 13549 0 13,549 100.00% $ -
[At:Jatement $ 117,520 117520 0 117,520 100.00% $ -
I Drywall $ 33,828 33828 0 33,828 100.00% $ -
I Metal Fabrications $ 3,332 3332 0 3,332 100.00% $ -

'Rough Carpentry $ 50,368 50368 0 50,368 100.00% $ -

,Interior Finish Carpentry $ 11,439 11439 0 11,439 100.00% $ -
IEIFS Mobilization $ 2,750 2750 0 2,750 100.00% $ -
I El FS Materials $ 4,912 4912 0 4,912 100.00% $ -

IEii=s Labor $ 11,246 11246 0 11,246 100.00% $ -
jEIFS Equipment $ 3,080 3080 0 3,080 100.00% $ -
I Interior Finish Carpentry $ 22,891 22891 0 22,891 100.00% $ -
I Fluid-Applied Memb Air Bar $ 8,192 8192 0 8,192 100.00% $ 
!Joint Seal(3nts $ 2,188 2188 0 2,188 100.00% $ -
I Hollow Metal Dr & Frms $ 19,411 19411 0 19,411 100.00% $ -
!Curtain Wall 0 
REJscue Windows $ 1,806 1806 0 .1 ,806 100.00% $ -
Kawneer drs/windows tubes $ 231,054 231054 0 231,054 100.00% $ -
Laminator Panels $ 3,545 3545 0 3,545 100.00% $ -

Aluminum Flashing $ 2,007 2007 0 2,007 100.00% $ -
Gl 12/gl-13 $ 57,930 57930 0 57,930 100.00% $ -
GL -15 $ 943 943 0 943 100.00% $ -
GL- 21 $ 1,338 1338 0 1,338 100.00% $ -
GL -17 $ 3,612 3612 0 3,612 100.00% $ -
GL Set Up $ 134 134 0 134 100.00% $ -
'Miscellaneous $ 13,219 13219 0 13,219 100.00% $ 
Ca 1lking Materials $ 12,844 12844 0 12,844 100.00% $ -' --



iSI1op & Engineering $ 8,459 8459 0 8,459 100.00% $ -
!Labor Fabrication Shop $ 35,521 35521 0 35,521 100.00% $ - i 

I FiEdd Labor $ 187,183 182000 5183 187,183 100.00% $ -
Lifts $ 3,345 3345 0 3,345 100.00% $ -

rv1gbilization $ 10,275 10275 0 10,275 100.00% $ -
Caulk Labor $ 56,169 56169 0 56,169 100.00% $ -
Panel Mat Labor $ 28,418 28418 0 28,418 100.00% $ -
Door Hcu uvva1"' $ 34,752 34000 752 34,752 100.00% $ -
Louvers and Vents $ 1 '151 1151 0 1 '151 100.00% $ -

!Acoustical Panel Ceilings $ 778 778 0 778 100.00% $ -
Painting $ 21,914 21914 0 21,914 100.00% $ -
•sinnage $ 2,977 2977 2,977 100.00% $ -
·Roller Windows Shades $ 21,000 20000 1000 21,000 100.00% $ -

•PERMIT $ 319 319 0 319 100.00% $ -
C0#1 $ 1,687 1687 0.22 1,687 100.00% $ -
C0#2 $ 6,577 6576.92 0 6,577 100.00% $ -
C0#3 $ 10,302.46 0 10302.46 10302.46 100.00% 0 

TOTAL $ 1 138,036 1113,821 $ 20,214.68 0 $ 1 '134,035.60 99.65% $ 4,000 
... 



APPLICATION AND CERTIFICATE FOR PAYMENT 

TOMLINSON HAWLEY PATTERSON 
2225 RESERVOIR AVE. 
TRUMBULL, CT 06611 

Town of Trumbull 

CONTRACTOR'S APPLICATION FOR PAYMENT 
made for payment, as shown below, in connection with the Contract 

Sheet is attached. 

$ 1,146,562.00 

$ 36,908.40 

1±2) .. $ 1,183,470.40 

COMPLETED & STORED TO DATE $ 1,169,760.09 

Completed Work $ 58,488.00 

Stored Material $ 

5a + 5b) $ 58,488.00 

EARNED LESS RETAINAGE .......... $ 1,111,272.09 
less Line 5 Total) 

PREVIOUS CERTIFICATES FOR PAYMENT 
from prior Certificate) $ 1,092,554.52 

CURRENT PAYMENT DUE................ r$ 18,717.571 

BALANCE TO FINISH, INCLUDING RETAINAGE 
6) 72,198.31 

ADDITIONS 

$ 15,134.39 

$ 21,774.01 
TOTALS $ 36,908.40 

NET CHANGES by Change Order $ 

DEDUCTIONS 

36,908.40 

Project: 

Booth Hill Elementary School 
Windows & Entrance Renovations 

Application # 8 

Period To: 11-30-2019 
Invoice# 6390 
Contract Number: 20190620-01 

Via Architect: Silver Petrucelli+ Associates, Inc. THP JOB # 18-021 
ATTN: Rob Francis 

The undersigned Contractor certifies that to the best of the Contractor's knowledge, infor

mation and belief the Work covered by this Application for Payment has been completed 

in accordance with the Contract Documents, that all amounts have been paid by the 

Contractor for Work for which previous Certificates for Payment were issued and pay

ments received from the Owner, and that current payment shown herein is now due. 

State of: 

County of: 

Connecticut 

Fairfield 

TOMLINSON HAWLEY PATTERSON 

Subscribed and sworn to before 

me this 30st day of November, 2019 

Notary Public: 

My Commission expires: 

CERTIFICATE FOR PAYMENT 

In accordance with the Contract Documents, based on on-site observations and the data 

comprising this application, the Construction Manager and Architect certify to the Owner that t 

the best of their knowledge, information and belief the Work has progressed as indicated, the 

quality of the Work is in accordance with the Contract Documents, and the Contractor 

is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED 

'ontinuation Sheet that changed to conform to the amount certified) 

B Date: 
s n t negotiable. The AMOUNT CERTIFIED is payable only to the 

tractor named herein. Issuance, payment and acceptance of payment are without 
prejudice to any rights of the Owner or Contractor under this Contract. 



TRUMBULL, CT 06611 

:ARCHITECT Silver Petrucelli Booth Hill Elementary School THP JOB NUMBER: 18-021 
Windows & Entrance Renovations REQUISITION NUMBER: 8 

OWNER: Trumbull Of Trumbull Bd Of Ed. PERIOD: 11/30/2019 
Att. Rob Francis Contract # 20190620-01 

Invoice# 6390 
DESCRIPTION SCHEDULED PREVIOUS THIS STORED TOTAL PERCENT BALANCE 

VALUE APPLICATION PEROID MATERIAL COMPLETED COMPLETE TO FINISH 

!Super $ 35,728 35728 0 35,728 100.00% $ 
[Bond $ 13,079 13079 0 13,079 100.00% $ -
!Trucking $ 9,067 9067 0 9,067 100.00% $ -
!Close Out $ 4,000 0 0 0.00% $ 4,000 
! Cle·aning $ 11,256 10750 506 11,256 100.00% $ -
iT~::, lfJUia y Facilities $ 12,140 12140 0 12,140 100.00% $ -
:Selective Demolition $ 12,692 12692 0 12,692 100.00% $ -

:Abatement $ 139,307 139307 0 139,307 100.00% $ -
•Drywall $ 33,811 33811 0 33,811 100.00% $ -
I Metal Fabrications $ 3,317 3317 0 3,317 100.00% $ -
~()~~-Carpentry $ 39,821 39821 0 39,821 100.00% $ 
llnte~rior Finish Carpentry $ 11,386 11386 0 11,386 100.00% $ 
IEIFS Mobilization $ 2,750 2750 0 2,750 100.00% $ -
[EIF~S Materials $ 5,887 5887 0 5,887 100.00% $ 
[EIFS Labor $ 13,834 13834 0 13,834 100.00% $ -
EIFS Equipment $ 4,070 4070 0 4,070 100.00% $ -
Interior Finish Carpentry $ 27,502 27502 0 27,502 100.00% $ -
Fluid-Applied Memb Air Bar $ 8,182 8182 0 8,182 100.00% $ -
Joint Sealants $ 2,571 2271 300 2,571 100.00% $ -
Hollow Metal Dr & Frms $ 16,443 16443 0 16,443 100.00% $ -

Aluminum Frm Storefronts 
Kawneer 451 UT Franing -Mat $ 128,205 128205 128,205 100.00% $ -
Kawneer Drs w/Hdr by others -M $ 71,040 71040 0 71,040 100.00% $ -
Insulated Spandrel Glass /Panel $ 112,110 112110 0 112,110 100.00% $ 
Kawneer Glass vent Oper Wind $ 66,600 66600 0 66,600 100.00% $ -
Caulking $ 7,770 7400 370 7,770 100.00% $ -

I Labor 451 Ut Shop F ab $ 27,750 27750 0 27,750 100.00% $ 
Labor 451 Ut Field Fab $ 111,000 111000 0 111,000 100.00% $ 
Labor Doors w/ hardware $ 23,310 22250 1060 23,310 100.00% $ -

I Labor Insulated glass I Spandrel $ 38,850 38850 0 38,850 100.00% $ -
, Labor 01Jt::l dUit:: windows $ 22,200 22200 0 22,200 100.00% $ 



Labor Caulking $ 16,650 15980 670 16,650 100.00% $ -
Shop Drawing $ 7,770 7770 0 7,770 100.00% $ -

• nll.ijt::IJI Management $ 11 '1 00 11100 0 11 '1 00 100.00% $ 
Field Verify $ 2,775 2775 0 2,775 100.00% $ -

.Door Hardware $ 48,979 48979 0 48,979 100.00% $ -
Louvers and Vents $ 1,146 1146 0 1,146 100.00% $ -
Acoustical Panel Ceilings $ 774 774 0 774 100.00% $ -
Painting $ 19,403 18500 903 19,403 100.00% $ -

•,:::>1\.jlld\.jt: $ 2,930 2930 2,930 100.00% $ 
• Roller Window Shades $ 19,000 18100 900 19,000 100.00% $ -
PERMIT $ 357 357 0 357 100.00% $ 
IC0#1 $ 8,557 8557.47 0 8,557 100.00% $ 
.C0#2 $ 6,577 6576.92 0 6,577 100.00% $ -
IC0#3 $ 21,774 0 12063.7 12,064 55.40% $ 9,710 

TOTAL $ 1 '183,470 1,150,057 $ 19,702.70 0 $ 1,169,760.09 98.84% $ 13,710 




