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WATER POLLUTION CONTROL AUTHORITY 

Town of Trumbull 
CONNECTICUT 

 

 
SEPTEMBER 23, 2020 

AGENDA 
 

NOTICE is hereby given that the Water Pollution Control Authority of the Town of Trumbull, 
Connecticut will hold a meeting on Wednesday, September 23, 2020 at 7:00 p.m. via videoconference 
for the following purpose: 

 
Water Pollution Control Authority Regular Meeting  
Sep 23, 2020 7:00 PM 
Join the meeting online: https://zoom.us/j/94290875453?pwd=MGxVb3p4eFB0RlA4a1FSNVVTYkhqUT09  
Webinar ID: 942 9087 5453 
Password: 518695 

 
Join by telephone: (312) 626-6799 or (888) 475-4499 (Toll Free) / Webinar ID: 942 9087 5453 

 
               

  
1. Call to Order  

 
2. Approval of Minutes:  

 July 22, 2020 Meeting Minutes  
 

3. New Business:  

 Request for Sewers Finchwood Drive Area 
 

4. Old Business: 
 

 Corrosion Probe Update 
 

 Beardsley Pump Station Rehabilitation Update  
 

 Old Town and Reservoir Avenue Pump Stations Update  
 

5. Any Other Business That May Come Before the Authority  
 

6. Adjournment  

TOWN HALL 
 

(203) 452-5048 

        5866 MAIN STREET 
 

   TRUMBULL, CT  06611 

https://zoom.us/j/94290875453?pwd=MGxVb3p4eFB0RlA4a1FSNVVTYkhqUT09
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WATER POLLUTION CONTROL AUTHORITY 

Town of Trumbull 
CONNECTICUT 

JULY 22, 2020 
MINUTES 

Call to Order:  The Chair called the July 22, 2020 videoconference meeting to order at 7:03 p.m. 

The clerk called the roll and recorded it as follows: 
Present: Chairman Richard Boggs, Andrew Palo, Jon Greene. (Joined the meeting at 7:55 p.m.), 

Charles Berezin, Frank Regnery and Scott Thornton, Alternate, (Not voting) 
Also 
Present:  William C. Maurer, P.E., L.S., Town Engineer/Sewer Administrator, Town Attorney James 

Nugent, Christine Kurtz of Wright Pierce and Vanessa McPherson of Arcadis 

Public Hearing: The Chair Opened the Public Hearing at 7:05 p.m. The proposed rates modify the 
sewer user rates for both residential and commercial rates by approximately 3%.  The current 
residential sewer user rate is $5.74 and the proposed is $5.904. The industrial/commercial sewer 
usage rate is currently $6.30 and is proposed at $6.490. The flat and unit rates will stay the same at 
$171.00, $33.00 and $34.00. There was no one present to speak. The Chair Closed the Public Hearing 
at 7:08 p.m. 

TOWN OF TRUMBULL WPCA NOTICE OF PUBLIC HEARING/ 
PROPOSED SEWER USER RATES 

JULY 22, 2020 
Pursuant to section 7-255 of the Connecticut General Statutes, the Trumbull Water Pollution Control Authority hereby gives notice of a 
Public Hearing via zoom videoconference, Wednesday, July 22, 2020 at 7:00 p.m.  
Join the meeting online: https://zoom.us/j/91118527394?pwd=WDFobkFyRVp4UjRJMC9mMk5GUEFpUT09  
Webinar ID: 911 1852 7394 
Password: 750811 
Join by telephone: (312) 626-6799 or (877) 853-5257 (Toll Free) / Webinar ID: 911 1852 7394 

Sewage Treatment Fees: 
Residential Sewage Treatment per CCF Currently $5.74 Proposed    $5.904 
Industrial/Commercial Sewage Treatment per CCF Currently $6.30 Proposed    $6.490 
Flat Rate Treatment per quarter Currently $171.00       Proposed $171.000 

Unit Charges: 
Residential Maintenance Fee per unit, per quarter, Currently $33.00       Proposed    $33.000 
Industrial/Commercial Maintenance Fee per unit, per quarter Currently $34.00       Proposed    $34.000 

The proposed rates and potential modifications thereof will be discussed by the Trumbull Water Pollution Control Authority 
Commission upon completion of the public hearing.  

The final rates will be reflected on the next quarterly billing cycle mailed in August, 2020 covering the billing period through September, 
2020. Dated this 11th day of July 2020 Richard Boggs, Chairman Trumbull Water Pollution Control Authority 

TOWN HALL 

(203) 452-5048 

 5866 MAIN STREET 

   TRUMBULL, CT  06611 

https://zoom.us/j/91118527394?pwd=WDFobkFyRVp4UjRJMC9mMk5GUEFpUT09


Trumbull Water Pollution Control Authority Commission 
 

Approval of Minutes:  Moved by Palo, seconded by Berezin to approve the June 24, 2020 meeting 
minutes as submitted. 
The clerk called the roll call vote and recorded it as follows: 

AYE  Nay  Abstain 
Richard Boggs 

Andrew Palo 

Frank Regnery  

Charles Berezin 

VOTE: Motion CARRIED unanimously. 

New Business: 
Kovacs Change Order #3/Beardsley Pump Station Rehabilitation:  
Mr. Maurer explained the major component of the change order represents the revision of the inline 
fan and ductwork for the wet well, ($54,000). It wasn’t included in the original RFP. The rest of the 
items were plus or minus: 

 Credit for the stockade fence

 Charge for a station naming plaque

 Charge for rock ledge removal

 Charge for additional air release valves for the high capacity pumps

 Catch basin was replaced, it wasn’t in the original scope.

 Station layout was revised slightly to allow for passage from the control room to the pump
room without having to go outside.

The total contracted price including this change order is $5,286,706.28. (Change-order attached). 
This should be the last major change-order, the only item still pending not incorporated into this is 
additional paving and minor tile work.  

The change-order was shared to the screen for all of the commissioners to review. The fence was 
removed because the fence wouldn’t be high enough to block the view of the generator. Mr. Maurer 
confirmed for the commission he had reviewed the change-order in detail and is satisfied with the 
costs.  

The fan was an alternate that had not been awarded. The station is not fully accepted as there are 
still concrete floor repairs to be done in the garage, tile floor to be installed and minor electrical for 
the HVAC. It has been in operation and everything has been working well. They intended to reuse 
the catch basin, but it was found to be insufficient and needed to be added to the scope, the ledge 
removal was for the electrical service lines not the catch basin, it was an unforeseen.   

Moved by Palo, seconded by Regnery to approve the Kovacs Change-Order #3 dated 07/20/2020 in 
the amount of $72,427.24. 
The clerk called the roll call vote and recorded it as follows: 
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Trumbull Water Pollution Control Authority Commission 
 

AYE Nay Abstain 
Richard Boggs 

Andrew Palo 

Frank Regnery  

Charles Berezin 

VOTE: Motion CARRIED unanimously. 

Proposed Sewer User Rates 
The Chair indicated this had been discussed earlier at this meeting as it was the topic of the public hearing 
and at the last meeting as well. Attorney Nugent explained he had reviewed the current contract with the 
City of Bridgeport. The contract contains a waiver not allowing appeal of a rate increase, he contacted the 
previous town attorney and he confirmed that was included in the contract intentionally and believed the 
previous contract the Town had a similar waiver. Attorney Nugent wasn’t able to get a copy of that and 
wasn’t able to confirm. In theory Bridgeport can increase the rates and the Town of Trumbull can’t appeal, 
although the rate applies to Bridgeport residents too and they do have the right to appeal. We do have the 
right to challenge the volume/measurement of flow. The flow is based on consumption of water for 
businesses and residences. There is a maximum flow for the month and if it is exceeded there is a penalty 
paid, it is capped at $125,000 per year and the Town of Trumbull does usually pay that every year. The flow 
to Bridgeport is measured every day. Bridgeport has voted on the rate change. 

Moved by Berezin, seconded by Regnery to approve the proposed sewer user rates. 
The clerk called the roll call vote and recorded it as follows: 

AYE  Nay  Abstain 
Richard Boggs 

Andrew Palo 

Frank Regnery  

Charles Berezin 

VOTE: Motion CARRIED unanimously. 

Old Business: 
38 MacDonald Road Sewer Connection 
The clerk shared the quote on screen Attorney Kokenos provided, (attached) with the commission. 
Mr. Maurer explained the proposal is $51,000 and doesn’t itemize the work. The portion of the road 
is between 60’-70’ long. $51,000 is high for that, but understands this is unusual circumstances and 
probably should have been included in the original sewer design for the neighborhood, but was 
omitted. He doesn’t like the idea of two homeowners sharing the same lateral but recognizes the 
extenuating circumstances. He recommends the sewer connection if the applicant files easements 
and a restriction of the deed on the land records at the Town Clerk’s office and that the 
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Trumbull Water Pollution Control Authority Commission 
 

responsibility is shared between the owners of #38 and #36 MacDonald Road all the way to the main 
in MacDonald Road.  

The Commission agreed as long as the Town attorney is satisfied and that this can all be worked out 
from the legal point of view. Mr. Maurer added the property would have to be assessed as well, as it 
is still within the assessment period. The assessment will be $15,098.53. There is the risk that this 
would set a precedent, but the lot was created in 1940’s and existed at the time of the design of the 
sewer system and the main should have been extended at that time. The Chair noted precedent had 
already been set. The Chair stated he was looking for the cost difference between going into the 
manhole as opposed to this scenario. The $51,000 seems to be everything including the lateral.  Mr. 
Maurer shared his screen showing the plan reviewed at last month’s meeting, (Attached) 

Town Attorney Nugent confirmed it is possible to trade off the assessment for the work to extend 
the main.  The commission reviewed the plan and where the manhole is in relation to lot, it’s is right 
across from the driveway. Mr. Maurer explained they would need the easements filed on the land 
records so each owner understands the joint responsibility. Dan Riccio owner of the lot was present 
agreed and understood they would need to write the easement language to satisfy the Town 
Attorney and confirmed they would. Attorney Nugent stated if the commission was to approve the 
connection it would have to include the following language, “Subject to review and approval of 
appropriate easement language to be included and recorded on the land records.” Mr. Maurer 
added that there would be an assessment levied against the property. All agreed as well as Mr. 
Riccio, the owner of the properties. 

Commissioner Berezin suggested documenting the reason for the approval so that when one of 
these comes up again they can understand the reason why this was approved, due to its special 
circumstances because the lot existed and the main stopped short of the lot. The Commission 
agreed that was the special circumstance and needed to be part of the record. 

Moved by Regnery, seconded by Palo to approve the sewer connection at 38 MacDonald Road 
subject to the Town Attorney’s review and approval of appropriate easement language (for 36 & 38 
MacDonald Road), the approval is based upon the following extenuating circumstances:  

 The lot had been an existing approved lot on the Trumbull land records and the sewer main
had not been brought far enough to the lot.

 This property will be assessed.

The clerk called the roll call vote and recorded it as follows: 

AYE Nay Abstain 
Richard Boggs 

Andrew Palo 

Frank Regnery  

Charles Berezin 

VOTE: Motion CARRIED unanimously. 
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Trumbull Water Pollution Control Authority Commission 

Sewer Usage Bill Freeze – Mr. Maurer explained the attached document created by Christine Kurtz of 
Wright Pierce is based on different scenarios if the billings were frozen. People will have a tendency 
to use more water in the summer months, it will cost the Town more money and will need to 
support it additionally.  

Ms.  Kurtz reviewed the document with the commission. It outlines three types of users in town. 
The average person, the consistently low user, and the snowbird who goes away in the winter and 
returns for the summer. There is a disparity if you go back and only use the two lowest quarters for 
the year. In one of the scenarios the user pays for 60 ccf for the year but had used 140 ccf. In the 
first year they would pay for 51% of what he used. There would be a shortfall that the Town would 
have to pay Bridgeport, the rates would have to be raised to cover the shortfall, it could go to $13.11 
per ccf. The person who lives alone their bill would double and the snow bird would pay half of what 
they pay now. Trumbull will pay Bridgeport no matter what, how we distribute it now is fair as it is 
based on what someone draws out of their faucet. 

The commission noted there is a separate outdoor water meter that can be installed. Mr. Maurer 
stated for the person who is using only a little extra water in the summer the meter wouldn’t benefit 
them, but if you have an irrigation system it is usually a benefit. There are additional fees charged by 
the water company for the meter. Mr. Maurer clarified what precipitated this was some people 
were considering going back to the old way of billing. This reinforces why we should stay as is. The 
Chair stated there were two issues, one was a suggestion to provide relief during the current 
pandemic where there is employment and many people are struggling. The Chair stated this 
document is very helpful, as it shows those that are conserving water end up subsidizing people with 
irrigation systems which isn’t appropriate. This reinforces the decision made in the past and to stay 
with the current billing system. 

Commissioner Palo stated when he first brought this up it was not to change the way of billing, but 
to see if it was possible to offer a one-time freeze of the bill due to the economic climate and the 
fact that people are sheltering in place at home and are using more not because they want to but 
because of the climate we are in. He wanted to see if it could be done or if was affordable. This is 
good information, it shows what we will bill and why we bill this way. The Chair worries about those 
that are laid off or working from home and home schooling the children. (Commissioner Greene 
joined the meeting at 7:55 p.m.)  

Mr. Maurer indicated the next meeting is in September. Commissioner Greene noted we would not 
have all the data to draw a comparison on how much additional water users are using before the 
next billing, the earliest it could be looked at again would be for the November billing. Commissioner 
Palo suggested tabling the item, it can be brought up at a later date.  

Attorney Nugent explained the billing deferment by executive order of the governor was a one-time 
thing and the two bills will be due approximately one month apart. And confirmed in theory any tax 
payer can appeal their bill, not based on a hardship but on a miscalculation. Tabled to a later date. 

Bridgeport WPCA FY 2020-2021 Budget – The budget had been approved by Bridgeport as discussed 
earlier at this meeting. 
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Trumbull Water Pollution Control Authority Commission 
 

Beardsley Pump Station Force Main Update/Corrosion Probe Report – Mr. Maurer indicated the 
report was included in the agenda packet, it shows where the testing should be done. This is the first 
part of the commission’s approval. Ms. McPherson explained one day of testing was approved and 
believes they will need more than one day. Arcadis will have to put together a subsequent proposal 
for Corrosion Probe’s time, she is anticipating the need for two additional days. 

Ms. McPherson shared her screen and reviewed the drawings in the agenda packet with the 
commission. She noted there are a lot of changes in elevation throughout. The report indicates the 
crown, the top of the pipe is a potential where gasses can accumulate especially if the valve is having 
issues, gas can accumulate at the top and cause corrosion. On the other side of the highway there 
are flat points, which has been flagged for additional testing, near Stillson. There is another high 
point at Reservoir Ave. This is a high level look. The immediate next step is to get the crown  of pipe 
data that Corrosion Probe is locked in for at the two locations and to look at having Kovacs dig a test 
pit in the park to get thickness testing all around the pipe. This is in the vicinity of where we had an 
issue previously, this will try to evaluate the extent of the potential issue on that force main break. 
Results of the testing are expected in the next two weeks. The air valves will be cleaned out, that can 
be done immediately, she will get a schedule form Kovacs for digging the test pit in the park and 
Corrosion Probe’s availability. She believes that can be done in the next month. Mr. Maurer 
indicated they will need consent from Bridgeport to dig in the park. The Director of Public Works will 
find out who has jurisdiction over that.  

There is an area under RT 25 which is shown in the report but it can’t be tested because it’s under RT 
25 in a sleeve. The low point to the right of there is right before you go up to RT 25 and the real low 
point is a river crossing. The plan is do one as close as they can to the river crossing to evaluate that 
section as best as they can, digging in the river isn’t practical. If there is air accumulation in the main 
it creates hydrogen sulfide which is corrosive, which is why there are air valves at the high points to 
let the air out. There are multiple bends up under the river, it’s tricky there. The pipe is below the 
river, approximately 5’ from the bottom.   

Mr. Maurer indicated testing other areas of force mains in town would be prudent, there are 13 
pump stations.  This is by far the largest and longest. Some of the others are not as old and some are 
plastic, but there are some that are ductal lined. This is something we should be looking at. We need 
to address this one because it’s the oldest and the most critical.  

The only way to test is to take the main out of service as they don’t have redundancy. We will need 
to create a program on how these would be inspected. Ms. Kurtz explained there is a program set up 
for all of the pump stations as well as the collection system on the gravity side, the force main side of 
this is more involved, and more costly. These sections are being looked at first because they have 
the thinnest wall and the lowest slope. It is always about weighing the cost of testing it v. 
replacement. Mr. Maurer stated they can put together a similar spot check in different locations to 
see what the thickness is and use that for data for reference on an on-going basis.  This main is 
approximately 2 miles long. Ms. Kurtz estimated $7,000,000 to $10,000,000 to replace all of it. Mr. 
Regnery stated there are other things that can be done such as lining the pipe. Ms. Kurtz stated 
there will have to be a cost analysis done for the different options, those are some of the things that 
will be looked at after this investigative work is done. Ms. McPherson noted as they get the 
information they will present them to board for decisions on next steps.  
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Trumbull Water Pollution Control Authority Commission 
  

Atty. Nugent doesn’t want to do this sequentially when there may be other sections at risk, Ms. 
McPherson agreed. They are confirming their hypothesis and determining the next step right. There 
will be information at the next meeting in September and will be in a position to discuss options, 
repair v. replacement and how to go about accomplishing that. Commissioner Palo suggested 
building the budget for the next fiscal year’s budget. Mr. Maurer agreed. Atty. Nugent stated if they 
find something alarming before the next scheduled meeting they could get a quorum together and 
not wait until September if there is an urgency. The Chair indicated Mr. Maurer would not wait for 
the board if it was so pressing and would keep the board apprized. Atty. Nugent stated a meeting 
could be put together for a vote.  

Beardsley Pump Station Rehabilitation Update – Mr. Maurer indicated the parking lot and driveway 
have been paved. There is more HVAC work to do, some electrical for the HVAC and some tile work 
and structural repairs to the concrete floor. Ms. McPherson stated the final punch-list is in progress 
but is not final. Mr. Maurer the project had a time delay because of the punctured force main last 
July, which changed the schedule by a month there have been other delays as well. Ms. McPherson 
explained they were supposed to be done by the end of March. They have been working diligently 
and are committed to finishing, the contractor has agreed to ‘no cost time extensions” to finish the 
project with no additional cost paid by the Town. They do have documentation on this. Contractually 
we are on time.  

Mr. Maurer stated the large pumps are maximized at 60% capacity and have not had an operational 
issue.  

Old Town and Reservoir Avenue Pump Stations Update – Mr. Maurer has plans from Arcadis to 
review and should be able to go out to bid by mid-to-late August, they will need to give the 
contractor at least 5 weeks to put the bid together and anticipates he will be able to review this with 
the commission at their next meeting. 

Any Other Business That May Come Before the Authority – Attorney Nugent confirmed for the 
commission developing a long term plan for a treatment facility is the WPCA’s purview. 
Commissioner Thornton questioned whether that is something that should be discussed on a 
meting-to meeting basis. Ms. Kurtz who has been involved with discussions with Fairfield explained 
it has been on-going. The concepts of either building our own plant, joining with other towns or the 
ideal situation would be to have a fair and equitable relationship with Bridgeport. That has always 
been the goal. That is a financial type of relationship, next to that they have looked at the feasibility 
of building a plant and more recently going to Fairfield or Stratford or both. Those have all been 
looked at a high level. They have started to get a little closer to the Fairfield option. Recent 
transitions on the Fairfield side has made the progress slow down. An overview for the new board 
members to understand what has happened to date and what the next planned steps are could take 
place, this would be done in executive session. Much of this has been driven by legal issues. 
Commissioner Regnery gave an overview of the last discussion in public session as follows: 
Bridgeport hasn’t taken steps yet to implement an interceptor which was estimated at $300,000,000 
to $500,000,000. The concern was that we would be paying for that. 

Ms. Kurtz explained Bridgeport is a combined sewer system. Their long term control plan 10 years 
ago was estimated at that value. Trumbull pays the same rate as everyone in Bridgeport pays and all 
pay for the upgrades to treatment plant, transportation and collection systems. The Bridgeport 
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Trumbull Water Pollution Control Authority Commission 
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budget is at $43,000,000. Bridgeport and Trumbull people pay the same amount.  The rate is 
projected to get higher, it will be as high as the cost of all their work they have to do. It will depend 
on what kind of funding they will have and what DEEP approves. DEEP could allow them to phase it 
differently than what they currently have planned. It is a a moving target. There has been talk on 
how the upgrades are paid for, whether everyone pays for them or not. Hartford is doing this now, 
she knows anecdotally that some of their costs go through the taxes to the member towns and there 
are specials costs put on their water and sewer bill. Commissioner Regnery explained they are in 
phase 1 and they are in excess of $300 million. Ms. Kurtz stated that is the tunnel and there are all 
other components that have been constructed already. She couldn’t speak to the big picture, some 
has been done and there is still some more to be done. Similar to Bridgeport there are other 
communities in the state that are in the same situation, (Norwich). The state and federal 
government is involved in these type of projects.  

The Chair stated this was a great question, a noted this is a slow, long and difficult process. He was 
around when the new contract was established with Bridgeport, it was a very frustrating process, 
they didn’t understand why Bridgeport took certain positions, but were hopeful for the medium 
term, but in the long term maybe not because Bridgeport will be looking at astronomical costs in the 
near future. This will be discussed periodically. 

Adjournment: There being no further business to discuss and upon motion made by Palo, seconded 
by Regnery. To adjourn. 

The clerk called the roll call vote and recorded it as follows: 

AYE Nay Abstain 
Richard Boggs 

Andrew Palo 

Frank Regnery  

Charles Berezin 

John Greene 

VOTE: Motion CARRIED unanimously. 

The Trumbull Water Pollution Control Authority adjourned by unanimous consent at 8:42 p.m. 

Respectfully Submitted, 

Margaret D. Mastroni, WPCA Clerk 



EJCDC® C-941, Change Order. 
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.  

Page 1 of 2 

Change Order No. 3

Date of Issuance: 7/20/2020 Effective Date: 7/20/2020 

Owner: Town of Trumbull Owner's Contract No.: 6297 

Contractor: Kovacs Construction Corporation Contractor’s Project No.: F-2820 

Engineer: Arcadis U.S., Inc. Engineer's Project No.: 06532002.0000 

Project: Beardsley Pump Station Comprehensive Upgrade Contract Name:

The Contract is modified as follows upon execution of this Change Order: 

CO-3 Item 1 Description: Cost for providing a new bronze building plaque, naming the station The Joseph 
Solemene Pump Station. 
Cost: $1,974.70 

CO-3 Item 2 Description: Credit to delete contract requirement of providing 2-sided cedar stockage fencing 
around the generator.
Credit: ($2,493.75) 

CO-3 Item 3 Description: Cost for subsurface rock ledge removal required to install new catch basin #1.
Cost: $6,653.81 

CO-3 Item 4 Description: Cost for providing an air release valve on each of the high capacity pumps for 
bleeding purposes. Total of two (2) valves provided. 
Cost: $2,041.89 

CO-3 Item 5 Description: Cost for furnishing and installing a new fan and stainless steel ductwork that provides 
continuous ventilation of the wet well. Wet well ductwork associated with an odor control system was 
designed but not awarded as part of the Contract work.  The RFP included provisions of an inline fan and 
ductwork to serve the wet well. 
Cost: $54,300.30 

CO3 Item 6 Description: Cost for furnishing and installing a new catch basin to replace existing catch basin #4 
which was found to be in poor condition. The original contract required furnishing and installing a new catch 
basin top and grate only. 
Cost: 3,259.57 

CO3 Item 7 Description: The current layout of the pump station does not allow personnel to move between 
the control room and the garage without walking outside. In order to provide access between the rooms, this 
change modifies the layout of the existing bathrooms and adds a man door. 
Cost: $6,680.72 

Attachments: 
 CO-3 Pricing Details
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EJCDC® C-941, Change Order. 
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.  

Page 2 of 2 

CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES 
[note changes in Milestones if applicable]

Original Contract Price: Original Contract Times: October 17, 2018
Substantial Completion: 450 Days

$ 5,019,025.00 Ready for Final Payment: 510 Days
days or dates 

[Increase] [Decrease]  from previously approved Change 
Orders No.  1   to No.  2 : 

[Increase] [Decrease] from previously approved Change
Orders No.   1     to No.   2  : 
Substantial Completion: 45 Days

$ 195,254.04 Ready for Final Payment: 45 Days

Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial Completion: 495 Days

$ 5,214,279.04 Ready for Final Payment: 555 Days

Increase of this Change Order: Increase of this Change Order:
Substantial Completion: 120 Days

$ 72,427.24 Ready for Final Payment: 120 Days

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial Completion: 615 Days

$ 5,286,706.28 Ready for Final Payment: 675 Days

RECOMMENDED: ACCEPTED: ACCEPTED:

By: By: By: 

Engineer (if required) Owner (Authorized Signature) Contractor (Authorized Signature) 

Title: Title
:

Title
:Date: Date

: 
Date
:
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To: 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Arcadis 
44 South Broadway 
P.O. Box 751 
White Plains, NY 10602-0751 
Attn: Vanessa McPherson 
Phone: (914) 641-2418 
Fax: (914) 641-2404 

Contract number 
Contract owner 
Description of change order 

Date submitted 

Material charges 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 
Beardsley P.S. Comprehensive Upgrade 
Furnish and Install Bronze Plaque 
05/01/20 

SUMMARY 

$ 
15% contractor profit and overhead 

1,300.00 
195.00 

Total material charges 1,495.00 

Subcontractor charges 
5% contractor profit and overhead 

Total subcontractor charges 

!Labor charges 450.52 I 

jEquipment charges 29.181 

jTOTAL CHARGES FOR CHANGE ORDER $ 1,974.70 I 
This change order is to furnish and install a new bronze plaque naming the 
station the Joseph Solemene Pump Station. The delivery will be 15 days 
after approval of the proof. 

As a result of this change order, we request a contract extension of XX working days. 

Very truly yours, 

··'%""·~ .. ~~~·~:/ .· NSTRUCTION CORPORATION, 

/'' f (/·. . .. ?f/t___, 
Thomas Kovacs 
General Manager 

Accepted by 

Date 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Furnish and Install Bronze Plaque 

Date submitted 05/01/20 

MATERIAL CHARGES 

Unit of Unit 
Description of material Quantity Measure Price 

Bronze Plaque 1.00 each $ 1 200.00 
mise hardware and caulk 1.00 each 100.00 

- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -

TOTAL MATERIALS BEFORE APPLICABLE SALES TAX 

Sales tax, if applicable 0.00% 

TOTAL MATERIALS INCLUDING APPLICABLE SALES TAX 

Page 2 of 5 

Extended 
Price 

$ 1 200.00 
100.00 

-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 1,300.00 

I $ 1 ,3oo.oo I 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478·1129 
Phone: 203-7 43-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Furnish and Install Bronze Plaque 

Date submitted 05/01/20 

LABOR CHARGES 

Labor type 

MillwriQht-in-charQe • reQular time 
MillwriQht-in-charge - overtime 
Millwright-in-charge - double time 
Laborer - reaular time 
Laborer - overtime 
Laborer - double time 
Millwright- regular time 
Millwriaht - overtime 
Millwriqht - double time 
Machine operator - regular time 
Machine operator - overtime 
Machine operator - double time 
Truck driver- reaular time 
Truck driver - overtime 
Truck driver - double time 
AUTOCAD shop drawinqs 
Shop 

TOTAL LABOR BEFORE APPLICABLE SALES TAX 4.oo I 

Travel Miles 

XX trips at XXX miles per trip 

Sales tax, if applicable 

TOTAL LABOR INCLUDING APPLICABLE SALES TAX 

Page 4 of 5 

112.63 $ 
168.95 
225.26 

93.54 
140.31 
187.08 
109.01 
163.52 
218.02 
117.27 
175.91 
234.54 

98.33 
147.50 
196.66 
95.00 
90.00 

Rate 

$ 2.50 

0.00% 

$ 

Extended 
Labor 

450.52 

450.S2 

Total 

450.521 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town ofTrumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Furnish and Install Bronze Plaque 

Date submitted 05/01/20 

EQUIPMENT CHARGES 

Equipment Type 
0 

Bond Costs 

TOTAL EQUIPMENT BEFORE APPLICABLE 
SALES TAX 

Sales tax, if applicable 

TOTAL EQUIPMENT INCLUDING APPLICABLE SALES TAX 

Page 5 of 5 

Equipment 
Hours 

-
-

1 945.52 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

Equipment 
Rate 

-
-

0.015 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

0.00% 

Extended 
Equipment 

-
-

29.18 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 29.18 

29.18l 
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CONSTRUCTION CORPORATION 

May 7, 2020 

Arcadis 
44 South Broadway 
White Plains, NY 10601 

Attn: Vanessa McPherson 
(914) 641-2418 phone 
(914) 641-2404 fax 

Re: Beardsley P.S. Comprehensive Upgrade, Trumbull, CT 
Deduct- Cedar Stockade Fencing 

Dear Vanessa: 

Kovacs Construction Corporation is offering a credit to not install the 2-sided cedar 
stockade fencing around the generator. The pricing is as follows: 

Very truly yours, 

Atlas Fencing 
5%GCP&O 

TOTAL REVISED CREDIT 

-2,375.00 
118.75 

-$2,493.75 

KOVACS CONSTRUCTION CORPORATION 

Wanda L. Jvlc(jarry 

Wanda L. McGarry 
Sales Manager 

Enclosure 

GENERAL CONTRACTOR 
321 Riggs Street, Oxford, CT 06478 

Tel: (203) 743-4022 • Fax: (203) 790-1326 
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Atlas Companies L.L.C. 
30 Northeast Industrial Road 
Branford, CT 06405 
(203) 483-9013 FAX: (203)-483-9985 
ESTIMATOR: Kent Shipman 
kshipman@atlasoutdoor.com 

203.315.4528- Direct 
860,384,7034- Mobile 

CREDIT/ CHANGE ORDER PROPOSAL 
JOB INFORMATION: CUSTOMER INFORMATION: 
SITE: 

ADDRESS: 
CITY: 
ZIP: 

1 

BEARDSLEY PUMP STATION COMPANY: 
CONTACT: DAVID ALLEN 

106 WHITE PLAINS RD. ADDRESS: 297 WHITE ST. 
TRUMBULL STATE: CT CITY: DANBURY 
06611 ZIP: 06810 

ITEM DESCRIPTION 

7' HIGH 13' X 32' UNSTAINED CEDAR STOCKADE FENCING 2·SIDED ENCLOSURE 
84" X 96" ALL CEDAR STOCKADE SECTIONS 
6" PRESSURE TREATED POSTS 
THIS FENCING HAS NO GATES 

RESTOCKING AND ADMINISTRATIVE FEES (20%) 

**NOTES/EXCEPTIONS/EXTRAS** 
Unless specifically stated otherwise, Atlas does not provide nor Include the following items or services; 
Engineering and or stamped engineered drawings. 
Electrical grounding & bonding. 
All prices Include mechanical augerlng. If utility or other conflicts arise there will be additional charges for hand digging 
All utilities not located or covered by CBYD must be located by the site contractor. 

BID INCLUDES 
Prevailing Wage Labor Rate 

CT STATE SALES TAX 

IF NON TAXABLE· RESALE OR TAX EXEMPT CERTIFICATE REQUIRED 

IF NEW CONSTRUCTION· NEW CONSTRUCTION CERTIFICATE REQUIRED 

NO EXCEPTIONS 

DATE: 5/5/2020 

ATLAS REF II KS- 47999 

KOVACS CONSTRUCTION 
PHONE: 203-743-4022 

STATE: CT 

UNIT PRICE TOTAL 

1 

SUBTOTAL 

TAX 
TOTAL 

$ (2,970.00) 

$ 595.00 

$ (2,375.00) 

$ 
$ (2,375.00) 
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To: 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Arcadis 
44 South Broadway 
P.O. Box 751 
White Plains, NY 10602-0751 
Attn: Vanessa McPherson 
Phone: (914) 641-2418 
Fax: (914) 641-2404 

Contract number 
Contract owner 
Description of change order 

Date submitted 

Material charges 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 
Beardsley P.S. Comprehensive Upgrade 
CB#1 Ledge Removal 
05/01/20 

SUMMARY 

$ 
15% contractor profit and overhead 

Total material charges 

Subcontractor charges 
5% contractor profit and overhead 

Total subcontractor charges 

I Labor charges 

jEquipment charges 

jTOTAL CHARGES FOR CHANGE ORDER $ 

4,137.50 
206.88 

4,344.38 

1,348.61 1 

960.831 

6,653.81 1 

This change order is for ledge removal. We were installing catch basin #1 and 
there was too much ledge to install. Earthworks came with the hammer machine 
to remove the rock. 

As a result of this change order, we request a contract extension of XX working days. 

Very truly yours, 

KOVAC$.CO. STRUCTION CORPORATION, 
.i 

/ 
/ 

./' 
/ 

~/~~ ,,:, .. ,./,.----z 
lr, · as~~~vacs 

General Manager . 
Accepted by 

Date 

Page 1 of 5 
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,,Description of 
work done 

I Description of 
work done 

I Description of 
work done 

I Description of 
work done 

I Description of 
work done 

I Description of 
work done 

I Description of 
work done 

I Description of 
work done 

I Description of 
work done 

I Description of 
work done 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
CB#1 Ledge Removal 

Date submitted 05/01/20 

SUBCONTRACTOR CHARGES 

Subcontractor 
EarthWorks 
Excavator w/hammer 

TOTAL SUBCONTRACTORS BEFORE APPLICABLE SALES TAX 

Sales tax, if applicable 0.00% 

TOTAL SUBCONTRACTORS INCLUDING APPLICABLE SALES TAX 

Page 3 of 5 

Amount 
$ 4,137.50 

$ 4,137.50 

I$ 4,137.50 I 
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Earthworks Excavating & Landscaping, Inc. 

P.O. Box 506 
Oxford, CT 06478 

Kovacs Construction Corporation 
321 Riggs Street 
Oxford, CT 06478 

4/14 & 4/15/20 
Machine Mobilization 

11.5 Hrs. Excavator w/hammer 
CT Sales Tax 

Phone# Fax# 

(203 )88 8· 7779 (203) 881-1071 

r----

cription 

----

-----

P.O. No. 

---·~~-~-------·-

lnvoi 

----------
Terms Project 

Net 30 White Plains Road 

Rate Amount 

400.00 400.00 
325.00 3,737.50 

6.35% 0.00 

c-- -"<-·~-- -~--~-·--~ 

Total $4,137.50 

--
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
CB#1 Ledge Removal 

Date submitted 05/01/20 

LABOR CHARGES 

Labor type 
Millwright-in-charge - regular time 
Millwright-in-charge - overtime 
Millwriaht-in-charoe - double time 
Laborer - reoular time 
Laborer - overtime 
Laborer - double time 
Millwrioht - reoular time 
Millwrioht - overtime 
Millwright - double time 
Machine operator - regular time 
Machine operator - overtime 
Machine operator- double time 
Truck driver- regular time 
Truck driver - overtime 
Truck driver- double time 
AUTOCAD shop drawinas 
Shop 

TOTAL LABOR BEFORE APPLICABLE SALES TAX 11.so I 

Travel Miles Rate 
XX trips at XXX miles per trip $ 2.50 

Sales tax, if applicable 0.00% 

TOTAL LABOR INCLUDING APPLICABLE SALES TAX 

Page 4 of 5 

$ 

Extended 
Labor 

1,348.61 

$ 1,348.61 

Total 

I $ 1,348.61 1 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
CB#1 Ledge Removal 

Date submitted 05/01/20 

EQUIPMENT CHARGES 

Equipment Type 
Excavator 

Bond Costs 

TOTAL EQUIPMENT BEFORE APPLICABLE 
SALES TAX 

Sales tax, if applicable 

TOTAL EQUIPMENT INCLUDING APPLICABLE SALES TAX 

Page 5 of 5 

Equipment 
Hours 

11.50 
-

6 555.48 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

Equipment 
Rate 

75.00 
-

0.015 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

0.00% 

Extended 
Equipment 

862.50 
-

98.33 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 960.83 

960.831 
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To: 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Arcadis 
44 South Broadway 
P.O. Box 751 
White Plains, NY 10602-0751 
Attn: Vanessa McPherson 
Phone: (914) 641-2418 
Fax: (914) 641-2404 

Contract number 
Contract owner 
Description of change order 

Date submitted 

Material charges 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 
Beardsley P.S. Comprehensive Upgrade 
Furnish and install (2) Air release valves 
05/12/20 

SUMMARY 

$ 
15% contractor profit and overhead 

1,455.50 
218.33 

Total material charges 1,673.83 

Subcontractor charges 
5% contractor profit and overhead 

Total subcontractor charges 

!Labor charges 337.891 

!Equipment charges 30.18 1 

!TOTAL CHARGES FOR CHANGE ORDER $ 2,041.891 

This change order is to furnish and install one (1) air release valves on the 
two largers Flygt pumps. This would act as bleeder valves should the larger 
pumps become air bound. 

As a result of this change order, we request a contract extension of XX working days. 

Very truly yours, 

KOVACS CONSTRUCTION CORPORATION, 

Thomas Kovacs 
General Manager 

. ·:~~::;> 

Accepted by 

Date 

Page 1 of 5 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
· Town ofTrumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Furnish and install (2) Air release valves 

Date submitted 05/12/20 

MATERIAL CHARGES 

Unit of Unit 
Description of material Quantity Measure Price 

1" brass tee 2.00 each $ 9.75 
1" x 2" nipple brass 2.00 each 4.80 
1" ball valve brass thd 2.00 each 23.80 
1" x 3" nipple brass 2.00 each 6.81 
1" MNPT X barb sch 80 PVC 2.00 each 12.05 
Air release valves 2.00 each 670.54 

- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -

TOTAL MATERIALS BEFORE APPLICABLE SALES TAX 

Sales tax, if applicable 0.00% 

TOTAL MATERIALS INCLUDING APPLICABLE SALES TAX 

Page 2 of 5 

Extended 
Price 

$ 19.50 
9.60 

47.60 
13.62 
24.10 

1 341.08 
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 1,455.50 

I $ 1 ,455.5o I 
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~FERGUSON® 
WATERWORKS 

07:08:47 MAY 12 2020 

Bid No: 8381558 

Bid Date: 05/12/20 

Quoted By: PC 

FERGUSON WATERWORKS #576 

124 COSTELLO ROAD 

NEWINGTON, CT 06111-5108 

Phone: 860-666-5634 

Fax: 860-666-0124 

Deliver To: 

From: Paul Cleveland 

Comments: 

FERGUSON WATERWORKS #576 

Price Quotation 

Phone: 860-666-5634 

Fax: 860-666-0124 

Cust Phone: 203-743-4022 

Terms: NET 10TH PROX 

Customer: KOVACS CONSTRUCTION CORP 

321 RIGGS STREET 

Ship To: KOVACS CONSTRUCTION CORP 

321 RIGGS STREET 

OXFORD, CT 06478 OXFORD, CT 06478 

Cust PO#: TRUMBULL CT Job Name: 1 ARI ARV 

Item Description Quantity Net Price UM Total 

SP-AD021 P01 1 ARI D021P01 ARINAC VALVE 670.540 EA 670.54 
2-3 WKSARO 

Net Total: $670.54 
Tax: $0.00 

Freight: $0.00 
Total: $670.54 

Quoted prices are based upon receipt of the total quantity for immediate shipment (48 hours). SHIPMENTS BEYOND 48 HOURS SHALL BE 
AT THE PRICE IN EFFECT AT TIME OF SHIPMENT UNLESS NOTED OTHERWISE. QUOTES FOR PRODUCTS SHIPPED FOR RESALE 
ARE NOT FIRM UNLESS NOTED OTHERWISE. 

Page 1 of 1 

CONTACT YOUR SALES REPRESENTATIVE IMMEDIATELY FOR ASSISTANCE WITH DBE/MBE/WBE/SMALL BUSINESS REQUIREMENTS. 

Seller not responsible for delays, lack of product or increase of pricing due to causes beyond our control, and/or based upon 
Local, State and Federal laws governing type of products that can be sold or put into commerce. This Quote is offered contingent upon the 
Buyer's acceptance of Seller's terms and conditions, which are Incorporated by reference and found either following this document, or 
on the web at https://www.ferguson.com/contenUwebsite-info/terms-of-sale 
Govt Buyers: All items are open market unless noted otherwise. 

LEAD LAW WARNING: It is illegal to install products that are not"lead free" in accordance with US Federal or other applicable law In potable water 
systems anticipated for human consumption. Products with *NP in the description are NOT lead free and can only be Installed in non-potable 
applications. Buyer is solely responsible for product selection. 

-~11 HOW ARE WE DOING? WE WANT YOUR FEEDBACK! 
Scan the QR code or use the link below to 

complete a survey about your bids: 
https://su rvey .medallia.com/?bidsorder&fc=576&on=17 44 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Furnish and install (2) Air release valves 

Date submitted 05/12/20 

LABOR CHARGES 

Labor type 
Millwriqht-in-charqe - reqular time 
Millwright-in-charge - overtime 
Millwright-in-charge -double time 
Laborer- reqular time 
Laborer - overtime 
Laborer - double time 
Millwright- regular time 
Millwriqht- overtime 
Millwriqht- double time 
Machine operator- regular time 
Machine oQ_erator- overtime 
Machine operator - double time 
Truck driver- reqular time 
Truck driver - overtime 
Truck driver - double time 
AUTOCAD shop drawinqs 
Shop 

TOTAL LABOR BEFORE APPLICABLE SALES TAX 3.oo 1 

Travel Miles Rate 
XX trips at XXX miles per trip $ 2.50 

Sales tax, if applicable 0.00% 

TOTAL LABOR INCLUDING APPLICABLE SALES TAX 

Page 4 of 5 

Extended 
Labor 

$ 337.89 

$ 337.89 

Total 

337.89 I 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Furnish and install (2) Air release valves 

Date submitted 05/12/20 

EQUIPMENT CHARGES 

Equipment Type 
0 

Bond Costs 

TOTAL EQUIPMENT BEFORE APPLICABLE 
SALES TAX 

Sales tax, if applicable 

TOTAL EQUIPMENT INCLUDING APPLICABLE SALES TAX 

Page 5 of 5 

Equipment Equipment 
Hours Rate 

- -
- -

2011.72 0.015 
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -

0.00% 

Extended 
Equipment 

-
-

30.18 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 30.18 

3o.1a I 
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To: 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Arcadis 
44 South Broadway 
P.O. Box 751 
White Plains, NY 10602-0751 
Attn: Vanessa McPherson 
Phone: (914) 641-2418 
Fax: (914) 641-2404 

Contract number 
Contract owner 
Description of change order 

Date submitted 

Material charges 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 
Beardsley P.S. Comprehensive Upgrade 
RFP 001- Odor Control Ductwork & lnline Fan 
5/15/2020 Revised 6/25/2020 

SUMMARY 

$ 
15% contractor profit and overhead 

12,421.00 
1,863.15 

Total material charges 

Subcontractor charges 
5% contractor profit and overhead 

Total subcontractor charges 

I Labor charges 

14,284.15 

36,168.25 
1,808.41 

37,976.66 

1,237.02 1 

!Equipment charges 802.47 I 
This change order is for furnishing and installing SS ductwork and Hartzell fan 
per the RFP001. Price also includes pouring concrete on floor for the ducting to sit on. 

!TOTAL CHARGES FOR CHANGE ORDER $ 54,3oo.3o 1 

As a result of this change order, we request a contract extension of XX working days. 

Very truly yours, 

Accepted by 

Date 

Page 1 of 5 



28

Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
RFP 001- Odor Control Ductwork & lnline Fan 

Date submitted 5/15/2020 Revised 6/25/2020 

MATERIAL CHARGES 

Unit of Unit 
Description of material Quantity Measure Price 

Hartzell Fan 1.00 each $ 11 995.00 
Mise Hardware and supports 1.00 each 250.00 

- each -
8 Bags of Redimix 8.00 each 9.50 
mise lumber plywpod and rebar 1.00 each 100.00 

- each -
- each -
- each . 
- each -
. each -
- each -
- each -
- each -
- each -
- each -
- each . 
- each -
- each -
- each -
- each -

TOTAL MATERIALS BEFORE APPLICABLE SALES TAX 

Sales tax, if applicable 0.00% 

TOTAL MATERIALS INCLUDING APPLICABLE SALES TAX 

Page 2 of 5 

Extended 
Price 

$ 11 995.00 
250.00 

-
76.00 

100.00 
. 
. 
-
-
-
-
-
. 
. 
. 
. 
-
-
-
. 

$ 12,421.00 

I $ 12,421.oo I 
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R.A. Novia & Associates, LLC 

To: Wanda 

(Certified Connecticut Small Contractors Set-Aside Program) 
P.O. Box 44 

Cheshire, CT 06410 
(203)271-0348, (203)272-1692 Fax 

Jeffry Novia 

Date: 03/19/20 
Co.: Kovacs Construction Corp. 
Subject: Beardsley Pump Station Page 1 ofl 

r-- Bl'idgeport, CT. -~---~~---_,_, __ ·-~-
~QUANTITY,_ -----~----=DESCRIPTION 

1 Hartzel) Fiberglass Belt Driven Duct Axial Fan. 

flem ffl Fan Selection: 
A35V--l66~E--~FGFXG3 

35V- Fiberglass Belt Drive Duct Vane Axial Fan 
Performance 
Volurne Flow Rate: 1000.0 cfm 
SP: l.O in. w.g./ TP: 1.03 in. w.g. 
RPM: 1666.0 
Density: 0.075 lbsift"3 
Operating Temp: 70 •F 
OPwr: 0.564 hp I SPwr: 0.564 hp 
Motor 
HP: G- 3/4 HP 
RPMNoi!/Hz/Phasc: 3- 1750, 230/460, 60, 3 
Enclosure: FX- TEFC, Explosion Proof, Class I, Grp D, Class II Grp F & G 
Frame Size: 56 
Drive Option: Standard Drive Included 
Operating Voltage: 460 
Vendor: BALDOR 
Fnn 
Air Direction: Horizontal, Standard Flow 
Mounting Location: Ceiling Hung 
Material: Fiberglass 
Construction: ASTM 04167 97 (Includes Veil & Electric Grounding) 
Coating: Standard 
Standard Accessories (Included) 
Neoprene Shaf\ Seal 
Neoprene Shaf\ Slinger 
Fiberglass Cover Plate 
Additional Accessories 
Bolted Access Door, Fiberglass 
Extended Lube Lines to Fan Bearings, 3l6SS 
316SS Hardware to Complete Fon Only 
316SS Shaft 
Belt Guard, Sttcl • lnorganic Zinc with Epoxy Topcoat 
Mounting Feet Pair, Steel- Inorganic Zinc Coating with Epoxy Topcoat 
111g: 
Total Weight (Approx.): 110 lbs. (Each) (quoted items are not included in the weight.) 

Total Delivered ... $ 11,995.00 

Sale is subject to credit approval. Prices are good for 30 days from date of this proposal. Prices are 
FOB Factory. Freight is allowed only if so stated above. Prices are based on our best efforts at 
interpretation of the documents and count, We will not be responsible for discrepancies in quantities, 
selections or configurations. Prices do not include taxes or government levies of any kind. Terms of 
payment are net 30 days unless otherwise negotiated. 
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,,Description of 
work done 

~~escription of 
work done 

,,Description of 
work done 

,,Description of 
work done 

I Description of 
work done 

'Description of 
work done 

'Description of 
work done 

I Description of 
work done 

I Description of 
work done 

I Description of 
work done 

Contract number 
Contract owner 
Description of change 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 
Beardsley P.S. Comprehensive Upgrade 
RFP 001- Odor Control Ductwork & lnline Fan 

Date submitted 5/15/2020 Revised 6/25/2020 

SUBCONTRACTOR CHARGES 

Subcontractor 
M&O 
Furnish and install Stainless steel 
ductwork 

Berkshire I 
Cutting and Coring Holes for ductwork 
and wiring 

Balancing I 
Air Balancing 

Horton I 
Wiring for the exhaust fan 

TOTAL SUBCONTRACTORS BEFORE APPLICABLE SALES TAX 

Sales tax, if applicable 0.00% 

TOTAL SUBCONTRACTORS INCLUDING APPLICABLE SALES TAX 
Contract number F-2820 

Page 3 of 5 

Amount 
$ 31,000.00 

I 2,175.00 

I 400.00 

I 2,593.25 

I 

I 
I 

I 
I 
I 

$ 36,168.25 

$ 36,168.25 
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Wanda McGarry 

From: Wanda McGarry 
Sent: 
To: 

Friday, May 15, 2020 4:21 PM 
Wanda McGarry 

Subject: FW: Trumbull Beardsley 

From: Phillip Kikosicki [mailto:phil@mocorp.net] 
Sent: Wednesday, February 12, 2020 11:44 AM 
To: Wanda McGarry <WMcGarry@kococo.com> 
Subject: RE: Trumbull Beardsley 

Wanda 
Our price for the ductwork on RFP001 is $31,000. This includes the ductwork and needed scaffolding to accomplish this 
work. The duct is made of stainless in accordance with spec 44 3119. You will buy the fan, rig the fan into place, 
balance it if necessary, and cut all holes with patching. Give me a call with any questions. Thanks. 

Phil 

Phil Kikosicki 
Managing Director 
M&O Corporation 
164 Alex St 
Bridgeport, CT 06607 
Cell- 203-650-1089 

From: Wanda McGarry [mailto:WMcGarry@kococo.com] 
Sent: Tuesday, February 11, 2020 3:55 PM 
To: Phillip Kikosicki 
Subject: FW: Trumbull Beardsley 

From: Wanda McGarry 
Sent: Monday, January 06, 2020 3:00PM 
To: Phillip Kikosicki <phil@mocorp.net> 
Cc: Allan DeCaprio <allan@mocorp.net> 
Subject: Trumbull Beardsley 

Phil 

We ordered the following 

Two (2) dampers- MD-EF-201, MD- EF5-1 

1 
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\ 

Five (5) louvers L3, L4, L5, (2) L-7 
Six (6) fans- EF-1, EF-2, EF-3, EF-4, EF-5, EF-6, (EF-7) 
Trane equipment PO is attached 
Unit Heaters 
CUH 1,2,3 
HUH 1,2,3,4,5,6 
EUH 1,2 
EUH 3,4 

Electrician said he has the conduit and wire for the power and the starters are in the MCC buckets, they are not doing 
any of the low voltage conduit or wire. 

Attached is the quote for the boiler system- please quote hopefully a better price. Also attached is the link instructions 
for plans and spec. and sent CMS PO so you have everything together. 

RFP-1 is attached also- we need a price on that as well- I did get a price on the Hartzell fan~~ you can quote 

the whole thing though and need this as a separate price. \ rq;$ "'-
Let me know if you need anything else- submittals, info etc. \ f )Cp\, ~-
Wanda L. McGarry f ~ 
l<ovacs Construction Corporation ~ 
321 Riggs Street 
Oxford, CT 06478 
203-743-4022 (475-675-5935) 
Fax 203-790-1326 

2 
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QTY 

1.00 

3595 WINSTED RD 
TORRINGTON, CT 06790 

(860) 489-3388 
(860) 626-1316 Fax 

KOVACS CONSTRUCTION CORP. 
321 RIGGS ST. 
OXFORD, CT 06478 

ITEM DESCRIPTION OF WORK 

CD Work performed 2/1 0/20 

INVOICE NO: 7614 
INVOICE DATE: 02/25/20 

PAYMENT TERMS: Upon Receipt 
CUSTOMER#: 000321 

PURCH ORDER #: 
JOB REQUEST#: 
ORDERED BY: Tom Kovacs 

JOB SITE: Beardsley Pump Station 
119 White Plains Road 
Trumbull, CT 

UNIT PRICE 

725.000 each 

Core drilled 1 - 16" hole through a 12" thick concrete wall. 

Minimum Charge 

I 

lli lE og IE 0 I'U ~ 
FEB 2 7 2020 

, By- I 

Cj? 

.. 

SUBTOTAL: 
SALES TAX: 

Equal Opportunity Employer TOTAL: 

Thank You 

AMOUNT 

725.00 

$725.00 
$0.00 

$725.00 
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QTY 

1.00 

3595 WINSTED RD 
TORRINGTON, CT 06790 

(860) 489-3388 
(860) 626-1316 Fax 

KOVACS CONSTRUCTION CORP. 
321 RIGGS ST. 
OXFORD, CT 06478 

ITEM DESCRIPTION OF WORK 

CD Work performed 2/3/20 

INVOICE NO: 7612 
INVOICE DATE: 02/25/20 

PAYMENT TERMS: Upon Receipt 
CUSTOMER#: 000321 

PURCH ORDER #: 
JOB REQUEST#: 
ORDERED BY: Tom Kovacs 

JOB SITE: Beardsley Pump Station 
119 White Plains Road 
Trumbull, CT 

UNIT PRICE 

1,450.000 each 

Hand sawed and wall sawed 20 LF of 8" to 1 0" thick concrete 
slab and chain sawed six ends of cuts. 

Day Rate -
ffir~ u~ ~ u IE~ 

FEB 2 7 2020 , 

rBy _ _ . 
""'" 

.. 

SUBTOTAL: 
SALES TAX: 

Equal Opportunity Employer TOTAL: 

" fhank You 

AMOUNT 

1,450.00 

$1,450.00 
$0.00 

$1,450.00 
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I Horton Electrical Services, LLC 

97 River Road n Canton, CT 06019 
860.693.6388 

860.693.6517 fax 

• ELC.0192436-E1 

June 25, 2029 

To: Kovacs Construction 
3 21 Riggs Street 
Oxford, CT 06478 

Re: Beardsley Pump Station- Wet Well Oder Control Exhaust Fan 

We are pleased to provide the following proposal to install a 3 phase 30 amp feed and 
disconnect switch for the Wet Well Odor Control Exhaust Fan. Fan and installation by others. 

Material 
Labor 
O&P 

Total 

$1,575.00 
$ 680.00 
$ 338.25 

$2,593.25 

Please contact me with any questions at 860-693-6388 ext. 304. 

Sincerely, 

Thomas J. Padgett 
Project Manager 

DAS Certified Small Business Enterprise (SBE) 

Page 1 of 1 



36

Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

Town of Trumbull 
Description of change Beardsley P.S. Comprehensive Upgrade 

RFP 001- Odor Control Ductwork & In line Fan 
Date submitted 5/15/2020 Revised 6/25/2020 

LABOR CHARGES 

Labor 
Labor type Rate 

Millwright-in-charg_e- regular time $ 112.63 
MillwriQht-in-charQe - overtime 168.95 
Millwright-in-charge - double time 225.26 
Laborer- rElgular time 6.00 93.54 
Laborer - overtime 140.31 
Laborer - double time 187.08 
MillwriQht - reQular time 109.01 
Millwright - overtime 163.52 
Millwright - double time 218.02 
Machine operator - regular time 117.27 
Machine operator - overtime 175.91 
Machine operator - double time 234.54 
Truck driver - regular time 98.33 
Truck driver - overtime 147.50 
Truck driver - double time 196.66 
AUTOCAD shop drawings 95.00 
Shop 90.00 

TOTAL LABOR BEFORE APPLICABLE SALES TAX 12.oo I 

Travel Miles Rate 

XX trips at XXX miles per trip $ 2.50 

Sales tax, if applicable 0.00% 

TOTAL LABOR INCLUDING APPLICABLE SALES TAX 

Contract number F-2820 

Contract owner Town of Trumbull 

Page 4 of 5 

Extended 
Labor 

$ 675.78 

561.24 

$ 1,237.02 

Total 

I $ 1,237.02 I 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

Description of change Beardsley P.S. Comprehensive Upgrade 
RFP 001- Odor Control Ductwork & lnline Fan 

Date submitted 5/15/2020 Revised 6/25/2020 

EQUIPMENT CHARGES 

Equipment Type 

BondinQ Costs 

TOTAL EQUIPMENT BEFORE APPLICABLE 
SALES TAX 

Sales tax, if applicable 

TOTAL EQUIPMENT INCLUDING APPLICABLE SALES TAX 

Page 5 of 5 

Equipment 
Hours 

-
-

53 497.83 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

Equipment 
Rate 

-
-

0.015 

-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

0.00% 

Extended 
Equipment 

-
-

802.47 

-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 802.47 

802.471 
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To: 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Arcadis 
44 South Broadway 
P.O. Box 751 
White Plains, NY 10602-0751 
Attn: Vanessa McPherson 
Phone: (914) 641-2418 
Fax: (914) 641-2404 

Contract number 
Contract owner 
Description of change order 

Date submitted 

Material charges 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town ofTrumbull 
Beardsley P.S. Comprehensive Upgrade 
Catch Basin CB-04 
6/4/2020 

SUMMARY 

$ 
15% contractor profit and overhead 

804.28 
120.64 

Total material charges 924.92 

Subcontractor charges 
5% contractor profit and overhead 

Total subcontractor charges 

!Labor charges 1,686.48 I 
!Equipment charges 648.17 1 

jTOTAL CHARGES FOR CHANGE ORDER $ 3,259.571 

This change order is to furnish and install a complete catch basin for 
catch basin #4. The contract required to install a CB top and grate only. 
The catch basin was in bad condition so it was replaced. 

As a result of this change order, we request a contract extension of XX working days. 

Accepted by 

Date 

Page 1 of 5 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Catch Basin CB-04 

Date submitted 6/4/2020 

MATERIAL CHARGES 

Unit of Unit 
Description of material Quantity Measure Price 

Premix concrete 4.00 b~gs $ 10.82 
3/4" stone 1.00 lot 25.00 
Catch Basin #4- 1 116.00- 380.00 (top) 1.00 each 736.00 

- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -

TOTAL MATERIALS BEFORE APPLICABLE SALES TAX 

Sales tax, if applicable 0.00% 

TOTAL MATERIALS INCLUDING APPLICABLE SALES TAX 

Page 2 of 5 

Extended 
Price 

$ 43.28 
25.00 

736.00 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 804.28 

804.281 
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..;oncrete Products 

,hurch St 

.• esville, CT 06492 
/hone: (800) 234-3119 
Fax: (203) 265-4941 

www.unitedconcrete.com 
AMERICAN O\I'IJ1'JED COMPANY 

Invoice Number: 164219 r Invoice Date: 3/11/2020 

Bill to: KOVACS CONSTRUCTION CO 

321 RIGGS ST 

Ship to: BEARDSLEY PUMP STATION UPGRADE 

119 WHITE PLAINS RD 

OXFORD, CT 06478 TRUMBULL, CT 

Contact: Project Manager: 

Customer ID: 0836-1 
PO: F2820-15-S 

County: TAXEXEMP 

Ship Via: N/A Sales Rep: Dean 

Ticket Number: 164219 Delivery Date: 3/11/2020 Terms: NET30 

Job Number: 33349 Load: Due Date: 4/10/2020 

Qty Item Description 

Structure: CCB-03 State Catch Basin 12" wall 

3 

CBSR12 

CBSR24 

CBSR24 

CBSR60WHO 

Structure: 

CBSTCLGA 

CBSCCL08 

CBSR54WH 

CBSSU24 

CBJNS 

CC TOP-GALVA· STA1iE 

CB 8" CORBEL· STATE 

c 

JOINT SEAL+/- (Three rolls per joint) 

CLCB-04 State Catch Basin B" wall 

CL TOP-GALVA- STATE ow-e_&_-
CB 8" CL CORBEL- STATE 

CB RISER 4'6" WI HOLE State 

CB 2' SUMP· STATE 

JOINT SEAL +/- (Three rolls per joint) 

/ $0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Unit Price 

$180.00 

$180.00 

$450.00 

$388.00 

$380.00 

$95.00 

$405.00 

$215.00 

$7.00 

Structure Total 

NOTE: A 1 1/2% PER MONTH SERVICE CHARGE IS ADDED TO ALL UNPAID INVOICES AFTER 30 DAYS. THIS IS AN 18% ANNUAL PERCENTAGE RATE. 

TX 

D 
D 
D 
D 
D 

ANY ITEMS I STRUCTURES THAT ARE RETURNED DUE TO ENGINEERING CHANGES, ETC, THAT CAN BE RESTOCI<ED OR RESOLD WILL BE CHARGED 25% FOR 
RESTOCKING AND HANDLING (75% CREDIT). ANY DAMAGED ITEM OR "CUSTOM MADE ITEM" THAT IS RETURNED TO US FOR THE SAME REASONS WILL NOT BE 
ELIGIBLE FOR ANY TYPE OF CREDIT 

Extension 

$380.00 

$90.00 

$90.00 

$180.00 

$180.00 

$450.00 

$388.00 

$380.00 

$95.00 

$405.00 

$215.00 

$21.00 

$1,116.00 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Catch Basin CB-04 

Date submitted 6/4/2020 

LABOR CHARGES 

Labor type 

Millwright-in-charge - regular time 
Millwright-in-chame - overtime 
Millwriqht-in-chan:Je - double time 
Laborer - regular time 
Laborer - overtime 
Laborer - double time 
Millwriqht- regular time 
Millwright - overtime 
Millwright- double time 
Machine operator- reqular time 
Machine operator- overtime 
Machine operator - double time 
Truck driver - regular time 
Truck driver - overtime 
Truck driver - double time 
AUTOCAD shop drawings 
Shop 

TOTAL LABOR BEFORE APPLICABLE SALES TAX 16.oo I 

Travel Miles Rate 

XX trips at XXX miles per trip $ 2.50 

Sales tax, if applicable 0.00% 

TOTAL LABOR INCLUDING APPLICABLE SALES TAX 

Page 4 of 5 

$ 

Extended 
Labor 

748.32 

938.16 

$ 1,686.48 

Total 

I $ 1,686.48 I 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town ofTrumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Catch Basin CB-04 

Date submitted 6/4/2020 

EQUIPMENT CHARGES 

Equipment Type 

Excavator 

Bonding Costs 

TOTAL EQUIPMENT BEFORE APPLICABLE 
SALES TAX 

Sales tax, if applicable 

TOTAL EQUIPMENT INCLUDING APPLICABLE SALES TAX 

Page 5 of 5 

Equipment 
Hours 

. 
-

8.00 
-
-

3 211.40 
-
-
-
-
-
-
-
-
-
-
-
. 
-
-

Equipment 
Rate 

-
-

75.00 
-
-

0.015 
-
-
-
-
. 
-
-
-
-
-
-
-
-
-

0.00% 

Extended 
Equipment 

-
. 

600.00 
-
-

48.17 
-
-
-
-
-
-
. 
-
-
-
-
-
-
-

$ 648.17 

648.17 1 
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To: 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Arcadis 
44 South Broadway 
P.O. Box 751 
White Plains, NY 10602-0751 
Attn: Vanessa McPherson 
Phone: (914) 641-2418 
Fax: (914) 641-2404 

Contract number 
Contract owner 
Description of change order 

Date submitted 

Material charges 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 
Beardsley P.S. Comprehensive Upgrade 
RFP#2- Revised Bathroom Layout 
6/4/2020 

SUMMARY 

$ 
15% contractor profit and overhead 

1,558.98 
233.85 

Total material charges 

Subcontractor charges 
5% contractor profit and overhead 

Total subcontractor charges 

I Labor charges 

!Equipment charges 

lTOTAL CHARGES FOR CHANGE ORDER $ 

1,792.83 

3,257.55 
162.88 

3,420.43 

1,368.741 

98.731 

6,6ao.12 1 

This change order is to delete and add mise items to remove one Bathroom, 
install new Masonry walls, add new door and other items per RFP#2. 

As a result of this change order, we request a contract extension of XX working days. 

Very truly yours, 

Accepted by 

Date 

Page 1 of 5 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
RFP#2- Revised Bathroom Layout 

Date submitted 6/4/2020 

MATERIAL CHARGES 

Unit of Unit Extended 
Description of material Quantity Measure Price Price 

New Door 105-1 1.00 each $ 1 966.98 $ 1 966.98 
Bathroom Accessories delete 1.00 each (450.00) (450.00 
Soap dispenser in lieu of soap dish extra 1.00 each 42.00 42.00 

. each . -
- each - -
- each - -
- each - -
- each - -
- each - -
- each - -
- each - -
- each - -
- each - -
- each - -
- each - -
- each - -
- each - -
- each - -
- each - -
- each - -

TOTAL MATERIALS BEFORE APPLICABLE SALES TAX $ 1,558.98 

Sales tax, if applicable 0.00% 

TOTAL MATERIALS INCLUDING APPLICABLE SALES TAX I $ 1,558.98 I 

Page 2 of 5 
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IDOO 
SECURI 
SOLUT 

8 Horseshoe Lane Farmington, CT 06032 f360.440.2838 

Change Order# 1 

Project Information: Presented To: 
Beardsle3l Pump Station l{o~acs Construction Corporation 

Bid #6297 

Bid Documents: 
Reguest Proposal tf002 

2,L13,L2012 

Proposal: 
~· Bathroom opening 105 delete accessories $450.00 

grab bars, paper towel dispenser, toilet paper dispenser, mirror, 
soap dispenser, robe hook 

Add opening 105-2 frame, door, hardware $1,3Z6.98 
1 3072 14 gauge continuous welded galvanized primed hollow metal frame 

1,L 3072 14 gauge ~ontinuous welded seam galvanized primed hollow metal door 
3,L BB5500 4545 hea~ dut3l626 hinges 
l,L MM8440 privac3l SE 630 mortise lock 

1,L CR441 ~ast iron bod3l doQr closer 
1,L 425 aluminum threshold 

U WB26 630 wall mounted door stop 

Add B label fire rating to existing opening 105-1 frame. door hardware $40.00 

r~ 

Installation new opening 105-2 $ 550.00 

~ 
Total Material Price: Nine Hundred Sixty Six Dollars & 98 cents($ 966.98) 
Total Installation price: Five Hundred Fifty Dollars & 00 cents ($550.00) 

Payment due 30 days from request Late payments subject to a %1.5 late fee. 

Authorized Signature: Thomas Crowe Acceptance of Proposal: 

June 10,2019 Date: Date: 

~· 

;..--' 
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~~escription of 
work done 

~~escription of 
work done 

'Description of 
work done 

I Description of 
work done 

'Description of 
work done 

I Description of 
work done 

I Description of 
work done 

'Description of 
work done 

'Description of 
work done 

I Description of 
work done 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
RFP#2- Revised Bathroom Layout 

Date submitted 6/4/2020 

SUBCONTRACTOR CHARGES 

Subcontractor 
Cordone & Tonucci 
Delete plumbing in bathroom 

GMC Masonry I 
Revise bathroom layout additional Masonry 
& Lintels 

I 
I 

I 

I 

I 

I 

I 

I 
TOTAL SUBCONTRACTORS BEFORE APPLICABLE SALES TAX 

Sales tax, if applicable 0.00% 

TOTAL SUBCONTRACTORS INCLUDING APPLICABLE SALES TAX 

Page 3 of 5 

Amount 
$ (4,260.00) 

I 7,517.55 

I 

I 

I 

I 
I 

I 

I 

I 
$ 3,257.55 

I$ 3,257.551 
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CORDONE & TONUCCI 
Plumbing, Heating and 

Malntemmce Contractors, Inc. 
531 Summit Drive 

ORANGE, CONNECTICUT 06477 

(203) 795-3855 Fax (203) 624-5937 

Kovacs Construction Corporation 
321 Riggs Street 
Oxford; CT 06478 
ATTN: Ms. Wanda McGarry 

j Licenses: Pl-202742, SJ-302793, .Fl-11240 & Hl-572091 I 
I Description 

Beardsley Pump Station 
119 White Plains Road 
Trumbull, CT 

Dear Ms. McGarry, 

Job Location: 

Customer Phone 

1-203-743-4022/475-67 

Credit back to customer for not installing the following fixtures and related connections. 
I -Toilet 
1- Lav sink 
Drains, waste & vent pipes 
Hot & cold water pipe 
Floor drain 
CREDIT BACK TO CUSTOMER .......... $4,260.00 

Sincerely, 
Carl Tonucci Jr. 

A blanket certificate of insurance will be issuea for each job. If there is any change on the 
certificate there will be a additional charge. · 

If accepted, please sign, dote & return a copy. **PRICE GOOD FOR 30 DAYS** 

Signature 

- o.o· .. ..,~ ..... ,, ... .,.l .. o"'•I-•.J-•·•••Iu o••-•o- .. -0 .. ,,_,._, ... ' 

Estimate 
Date Estimate # 

6/14/2019 E16259 

Customer Fax 

1-203-790-1326 

Total 
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G.M.C. MASON CONTRACTORS, INC. 
HARTFORD, CT 06114 

(860)727-9181 Fax (860)525-1955 

TITLE: Change Order RFP #2 PROPOSED CHANGE ORDER 

PROJECT: Beardsley Pump Trumbull 

TO: Attn: Tom Kovacs 
Kovacs Construction Corporation 
321 Riggs Street 
Oxford, CT 06478 
Phone:203-7 43-4022 

DESCRIPTION 

Revised Design 

Revised Bathroom Layout 
Added an Additional 79 sqft of 8" Masonry 
Additional work to Install Precast Lintels for Door 105-2 
Additional Lintels for Door 107-1 

NO. 4 

DATE: 02/06/2020 

CONTRACT/PO: F-2820-11 

SUBMITTED: 

COMPLETED: 

REQUIRED: 

Additional lintels for front of shower and masonry work above. 

Num Item 

01 

5 01 

6 03 

7 04 

6 03 

APPROVAL 

By: 

Description 

8" Masonry 

Precast Lintels 

Bricklayer 

Mason Tender 

Engineering Fees 

----------------------------
Date: --------

Ref Qty Unit Unit Price 

79.000 Sq. Ft. 20.00 

t ~s'.ooo Each 100.00 

24.000 Hrs 95,00 

24.000 Hrs 73.00 

5.000 Hrs 105.00 

Item Total: 

Profit and Overhead 15% 

Total: 

By: 

Amount 

1,580.00 

lpoo.oo 
2,280.00 

1,752,00 

525.00 

----------------------
Date: ------------------
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
RFP#2- Revised Bathroom Layout 

Date submitted 6/4/2020 

LABOR CHARGES 

Labor type 
Millwright-in-charge - regular time 
Millwrioht-in-charoe - overtime 
Millwrioht-in-charoe - double time 
Laborer - regular time 
Laborer - overtime 
Laborer - double time 
Millwrioht- reoutar time 
Millwright - overtime 
Millwright - double time 
Machine operator - reoutar time 
Machine operator - overtime 
Machine operator- double time 
Truck driver- regular time 
Truck driver- overtime 
Truck driver- double time 
AUTOCAD shop drawings 
Shop 

TOTAL LABOR BEFORE APPLICABLE SALES TAX 13.oo I 

Travel Miles Rate 
XX trips at XXX miles per trip $ 2.50 

Sates tax, if applicable 0.00% 

TOTAL LABOR INCLUDING APPLICABLE SALES TAX 

Sawcut and demo new door opening - 2 Men - 16 Manhours 

Deduct labor to install bathroom accessories (-1 Man- 3 Manhours) 

Page 4 of 5 

Extended 
Labor 

$ 901.04 

$ 1,368.74 

Total 

I$ 1,368.74 1 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
RFP#2- Revised Bathroom Layout 

Date submitted 6/4/2020 

EQUIPMENT CHARGES 

Equipment Type 

Bonding Costs 

TOTAL EQUIPMENT BEFORE APPLICABLE 
SALES TAX 

Sales tax, if applicable 

TOTAL EQUIPMENT INCLUDING APPLICABLE SALES TAX 

Page 5 of 5 

Equipment 
Hours 

-
-
-
-
-

6 581.99 
-
-
-
-
-
-
-
-
-
-
-
-
-
-

Equipment 
Rate 

-
-
-
-
-

0.015 
-
-
-
-
-
-
-
-
-
-
-
-
-
-

0.00% 

Extended 
Equipment 

-
-
-
-
-

98.73 
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 98.73 

98.731 



From: Dennis Kokenos
To: William Maurer; Margaret Mastroni
Subject: 36 McDonald Road - Lateral Sewer Connection Application
Date: Thursday, July 16, 2020 3:29:53 PM
Attachments: Corr WPCA re McDonald Rd 7.16.20.pdf

Ms. Mastroni:
 
Attached please find correspondence from my office relating to the request for a Lateral Sewer
Connection at 36 McDonald Road. The attached addresses the questions and concerns discussed at
last month’s WPCA meeting.  Please forward the attached to the Chairman and the members of the
Commission for discussion at the next scheduled meeting, or as soon as practicable. 
 
I would also appreciate it if you or a member of the staff would notify me when this matter will be
on the agenda.  Thank you and feel free to call or email with any questions or concerns. 
 
Dennis J. Kokenos, Esq. | Marino, Zabel & Schellenberg, PLLC
657 Orange Center Road | Orange, CT 06477 | Direct: 203-864-4687
dkokenos@mzslaw.com | www.mzslaw.com
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ATTORNEYS AT LAW 

July 16, 2020 

DENNIS J. KOKENOS, ESQ. 

Writer's Direct Dial: (203) 864-4687 
Fax: (203) 446-8249 
E-mail: dkokenos@mzslaw.com 

SENT VIA EMAIL (wmaurer@trumbull-ct.gov and mmastroni@trumbull-ct.gov) 

Richard Boggs, Chairman 
Trumbull Water Pollution Control Authority 
5866 Main Street 
Trumbull, CT 06611 

Re: 36 MacDonald Road - Lateral Sewer Connection 
Applicant - 36 MacDonald Road, LLC 

Dear Chairman Boggs: 

This letter follows the June 24, 2020 meeting of the Trumbull Water Pollution Control 
Authority ("WPCA"), at which time I appeared on behalf of my client, 36 MacDonald Road, LLC 
("the Applicant"). The WPCA unanimously tabled action on the above referenced matter, pending 

the following items being submitted: 

1. Cost estimate for the construction of a sewer main for the benefit of 38 
MacDonald Road; 

2. Affidavit from the previous owner of the property, Louis Rybar, attesting to the 
duration of time the driveway inlet existed on property that is now identified as 

3 8 MacDonald Road. 

Attached for the WPCA's consideration is a cost estimate provided by Burns Construction, 
dated July 11, 2020. Burns Construction has indicated that it will cost $51,000.00 to install the 
sewer main for purposes of serving the newly created lot. This is entirely cost prohibitive and 

would be detrimental to my Client. 

Further, we attach for the WPCA's consideration the affidavit of Louis Rybar, the previous owner 
of the property. Under oath, Mr. Rybar has asserted that the driveway inlet for the vacant lot has 
been there for as long as he can remember. Mr. Rybar and his family began living at this property 
starting in 1944. Mr. Rybar's affidavit confirms the point made at the June 24, 2020 meeting. 
When the Contract IV sewer expansion for North Nichols was undertaken between 2010-2014, 
there were several persons acting on behalf of the Town that would have made visual, on site 

657 Orange Center Road, Orange, Connecticut 064 77 
Tel: (203) 864-4511 I www.mzslaw.com 
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observations of the driveway inlet. This would have included the sewer contractor, Mark IV 
Construction, Town personnel acting on behalf of the WPCA and the Town Engineering 
Department, as well as Tighe and Bond, the third party contract administrator retained by the 
WPCA to monitor sewer construction. Upon observing the driveway inlet, a determination should 
have been made as to the status of the lot and whether the sewer lateral should have been installed 
at that time. This situation creates an even greater hardship than previously considered by the 
WPCA involving similar situations. The proposed lateral from 36 to 38 MacDonald Road is 
more justifiable than the sewer lateral from 9 to 11 Rexview Circle ("the Rexview Application"). 

I should note that the Rexview Application was unanimously approved by the WPCA in February 
of2020. 

Based on the foregoing, the Applicant has more than met its burden of demonstrating the 
undue hardship that would be caused if required by the WPCA to install the sewer lateral. The 
applicant has proven unusual hardship concerning the property sufficient for the WPCA to grant 
unanimous approval of a variance creating two lots. The Applicant should not sustain financial 
injury or harm based upon the history of this lot and the driveway inlet that has existed for decades 

and was in place at the time of the Contract IV sewer expansion. 

The Applicant hereby requests that the WPCA approve the sewer lateral from 36 to 38 MacDonald 
Road as originally proposed. 

CC: William Maurer, Town Engineer 
Margaret Mastroni, WPCA Clerk 

Enclosures 
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BURNS CONSTRUCTION 
ASPHALT, CONCRETE & UNDERGROUND UTILITY WORK 

300 Sperry Avenue 

Dan Ricco 
36 MacDonald Road Trumbull, CT 
RE: Sewer Main Extension 

Stratford, CT 06615 
203-375-1383 (107) 

07-11-2020 

Thank You for allowing Burns Construction Company the opportunity to provide you with a quote on your 
project. After reviewing the plans and the site we are pleased to offer the following scope of work 

Inclusions: 

• Permit Assistance 
• Furnish & Install 

o 8" sewer main from existing manhole to property frontage 
o 2 manholes 
o Fittings and Pipe as needed 
o Latera I for #36 

• Backfill and Pavement as per permit 

Exclusions: 

• Loam & Seed 
• Indoor Plumbing (By others) 

For this work Burns Construction Company proposes a price of: 

$51,000.00 
50% Upfront/ 50% upon completion 

If this proposal is acceptable please sign, print name, title, & date then return to; 

Thank You, 
Anthony DiVirgilio 
Burns Construction Company, Inc. 
300 Sperry Ave Stratford, CT 06615 
Phone: 203-375-1383 (107) 
Email: adivirgilio@burnsconstruction.com 

"The Bitterness of poor quality remains long after the sweetness of low price is forgotten" 
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AFFIDAVIT OF LOUIS RYBAR 

1. I, Louis Rybar, being duly sworn hereby deposes and states; 

2. I am over the age of eighteen; 

3. I believe in the obligation of the oath; 

4. In 1944, my family purchased property located at 36 MacDonald Road, Trumbull, 
Connecticut, 06611; 

5. I resided at 36 MacDonald Road from 1944 until2020; 

6. During that time, a portion of my property which consisted of raw land, had a driveway 
inlet that was intended to serve a future lot. This second :ot was reflected on the original 
plot plan for the subdivision; 

7. The original subdivision map, titled "Lot Layout in the Triangle Property of Peter Davey," 
was submitted to the Town of Trumbull on June 8, 1938 and recommended by the Town 
Plan Commission on March 14, 1939. 36 MacDonald Road is denoted as Lot 20 and Lot 
21 on that map. A warranty deed, executed on June 8, 1944 and recorded at Volume 55, 
Page 554 of the Trumbull Land Records also refers to the subject property as two separate 
parcels -Lot 20 and Lot 21; 

8. The Trumbull Tax Assessor's Office also lists 36 MacDonald Road as two separate parcels. 
One parcel is identified as Assessor's Map No. I-06, Parcel No. 000128 arid the other as 
Assessor's Map No. I-06, Parcel No. 000127. Those lots are classified by the Town of 
Trumbull as being .45 acres and .47 acres, respectively; 

9. The subject parcel has been taxed by the Trumbull Tax Collector and the Nichols Fire 
District as two separate parcels - even before the ZBA approved a variance this year 
fonnally creating the two lot; 

10. As far back as I can recall, the driveway inlet has been in existence and most deflnitely 
was in existence before the Town of Trumbull commenced and completed the Contract IV 
Sewer Expansion between2010M 2014. 

The undersigned has executed this affldavit on the day and year first above written. 

[SIGNA1URE PAGE TO FOLLOVvl 
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Personally appeared before me uis Rybar, of Shelton, Connecticut on this 17th day of 
July 2020, signer and sealer of the fore o' instrument, and acknowledged e above to be his 
free act and deed, before me. , 

ssioner of the Superior Court 
xpires: 

(seal) 



MAP REFERENCES 

1. Map entltled: Lot Layout ln the "Triangle' property of
Peter M. Daley, Nlchols1 Town of Trumbull, Connectlcut 
prepared by C.A. Anderson, Scale: 1 "= 100' dated June 8,
1938. TTC#190 

2. Subdivision of Property In Trumbull, Connecticut to
known as nEsquire Estates", Scale: 1 '"= 50' dated October 
28, 1966 prepared by Fuller & Company. TTCf1417
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3. Culvert discharge areas will be protected with rip-rap 
channels; energy dissipators will be provided as neces
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1 o. Dan Riccio 
NAME 
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PHONE 
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Includes the Installation and maintenance of control 
measures, Informing all parffes engaged on the con
struction site of the requirements and objectives of 
the plan, notifying the Inland Wetland Commission of
any transfer of this responslbillty and for conveying 
a copy of the Erosion and Sediment Control Plan If the
title to the land is transferred. 
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Town of Trumbull WPCA 24-Jun-20

$/ccf $/qtr
2020 Bridgeport Rate 5.95
2020 Bridgeport Rate Trumbull Customers Pay 5.74
2020 Trumbull Flat Rate 33.00

Not Used 2021 Bridgeport Rate 6.124
2021 Bridgeport Rate Trumbull Customers Pay 5.904
2020 Trumbull Flat Rate 33.00

B T Total B T Total
% Curent

B T Total
% Curent

Average Year 15 86.04$ 33.00$ 15 86.04$ 33.00$ 15 196.66$ 33.00$
15 86.04$ 33.00$ 15 86.04$ 33.00$ 15 196.66$ 33.00$
55 315.47$ 33.00$ 15 86.04$ 33.00$ 15 196.66$ 33.00$
55 315.47$ 33.00$ 15 86.04$ 33.00$ 15 196.66$ 33.00$

Subtotal 140 803.01$ 132.00$ 935.01$ 60 344.15$ 132.00$ 476.15$ 51% 60 786.62$ 132.00$ 918.62$ 98%

Consistent Low 15 86.04$ 33.00$ 15 86.04$ 33.00$ 15 196.66$ 33.00$
15 86.04$ 33.00$ 15 86.04$ 33.00$ 15 196.66$ 33.00$
15 86.04$ 33.00$ 15 86.04$ 33.00$ 15 196.66$ 33.00$
15 86.04$ 33.00$ 15 86.04$ 33.00$ 15 196.66$ 33.00$

Subtotal 60 344.15$ 132.00$ 476.15$ 60 344.15$ 132.00$ 476.15$ 100% 60 786.62$ 132.00$ 918.62$ 193%

Snowbird 5 28.68$ 33.00$ 5 28.68$ 33.00$ 5 65.55$ 33.00$
5 28.68$ 33.00$ 5 28.68$ 33.00$ 5 65.55$ 33.00$

55 315.47$ 33.00$ 5 28.68$ 33.00$ 5 65.55$ 33.00$
55 315.47$ 33.00$ 5 28.68$ 33.00$ 5 65.55$ 33.00$

Subtotal 120 688.30$ 132.00$ 820.30$ 20 114.72$ 132.00$ 246.72$ 30% 20 262.21$ 132.00$ 394.21$ 48%

ANNUAL TOTAL 320 1,835.46$ 396.00$ 2,231.46$ 140 803.01$ 396.00$ 1,199.01$ 54% 140 1,835.46$ 396.00$ 2,231.46$ 100%

320 1,835.46$ Pay Actual Use
140 803.01$ Pay lowest 2 quarters

1,032.44$ Shortfall - to be spread over all users
7.37$ Shortfall - to be spread over each ccf
5.74$ Current year ccf payment

13.11$ Revised ccf value

Average 2 Lowest Qtrs - Year 1Currently Average 2 Lowest Qtrs - Year 2
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October 16,2018. 

Mr. Frank Smeriglio 
Town Engineer 
Town ofTrumbull 
S866 Main St. 
Trumbull, Connecticut 06611 

Dear Mr. Smeriglio: 

Mr. & Mrs. Samuel L. Braunstein 
11 Finchwood Drive 

Trumbull, Connecticut 06611 

This will confirm our telephone conversation a few weeks ago regarding sewer hook-up for Finchwood 
Drive and other adjacent streets in the Nichols section of Trumbull. 

When the sewer project in Trumbull began years ago, we were told by then Town officials that our part of 
town would be the last to be coMected to sewers. Several years ago, when I inquired about the status of 
the hook-up from the then Town Engineer, I was told that our street had never been on any plan for 
sewers and that Finchwood Drive would not be getting sewers. 

When we spoke, you also confinned that our street and part of town was not on any previous plan for 
sewers. Our home was built in 1976 and still has its original septic system, which is certainly at the end of 
its life expectancy. We have had a few near disasters over the years with septic issues. We arc concerned 
that we will have to replace our septic tank in the near future. The rest of the houses on Finchwood Drive, 
part oflronwood Road, Friar Lane and Isinglass Terrace were also. all built during the 1970s and they also 
face the same reality of replacing the septic systems. While I understand that some of the newer homes in 
our part of town do not have sewers, my concern is about our 42 year old house and the expense of 
replacing a failing septic system in the near future. Sewer installation projects are for the health and 
benefit of all Trumbull residents, not only a few residents. It is understMdable that some parts of 
Trumbull have required priority attention and you told me that currently, there are other streets in Nichols 
which have to be addressed immediately. However, while most of the Town of Trumbull has been 
connected to and has benefitted from public sewers, a few streets such as ours have not been and won't 
be, without any reason or explanation provided by the Town. Residents of Finchwood Drive and other 
neighboring streets are being treated differently than other Trumbull homeowners similarly situated. The 
remaining streets in Trumbull with older homes, including Finchwood Drive and adjacent streets, should 
be treated as other homes in Trumbull have been by having sewers installed on those streets. 

Please accept this letter as a request for the Town of Trumbull to put forth a plan to install sewers in 
Finchwood Drive and in other neighboring streets. I would appreciate you forwarding this letter to the 
WPCA. 

Amy E. Todisco Braunstein 
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