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WATER POLLUTION CONTROL AUTHORITY 

Town of Trumbull 
CONNECTICUT 

 

 
AGENDA 

FEBRUARY 26, 2020 
 

 
 

NOTICE is hereby given that the Water Pollution Control Authority of the Town of 
Trumbull, Connecticut will hold a meeting on Wednesday, February 26, 2020 at 7:00 
p.m. at the Public Works Administrative Building 366 Church Hill Road, second floor 
conference room for the following purpose: 

 
1. Call to Order  

 
2. Approval of Minutes:  

 January 22, 2019 meeting minutes  
 

3. New Business: 
 

 Public Hearing 
 

TRUMBULL WPCA PUBLIC HEARING 

2020 ASSESSMENT TRUMBULL, CONNECTICUT 

February 26, 2020 

 

The Trumbull Water Pollution Control Authority will hold a Public Hearing, on Wednesday, 

February 26, 2020 at 7:00 p.m. in the Trumbull Public Works Administrative Building, 366 

Church Hill Road, Trumbull, Connecticut in accordance with the provisions of an Ordinance 

of the Town entitled, “Sewer Ordinance of the Town of Trumbull” adopted by the Town 

Council of the Town of Trumbull effective July 1, 1969 and Section 7-249 and Section 7-

249A of the Connecticut General Statutes, Revision of 1958 as amended.  Notice is hereby 

given that a Sewer Assessment is proposed to be levied by the Town of Trumbull on the 

following property: 

 

NAME                       LOCATION              NUMBER MAP  PARCEL 
Indian Road, LLC      Madison Avenue              4680  C-07  00059 

(Or current owner) 

 

Dated this 14th day of February 2020 Trumbull Water Pollution Control Authority 

 

 

 2020 Fiscal Year WPCA Budget 

TOWN HALL 
 

(203) 452-5048 

        5866 MAIN STREET 
 

   TRUMBULL, CT  06611 
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 Quarterly Budget Report 
 

4. Old Business: 

 Beardsley Pump Station Rehabilitation Update  

 Old Town and Reservoir Avenue Pump Stations Update  

 Alternative Discharge 
 

5. Any Other Business That May Come Before the Authority  
 

6. Adjournment  
 
 
 
 

 
 



Date: 

Town of Trumbull 
Beardsley Pump Station Comprehensive Upgrade 

Progress Meeting No. 14 
Meeting Minutes 

Time: 

January 16, 2020 

9:00am 

Location: Public Works Administration Building; Meeting Room A 

Health & Safety Moment - Don't lock yourself out of your house! Especially when it is 
dark and raining outside. Mistakes like this happen when you rush around and don't take 
your time. 

1. Progress Meeting # 13 Minutes were issued, no comments were received. As 
such, issued minutes will serve as the fmal version. 

2. Contractor's Progress Since Last Meeting 
a. Progressed with suction and discharge piping in the dry well, as well as 

into the wet well. 
i. Arcadis noted the handwheel for Pump #2 suction side plug 

valve is to be rotated for accessibility. 
b. Poured concrete wall buildouts in the wet well. 
c. Progressed with new ceilings and door bond beams in control room. 
d. Progressed with electrical work for instrumentation and power in the dry 

well. 
e. Progressed with plumbing and drainage piping. 
f. Installed wet well bypass pipe. 

3. Planned Progress for Next Period 
a. Kovacs estimates the station will remain on bypass for 6-8 more weeks. 

Bypass system will remain in place for approximately 2-weeks after the 
pumps have been tested and started up as a contingency measure. 

b. Windows and grills are delivered and being painted. Windows are 
planned to be installed week of 1/20. 

c. Concrete pour for fillets in center wet well is scheduled for 1117. 
d. Continue to progress with plumbing work. 
e. Furniture is beginning to arrive. 
f. Intend to paint the piping in the dry well and wet well within the next 

month. 
g. Intend to pour concrete base supports for the pumps in dry well within the 

next month. Kovacs to inform Arcadis of the finalized date for 
inspection purposes. 

4. Schedule 
a. Kovacs to resubmit updated baseline schedule for review. Per ESDC 

Memo 001 and as discussed at the meeting, confirmation of project 
completion dates is required. It was noted that Change Order No. 1 

W;\WHI_ENG\Projects\06S32002.0000\Coos1nictioa\Mectings\Pro~ss Meeting 12 



WRIGHT-PIERCE ,;--rr~ 
~ .. 

Engineering a Better Environment 

Trumbull's master sewer plan (late 1960's) included a plan to construct sewers to Bridgeport with the 

FUTURE idea of constructing it's own WPCF. 

Early 1970's: Bridgeport-Trumbull Interceptor (BTl) from Trumbull to Bridgeport to West Side Plant. 

Trumbull shares in all the Bridgeport WPCA costs: 

• This Includes Bridgeport's: collection, transportation, treatment and combined sewers (CSOs) 

• Trumbull customer pays the same rate as a Bridgeport customer+ Trumbull's costs 

• Trumbull customer does not get the same service as a Bridgeport customer 

• This arrangement is not fiscally equitable 

2010 Draft Bridgeport long Term Control Plan ... $385 million (2010 dollars) for dealing with combined 

sewers over 20 or 30 years depending on financing. Trumbull will pay a portion of the costs even 

though not contributing to the problem. 

In 2009, as a prelude to a possible new regional authority, Bridgeport sends letter to Trumbull notifying 

intent to terminate contract June 30, 2012. 

2010 - Trumbull Tri-Board meeting; Bridgeport presents a plan for a new regional authority and 

presents a detailed financial model. Although Trumbull only learned about this at this time, the new 

regional authority was underway for some time. 

2011- Wright-Pierce prepared a Feasibility Study- outlining 4 Options for Trumbull : 

1. RECOMMENDED: continue discharging to Bridgeport with a more equitable$$ 

a. Continue with a contract arrangement, modify terms 

b. Create a new regional authority 

Regionalization discussions started in 2010; proposed plan did not prove to be fiscally 

beneficial to Bridgeport or Trumbull 

Discussions through signing of current contract; no further progress 

2. Construct a new Trumbull WPCF (with discharge location in Bridgeport) 

Determined to be technically feasible 

3. Construct interceptors to Stratford and upgrade plant 

Option investigated at a high level, Stratford not interested at the time 

4. Construct interceptors to Fairfield and upgrade plant 

Option investigated at a high level 

Initial meetings have occurred with Fairfield and some details discussed 

1 January 22, 2020 
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Town of Trumbull 

Beardsley Pump Station Comprehensive Upgrade 

 

Progress Meeting No. 15 

Meeting Minutes 
 
Date:  February 6, 2020 
 
Time:  9:00 am 
 
Location: Public Works Administration Building; Meeting Room A 
 

Health & Safety Moment – Use caution microwaving in Cardboard/Paper cups and 
straws due to coating/lining materials that may be used in manufacturing of these 

products. 
  

1. Progress Meeting #14 Minutes were issued, no comments were received. As 
such, issued minutes will serve as the final version. 

2. Contractor’s Progress Since Last Meeting 
a. Completed suction and discharge piping in the dry well, as well as into 

the wet well. 
b. Installed new windows and new window security grating. 
c. Completed garage floor penetration for HVAC installation into the Pump 

Area. 
d. Progressed with door installation. Kovacs noted that a single new lock 

style will be provided for the Pump Station as coordinated with the 
Town.  

e. Poured concrete base support pads for the new pumps. 

i. Kovacs to submit Concrete Materials Testing Results for all 

concrete pours. 

ii. It was noted that the concrete base supports for the low capacity 

pumps had voids in the concrete. Kovacs to chip back the 

damaged portion, fill with non-shrink grout, and provide a 

minimum of 2” of coverage over the rebar. 

f. Progressed with electrical work for instrumentation and power in the dry 
well. 

g. Progressed with coatings in the wet well and painting in the garage area. 
h. Progressed with plumbing and drainage piping. 
i. Miscellaneous metals installation is in progress. 
j. Stilling well and level instruments have been installed per Arcadis field 

direction. 

k. Hazardous Material Dumpster was removed from the project site by 

Standard Demolition on 1/29.  Kovacs noted the existing generator will 

be removed from the site within the next week. 

l. Completed force main repair in Beardsley Park. The Town was 

contacted about a break near the low point of the force main, and 

Kovacs responded to assist. 

 
3. Planned Progress for Next Period 
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a. Kovacs estimates the station will remain on bypass until the end of the 
month (rental is scheduled for pickup by Godwin on 2/27).  Arcadis 
reminded that the bypass system is to remain in place after the pumps 
have been tested and started up as a contingency measure for at least one 
week. 

b. Continue to progress with plumbing and electrical work. 
c. Complete miscellaneous metals installation, including new bar screens. 
d. Furniture is beginning to arrive. 
e. Pressure test and paint the piping in the dry well. 
f. System Start-up is anticipated for the week of 2/24. Kovacs to inform the 

Town and Arcadis of actual dates when scheduled. 
i. ABB and GA Fleet Representatives will be scheduled to be 

onsite for start-up activities. 
ii. Start-up is dependent on SCG correction of regulator for gas 

service to generator. 
g. Low capacity pumps will be delivered to the site on 2/7 and installed on 

2/10.  The high capacity pumps will be delivered and installed on 2/13. 
QuickPick will be on site to assist with installation of the large pumps. 

 
4. Schedule 

a. Kovacs to resubmit updated baseline schedule for review.  
b. Kovacs to submit a 3-week look ahead of anticipated onsite activities. 

Kovacs to notify Arcadis of confirmed upcoming activities and Arcadis 
will notify and coordinate with the Town. 
 

5. Status of Shop Drawings 
a. Under Review (Arcadis) 

i. 23 82 39.16-001 Hot Water Unit Heaters – returned subsequent 
to progress meeting. 

ii. 23 92 39.43-001 Electric Unit Heaters – returned subsequent to 
progress meeting. 

b. To Be Submitted/Resubmitted For Approval (Kovacs) 

i. 01 32 16-001 Updated Schedule 
ii. 12 50 00-001 Furniture 

iii. 23 05 29-001 HVAC Supports Package 
c. To Be Submitted/Resubmitted For Record Purposes (Kovacs) 

i. Refer to Submittal Log 
ii. Arcadis noted the Generator O&M is yet to be submitted. 

 
6. No RFIs currently under review. 

a. RFI 023 Bar Racks – a site visit was held subsequent to the progress 
meeting to review RFI 023 regarding the new bar racks.  Arcadis will 
provide a formal response detailing the discussion. 
 

7. RFPs/Change Orders 

a. To Be Submitted 
i. RFP 001 – Wet Well Ductwork (Cost) – Arcadis requested the 

PCO for RFP 001 be expedited in order to commence installation 
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of the new wet well ductwork.  This will ensure ventilation is 
continuously provided in the wet well. 

ii. RFP 002 – Bathroom Layout Modifications (Credit) – Please 
note, it has been discussed that EF-4 and CV-1 (previously 
deleted under RFP 002) will need to be provided in the locker 

room. 
iii. RFI 009 – CMU Wall Modifications (Credit) – to be revised and 

resubmitted. 
 

8. Payment Application No. 13 approved and being processed. 
  

9. Coordination between parties 
a. SCG Coordination – Kovacs to coordinate with SCG on regulator 

correction for gas service to generator. 

b. Kovacs to initiate requests for vendor support of startup activities, 

particularly for the pumps and the generator. Flygt is tentatively 

scheduled for the week of 2/24. 

 
10. Safety. No items or concerns noted. 

 
11. Other Business 

a. Arcadis noted that the electrical conduit installed adjacent to the concrete 

column in the Pump Room may conflict with the side mounted handrail 
to be installed. Subsequent to the progress meeting, Arcadis and Kovacs 
reviewed the conflict in the field. It was determined that only the inner 
portion of the handrail will extend past the concrete beam to avoid the 
electrical conduits.  Additionally, a metal plate will be installed to cover 
the opening next to the electrical conduits as a safety precaution. 

b. Arcadis to begin coordinating instrumentation set points for pump control 
levels for review with the Town in preparation for start-up. 

c. Kovacs to continue coordinating options for cleaning the wet well 
chimney and the existing boiler chimney. 

d. The Town confirmed that the existing Pump Station plaque should be left 
in place in addition to the new plaque requested. 

e. Kovacs noted new Door 106-1 and 103-1 will need to be modified for 

installed into the existing opening. Subsequent to the progress meeting, 
Kovacs informed Arcadis the new Door and Frame for Door 106-1 will 
be cut 2” to fit inside the existing opening.  Subsequent to the progress 
meeting, Arcadis confirmed it is acceptable for the Contractor to mount 
the new frame for Door 103-1 to the existing frame. 

f. Kovacs noted that there is an extra port on the discharge lines just 
downstream of the pump volutes, and has proposed installation of an Air 
Release Valve in these locations. Arcadis to review and advise. 

g. Seltsam Road and Reservoir Avenue Replacement Air Release Valves 
i. A site visit was performed to review the actual condition of the 

existing air release valves at Seltsam Road and Reservoir Road. 
ii. At Seltsam Road, the isolation valve was operable. 
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iii. At Reservoir Ave, the isolation valve was not operable. In order 
to replace this ARV, a plan to break pressure in or drain the force 
main must be developed.  Additionally, the manhole will require 
realignment. 

h. A discussion was held regarding the recent force main break in the 

Beardsley Park area and the urgency to review the condition of the 
existing force main.  Kovacs noted the break appeared result from 
deterioration on the bottom of the pipe, as this portion of the pipe was at 
a low point in the system. Kovacs also noted that deterioration was seen 
for a length of pipe in either direction from the actual break point. The 
Town requested that Arcadis investigate options for a condition 
assessment of the existing force main.   

 

Next Meeting: March 11, 2020 



Town of Trumbull WPCA

Beardsley Pump Station Comprehensive Upgrade

SUBMITTAL LOG

Count Submittal No. Submittal Title Received Date Returned date Status

1 01 29 73-001-B Schedule of Values 11/5/2018 11/8/2018 APP

2 01 31 13-001-B Layout Drawings 5/10/2019 6/29/2019 AAN

3 01 32 16-001-B Updated Schedule 3/6/2019 3/25/2019 AANR

4 01 32 33-001-B Progress Photos 12/17/2019 12/17/2019 RACK
5 01 33 00-001-A Schedule of Submittals 10/10/2018 10/29/2018 RACK

6 01 33 00-002-A HASP Submittal 3/6/2019 3/26/2019 RACK

7 01 51 41-001-A Line Stop for Temporary Pumping 3/6/2019 4/10/2019 AAN

8 01 51 41-002-A Bypass Pumping 5/10/2019 6/20/2019 AANR

9 02 41 19-001-A Fuel Oil UG Storage Tank Removal 10/2/2019 10/3/2019 RACK

10 02 82 32-001-A Asbestos Abatement Work Plan 4/22/2019 5/6/2019 RACK

11 02 83 19-001-A PCB Abatement Work Plan 4/22/2019 5/6/2019 RACK

12 03 00 05-001-A Concrete Reinforcing 4/1/2019 4/8/2019 AAN

13 03 00 05-002-B Concrete Mix Design 1/2/2020 1/3/2020 AANR

14 03 01 30-001-A Concrete Repair 3/28/2019 3/29/2019 APP

15 03 01 30-002-A Mortar for Suction Lines 12/9/2019 12/10/2019 AAN

16 03 01 30-003-A Wet Well Coating 1/20/2020 1/24/2020 APP

17 04 00 05-001-B Masonry 5/31/2019 6/4/2019 AAN

18 05 52 15-001-C Misc Metals 10/2/2019 10/21/2019 AANR

19 05 54 13-001-A Floor Plates 8/22/2019 9/30/2019 AAN

20 08 11 13-001-C Doors and Hardware 12/30/2019 1/2/2020 AAN

21 08 11 13-002-A Door 105-2 Change Order 10/15/2019 10/15/2019 AAN

22 08 51 13-001-B Aluminum Windows 8/19/2019 9/4/2019 AAN

23 08 51 13-002.1-A Window Sample and Color Chart 6/24/2019 7/2/2019 AAN

24 08 51 13-002.2-A Window Grids 1/6/2020 1/14/2020 RACK

25 08 90 00-001-D Fixed Louvers Record Submittal 12/16/2019 12/16/2019 RACK

26 09 91 00-001-C Painting 11/28/2018 11/28/2018 AAN

27 10 51 00-001-C Lockers and Bench 2/3/2020 2/4/2020 APP

28 12 50 00-001-A Furniture 11/18/2019 12/3/2019 RAR

29 19 11 15-001-A Waste Profile 11/15/2019 12/3/2019 RACK

30 22 40 00-001-C Misc Plumbing 8/12/2019 9/16/2019 AAN

31 23 05 29-001-A HVAC Support Package 11/5/2018 11/27/2018 AANR

32 23 05 93-001-A Balancer Prequal 11/5/2018 11/27/2018 RACK

33 23 07 19-001-B HVAC Insulation 1/24/2019 2/4/2019 AAN

34 23 31 13-001-B Motorized Dampers 12/23/2019 1/3/2020 AAN

35 23 31 13-002-B Metal Ductwork 1/24/2019 1/25/2019 APP

36 23 34 05-001-C HVAC Fans 11/12/2019 11/14/2019 APP

37 23 52 16-001-A Condensing Boilers 2/8/2019 2/25/2019 RAR

38 23 73 13-001-B Air Handling Unit 1/24/2019 2/4/2019 AAN

39 23 81 26-001-B Ductless Air Conditioning 1/24/2019 1/31/2019 AAN

40 23 82 39.16-001-D Hot Water Unit Heaters 2/3/2020

41 23 82 39.43-001-C Electric Unit Heaters 2/3/2020

42 26 05 19-001-A Low Voltage Power Conductors 11/5/2018 11/9/2018 APP

43 26 05 23-001-A Instrumentation and Controls Cable 11/5/2018 11/29/2018 RAR

44 26 05 26-001-A Grounding and Bonding 11/5/2018 11/9/2018 APP

2/5/2020



Town of Trumbull WPCA

Beardsley Pump Station Comprehensive Upgrade

SUBMITTAL LOG

Count Submittal No. Submittal Title Received Date Returned date Status

45 26 05 33-001-A Ridged, Flex Conduit Seal Fitting 11/5/2018 11/9/2018 AAN

46 26 05 43-001-A Underground Ductbanks for Electrical System 11/5/2018 11/9/2018 APP

47 26 05 45-001-A Transformer Pad 6/7/2019 6/18/2019 AAN

48 26 05 53-001-A Identification for Electrical System 11/5/2018 11/9/2018 AAN

49 26 05 73-001-A Electrical Power Distribution Study 3/4/2019 3/25/2019 RAR

50 26 22 14-001-A Low Voltage Transformer 12/14/2018 12/17/2018 APP

51 26 24 16-001-A Panel Boards 12/14/2018 12/18/2018 AANR

52 26 24 16-002-B Main Disconnect Switch 3/28/2019 4/11/2019 APP

53 26 24 19-001-B MCC 12/14/2018 1/4/2019 AAN

54 26 27 26-001-A Receptacles and Switches 11/5/2018 11/13/2018 AAN

55 26 29 33-001-B VFDs 12/11/2018 12/12/2018 APP

56 26 32 13-001-B Generator 1/17/2019 3/8/2019 AAN

57 26 32 13-002-A Gas Regulator for Generator 9/17/2019 9/23/2019 APP

58 26 36 23-001-A ATS 3/14/2019 3/15/2019 APP

59 26 36 23-002-A Combo Unit MTS 4/1/2019 4/11/2019 APP

60 26 50 00-001-B Lighting 12/11/2018 12/12/2018 APP

61 31 00 00-001-A Fencing 11/29/2018 12/3/2018 APP

62 33 41 00-001-A Manhole Frame and Cover, Cleanout, Trench Drain Grate 3/26/2019 4/2/2019 AAN

63 40 05 05-001-A Duck Bill Check Valve 6/12/2019 6/26/2019 APP

64 40 05 07-001-A Pipe Supports 8/16/2019 9/6/2019 APP

65 40 05 52-001-A Check, Plug, and Air Release Valves 11/29/2018 1/4/2019 AANR

66 40 05 53-002-A Valve O&M 11/18/2019 11/20/2019 AAN

67 40 60 05-001-C Gas Detection System 9/11/2019 9/23/2019 APP

68 40 60 05-002-C Main and Level Indicator Panels 10/2/2019 10/20/2019 APP

69 40 60 05-003-B OIT Screens 1/2/2020 1/15/2020 AAN

70 40 60 05-004-A Factory Acceptance Test Procedure 10/17/2019 10/21/2019 AAN

71 40 60 05-005-A Instrumentation and Controls O&M Manual 12/18/2019 1/2/2020 RAR

72 41 22 23-001-B Hoisting Equipment 11/15/2019 11/20/2019 AAN

73 43 21 39.13-002-B Low Capacity Pump Curves 3/20/2019 3/25/2019 RACK

74 43 21 39.13-003-A Pump Cradles for High Capcity Pumps 3/14/2019 3/15/2019 RACK

75 43 21 39.13-004-A High Capacity Pump Curves 5/15/2019 5/15/2019 RACK

76 43 21 39.13-005-B Flygt Pump O&M Manuals 12/12/2019 12/18/2019 AAN

77 43 21 39-001-B Flygt Pumps 1/17/2019 1/23/2019 AAN

78 43 26 21-001-B Aluminum Slide Gates 4/23/2019 5/1/2019 APP

79 43 26 21-002-A Slide Gate O&M 11/18/2019 11/20/2019 AAN

APP Approved

AAN Approved As Noted

AANR Approved As Noted, Resubmit

RAR Revise and Resubmit

RACK Receipt Acknowledged

LEGEND

2/5/2020



Town of Trumbull WPCA

Beardsley Pump Station Comprehensive Upgrade

RFI LOG

RFI No Subject Received Date Returned Date

1 Electrical Room Layout 1/18/2019 1/22/2019

2 Louvers 1/24/2019 2/4/2019

3 Gas Sensor Wiring 2/27/2019 2/27/2019

4 Pressure Transmitter Location 3/4/2019 3/19/2019

5 Stilling Well Perforations 3/4/2019 3/19/2019

6 Proximity Switch 3/4/2019 4/8/2019

7 12" x 12" Gates 3/15/2019 3/19/2019

8 Floor Hatch Installation 5/6/2019 6/12/2019

9 CMU Wall at Back Floor Hatch 5/6/2019 7/30/2019

10 Trumbull Window Replacement 5/6/2019 5/7/2019

11 Odor Control Room Floor Drain 5/7/2019 5/7/2019

12 Aluminum Windows 5/17/2019 5/29/2019

13 Design Pressure for Supports/Hangers 6/7/2019 6/12/2019

14 Mission Control 6/7/2019 6/19/2019

15 Modbus Addresses 6/7/2019 RETRACTED

16 Door 105-2 Detail 9/11/2019 9/16/2019

17 Feeder Conduits to Pumps 10/7/2019 10/16/2019

18 Factory Acceptance Testing 10/11/2019 10/11/2019

19 Power Service Information 10/11/2019 10/17/2019

20 Pump Terminal Boxes 10/16/2019 10/18/2019

20A Pump Terminal Boxes 10/18/2019 10/21/2019

21 Electrical Lighting Plan 12/16/2019 12/16/2019

22 Coatings in Wet Well 1/10/2020 1/14/2020

23 Bar Racks 2/5/2020 Under Review

2/5/2020



Town of Trumbull WPCA

Beardsley Pump Station Comprehensive Upgrade

Change Order Log

Document ID Document # Description Date Status Cost Impact (Credit, Extra, No-cost)

RFP 1 Wet Well Inline fan and Ductwork 11/27/2018 waiting for costs

RFP 2 Revised Restroom Layout 2/13/2019 waiting for credit

RFP 3 Delete Outside Concrete Stairs 7/12/2019 CO1 ($15,078.00)

RFP 4 Pump Room Floor Drains 10/2/2019 CO1 ($2,786.45)

RFI 3 Gas Detection Wiring 2/27/2019 CO1 $756.00

RFI 6 Proximity Switch 4/8/2019 CO1 ($1,852.20)

RFI 9 CMU Wall Modifications 7/30/2019 waiting for credit

Submittal 26 36 23-002 MTS Combo Unit 4/10/2019 CO1 $3,305.93

Submittal 22 40 00-001 PVC Drain Pipes 6/19/2019 CO1 ($6,500.00)

Submittal 41 22 23-001 Low Profile Hoist 7/10/2019 CO1 $17,004.75

Submittal 08 51 13-001 Aluminum Windows - Security Grate 8/19/2019 CO1 $4,935.00

Submittal 05 54 13-001 Pump Hatch Floor Plates 9/30/2019 CO1 $0.00

Field VFD to Pump CBV 3/5/2019 CO1 $9,474.15

Field Force Main Repairs 7/19/2019 CO1 $139,589.46

Field Full Sized Neutral per UI 10/15/2019 CO1 $2,287.01

FIeld Pave Park Area 11/18/2019 CO1 $5,861.63

Field Column Connections 11/27/2019 CO1 $3,061.59

Field CT Cabinet Concrete Pad 2/4/2020 Under Review $3,798.33

Total $163,857.20

2/5/2020



Town of Trumbull 
Beardsley Pum p Station Comprehensive Upgrade 

PROGRESS MEETING No. 15 
Sign-In Sheet 

Date: 
Time: 

February 6, 2020 
9:00am 

Location: Public Works Administration Building; Meeting Room A 

Name Company 
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