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Regular Meeting 
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AGENDA 
 

 

1. Call to Order 

2. Pledge of Allegiance 

3. Public Comment 

4. Approval of Minutes, January 22, 2020 and January 29, 2020 

5. New Business 

A. Project Update 

I. Review Budget/Expenditures 

II. Review Change Orders (if any) 

III. Review Status and Next Steps 

6. Old Business 

7. Adjournment 
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Police Station Building Committee 
January 22, 2020 

MINUTES 
 

The Police Station Building Committee meeting was called to order at 7:01 p.m. by Chairperson 
Lisa Labella. 
 
Members present: Lisa Labella  
   Shawn Haley  
   Arthur Lemay 

Donna Seidell  
    
    
Also Present: Assistant Chief Glenn Byrnes 
 Brian Humes - Jacunski Humes  
 Dan Martin – Assistant Finance Director 
 Allen White – DPW 
 Town Attorney James Nugent 
 Greg Raucci - Bismark  
    
Member Absent: Keith Klain  

Angelo Magliocco 
Scott Thornton   

 

Pledge of Allegiance 

Public Comment 

No one from the public was present at the meeting.  

Approval of Minutes,  January 9, 2019 
Upon a motion by Lemay, seconded by Haley, acceptance of the minutes was passed 
unanimously. 
 
 
New Business 
 
Proposed amended meeting schedule 
As per the discussion at the January 9 meeting, Chairman Labella requested that the February and 
March meetings be moved to Thursday, from Wednesday. The proposed amended dates are: 
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February 13, February 27, March 12 and March 26.  Lemay made a motion to accept the proposed 
amended meeting dates, seconded by Siedell.  The vote to accept the motion was unanimous.  
 
Review Budget 
Mr. Martin stated that everything that has been approved is reflected in the report presented to 
the committee.  There is currently an available balance of $167,575.79.  
 
Project Update 
 
Mr. Humes reported that Phase II of the project has commenced.  Bismark is back on site for 
Phase II, their schedule for this phase is set and abatement will start tomorrow for this phase of 
the project.  Evidence in the storage room has been moved and Bismark has moved some of the 
shelving out of the room. 
  
The evidence room lighting update is awaiting the return of the electrical contractor, who will be 
back on site for Phase II work.  
 
The firing range portion of Phase II should be in March, but Meggit has no firm schedule yet; all 
evidence currently stored in the firing range area will be moved.   
 
Humes reported that he sought a third quote for firing range shelving but due to the compressed 
time between committee meetings this month he had nothing to present by the posting deadline. 
He did receive a third quote, one from Global for $9290.16, at 4:00 PM today but he has not had 
time to review. He suggested that the committee could approve purchase of the shelving on a not 
to exceed basis using the Aurora quote of $13,220.51; Aurora was the vendor for the other 
shelving downstairs.   
A motion to approve purchase of range shelving storage units, at a cost not to exceed $13,221, 
was made by Lemay, seconded by Haley and passed with a unanimous vote.  
 
Review Additional Services Request Project Budget  
Mr. Humes referred to his report dated January 16, distributed to the committee in their packets.  
 
Corridors/ Break room 
 
Mr. Humes highlighted the changes in the quote noting that the cost of abatement is now 
$35,700,  the new flooring/base work is deferred and the painting of corridor and break room 
walls will be performed by DPW.  The new subtotal for this section of the project is $88,165. He 
stated that the original abatement quote was higher as it included floor tile, which has been 
deferred and the ceiling tile only will be removed and then the area hosed. Savings could also be 
had on the project under electrical-new lighting. The electrical contractor will deduct $5,200 from 
the cost if different light fixtures are used.  
 
Firearms Training Range  
 
Mr. Humes reminded the committee that work and cost under this section of additional services 
has already been approved.  
 
Detention area Flooring 
 
The epoxy flooring and base work are quoted as $16,785. Per Assistant Chief Byrnes, this section 
of the proposal is the lowest priority.  
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General Conditions and Overhead & Profit (OH & P) 
Referring to those sections of the project budget, Mr. Humes advised that the contractor, 
Bismark, is offering to waive the charges under these two items if the Town drops pursuit of any 
Liquidated damages on Phase I and also if the additional services are worked on while Bismark is 
still on site for Phase II.  Town Attorney Nugent stated that discussions of liquidated damages 
should not be discussed during an open meeting. Mr. Raucci asked to be recognized and 
explained that if the abatement work for Phase II and the additional services can be worked on 
concurrently there will be savings of time and money. He would like an answer on his offer within 
the next three days.  
 
The committee had a discussion of the offer and the cost versus available funding, but the 
consensus was that they were not comfortable making a decision at this meeting.  
 
Executive Session 
At 7:50 PM, Lemay moved that the committee go into Executive session to continue their 
discussion this issue.  The motion was seconded by Haley and the vote was unanimous.  All in 
attendance, except the committee members and Town Attorney Nugent left the meeting room.  
 
At 8:12 PM, all interested parties returned to the meeting room and Siedell made a motion, 
seconded by Haley, that the committee come out of Executive session.  The vote to approve 
was unanimous.  
 
The committee presented questions to Mr. Humes about the percentage based of the General 
Conditions charges.  The committee noted that the amount being quoted was the same on both 
the original quote under PCO-018 and the budget presented on January 16 even though the 
original project quote was more than $100,000 higher.  Mr. Humes explained how the General 
Conditions cost was derived.  The committee would like to have the General Conditions charges 
presented in detail.  
 
Chairman Labella directed that a special meeting be held on January 29 to take up discussion of 
the general conditions and overhead and profit on just the corridors and break room work.  
Attorney Nugent will contact Bismark directly to obtain the information for the meeting.  
  
Project Expenses/Invoices 
 
Jacunski Humes Invoice 20013 dated 1/10/20  $488.75 
This invoice is for additional interior design services on furniture and JH markup under the 
Additional services (Phase III) portion of the project.  A motion to approve for payment Jacunski 
Humes Invoice 20013, dated 1/10/20, in the amount of $488.75, was made by Haley, seconded 
by Lemay, and passed unanimously.  
  
Strathmore Electric Invoice 24121 dated 11/30/19 -$1,968.00 
This invoice is for work to repair damage to a pole caused by a subcontractor early in the 
renovation portion of the project. The payment for this invoice will be deducted from the Bismark 
payment. Mr. Humes will issue a change order.   A motion to approve for payment Strathmore 
Electric Invoice 24121, dated 11/30/19, in the amount of $1,968.00, was made by Lemay, 
seconded by Haley, and passed unanimously.  
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Project Plaque 
Chairman Labella referred the committee to and discussed with the committee information 
provided in their packets about plaques hung for prior renovation projects.  She requested that 
Mr. Humes get a quote for the plaque.   A motion to approve the plaque format as presented, 
with the change of adding the title Chairman before Labella’s name, was made by Lemay, 
seconded by Haley with Lemay, Haley and Sidell voting yes and Labella abstaining.  
 
Old Business 
No old business. 
 
Adjournment 
 
A motion to adjourn was made at 8:30 PM by Lemay, seconded by Haley and approved 
unanimously.  
 
Respectfully submitted, 
Laurel Anderson 
Clerk of Committee  
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Police Station Building Committee 
January 29, 2020 

MINUTES 
 

The Police Station Building Committee special meeting was called to order at 7:03 p.m. by Lisa 
Labella, Committee Chair. 
 
Members present: Lisa Labella  
   Shawn Haley 
   Keith Klain 
   Arthur Lemay 
   Angelo Magliocco 

Donna Seidell 
    
Also Present: Assistant Chief Glenn Byrnes 
 Kevin Bova – Purchasing Agent  
 Town Attorney James Nugent  
    
Member Absent: Scott Thornton  
 

Pledge of Allegiance 

Review Additional Services Request for Phase III 
 
The purpose of this meeting was to review revised PCO #018, covering additional services, 
construction of the lower level corridor, to include the floor, ceiling, and break room.  Mr. Nugent 
informed the Building Committee that the revised estimate was the result of discussions between 
Bismark Construction and himself.  The revised PCO #018 represents a settlement discussion 
wherein the General Conditions and Overhead & Profit from the original PCO #018, were 
eliminated.  An additional credit of $4,500 was also included.  The Town, in return, would waive 
its demand for liquidated damages based on the delay of substantial completion of the locker 
room. 
 
At this point, and prior to making any final decisions on the amounts presented for completion of 
the Firearms Training Range, Detention Area Flooring, and Corridors/Break Room, Mrs. Labella 
requested that the group re-visit the cell block area to view the flooring.  A motion to go into 
Executive Session due to security issues with the public entering the cell block area was made at 
7:17 PM by Haley, seconded by Klain, and passed with a unanimous vote.  Included in the 
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Executive Session were all members of the Building Committee, along with AC Byrnes, Attorney 
Nugent, and Mr. Bova. 
 
A motion to come out of Executive Session was made at 7:24 PM by Klain, seconded by Seidell, 
and passed with a unanimous vote. 
 
A motion was made by Lemay and seconded by Klain to approve expenditures in the amount of 
$19,456 associated with completion of the Firearms Training Range.  The motion passed 
unanimously. 
 
Additional discussion ensued regarding costs associated with renovations to the corridor and 
break room.  Mrs. Labella noted that the cost of the lighting could be reduced by $5,500 if the 
fixtures as originally quoted were changed to 2x4 LED standard.  Questions were asked to clarify 
that the lower-cost fixtures used LED bulbs.  AC Byrnes confirmed that was the case.  Accepting 
this change reduced the total cost for this part of the project from $83,665 to $78,165.  
 
A motion was made by Magliocco, seconded by Seidell, to approve expenditures in the amount 
of $78,165 associated with renovations to the corridors/break room.  The motion passed 
unanimously. 
 
Discussion then ensued with respect to a complaint by neighbors about the size and appearance 
of the new HVAC unit that supports the firing range, along with frustration with the noise of 
construction and the appearance of the parking lot lighting.  Various options were discussed 
which would remediate the impact of the HVAC unit.  Mr. Bova offered to provide contact 
information for fencing contractors to AC Byrnes.  Mr. Magliocco suggested that a berm with tree 
plantings could also provide relief to the neighbors.  AC Byrnes will follow up on this and present 
an update to the Building Committee at its next meeting. 
 
 
Adjournment 
 
A motion to adjourn was made at 7:40 PM by Klain, seconded by Seidell and approved 
unanimously.  
 
Respectfully submitted, 
Lisa Labella 
Committee Chair 



INTERIOR RENOVATIONS I !TRUMBULL POliCE DEPARTMENT 

- I 
-I j I _, 

I j Project Budcet Worksheet (B2016) Bismark ____!!yments Purchase Balance 

I Construction To Date Orders Available 

_j BUDGET 21312020 I 21312020 I 21312020 

Hard Costs: 
Base Bid Scope $ 1,767,000.00 $ 1,677,B64.26 $ B9,135.74 $ 0.00 
~ I 82,000 

t--' -

I Alternate No. 1 - replace all cell plumbing fllrturesl valves ., ....... n . 
:--:-'- --

t 
-

1_~rnate No. 2· provide for new Physical Trainln& Room 50,100 50,100.00 . - I -
Potential Value En&lneerlng during construction phase (30,000) (30,000.00) . 

~~- 1 ........... -
o.oo I Subtotal (Bismark Orl&inal PO Amount) $ 1,677,864.26 $ 191,235.74 t $ -

~·H'· Ch'"'" "'''~ - I SEE PAGE2 ~H -
72,308.71 (16,208.94).. ~ -56,099.77 

-
Subtotal (Total Bismark PO with Change Orders) - I $ 1,925,199.77 I $ 1,750,172.97 1 $ 175,026.80 I I $ o.oo I 
Soft Costs: 

~ 

$50,000 
. 

FurnltureiFilrturesiEquipment I AV (loose equipment, loose furniture, cell camen~s, cell audio relocations) $20,964.10 $12,341.04 $16,694.86 SEE PAGE2 - -Hl&h Density Rlln1 Systems (for relocated Evld. Stora~:el - 40,000 32,012.68 - 7,987.32 
~ecturall E01ineerlng Fees (lump sum, filled fee) 135,800 124,500.00 . 3,200.00 - 8,100.00 SEE PAGE 2 
Design Additional Services (rooftop HVAC, cell fllrtures) 33,200 33,200.00 -

_, Oesi&n Additional Services (Additional Mechanical lower Level RTU) 6,600.00 - (6,600.00) 

____.Firing Rance Repairs - I ' 
19,456.00 - (19,456.00) 

Addltlonailnterior Design 1,270.75 
_[' -

(1,270.75) -r-, L 
-r- --

Owner's Project Mana~:er I Clerk (allowance) 20,000 7,597.95 12,402.D5 l 
Kohler Ronan (Commissioning) (5,800) I (5,8oo.oo, r 

!Total Owner's Project Manager I Clerk (allowance) 14,200 I 7,597.95 1 . 
j_l_ 

6,602.05 

l 1 
Hazardous Materials Testing I Monitoring (allowance) 15,000 l 12,650.00 . 2,350.00 - r:-:- t- 2,000 T Printing, Advertising, Bid Ellpenses (allowance) 566.17 1,433.83 
Admin. Costs I Owner's Expenses (allowance) 2D,OOO_j 20,000.00 -

_ Owner's Bond Costs (1" of total project costs) J 24,000 9,984.78 I 14,015.22 
Local Permitting Fees assumed waived -

Subtotal $ 334,200.00 $ 184,133.75 $ 67,009.72 $ 83,056.53 

Owner's Contin&encv (8" of hard costs) I 59,237.48 1,968.00 0.00 I 57,269.48 SEE PAGEl 

I - -
Project Total $ 2,318,637 $ 1,936,274.12 I $ 242,036.52 $ 140,326.01 

- $ 26,399 

I 
$ 26.398.75 

Actual available-rounded $ 2,345,036 
, 

$ 166,724.76 I 

G:\Police Building Committee\Summary Workbook Budget to Actual Architect Format.xlsx 



INTERIOR RENOVATIONS 

! I I ~ 
I TRUMBULl POLICE DEPARTMENT 
--, --

I I I J --
Project Budget Worksheet (B2016) Bismark Payments Purchase 

I~ 
Balance 

Construction To Date Orders Available 
BUDGET 2/3/2020 2/3/2020 2/3/2020 - -

Bismark Change Orders L_ I PCCO 11003 Additional Abatement In Firing Range 44,970.38 44,970.38 0.00 -
PCCO 8004 Leveling of Locker Room concrete floorlnc 7,918.00 7,918.00 0.00 ----~0 8005 Credit allowance for additional asbestos removal (20,000.00) (20,000.00) -

CO 11006 Corridor Duct Containment for Removals 7,145.65 7,145.65 0.00 
1- ----lilcco 11007 Credit for PVC In llew of cast Iron - i--

(1,665.00) (1,665.00) 0.00 -
CCO 11008 Credit for revised ductwork Installation at corridors (3,140.0t,t- (3,140.00) 0.00 -

_ CCO 11009 Credit for delayed use of portable toilet facilities (807.00) (807.00) 0 .00 -
PCCO 11010 Request to perform duct cleaning - 5,024.25 I 5,024.25 0 .00 -
PCCO 11011 Additional tile at female locker room 1,675.10 1,675.10 0 .00 

j 
-

PCCO 11012 Furnish and Install 4 lights In observation room 3,320.47 3,320.47 0.00 -
PCCO 11013 Furnish and Install addition;~! fire alram equipment 

~ 
7,866.86 7,866.86 1 0.00 --

PCCO 11014 Furnish and Install additional llghtlnc for firing rall£e 3,259.06 3,259.06 I -
PCCO 11017 Furnish and Install lighting In evidence room I 2,500.00 I -2,500.00 -

Credit for damaged light pole that was hit during construction +- (1,968.00) (1,968.00) -
-h-, -

~ 
s6,099.n 72,308.71 (16,208.94) ----

Furniture/Fixtures/Equipment I AV (loose equipment, loose furniture, cell cameras, cell audio relocations) -- 50,000.00 

~~~~H -Omnl Data Cell Block cameras 14,824.88 

. .. Dolo SZA<~• Coot~! -- 2,988.04 -mnl Data Access Control for Records Room 1,219.02 ---orcom Locker Room Radio Speakers 1,712.16 lli-., '""""" L I 220.00 - I t-
50,000.00 J 20,964.10 12,341.04 I 16,694.86 

--'--

-Architectural/ Engineering Fees (lump sum, fixed fee) -- - 120,000 I 
Jacunskl Humes Architects 120,000.00 - I 

- Jacunskl Humes Architects Additional Design Services NTE 10,000 1,900.00 -Kohler Ron<~n (Commissioning) -- 5,800 2,600.00 3,200.00 f-- 8,100.00 I I 135,800.00 124,500.00 3,200.00 

G:\ Police Building Committee\Summary Workbook Budget to Actual Architect Fo rmat.xlsx 



INTERIOR RENOVATIONS I ; I 
TRUMBULl POLICE DEPARTMENT I I i--

I 

I I __L 
~ -~-I I I 1 

ProJect Budget Worksheet (82016) . ! Blsmarkj . PaVfne urchase Balance 

J Construction To Oat Orders Available 

I I J BUDGET 2/3/2020 2/3/2020 2/3/2020 

I ---
I Owner's Contingency (8% of hard costs) -- --- 150,000.00 ~ I 150,000.00 

I i 
PCCO 11003 Additional Abatement In Firing Range (44,970.38) (44,970.38) 
PCCO 11004 leveling of Locker Room concrete flooring (7,918.00) (7,918.00) 

r CCO 11005 Credit allowance for additional asbestos removal - 2o,ooo.iJ- 20,000.00 
PCCO 11006 Corridor Duct Containment for Removals (7,145.65) (7,145.65) 
PCCO 11007 Credit for PVC In llew of cast Iron 1,665.00 1,665.00 
PCCO 11008 Credit for revised ductwork Installation at corridors 3,140.00 =:J 3,140.00 
PCCO 11009 Credit for delayed use of portable toilet facilities 807.00 807.00 
PCCO 11010 Request to perform duct cleaning (5,024.25) - {5,024.25) 
PCCO 11011 Additional tiel at female locker room 

I 
(1,675.10) (1,675.10) 

PCCO 11012 Furnish and Install 4 lights In observation room (3,320.47) (3,320.47) 
1PCCO 11013 Furnish and Install additional fire alram equipment (7,866.86~ __ (7,866.86) 

PCCO 11014 Furnish and Install additional lighting for firing range I (3,259.06) - I (3,259.06) 
PCCO 11017 Furnish and lnstllllllghtlng In evidence room - (2,500.00) (2,500.00) 

Firing R11nge Repairs 

I 

(19,456.00) (19,456.00) 
I Jacunskl Humes Additional Design Servkes ~70.75) I (1,270.75) 
~ --
+-= 

Jacunskl Humes Additional Sevlces NTE (10,000.00) (10,000.00) - 1,968.00 : Damaged Ught Pole (1,968.00) $ o.oo 
0.00 

-I I I 59,237.48 I 1,968.00 I o.oo 61,205.48 
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15 MASSIRIO DRIVE       SUITE 101          BERLIN, CONNECTICUT    06037          FAX  860 828-9223       TEL  860 828-9221 
 

 

Trumbull Police Department 
Trumbull, CT 
 

February 27, 2020 

Contract Summary: 
Original Contract Sum: $1,899,100.00 
Change Order Activity to Date (through Change Order #5) $28,067.77 
New Contract Sum: $1,927,167.77 
 
 
Percentage of Completion Invoiced to Date: 95.88% 
 
 

Change Order Summary:  
Change Order No. 1 $(30,000.00) 
 Credit for alternate locker manufacturer 
Change Order No. 2 $32,888.38 
 Credit for allowance, additional abatement, floor leveling at locker rooms 
Change Order No. 3 $8,233.00 
 Credit for PVC piping, revised ductwork, portable toilets; Add for duct cleaning, tile 
Change Order No. 4 $11,187.33 
 Lighting in Observation Room, additional fire alarm components 
Change Order No. 5 $5,759.06 
 New lighting at Range Office & Evidence Storage Room 
 
 

Change Order Proposal Summary:  

NONE 
 
 



CONTRACT SUMMARY  PAGE 2 
February 27, 2020 

15 MASSIRIO DRIVE       SUITE 101          BERLIN, CONNECTICUT    06037          FAX  860 828-9223       TEL  860 828-9221 

 

POTENTIAL CHANGE REQUESTS: 

NONE 
 
 
 
FOR OWNER’S CONSIDERATION: 

NONE 

 

 

WORK COMPLETED TO DATE: 

Job Meeting held on 2/18/20 
Phase II renovations continuing 
Additional Services renovations continuing 
Range Mechanical / Controls continuing 
 
 
ONE-MONTH LOOK-AHEAD: 

Completion of all work contracted through Bismark 
Final testing and balancing reports 
Owner’s training sessions; O&M Manuals 
Meggitt improvements to Range 
Order Range FF&E 
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JOB MEETING NO 14  

 

DATE: Tuesday, February 18, 2020 

 

TIME: 1:00 PM 

 

LOCATION: Trumbull Police Department 

158 Edison Road 

Trumbull, CT     06611 

 

PRESENT: Glenn Byrnes, Assistant Chief, Trumbull PD  (GB) 

 Allen White, Project Manager, DPW (AW) 

 Greg Raucci, Sr., Bismark Construction (GR) 

 Greg Raucci, Jr., Bismark Construction (GR) 

 John Zsoldos, Bismark Construction (JZ) 

 Steve Mason, Bismark Construction (SM) 

 Jim Quish, Integrated Building Services (JQ) 

 George Dellomo, Integrated Building Services (GD) 

 Daniel Sullivan, ChemScope, Inc. (DS) 

 Ed Ruocco, R&R Mechanical Services, LLC (ER) 

 Chris Miniter, Power & Network Solutions, LLC (CM) 

 Ed Gottschalk, A&A Drywall (EG) 

 Craig Sorrentino, SB&E (CS) 

 Rich Dickinson, Red Thread (RD) 

 Adam Wojcik, Omni Data (AW) 

 Brian Krasko, Kohler Ronan, LLC (BK) 

 Andrew Whitehouse, Jacunski Humes Architects, LLC (AW) 

 Brian Humes, Jacunski Humes Architects, LLC (BH) 

  

 (BOLD TYPE indicates attendance) 

 

COPIES: Bismark Construction 

 Trumbull Police Department 

 Kohler Ronan 
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JACUNSKI HUMES ARCHITECTS, LLC          15 MASSIRIO DRIVE          SUITE 101          BERLIN, CONNECTICUT   06037 

 

OLD BUSINESS: 

 

3.06 GB / BH to coordinate a date and time to review shelving options for Evidence Storage.  

Proposed June 17 before Job Meeting.  BH to coordinate.  (4)  Meeting conducted today.  

Shelving proposal to be revised by vendor and resubmitted for Owner’s review.  (5)  

Revised proposal submitted to the Owner for review.  New shelving dimensions 

accommodate existing box dimensions.  (6)  Owner to make a determination on Phase 2 

scope of work.  (7)  GB indicated decision is still pending.  (8)  Proposal to be reviewed 

by Building Committee on Wed. night (8/14)  (9)  Committee accepted proposal.  Colors 

have been selected.  Current schedule is for mid-October install.  Trying to improve dates 

for delivery.  (10)  No delivery date established.  Order is placed.  Shelving solution for 

bulk evidence to be determined.  (11)  BH to inquire about date of installation for high 

density.  Bulk Evidence to be reviewed following the meeting.  (12)  High density 

shelving scheduled for installation the week of October 21
st
.  Bismark to make spaces 

available for installations.  Female lockers to be relocated if needed for demolition to 

occur.  (13) Shelving installation delayed until 11/11.  Spaces to be made available.  (14)  

Shelving has been installed and is being used by the PD.  ITEM CLOSED. 

 

6.05 Lincora is delivering and installing wardrobe lockers starting on July 23
rd

.  GB noted the 

need to coordinate delivery with PD operations and any need for storage prior to install.  

(7)  JZ noted locker are now scheduled to start shipping on August 2
nd

 with arrival the 

following week.  GB reiterated to coordinate with PD operations.  (8)  Latest information 

from Lincora has lockers shipping the 1
st
 week in September.  (9)  Delivery date has 

again been revised to Mid-September.  (10)  JZ indicated that Lincora has told him a 

delivery date of between 9/16 and 9/20.  JZ noted he will continue to call regularly for 

updates.  (11)  New date of next Monday, 9/30,  issued by manufacturer.  (12)  First of 

two locker shipments received today.  Remaining to arrive on Wednesday.  (13)  Lockers 

are installed.  Punch list includes two (2) end panels, three (3) electrical units, five (5) 

locks.  SM working with manufacturer for completion schedule.  (14)  JZ indicated that 

one locker remains unfinished. 
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JACUNSKI HUMES ARCHITECTS, LLC          15 MASSIRIO DRIVE          SUITE 101          BERLIN, CONNECTICUT   06037 

 

8.03 Overall project schedule discussed.  Locker Room completion is on target for Sept. 21
st
.  

Anxious to secure locker deliveries.  Firing Range scheduled completion is still TBD, but 

not much later.  Phase II scheduled commencement may be delayed due to high density 

shelving scheduled installations.  Will secure better dates when orders have been placed.  

(9)  Delay in lockers will impact schedule for installations.  Substantial Completion 

should still be late September.  Firing Range completion also anticipated in same time 

frame.  (10)  JZ indicated that completion for Sept 21
st
 is unlikely due to the locker 

delivery unknown.  SM inquired to GB about turning over just the bathroom part of the 

locker room on 9/21.  GB had exception and prefers to maintain area closure to staff until 

it is fully completed.  (11)  Overall schedule to be updated upon delivery of lockers.  (12)  

Above ceiling inspections to be completed in Range.  Awaiting date for Trane startup and 

controls.  (13) Start-ups completed last week.  Observation Room completed.  (14) Work 

on Phase II and Additional Services area ongoing. 

 

8.04 GB to obtain proposals to adjust access control devices for Phase II scope of work at 

Evidence Storage areas.  (9)  Pending.  (10)  Proposal approved.  GB to coordinate 

installations.  (12)  GB to continue to coordinate access control needs.  Will require new 

access control at high density shelving for October 28
th

.  (13)  Scope identified and to be 

approved by the Building Committee.  (14)  GB indicated the work is complete.  ITEM 

CLOSED. 
 

9.05 GB noted that FFE and Firing Range equipment improvements / acoustic wall panels 

should be noted to Building Committee as recommended additional scope that needs to 

be further defined.  Will discuss further on 9/4.  (10)  Discussions ongoing.  Allen White 

(AW) expressed abatement concerns with vermiculate duct on ACT for corridor 

renovations.  (11)  Meggitt rep. visited the site and will provide pricing information for 

requested additional scope within the Firing Range.  (12)  Additional scope is still being 

defined and pricing made available.  (13)  Awaiting response to requests for additional 

scope.  (14)  Awaiting response from Meggitt. 

 

11.01 It was noted by JZ that the new cell plumbing fixtures are not on emergency power.  This 

was discussed by all present and found to be acceptable since nothing within the cell 

areas is on emergency power with exception of emergency lighting.  (12)  AW would like 

to place cell fixtures on emergency power.  JZ to request Electrical Contractor to 

investigate and report on anticipated costs.  AW to determine is any power in cell areas is 

on emergency power during upcoming power shutdown / generator testing.  (13)  CM to 

review status.  Is almost certain work has been completed to convert cell fixtures to 

emergency power circuit.  (14)  JZ indicated the work has been completed.  ITEM 

CLOSED. 
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11.03 Locker Room renovations are approx.. 90% complete.  Temporary CO walkthrough with 

Town AHJ is scheduled today.  Fire Department walkthrough later this week.  (12)  AHJ 

inspections added scope to fire alarm installations.  PCO issued.  (13)  Change Order #4 

issued for signatures.  (14)  Change Order #4 has been processed.  ITEM CLOSED. 

 

11.04 Firing Range mechanicals are scheduled to be installed by the end of next week.  

Commissioning to commence the week of October 7
th

, pending completion.  (12)  Startup 

date from Trane is being scheduled.  Commissioning to commence and witness startups.  

(13)  Trane startup completed last Thursday / Friday.  Report to be forwarded to KR for 

review.  (14)  KR requested updated report.  ER noted that final balancing and 

report will be issued upon completion of phase 2 and additional services scope. 

 

11.05 Kohler Ronan to issue Commissioning checklist today to Bismark.  (12)  Checklist to be 

distributed.  (13)  Checklist distributed to all parties.  Further discussion on 

Commissioning via conference call after Job Meeting. (14)  ER noted that all but two 

items were completed and they are re-inspection ready.  KR acknowledged the two 

items and requested a commissioning checklist response from ER prior to re-

inspection.  ER acknowledged. 

 

11.09 BMS system will require an IP address from the Owner for remote access.  (12)  Request 

forwarded to Town IT Department.  Awaiting response.  (13)  GB to request assistance of 

IT for next Thursday.  (14)  GB to provide JZ with contact at town for IP address. 

 

12.03 Phase II alternate plan approved by Police Department.  BH to issue revision sketches to 

JZ for review and comments.  (13)  New concept sketch for Phase II distributed and 

scope discussed.  SM to review existing dimensions for new door / frame installation at 

corridor.  Police staff to make final review of gym equipment layout.  BH to issue 

revision sketches upon approval of Owner.  (14)  Alternate plans complete, approved 

by building committee, and under construction.  ITEM CLOSED. 

 

12.04 Phase II scope of work anticipated for mid-November start, end of December completion.  

(13) Phase II start date is now anticipated as December due to shelving installation.  (14)  

Phase II work is currently ongoing.  ITEM CLOSED. 
 

13.01 Owner’s fire alarm vendor (ITS) to provide new fire alarm devices and program to their 

fire alarm panel.  This is for new devices requested through Fire Marshal.  ITS has not 

responded to requests for service through Electrical Contractor.  Owner may assist with 

request through Fire Marshal’s Office.  (14)  Owner’s fire alarm vendor is United 

Alarm.  Work is completed.  ITEM CLOSED. 
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13.02 Phase I scope of work remaining: 

 Locker Rooms: Completion of tile work – (14) JZ indicated complete 

    Locker punch list items – (14) Ongoing 

    Final cleaning this week – (14) JZ indicated complete 

Balance report – (14) ER noted final report will be issued upon 

completion of Phase 2 and Additional Services scope. 
Connection of supply ductwork to corridor trunk – (14) JZ 

indicated complete 
 Firing Range:  Install radial diffusers – (14) JZ indicated complete 

Complete ceiling / lighting at firing line – (14) JZ indicated 

awaiting Meggitt for installations 
 Cell Renovations: Completed 

Balance Report for cell diffusers – (14) ER noted that exhaust 

fan is not functioning.  AW to investigate rooftop fan. 
 

13.03 Lighting revisions requested at firing line within Range.  Four (4) individual downlights 

at each station to be connected to existing dimming switch.  BK to review lighting type.  

(14)  Lighting type selected, submitted, and approved.  Installation awaiting 

Meggitt. 
 

13.04 Owner’s Electrical Contractor to make repairs to damaged light pole and issue invoicing 

to Bismark for backcharge to Mechanical Contractor.  (14)  Light pole has been 

repaired.  ITEM CLOSED. 

 

13.05 Bismark to store Phase II materials within Firearms Training Range.  No objections 

noted.  (14)  JZ noted some materials are remaining in the range, mostly attic stock.  

JZ to coordinate with AW for where to move the attic stock.  GR indicated they will 

work to remove the remaining non-attic stock materials. 
 

13.06 Trumbull PD has taken occupancy of Women’s Locker Room.  Anticipate occupancy of 

Men’s Locker Room next week.  Firearms Training Range to remain unoccupied until 

range equipment is serviced and operational.  Cell areas have been occupied by Owner 

since late September.  Bismark to notify BH when all items are completed so Certificate 

of Substantial Completion can be issued for Phase I.  (14)  The PD has taken occupancy 

of both locker rooms.  ITEM CLOSED. 

 

13.07 Further Job Meetings will be suspended until the start of Phase II construction (early 

December).  (14)  ITEM CLOSED. 
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NEW BUSINESS: 

 

 

14.01 AW requested the installation of a HVAC control module in the main hallway of the PD, 

directly adjacent the current building controller.  ER will inquire with Trane on the 

capability of their systems to accommodate this. 

 

14.02 GB inquired about attic stock for the range filters as well as the make/model for future 

procurement.  ER noted that there was currently only a box of bags within the firing 

range for attic stock.  BK to reference contract documents on the filters attic stock 

requirements. 

 

14.03 AW requested two weeks minimum notice for the full training session on the range 

HVAC, inclusive of the bag-in, bag-out procedures.  ER acknowledged. 

 

14.04 GB indicated that the lighting within the evidence storage room remains unsatisfactory.  

AW (JHA) to investigate solutions. 

 

14.05 AW noted the preference for fencing at the range HVAC unit be 10’-0” height chain link 

with privacy slats and gate at end for access.  BK noted a 36” clearance from the face of 

the concrete pad in areas of serviceable equipment.  ER noted that if the fence moves 

closer then gates can be provided in the areas of serviceable equipment.  GB indicated 

that the building committee has not approved for the provision of a fence at this time. 

 

14.06 ER noted concern for the low exterior ductwork of the range with regards to service 

personnel accessing the existing wall-hung condensers.  He noted that they have been 

climbing over the low ductwork, rather than going under the high ductwork, and this will 

eventually cause damage to the duct system. 

 

14.07 GB requested AW (JHA) investigate alternatives for the existing VCT in the corridor due 

to its poor condition. 

 

14.08 ER requested Bismark provide the ceiling pads around the corridor diffuser/grille 

locations to allow him to complete his installations.  JZ acknowledged. 

 

14.09 ER inquired to BK about the balancing values for the existing areas to remain.  ER noted 

there was a pre-balancing report performed and inquired if he should re-establish those 

values.  BK inquired to AW and GB if there were any complaints or concerns with the 

previous operation.  AW and GB said no.  BK acknowledged ER to utilize the pre-

balancing values for the existing areas to remain. 
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14.10 ER noted that the cell area exhaust system is not functioning.  GB noted that the evidence 

storage exhaust system is not functioning.  AW to investigate rooftop equipment. 

 

14.11 GB inquired as to the status of the roof leak above the bulk evidence storage room as it 

was holding up finishes installations.  AW indicated the leak has been fixed. 

 

14.12 GB requested the assistance of BH regarding colors for the FF&E of the range office.  

GB to forward information for review. 

 

14.13 GB noted that the two non-ada showers in the men’s locker room have not been draining 

water properly.  AW (JHA) and BK reviewed operation and noted that the floor has not 

been properly sloped.  AW (JHA) to investigate a solution. 

 

14.14 GB noted the accessible urinal flush valve in the men’s locker room is not functioning 

properly.  JZ acknowledged. 

 

14.15 GB requested the toilet paper dispenser within the non-ada toilet stall of the men’s locker 

room be moved vertically up the wall. 

 

14.16 AW (JHA) noted the wall stop of door #102B is damaged due to improper placement. 

 

14.17 GB to investigate the provisions of coax to the physical training room television. 

 

14.18 The next Job Meeting is to be determined to coincide with the completion of the Phase 2 

and additional services work. 

 
 projects.trumbull.lockerroomrenovations.constructionadministration.meetingminutes.jobmeeting.14 



Glenn Byrnes 

From: 

Sent: 
To: 
Subject: 
Attachments: 

fyi 

Allen White 
Wednesday, February 12, 2020 2:10PM 
Glenn Byrnes 
FW: FENCE for Trumbull Police Dept at HVAC installation Attn: Allen E. White 
8' high CLF & Slats.jpg; 8' high VINYL fence .jpg 

From: Gary Cornerstone fence <gary.cornerstonefence@yahoo.com> 
Sent: Wednesday, February 12, 2020 12:18 PM 
To: Allen White <awhite@trumbull-ct.gov> 
Cc: Gary Cornerstone fence <gary.cornerstonefence@yahoo.com>; Sharon Boucher 
<sboucher@cornerstonefencellc.com> 
Subject: FENCE for Trumbull Police Dept at HVAC installation Attn: Allen E. White 

Hello Allen! 

Per our conversation I have attached two photos for you to present to your neighbors. 
You already have the proposal and options in the photographs. 

Photo #1 is of WHITE Vinyl Privacy fence. These are interlocking tongue and groove solid 
panels. The photo is of 8' high with a top, middle, and bottom rail. Yours will be 10' high 
and will be the same, except it will have TWO middle rails. All posts heavy duty. Note 
that Vinyl Fence is commonly done in WHITE but we gave you an option for TAN. There 
are other colors that could be done but these are at higher cost. We can provide that if 
your meeting with your neighbors happens to bring up that question. Another idea: To 
do a "Combo" of white and tan or grey and tan?? Apx. same cost as all in tan . 

Photo #2 is of BLACK chain link fence with vinyl privacy slats. This photo is of 8' high 
with tan slats. Yours will be 10' high. Note that we can use tan slats (as in photo) or a 
redwood color slat (which would match your building's brick) or any color slat you wish. 

Call with any questions . .. 

Please consider me at your service. Thank you! 

Regards, Gary Payne/Cornerstone Fence & Ornamental Gate LLC 

203-237-4283 



Estimate 
ADDRESS 
Alan White 
Town of Trumbull 
1 01 Spring Hill Rd 
Trumbull, CT 0661 1 

SALES REP 
GP 

ACTIVITY 

Cornerstone Fence & Ornamental Gate, LLC 
266 ReseNoir Ave 
Meriden, CT 06451 US 

(203) 237-4283 
sboucher@cornerstonefencellc.com 
www.cornerstonefence.info 

ESTIMATE# 11135 
DATE 0211 0/2020 

EXPIRATION DATE 05/10/2020 

CUSTOMER PHONE NUMBER 
203-452-5075 

Per our review of the project with Allen E. White and his specifications we are 
pleased to provide three options for the 1 o· fence the purpose of which is to 
conceal the new HVAC installation. 
Cornerstone Fence will furnish and install 129' lin.ft. of 1 0' high fence, to 
include (1) 8' double drive (two leafs) gate with latch and drop rods at end of 
fence line for the purpose of providing maintenance access. 

Option #1 : 1 0' high custom made TAN color vinyl fence consisting of 
Interstate style "Oklahoma" using a top, two middle, and a bottom rail. 
Bottom rail metal reinforced. Each rail is a full 2" X 6". Panels are of 
interlocking tongue and groove assembled as a solid panel each between 
5"X 5" heavy duty vinyl posts. Gate to match. Color: TAN 
COST: $11 ,41 5.00 +tax 

Option #2: 1 0' high custom WHITE color vinyl fence. Specifications to be 
same as above. Gate to match. Color: WHITE 
COST: $10,619.00 +tax 

Option #3: 10' high BLACK chain link fence system. To include PVC slats 
(95% privacy factor) 3" terminal posts, 2 1/2"1ine posts, 1 5/8" top rail, using 
2" X #9 gauge chain link and bottom tension wire. The frame and chain link 
color: BLACK The Privacy Slats color: TAN or REDWOOD. Gate to match 
of welded frame construction. 
COST; $9,819.00 +tax 

Per your request, photographs will be forwarded to this same Email within 24 
hours: 
Photo #1 - Photo shows 8' high vinyl installation with one middle rail. 
Your installation@ 1 0' high will have an additional mid-rail. Several colors 
are available. You have requested pricing on the colors that are most 
economical. Tan & White. 
Photo #2 - Photo shows 1 0' high BLACK chain link fence using tan color 
slats. We can install slats in any color. We think what will look best at your 
site is TAN or REDWOOD (which would match the brick) 

AMOUNT 



ACTIVITY 

Posts set level in concreted footings. Fence to follow the grade. Gate to 
open out, away from equipment. 
You agree to meet our foreman the morning job starts to review the project 
and discuss any concerns. 
Job completed in a professional and timely manner, weather permitting. 

Upon acceptance, please sign both sides of this proposal and ind ude 

your SOOk, or call the office if you would like to place a deposit over the 

phone We look forward to working with you. 

Affirmative Action/Equal Opportunity Employer 

Accepted By 

TOTAL 

Accepted Date 

AMOUNT 







Glenn Byrnes 

From: Allen White 
Sent: 
To: 

Wednesday, February 12, 2020 2:11 PM 
Glenn Byrnes 

Subject: FW: Fence Estimate 
Attachments: Trumbull Police Department.docx 

fyi 

From: Maryanne Ottaviano <mottaviano@selectfence.net> 
Sent: Friday, February 7, 2020 1:20PM 
To: Allen White <awhite@trumbull-ct.gov> 
Subject: Fence Estimate 

Good Afternoon Allen , 

Please see attached estimate for the 10' high Fence Enclosures as per out site visit this morning, 

Feel Free to call or email with any questions 

1 



Maryanne Ottaviano , Owner 

~§.e~ne. nr 
CERTIFIED DBE-DOT: SBE/WBE/MBE- DAS :SEC 3/SBI- New Haven: Hartford Minority 
"Affirmative Action, Equal Opportunity Employer" 
Office/Fax Phone: 203-468-0468 
www.selectfenceandconstruction.com 
"The Virtue lies in the struggle, not in the Prize" 
by Richard Monckton Milnes 

2 
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39 McDermott Road, Nort h Haven CT 06473 
Phone(203)843-2726 I Fax(203)468-0468 
Email: selectfe •ce@att.net 

JOB INFORMATION 
Trumbull Police Department 

Date: 2/7/2020 

SCOPE OF WORK BEING QUOTED: 
OPTION #1 
10' High Black Chain Link (Enclosure): 
Furnish and install (1) 10' High Black Chain Link Enclosure with (1) 10' Double 
Drive Gate. Fence to be all Black 3" terminal posts, 2 Vz 'line posts and 6 5/8 
Gates posts with 2" Black wire mesh and Black slats, top rail, middle rail and 
bottom coil wire and all necessary hardware. AI Posts to be set in concrete. 
Fence to start at back left corner of building with Gates and run-down driveway 
1' from edge of curb and return to back right corner of Building. 

Material & Labor $12,721.86 

OPTION #1 
10' High Galvanized Chain Link (Enclosure): 
Furnish and install (1) 10' High Galvanized Chain Link Enclosure with (1) 10' 

Double Drive Gate. Fence to be all Galvanized 3" terminal posts, 2 1h 'line posts 
and 6 5/8 Gates posts with 2" Aluminized wire mesh and Green slats, top rail, 
middle rail and bottom coil wire and all necessary hardware. AI Posts to be set in 
concrete. Fence to start at back left corner of building with Gates and run-down 
driveway 1' from edge of curb and return to back right corner of Building. 

Material & Labor $12,208.67 

QUOTE IS NON-PREVAILING WAGE RATES AND NON-TAXABLE 
Terms: The location of any and all fence and property /ine(s] are £he responsibility of the Buyer. The Buy er assumes liability for all damages to 

underground utilities and obstructions. The Buyer agrees that in the event there is a default in payment to Select Fence & Guardrail LLC (Seller), 
the Buyer will pay any and all collection fee>~ including reasonable attorneys' fees incurred in the collection amount. in the contract, or any 

balance that may be due hereunder 
Any chanoe(.~} made to the above project must be approved by Seller's office bef ore any work can begin. 

-------------- - ~-- - - - - - -



Glenn Byrnes 

From: 
Sent: 
To: 
Subject: 
Attachments: 

Allen White 
Wednesday, February 19, 2020 6:47AM 
Glenn Byrnes 
FW: QT-TRUBULL POLICE DEPARTMENT 
TRUMBULL POLICE DEPARTMENT.pdf 

From: Elizabeth Varca <lizzy@totalfencellc.com> 
Sent: Wednesday, February 5, 2020 2:16PM 
To: Allen White <awhite@trumbull-ct.gov> 
Cc: lan Rinker <ian@totalfencellc.com>; Elizabeth Varca <lizzy@totalfencellc.com> 

Subject: QT-TRUBULL POLICE DEPARTMENT 

ALLEN, 
Kindly find attached your quote for the above subject project. Questions are best fielded by the assigned estimator IAN 
RINKER. Please do not hesitate to contact him directly as he has been cc' d on this email for ease of your 
correspondence and record. 

Sincerely, 
Elizabeth Varca 

Total Fence LLC 
525 Ella T. Grasso Boulevard 
New Haven, CT. 06519 
0: 203-497-9096 
F: 203-495-9111 

I izzy@tota lfencellc.com 

1 



COMMERCIAL PROPOSAL 
TOTAL FENCE LLC Phone: 203-497-9096 Date PROPOSAL # 

525 ELLA GRASSO BOULEY ARD 
NEW HAVEN, CT 065 19 

Fax: 203-495-9111 1------+------1 
CT Lie.# : 573732 1123/2020 

SUBMITIEDTO JOB NAME AND LOCATION: 

TOWN OF TRUMBULL 
5866 MAIN STREET 
TRUMBULL, CT 06611 TRUMBULL POLICE DEPARTMENT 

Phone#: 203-452-5071...1 Fax#: 203-452-51401 Terms: Net 30 I Job#: 

Descriotion Of Work 
0 l. SUPPLY AND INSTALL APPROXIMATELY 130 LF TOTAL OF 1 0' HIGH PVC-COATED 
CHAINLINK fENCE, 2"x9GA-xl20" KK FABRIC 4" DQ40 GATE AND TERMINAL POSTS, 3" 
DQ40 LINE POSTS. I 5/8" TOP. MIDDLE. AND I30TTOM RAILS, (I) 5' WIDE SINGLE 
SWING GATES, CONCRETE FOOTINGS ALL POSTS, FENCE COLOR: BLACK 

OPTION 01: 
SUPPLY AND INSTALL APPROXIMATELY I30 LFTOTAL OF 10' HIGH SOLID PRIVACY 
VINYL FENCE, 10' HIGH x 8' WIDE PANELS, 5" x 5" x 14' ! lEAVY WALL POSTS WITII 
CAPS, INCLUDES ( I) 5' \VIDE SINGLE SWING GATE. CONCRETE f OOTINGS ALL POSTS. 
LS COST ....... $ 13.650.00 

I Sales Rep: 

Unit Price Otv. U/M 
12,500.00 I LS 

25866 

IAN 

Total 
12.500.00 

***STATE OF CT DAS SBE/WBE CERTIFIED*** 
***CITY OF HARTFORD WBE CERTIFIED*** 

Subtotal $12.500.00 

Tax (6.35%) $000 

T his proposal is subject to the Terms & Conditions page attached which is part ofTotal Fence LLC's proposal Total 
package. Work will not commence until a signed and dated proposal is received. $!

2
,
500·00 
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COMMERCIAL TERMS & CONDITIONS 
TOTAL FENCE LLC Phone: 203-497-9096 Date 

525 ELLA GRASSO BOULEY ARD Fax: 203-495-9 111 
NEW HAVEN. CT 06519 CT Lie. #: 573732 

1/2312020 

SUBMITTED TO: JOB NAME AND LOCATION: 

TOWN Of TRUMBULL 
5866 MAIN STRECT TRUMBULL POLICE DEPA RTMENT 
TRUMBULL, CT 06611 

Phone#: 203-452-5071 I Fax#: 203-452-5140 I Terms: Nct30 I Job#: I Sales Rep: IAN 

GENERAL: All material is guaranteed to be as specified in our proposal. All work will be completed in a professional manner according to 
standard industry practices. All agreements arc contingent upon strikes, accidents or delays beyond our control. Owner to carry fire. tornado and 
other necessary insurance. Our workers an: fully covered by Workman's Compensation Insurance. The seller cannot be responsible for 
underground utilities un less properly marked. The seller cannot be held accountable for ground gaps created by topography inconsistencies that can 
not be corrected within standard industry guidelines. 

EXCLUSIONS: (UNLESS OTHERWISE NOTED IN THE PROPOSAL)* Sleeves and/or Sleeve-It's at Retaining Walls* Layout* Survey and/or 
Property Line Location • Any and All Pennits • Traffic ControVI'rotection * Hand Digging (all post holes to be machine augured)* Rock/Ledge 
Excavation* CuttingfPatching Black"top • Clearing/Grubbing • Removal of Old Fence • Conflicts With Utilities* Site Training* Site Safety 
Classes * Obtaining Site Badges* Fence Damage Caused By Acts of Nature Including I ligh Winds * Or Any Other Obstruction That Would 
Preclude Standard Installation Standards * Fence Grounding • 

HOLD HARMLESS: Claims arising li·om question of survey/layout of property/ location lines and from all claims of personal injury, property 
damage or trespass from of by means of the installation of materials supplied by Total Fence LLC. The seller shall retain title of any equipment or 
material furnished until final and complete payment is made, and if settlement is not made as agreed, the seller shall have the right to remove same 
and be held harmless for any damages resulting from the removal thereof. 

MATERIAL ESCAL/\ TION: The buyer understands that due to cost increases in the steel market the prices quoted for any steel materials can only 
be held for 14 days !rom the date of proposal. 

CITANGE ORDERS: Any additions or deductions that do arise after thc seller and buyer are in agreement will be remedied by a change order 
proposal 11·om the seller. Any work resulting from a change order proposal wi ll not be performed until the change order proposal is am mended to 
the seller's b~e;: proposal by a written change order fonn the buyer. 

PAYMENT: I agree to pay the TOTAL FENCE LLC the total amount due of this contract according to the terms specified. and upon default 
thereof, to pay all cost of collection, including reasonable attorney's fee and court costs. 

CANCELLATION NOTICE: You the buyer, may cancel this transaction at any time prior to midnight of the third business day after the date 
of this transaction. (Saturday is a le;:gal business day in CT) 

ACCEPTANCE OF PROPOSAL: I have the authority to order the above work and do so order as described on the proposal page. 

DATE CUSTOM I.:R'S AUTHORIZIW SIGNATURE PRIJ\'TF.D NAM!: ---

C0:\1:\IENCEM£1\'T OF WORK WILL BEGIN APPROXIMATELY 2 TO 6 WEEKS · ·RoM THE ACCEPT A:'iC£ DATE OF PROPOSAL Gl'\L£SS 0THIZR\\1SE 
I)IR£CTED BY SF.U,ER. 
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COVERALL DRYWALL & PAINTING 

68 BIRCHBANK RD 
SHELTON, CT 06484 
203-203-1749 

TO TOWN OF TRUMBULL POLICE DEPARTMENT 
TOWN OF TRUMBULL 
158 EDISON RD 

TRUMBULL, CT 
ALAN WHITE 

SALESPERSON JOB 

QTY 

PAYMENT TERMS 

Due on receipt 

DESCRIPTION 

PAINT HALLWAYS AND DOORS WITH SEMI Gl OSS PAI NT 

DATE: 02120120 

DUE DATE 

UNIT TOTAL 
PRICE 

$5,400.00 

SUBTOTAL 

SALES 
TAX 

TOTAL 

This is a quotation on the goods named, subject to the conditions noted below: Describe any conditions pertaining to these prices and 
any additional terms of the agreement. You may want to include contingencies that will affect the quotation. 

To accept this quotation, sign here and return: 

THANK YOU FOR YOUR BUSINESS! 



18 PEARMAIN RD 

SHELTON CT 06484 

203)386-8404 

Bill To: 

ESTIMATE 

Date: 
TOWN OF TRUMBULL POLICE DEPT 
158 EDISON RD 

2019 

TRUMBULL, CT 06611 
C/0 ALLEN WHITE 

DESCRIPTION 
LOWER FLOOR PAINTING OF SELECTED HALLWAYS WITH TWO COATS TO WALLS 

WITH BENJAMIN MOORE PAINT 

PREP AND PAINT ALL WALLS TO BE PAINTED. 

SAND ALL HALL DOORS AND ELEVATOR DOOR. 

PAINT ALL DOORS WITH BENJAMIN MOORE SCUFF X COMMERCIAL SEMI-GLOSS 

~= 

SUBTOTAL 

TAX 
TOTAL 

r.rotal 

4,700.00 

4,700.00 



• 

• 

Torok Builders, LLC 
19 Ridgefield Rd. 
Shelton, CT 06484 

(203) 339-5373 
CT. Lie# 581714 

Proposal Submitted to: Work to be performed at: 
Name: Trumbull Police Dept. 
Address: 158 Edison Rd 
City:Trbumbull State: CT Zip: 

Name: same 
Address: 
City: State: Zip: 

Phone ATTENTION: A. White Phone: 

Date: Start Work Date: Comt>letion Date: Proposal# 
2/18/2020 Page 

Specifications: Paint Hallways and doors in basement as discussed with 2 coats semi 
gloss paint 

Proposal Includes: Acceptance of Proposal: 
Materials and Labor as required in accordance with the The above prices, specifications and conditions are 
above specification. satisfactory and are hereby accepted. You are authorized 

to complete this contract as specified. Payment will be 
For the sum of: $ 5,200.00 made as outlined to the left. 

Payments to be as follows: 
$ upon completion. 

All material is guaranteed to be as specified. All work to Note: Client has the right to cancel within 3 
be completed in a workmanlike manner in accordance business days of acceptance. 
with standard practices. Any alteration or deviation from 
the above will become an extra charge over and above 
the estimate. All agreements contingent upon accidents 
or delays beyond our control. Owner to carry fire, 
tornado and other necessary insurance. Date of Acceptance 

Note: This proposal may be withdrawn by us if not 
accepted within 15 days. 

Client Signature 

~euen·d~~k 
Steven F. Torok, Single Member 



This document may contain proprietary information and is classified as “Northeastern Communications, Inc. – Proprietary and 

Confidential”.   Distribution to third parties without permission restricted. Northeastern Communications, Inc., dba NorcomCT 
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QUOTATION: C96200 

  Prepared For: 
 Trumbull Police Department  
 ATTN: Deputy Chief Glenn Byrnes  

   
  Prepared By:  Holly Brown – hbrown@norcomct.net   
 

Date:  February 19, 2020 
 

Add PA Speakers - Gym  $1,880.73 

 

Statement of Work: 
          Provide and install additional PA speakers for recently renovated gym.  
 

Equipment List:  

Qty Item Description Vendor  Unit Price  
Extended 

Price 

2 SM4T Speaker, Ceiling Compact  Jenne   $   74.80   $   149.61  

2 SMTB Tile Bridge, SM4T Compact Speaker Jenne   $   10.56   $     21.13  

1 TASK Installation    $        -     $1,710.00  

 

Notes: 
1. Pricing Budgetary per State Contract 14PSX0073 
2. Labor price shown as “not to exceed” number.  Actual labor will be billed.  
3. Assumes use of existing speaker wiring in the ceiling.  Replacement of wiring, if needed, will be 

quoted and billed in addition to price shown.  
4. Work to be completed during normal business hours  
5. Does not include cost or request for permits, if required 
6. Does not include prevailing wage  

 
 Terms:    Net 30 Days 

Delivery:    2-4 Weeks 
Price Validity:  30 Days 
Warranty:  90 Days Labor Normal Business Hours, Parts – One-Year Exchange  

 

Limit of Liability:   
Northeastern Communications, Inc., dba NorcomCT will not be liable for any damages, including any lost profits, lost savings, loss of life or other 
incidental or consequential damages arising out of the use or inability to use this product, even if Northeastern Communications, Inc. or its employee 
has been advised of the possibility of such damages, or for any claim by any other party.   Northeastern Communications, Inc. will have its liability 
limited to the repair or replacement of the supplied original equipment or program diskette, associated publication and any part or parts of the 
product or system purchased for the period of the warranty. 
 
Applicable Sales Tax and Shipping Will Be Added. 
 

Pricing, Descriptions, Quantities, Conditions and Terms have been read and accepted. 
 

Quotation Accepted By:  _____________________________________   Title ____________________   Date:  ________________ 
   (Signature of Authorizing Person) 

mailto:hbrown@norcomct.net


JJIHIJACUNSKI HUMES 
AIRCIHill1rlRC1£'§, lLJLC 

January 23, 2020 

Mr. Glenn C. Byrnes 
Assistant Chief of Police 
Trumbull Police Department 
158 Edison Road 
Trumbull, CT 06611 

Re: Interior Renovations 
Trumbull Police DciJcu llnent 
158 Edison Road 
Trumbull, CT 
JHI828 

INVOICE FOR ADDITIONAL SERVICES RENDERED TO DATE 

Additional Mechanical I Electrical Engineering Services - Commissioning 

Kohler Ronan, LLC, 
per attached Invoice dated 12/31/2019 

Total Now Due 

Please make check pHy<•hle to· .Jacunsld Humes Architet~~s, L! C 

Invoice No. 20027 

$2,600.00 

$2,600.00 

15 MASSIRIO DRIVE SUITE 101 BERLIN, CONNECTICUT 06037 FAX 860 828-9223 TEL 860 828-9221 



Jacunski Humes Architects, LLC 

15 Massirio Drive 

Suite 101 

Berlin, CT 06037 

LLC 
s 

INVOICE 
No. 18080.2-2 

1213112019 

171 Madison Ave 

8th Floor 

New York, NY 10016 

(212) 695-2422 

93 Lake Avenue 

Suite 301 

Danbury, CT 06810 

(203) 778·1017 

Trumbull Police Department Renovations - Commissioning Services 
18080.2 

Professional Services 

Commissfoning Services 

Total Professional Services 

Invoice Amount 

Prior Billing Information 

Project 

18080.2 Trumbull Police Department 
Renovations - Commissioning Services 

For Services Rendered Through 12131/2019 

Contract Amount Previously Billed 

$5,800.00 

$5,800.00 

Please make check payable to: 

Kohler Ronan LLC 

93 Lake Avenue Suite 301 

Danbury, CT 06810 

$2,600.00 

$2,600.00 

Invoice No. Invoice Date Invoice Amount 

18080.2-1 11/30/2019 $2,600.00 

•;a Complete Invoice Amount 

89.66% $2,600.00 

$2,600.00 

$2,600.00 

Received Balance 

$0.00 $2,600.00 

$2,600.00 

Page 1 of 1 



JJIHJJACUNSKI HUMES 
ARCHIT1r.lE<C'1f§~ lLlL<C 

February 3, 2020 

Mr. Glenn C. Byrnes 
Assistant Chief of Police 
Trumbull Police Department 
158 Edison Road 
Trumbull, CT 06611 

Re: Interior Renovations 
Trumbull Police Department 
158 Edison Road 
Trumbull, CT 
JH1828 

INVOICE FOR ADDITIONAL SERVICES RENDERED TO DATE 

Additional Services; Phase III - Owner Requested Interior Renovations 

Progress Billing January 3, 2020 through February 2. 2020 

Brian W. Humes, 18.0 hours at $170.00/hour 

Total Now Due 

Please make check payable to: Jacunski Humes Architects, LLC 

Invoice No. 20033 

$3,060.00 

$3,060.00 

INV.TRUMBLI LL02A 7 

15 MASSIRIO DRIVE SUITE 101 BERLIN, CONNECTICUT 06037 FAX 860 828-9223 TEL 860 828-9221 



Chern Scope Inc 

15 MOULTHROP STREET 

NORTH HAYEN, CT 06473 US 

2038655605 

gina.chemscope@gmail.com 

http://www.chem-scope.com 

INVOICE 
BILL TO 

Town of Trumbull 

5866 Main Street 

Trumbull CT 06611 

P.O. NUMBER 

20191057-00 FY2020 

DATE DESCRIPTION 

01/22/2020 CS#200-618 Trumbull Police 

Department, 158 Edison Road, 

Trumbull CT 

Lower Level-Asbestos Project 

Monitoring (January 23-26, 2020} 

ConsuiUSchedule/Prep - 503 DANIEL 

P SULLIVAN 

01/22/2020 Project Manage - NATHAN R 

YERGEAU 

01/23/2020 PCM Backgrounds - BRIAN HOANG 

01/23/2020 Project Manage - NATHAN R 

YERGEAU 

01/23/2020 PLM Exam for Background Air 

Sample 

01/24/2020 PCM Backgrounds - BRIAN HOANG 

01/25/2020 PCM Backgrounds - BRIAN HOANG 

01/25/2020 PLM Exam for Background Air 

Sample 

01/26/2020 PCM Backgrounds/Final -BRIAN 

HOANG 

01126/2020 PLM Exam for Background Air 

Sample 

01/27/2020 Report - NATHAN R YERGEAU 

Your business is greatly appreciated. 

Chern Scope, Inc. 

QTY 

0:30 

0:15 

2:30 

0:15 

3:30 

4:45 

7:00 

0:15 

SUBTOTAL 

TAX (0%) 

TOTAL 

BALANCE DUE 

INVOICE# 200-618-Jan20-1 

DATE 01/31/2020 

DUE DATE 03/01/2020 

TERMS Net30 

RATE 

110.00 

95.00 

70.00 

95.00 

20.00 

70.00 

105.00 

20.00 

140.00 

20.00 

95.00 

AMOUNT 

55.00T 

23.75T 

175.00T 

23.75T 

20.00T 

245.00T 

498.75T 

20.00T 

980.00T 

20.00T 

23.75T 

2,085.00 

0.00 

2,085.00 

$2,085.00 

Fed Tax ID # 06-1215494 1 Send Payment to: ChemScope, Inc., 15 Moulthrop Street, North Haven CT 06473 



Chern Scope, Inc. 

15 MOULTHROP STREET 

NORTH HAVEN, CT 06473 US 

203.865.5605 

gina@chem-scope.com 

http://www.chem-scope.com 

INVOICE 

BILL TO 

Town of Trumbull 

5866 Main Street 

Trumbull CT 06611 

P.O. NUMBER 

20191057-00 FY2020 

DATE 

01/30/2020 

01/31/2020 

02/01/2020 

02/01/2020 

02/03/2020 

02/13/2020 

DESCRIPTION 

CS#200-681 Trumbull Police 

Department, 158 Edison Road, 

Trumbull CT 

Lower Level-Main Hallway, Firing 

Range and Break Room 

Asbestos Project Monitoring 

1/31/2020-2/2/2020 

Prep - NATHAN R YERGEAU 

PCM Background Collection/Analysis 

- BRIAN HOANG 

Pre-Abatement Inspection, PCM 

Background Collection/Analysis

BRIAN HOANG 

PCM Final SOS -BRIAN HOANG 

Report- BRIAN HOANG 

Report - NATHAN R YERGEAU 

Your business is greatly appreciated. 

Chern Scope, Inc. 

QTY 

0:30 

5:15 

7:45 

4:45 

0:15 

0:15 

SUBTOTAL 

TAX (0%) 

TOTAL 

BALANCE DUE 

INVOICE # 200-681-Feb20-1 

DATE 02/13/2020 

DUE DATE 03/14/2020 

TERMS Net30 

RATE 

95.00 

70.00 

105.00 

126.3157895 

70.00 

95.00 

AMOUNT 

47.50T 

367.50T 

813.75T 

600.00T 

17.50T 

23.75T 

1,870.00 

0.00 

1,870.00 

$1,870.00 

CEIVEn 
FEB 18 u 1 

BY:. _ __ _ 

Fed Tax ID # 06-12154941 Send Payment to: ChemScope, Inc., 15 Moulthrop Street, North Haven CT 06473 



Dupont Storage Systems Inc 

17 Canoe Birch Ct. 
PO Box 7086 
Berlin, CT 0603 7 

Bill To 

TRUMBULL POLICE DEPT. 
GLENN BYRNES· P0#20200351 
158 Edison Road 
Trumbull, CT 06611 

P.O. Number Terms 

20200351-00 Net30 

Quantity Item Code 

Rep 

RRK 

Ship 

11/29/2019 

Description 

Via 

i<. c J.A cl :z__, 3 _, u 2--0 

t9.t?r~~~~a Invoice 
Date 

12/9/2019 

Ship To 

TRUMBULL POLICE DEPT. 
GLENN BYRNES- P0#20200351 
158 Edison Road 
Trumbull, CT 06611 

F.O.B. 

Price Each 

Invoice# 

16805 

Project 

Amount 

I SHF Billing Per Above Purchase Order- Mobile Shelving Locking 32,012.68 32,012.68 
System installed - UPS Records Storage System I Evidence 
Room 
CT State Contract# 16PSX0026 , 

I I 
Phone# 

~--2-0-3--25-0--2-0-90--~ Total $32,012.68 



Trumbull Police Department 
Building Renovations 

2020 
 Vicki A. Tesoro Michael Lombardo Glenn C. Byrnes 
 First Selectman Chief of Police Assistant Chief 
 

   Building Committee 
 Lisa Labella, Chair  Edna Colucci  Shawn Haley 
 Keith E. Klain Arthur Lemay Angelo L. Magliocco 
 Donna Seidell Scott C. Thornton    

   Town of Trumbull 
 Kevin J. Bova James M. Nugent Laurel Anderson, Clerk 
 Daniel J. Martin  Allen E. White Vivian Munoz, Clerk 

  

Jacunski Humes Architects, LLC Architect 
Bismark Construction Company, Inc. General Contractor 
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