
Town of Trumbull 

5866 Main Street 

Trumbull, CT 06611 

203-452-5005 

  

 

 

 

 

 

POLICE STATION BUILDING 

COMMITTEE  

 

LISA LABELLA, CHAIRMAN 

SHAWN HALEY 

KEITH KLAIN 

ARTHUR LEMAY 

ANGELO MAGLIOCCO 

DONNA SEIDELL 

SCOTT THORNTON 

 

 

 

Police Station Building Committee 

Regular Meeting 

Thursday, March 12, 2020, 7:00 p.m. 
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AGENDA 
 

 

1. Call to Order 

2. Pledge of Allegiance 

3. Public Comment 

4. Approval of Minutes, February 27, 2020 

5. New Business 

A. Project Update 

I. Review Budget/Expenditures 

II. Approve Invoices (if any) 

III. Project Status Update and Next Steps 

6. Old Business 

7. Adjournment 
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Police Station Building Committee 
February 27, 2020 

MINUTES 
 

The Police Station Building Committee meeting was called to order at 7:05 p.m. by Chairperson 
Lisa Labella. 
 
Members present: Lisa Labella  
   Arthur Lemay 

Angelo Magliocco 
Donna Seidell  
Scott Thornton 

    
Also Present: Assistant Chief Glenn Byrnes 
 Brian Humes - Jacunski Humes  
 Dan Martin – Assistant Finance Director 
     
Member Absent: Shawn Haley  

Keith Klain  
   

 

Pledge of Allegiance 

Public Comment 

No one from the public was present at the meeting.  

Approval of Minutes,  January 22, 2019 
Upon a motion by Lemay, seconded by Seidell, acceptance of the minutes was passed 
unanimously. 
 
Approval of Minutes,  January 29, 2019 
Upon a motion by Magliocco, seconded by Lemay, acceptance of the minutes was passed 
unanimously. 
 
New Business 
 
Review Budget 
Mr. Martin distributed an updated financial report that now included the $13,000 in approved 
payments for furniture. There is currently an available balance of $153,504.25.  
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Project Update 
 
Mr. Humes reported on two change orders originally under PCO 18, the first, now Change Order 
#6, a credit in the amount of $1968 for the damaged light pole and the second, now Change Order 
#7 in the amount of $78,165 for Bismark for the additional scope of work in the corridor and 
break room. These change orders do not include any of $19,456 already approve for the Firing 
Range work being done by Meggitt.  
 
Job Update 
 
Mr. Humes updated the committee on work progress. The work on Phase II and the Additional 
Services is progressing smoothly.  The corridor work is mostly done, the sink is installed, and the 
electoral work is completed.  The gym and bulk storage area are nearing completion. All this new 
work has made it clear how bad the floors look; they are original to the building and should as 
least have a professional cleaning.  The break room has locations for appliances and committee 
should consider purchasing new ones.  
 
He reported that a Job Meeting was held on February 18 (Job meeting #14 are in the committee 
packet) with Andrew Whitehead of Jacunski Humes attending in place of Mr. Humes. The meeting 
focused on discussing what parts of the projects are unfinished.  The mechanical system still 
needs to be worked on.  Allen White of DPW has requested a few items including owners training 
on systems. Lights in the evidence storage room still need to be relocated and two of the men’s 
showers still need to have work to be done.  
 
He updated the committee on the status of the Firing Range work stating that Meggitt, the 
contractor, has advised that there are materials for the project that will not be shipped until April 
13 and that the work is not expected to be completed until the end of April or early May. The 
lights in the firing range will be installed once Meggitt is finished with their work.  
  
Project Expenses/Invoices 
 
Jacunski Humes Invoice 20027 dated 1/23/20  $2,600.00 
This invoice is a progress payment towards the Kohler Ronan work for additional 
mechanical/Electrical Engineering services-Commissioning.  A motion to approve for payment 
Jacunski Humes Invoice 20027, dated 1/23/20, in the amount of $2,600.00, was made by 
Seidell, seconded by Lemay, and passed unanimously.  
 
Jacunski Humes Invoice 20033 dated 2/3/20  $3060.00 
This invoice is a progress payment towards the Additional Services: Phase III – Owner requested 
interior renovations work performed by Brian Humes. This covers design services for the 
additional scope of work which was approved on a not to exceed basis. This invoice completes the 
billing for the Jacunski Humes work on this project.  A motion to approve for payment Jacunski 
Humes Invoice 20033, dated 2/3/20, in the amount of $3060.00, was made by Thornton, 
seconded by Lemay, and passed unanimously.  
  
Chemscope Invoices 200-618-Jan20 -$2085.00 and 200-681-Feb20 - $1870.00 =  total $3950 
These invoices are for monitoring of the ceiling abatement for Phase II.  Per Mr. Martin, there is 
only $2350 left in that line of the project budget. Mr. Humes explained that the cost was over the 
budget due to the need to abate the corridor.     A motion to approve for payment Chemscope 
Invoices 200-618-Jan20 -$2085.00 and 200-681-Feb20 - $1870.00 for a total of $3950, was made 
by Lemay, seconded by Thornton, and passed unanimously.  
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Dupont Storage Systems Invoice 16805, dated 12/9/19 in the amount of $32,012.68 
This invoice is for the high-density shelving.  Dupont was sending the invoice to the wrong address 
and it was finally received by Assistant Chief Byrnes on February 3.    A motion to approve for 
payment Dupont Storage Systems Invoice 16805, dated 12/9/19 in the amount of $32,012.68, 
was made by Seidell, seconded by Thornton, and passed unanimously.  
 
Discussion of work quotes 
 
Norcom Quote C96200 Dated February 19, 2020 - $1,880.73 
Assistant Chief Byrnes advised that the quote was to provide and install additional PA speakers for 
the recently renovated gym area. The Department realized, after the fact, that PA speakers were 
needed in the gym.  This would be part of Phase II work, with an expectation that the actual cost 
for the install will be lower than the quote.  The committee discussed with Asst. Chief Byrnes their 
concerns about some of the assumptions in the notes portion of the quote, in particular #3 which 
assumes wiring is in place, which it is not.  The committee requested that he go back to the 
vendor and get a more solid cost quote and a clearer scope of services in the notes.  
 
Painting Quotes -  lower level hallways and doors 
Three quotes were provided in the committee packet from DeRosa’s Services ($4,700), Coverall 
Drywall ($5,400) and Torok Builders ($5,200).  Asst Chief Byrnes expressed his suggestion that the 
painting should be approved as they are about ready for the painting to begin. He stated that 
Allen White of DPW had obtained all three quotes and that they are from approved vendors. Mr. 
Martin stated that the cost would be within budget. Asst Chief Byrnes stated that Allen White had 
originally agreed to have DPW perform the painting but he then realized that the scope of work 
was larger than he could handle with available DPW staff.  The committee had a long discussion of 
the issue including that the Asst Chief was concerned about any delay since it would hold up the 
work on the flooring and molding. In addition, it was noted that the original Bismark bid on the 
work had been for $6,000.  
 
A motion to accept the quote of $4700 from DeRosa’s Services was made by Magliocco and 
seconded by Lemay. Discussion then ensued. A motion was made by Lemay and seconded by 
Seidell to amend the original motion to state that the approval was contingent on contacting 
DPW Director Estrada to determine if that department can actually commit to painting and if 
they cannot to then accept the DeRosa’s Services quote.  The vote to approve the amendment 
was unanimous.   A vote was then called to accept the motion as amended and the vote was 
unanimous.  
 
Asst Chief Byrnes then discussed the corridor floor, some of which had been damaged in the 
construction and has been repaired by Bismark. He advised that he wants to ask the Town to take 
charge of stripping the floor so that it looks better. He also advised that he purchased some 
additional equipment that was needed for the TV wall mounts in the break room. The cost was 
under $1500 and was needed immediately as the workers were unable to finish their work.  He 
noted that there will most likely be several other smaller items that he will need to purchase but 
also that there will be a larger purchase needed for furniture and appliances in the break room.  
The committee requested that he develop and list of items and quotes for the next meeting.  
 
Project Plaque 
Chairman Labella reviewed the version of the plaque in the committee packet and requested that 
the names be in alphabetical order vertically, and not horizontally as presented in the draft. Mr. 
Humes advised that he is not charging the Town for his design work on the plaque.  
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Fencing Supply and Installation Quotes 
Mr. Humes advised that he had asked Allen White to obtain the fencing quote and Mr. White 
obtained the three that are included in the committee packet, those from Cornerstone Fence, 
Select Fence and Total Fence. The committee was concerned that the fencing as proposed would 
be very tall and not esthetically pleasing. The proposals would also put the fence very close to the 
HVAC pad and the driveway.  The committee agreed that more work needed to be done on the 
concept of the fence.  The committee asked Mr. Humes to contact Mrs. McGannon in the First 
Selectman’s office to update her on the fencing so that she can better respond to neighbor 
complaints.  The committee had a discussion of the fence height, cost and appearance.  Mr. 
Humes suggested that a landscape buffer might be a better idea than a fence.   
 
The committee discussed the status of the parking lot project and Asst. Chief Byrnes advised that 
he asked DPW to put the parking lot on their schedule.  He also advised that Director Estrada has 
started discussions on the project.  
 
Old Business 
No old business. 
 
Adjournment 
 
A motion to adjourn was made at 8:00 PM by Magliocco, seconded by Lemay and approved 
unanimously.  
 
Respectfully submitted, 
Laurel Anderson 
Clerk of Committee  



INTERIOR RENOVATIONS 
TRUMBUll POLICE DEPARTMENT 

Project Budcet Worksheet (82016) 

Hard Costs: 

Base Bid Scope 
Alternate No. 1 - replace all cell plumbine fixtures I valves 
Alternate No. 2 - provide for new Physical Traininc Room 
Potential Value Encineerinc durinc construction phase 

Subtotal (Bismark Orl1inal PO Amount) 

Bissmark Chance Orders 

Subtotal (Total Bismark PO with Chanse Orders} 
SOft Costs: 

Furniture/Fixtures/Equll!mentl AV (loose equipment, loose furniture, cell cameras, cell audio relocations) 
Hi&h Density Fllinc Systems (for relocated Evid. Storace) 
Architectural I Enclneerinc Fees (lump sum, fixed fee) 
Oesicn Additionlll Services (rooftop HVAC, cell fixtures} 
Oe5icn Additional Services (Additional Mechanical lower Level RTU) 

Firinc Rance Repairs 
Additional Interior Desicn 

Owner's Project Manacer I Clerk (allowance} 
Kohler Ronan (Commissioninc} 

Total Owner's Project Manaeer I Clerk (allowance} 

Hazardous Materials Testinc I Monitoring (allowance) 
Printine, Advertisinc. Bid Expenses (allowance) 
Admin. Costs I Owner's Expenses (allowance} 
Owner's Bond Costs (1" of total project costs) 
local Permitting Fees 

subtotal 

Owner's Contincency (8% of hard costs) 

Project Total 

Actual available-rounded 

B15mark Payments 
Comtruction To Date 

BUDGET 31612020 

$ 1,767,000.00 $ 1,677,864.26 

82,000 
50,100 

(30,000) 

$ 1,869,100.00 $ 1,677,864.26 

134,264.77 72,308.71 

$ 2,003,364.77 $ 1,750,112.97 

$50,000 $20,964.10 
40,000 32,012.68 

135,800 130,160.00 
33,200 

6,600.00 

1,270.75 

20,000 7,597.95 
(5,800) 
14,200 7,597.95 

15,000 16,605.00 
2,000 566.17 

20,000 
24,000 9,984.78 

assumed waived 
$ 334,200.00 $ 225,761.43 

(18,927.52) 1,968.00 

$ 2,318,637 $ 1,977,902.40 

$ 26,399 

$ 2,345,036 

G:\Police Building Committee\Summary Workbook Budget to Actual Architect Format.xlsx 

Purchase Balance 
Orders Available 

31612020 31612020 

$ 89,13S.74 $ 0.00 
82,000.00 
50,100.00 

(30,000.00) 
$ 191,235.74 $ 0.00 

61,956.06 SEE PAGE 2 

$ 253,191.80 $ 0.00 

$25,561.55 $3,474.35 SEEPAGE2 
7,987.32 

600.00 5,040.00 SEE PAGE 2 
33,200.00 
(6,600.00) 

19,456.00 (19,456.00} 
(1,270.75} 

12,402.05 
(5,800.00} 
6,602.05 

(1,605.00) 

1,433.83 
20,000.00 
14,015.22 

$ 45,617.55 $ 62,821.02 

0.00 (20,895.52} SEE PAGE Z 

$ 298,809.35 $ 41,925.50 

$ 26,398.75 
$ 68,324.25 



INTERIOR RENOVAnONS 
TRUMBULL POliCE DEPARTMENT 

Project Budcet Worksheet {82016) 

Bismark Chance Orders 
PCCO 11003 Additional Abatement in Firing Rance 
PCCO 11004 Levelinc of Locker Room concrete flooring 
PCCO 11005 Credit allowance for additional asbestos removal 

PCCO #006 Corridor Duct Containment for Removals 
PCCO 11007 Credit for PVC in liew of cast iron 

PCCO 11008 Credit for revised ductwork installation at corridors 
PCCO 11009 Credit for delayed use of portable toilet facilities 
PCCD 11010 Request to perform duct cleaning 
PCCO 11011 Additional tile at female locker room 
PCCO 11012 Fumish and lnstall4 lights in observation room 
PCCO 11013 Furnish and Install additiOI'Ial fire alram equipment 
PCCO 11014 Furnish and Install additiOI'Ialligtltinc for firing ranee 

PCCO 11017 Fumish and Install lighting in evidence room 

AlA CO. 6 Credit for damaced light pole that was hit durin& construction 
PCCO 11018 Additional Services, hallway floor, ceilinc and breakroom 

Furniture/Fixtures/Equipment I AV (loose equipment, loose furniture, cell cameras, cell audio relocations) 
Omni Data Cell Block Cameras 
Omni Data 52 Access Control 

Omni Data Access Control for Records Room 
Norcom Locker Room Radio Speakers 
Firinc Rance Furniture 
Alarms By Precision 

Architectural/ Encineerinc Fees (lump sum, fixed fee) 

Jacunskl Humes Architects 
Jacunski Humes Architects Additional Design Services NTE 
Kohler ROI'Ian (Commissioninc) 

! 

I 

Bismark Payments 
Construction To Date 

BUDGET 3/6/2020 

44,970.38 44,970.38 
7,918.00 7,918.00 

(20,000.00) 

7,145.65 7,145.65 
(1,665.00) (1,665.00) 
(3,140.00) (3,140.00) 

(807.00) (807.00) 
5,024.25 5,024.25 
1,675.10 1,675.10 
3,320.47 3,320.47 

7,866.86 7,866.86 
3,259.06 

2,500.00 
(1,968.00) 
78,165.00 

134,264.77 72,308.71 

50,000.00 

14,824.88 
2,988.04 
1,219.02 
1,712.16 

220.00 
50,000.00 20,964.10 

120,000 

120,000.00 

10,000 4,960.00 
5,800 5,200.00 

135,800.00 130,160.00 
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Purchase Balance 

Orders Available 

3/6/2020 3/6/2020 

0.00 
0.00 

(20,000.00) 

0.00 

0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 

3,259.06 
2,500.00 

(1,968.00) 

78,165.00 

I 
61,956.06 I 

12,341.04 

13,220.51 

25,561.55 3,474.35 

600.00 
600.00 5,040.00 



INTERIOR RENOVATIONS 
TRUMBULL POLICE DEPARTMENT 

Project Budcet Worksheet (B2016) 

Owner's Contincency (8% of hard costs) 

PCCO 11003 Additional Abatement in Firinc Rance 
PCCO 11004 Levelinc of Locker Room concrete floorinc 
PCCO 11005 Credit allowance for additional asbestos remov•l 
PCCO 11006 Corridor Duct Containment for Removals 
PCCO 11007 Credit for PVC in liew of cast iron 

PCCO lf008 Credit for revised ductwork installation •t corridors 

PCCO 11009 Credit for delayed use of portable toilet facilities 
PCCO #010 Request to perform duct cleaninc 
PCCO troll Acldltionlll tiel at female locker room 
PCCO #012 Furnish llftd Install 4 lichts in observation room 
PCCO #013 Furnish llftd Install additional fire •lram equipment 
PCCO #014 Fumish and Instal addltionllllichtinc for firinc ranee 
PCCO #017 Furnish and lnstalllichtinc in evidence room 

Firing Rance RePllirs 
Jacunski Humes Additional Desicn Services 
Jacunski Humes Additional Sevices NTE 

Damaced Ucht Pole 
PCCO 11018 Additional SeNices, hallway floor, ceilin& and breakroom 

I I I 

Bismark P•yments 
Construction To Date 

BUDGET 3/6/2020 

150,000.00 

(44,970.38) 
(7,918.00) 

20,000.00 
(7,145.65) 

1,665.00 
3,140.00 

807.00 
(5,024.25) 
(1,675.10) 
(3,320.47) 
(7,866.86) 

(3,259.06) 
(2,500.00) 

(19,456.00) 
(1,270.75) 

(10,000.00) 
(1,968.00) $ 1,968.00 

(78,165.00) 

(18,927.52) 1,968.00 
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P\lrchl!Se Balance 
Orders Available 

3/6/2020 3/6/2020 

150,000.00 

(44,970.38) 
(7,918.00) 
20,000.00 
(7,145.65) 

1,665.00 

U40.00 
807.00 

(5,024.25) 
(1,675.10) 
(3,320.47) 
(7,866.86) 
(3,259.06) 

(2,500.00) 
(19,456.00) 
(1,270.75) 

(10,000.00) 
0.00 

(78,165.00) 
0.00 

0.00 (16,959.52) 



TO OWNER/CLIENT: PROJECT: APPLICATION NO: 8
Town of Trumbull
158 Edison Road
Trumbull, Connecticut 06611

Trumbull Police Department Interior Renovations
158 Edison Road
Trumbull, Connecticut 06611

INVOICE NO: 8
PERIOD: 11/01/19 - 02/29/20

PROJECT NO: 2046
FROM CONTRACTOR: VIA ARCHITECT/ENGINEER: CONTRACT DATE: 4/24/2019 
Bismark Construction Company, Inc
100 Bridgeport Avenue
Milford, Connecticut 06460

Brian Humes (Jacunski Humes Architects, LLC)
15 Massirio Drive Suite 101
Berlin, Connecticut 06037

   
   
   

CONTRACT FOR: Trumbull Police Department Interior Renovations Prime Contract    
 

CONTRACTOR'S APPLICATION FOR PAYMENT
Application is made for payment, as shown below, in connection with the Contract. Continuation
Sheet is attached.
       
1. Original Contract Sum   $1,899,100.00
2. Net change by change orders   $104,264.77
3. Contract Sum to date (Line 1 ± 2)   $2,003,364.77
4. Total completed and stored to date

(Column G on detail sheet)
 

$1,984,084.34
5. Retainage:    
  a. 5.00% of completed work $95,405.29  
  b. 5.00% of stored material $3,798.93  
  Total retainage

(Line 5a + 5b or total in column I of detail sheet)
 

$99,204.22
6. Total earned less retainage

(Line 4 less Line 5 Total)
 

$1,884,880.12
7. Less previous certificates for payment

(Line 6 from prior certificate)
 

$1,750,172.97
8. Current payment due:   $134,707.15
9. Balance to finish, including retainage

(Line 3 less Line 6)
 

$118,484.65
 
 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved in previous months by Owner/Client: $77,920.71 $(55,612.00)
Total approved this month: $83,924.06 $(1,968.00)

Totals: $161,844.77 $(57,580.00)
Net change by change orders: $104,264.77
 

  The undersigned certifies that to the best of the Contractor's knowledge, information and belief, the
Work covered by this Application for Payment has been completed in accordance with the Contract
Documents, that all amounts have been paid by the Contractor for Work which previous Certificates
for payment were issued and payments received from the Owner/Client, and that current payments
shown herein is now due.

CONTRACTOR: Bismark Construction Company, Inc
         
         
By:     ProcoreGeneralContractorSignHere   Date: ProcoreGeneralContractorSignedDate

         
State of:      
County of:      
Subscribed and sworn to before      
me this                                     day of      
Notary Public:      
My commission expires:      
       
 
ARCHITECT'S/ENGINEER'S CERTIFICATE FOR PAYMENT
In  accordance  with  the  Contract  Documents,  based  on  the  on-site  observations  and  the  data
comprising this application, the Architect/Engineer certifies to the Owner/Client that to the best of the
Architect's/Engineer's  knowledge,  information  and  belief  that  Work  is  in  accordance  with  the
Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED: $134,707.15

(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this
Application and on the Continuation Sheet that are changed to confirm the amount certified.)

ARCHITECT/ENGINEER:      
         
By:     Date:  

This  certificate  is  not  negotiable.  The  amount  certified  is  payable  only  to  the  Contractor  named
herein.  Issuance,  payment  and  acceptance  of  payment  are  without  prejudice  to  the  rights  of  the
Owner/Client or Contractor under this Contract.

 
APPLICATION AND CERTIFICATE FOR PAYMENT DOCUMENT SUMMARY SHEET Page 1 of 5
 

 

   

3-12-2020



Document SUMMARY SHEET, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 8
Contractor's signed Certification is attached. APPLICATION DATE:
Use Column I on Contracts where variable retainage for line items apply. PERIOD: 11/01/19 - 02/29/20
 
Contract Lines

A  B C D E F G H I

ITEM
NO. COST CODE DESCRIPTION OF WORK SCHEDULED

VALUE

WORK COMPLETED MATERIALS
PRESENTLY

STORED
(NOT IN  D OR E)

TOTAL
COMPLETED

AND STORED TO
DATE

(D + E + F)

%
(G / C)

BALANCE TO
FINISH
(C - G)

RETAINAGEFROM PREVIOUS
APPLICATION

(D + E)
THIS PERIOD

1 01 - General
Requirements  General Conditions $188,680.00 $175,458.63 $8,000.00 $0.00 $183,458.63 97.23% $5,221.37 $9,172.93

2 02 - Site Work  Abatement $175,000.00 $175,000.00 $0.00 $0.00 $175,000.00 100.00% $0.00 $8,750.00

3 02 - Site Work  Selective Demolition $1,924.00 $1,924.00 $0.00 $0.00 $1,924.00 100.00% $0.00 $96.20

4 02 - Site Work  Sitework (Excavation and Tree Removal) $14,600.00 $14,600.00 $0.00 $0.00 $14,600.00 100.00% $0.00 $730.00

5 01 - General
Requirements  Temporary Facilities $36,930.00 $36,930.00 $0.00 $0.00 $36,930.00 100.00% $0.00 $1,846.51

6 02 - Site Work  Selective Sitework Demolition $5,100.00 $5,100.00 $0.00 $0.00 $5,100.00 100.00% $0.00 $255.00

7 03 - Concrete  Concrete $44,178.00 $44,178.00 $0.00 $0.00 $44,178.00 100.00% $0.00 $2,208.90

8 04 - Masonry  Masonry $93,360.00 $93,360.00 $0.00 $0.00 $93,360.00 100.00% $0.00 $4,668.00

9 05 - Metals  Steel $3,550.00 $3,550.00 $0.00 $0.00 $3,550.00 100.00% $0.00 $177.50

10 06 - Wood and Plastic  Rough Carpentry $5,547.00 $5,547.00 $0.00 $0.00 $5,547.00 100.00% $0.00 $277.35

11 07 - Thermal and Moisture
Protection  Firestopping $2,128.00 $2,128.00 $0.00 $0.00 $2,128.00 100.00% $0.00 $106.40

12 07 - Thermal and Moisture
Protection  Joint Sealants $3,368.00 $3,368.00 $0.00 $0.00 $3,368.00 100.00% $0.00 $168.40

13 07 - Thermal and Moisture
Protection  Security Caulking at Cell Block $2,250.00 $2,250.00 $0.00 $0.00 $2,250.00 100.00% $0.00 $112.50

14 07 - Thermal and Moisture
Protection  Roofing $5,900.00 $5,900.00 $0.00 $0.00 $5,900.00 100.00% $0.00 $295.00

15 08 - Doors and Windows  Doors, Frames and Hardware $5,209.00 $5,209.00 $0.00 $0.00 $5,209.00 100.00% $0.00 $260.45

16 08 - Doors and Windows  Glazing $1,080.00 $1,080.00 $0.00 $0.00 $1,080.00 100.00% $0.00 $54.00

17 08 - Doors and Windows  Access Doors $600.00 $600.00 $0.00 $0.00 $600.00 100.00% $0.00 $30.00

18 09 - Finishes  Framing and Drywall $52,000.00 $52,000.00 $0.00 $0.00 $52,000.00 100.00% $0.00 $2,600.00

19 09 - Finishes  Ceramic Tile $88,140.00 $88,140.00 $0.00 $0.00 $88,140.00 100.00% $0.00 $4,407.00

20 09 - Finishes  Resilient Flooring and Base $9,161.00 $9,161.00 $0.00 $0.00 $9,161.00 100.00% $0.00 $458.05

21 09 - Finishes  Painting and Coatings $28,000.00 $28,000.00 $0.00 $0.00 $28,000.00 100.00% $0.00 $1,400.00

22 09 - Finishes  Acoustical Ceilings $13,450.00 $13,450.00 $0.00 $0.00 $13,450.00 100.00% $0.00 $672.50

23 10 - Specialties  Visual Display Boards $888.00 $888.00 $0.00 $0.00 $888.00 100.00% $0.00 $44.40

24 10 - Specialties  Toilet Compartments $11,472.00 $11,472.00 $0.00 $0.00 $11,472.00 100.00% $0.00 $573.60

25 10 - Specialties  Toilet Accessories $2,496.00 $2,496.00 $0.00 $0.00 $2,496.00 100.00% $0.00 $124.80

26 10 - Specialties  Lockers $146,850.00 $146,850.00 $0.00 $0.00 $146,850.00 100.00% $0.00 $7,342.50

27 10 - Specialties  Cell Numbers $1,477.00 $1,477.00 $0.00 $0.00 $1,477.00 100.00% $0.00 $73.85

28 11 - Equipment  Detention Equipment $149,777.00 $73,798.35 $0.00 $75,978.65 $149,777.00 100.00% $0.00 $7,488.85

29 11 - Equipment  Shooting Range Equipment $23,081.00 $23,081.00 $0.00 $0.00 $23,081.00 100.00% $0.00 $1,154.05

30 12 - Furnishings  Architectural Millwork $5,550.00 $5,550.00 $0.00 $0.00 $5,550.00 100.00% $0.00 $277.50
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31 15 - Mechanical Systems  Plumbing $79,000.00 $79,000.00 $0.00 $0.00 $79,000.00 100.00% $0.00 $3,950.00

32 15 - Mechanical Systems  HVAC $448,000.00 $434,700.00 $2,500.00 $0.00 $437,200.00 97.59% $10,800.00 $21,860.00

33 16 - Electrical Systems
Work  Electrical $61,900.00 $61,900.00 $0.00 $0.00 $61,900.00 100.00% $0.00 $3,095.00

34 01 - General
Requirements  Bonding $23,949.00 $23,949.00 $0.00 $0.00 $23,949.00 100.00% $0.00 $1,197.45

35 01 - General
Requirements  Overhead & Profit $32,405.00 $29,905.00 $2,500.00 $0.00 $32,405.00 100.00% $0.00 $1,620.25

36 13 - Special Construction  Alternate #1 $82,000.00 $82,000.00 $0.00 $0.00 $82,000.00 100.00% $0.00 $4,100.00

37 13 - Special Construction  Alternate #2 $50,100.00 $0.00 $50,100.00 $0.00 $50,100.00 100.00% $0.00 $2,505.00

  TOTALS: $1,899,100.00 $1,743,999.98 $63,100.00 $75,978.65 $1,883,078.63 99.16% $16,021.37 $94,153.94
 
Change Orders

A B C D E F G H I

ITEM
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WORK COMPLETED MATERIALS
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RETAINAGEFROM PREVIOUS
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(D + E)
THIS PERIOD

38 PCCO#001         

38.1 PCO#001         

38.1.1 10 VE Request - Locker Manufacturer Alternate $(30,000.00) $(30,000.00) $0.00 $0.00 $(30,000.00) 100.00% $0.00 $(1,500.00)

39 PCCO#004         

39.1 PCO#004         

39.1.1 09 Grind, prime and pour $7,918.00 $7,918.00 $0.00 $0.00 $7,918.00 100.00% $0.00 $395.90

40 PCCO#003         

40.1 PCO#003         

40.1.1 02 Removal and Disposal $40,277.99 $40,277.99 $0.00 $0.00 $40,277.99 100.00% $0.00 $2,013.90

40.1.2 01 Payment and Performance Bond $664.59 $664.59 $0.00 $0.00 $664.59 100.00% $0.00 $33.23

40.1.3 01 Profit and Overhead $4,027.80 $4,027.80 $0.00 $0.00 $4,027.80 100.00% $0.00 $201.39

41 PCCO#005         

41.1 PCO#005         

41.1.1 02 Credit for Abatement Allowance $(20,000.00) $(20,000.00) $0.00 $0.00 $(20,000.00) 100.00% $0.00 $(1,000.00)

42 PCCO#006         

42.1 PCO#006         

42.1.1 02 Mini-Containment $6,400.05 $6,400.05 $0.00 $0.00 $6,400.05 100.00% $0.00 $320.00

42.1.2 01 Overhead and Profit $640.00 $640.00 $0.00 $0.00 $640.00 100.00% $0.00 $32.00

42.1.3 01 Payment and Performance Bond $105.60 $105.60 $0.00 $0.00 $105.60 100.00% $0.00 $5.28

43 PCCO#007         

43.1 PCO#007         

43.1.1 15 Credit for PVC $(1,665.00) $(1,665.00) $0.00 $0.00 $(1,665.00) 100.00% $0.00 $(83.25)
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44 PCCO#008         

44.1 PCO#008         

44.1.1 15 Duct work Credit $(1,600.00) $(1,600.00) $0.00 $0.00 $(1,600.00) 100.00% $0.00 $(80.00)

44.1.2 01  $(1,540.00) $(1,540.00) $0.00 $0.00 $(1,540.00) 100.00% $0.00 $(77.00)

45 PCCO#009         

45.1 PCO#009         

45.1.1 01 Restroom Trailer Credit $(807.00) $(807.00) $0.00 $0.00 $(807.00) 100.00% $0.00 $(40.35)

46 PCCO#010         

46.1 PCO#010         

46.1.1 15 Ductwork Cleaning $4,500.00 $4,500.00 $0.00 $0.00 $4,500.00 100.00% $0.00 $225.00

46.1.2 01 Profit and Overhead $450.00 $450.00 $0.00 $0.00 $450.00 100.00% $0.00 $22.50

46.1.3 01 Payment and Performance Bond $74.25 $74.25 $0.00 $0.00 $74.25 100.00% $0.00 $3.71

47 PCCO#011         

47.1 PCO#011         

47.1.1 09 Furnish and Install Tile $1,500.31 $1,500.31 $0.00 $0.00 $1,500.31 100.00% $0.00 $75.02

47.1.2 01 Profit & Overhead $150.03 $150.03 $0.00 $0.00 $150.03 100.00% $0.00 $7.50

47.1.3 01 Payment and Performance Bond $24.76 $24.76 $0.00 $0.00 $24.76 100.00% $0.00 $1.24

48 PCCO#012         

48.1 PCO#012         

48.1.1 16 Furnish and Install Lighting in Observation Room $2,974.00 $2,974.00 $0.00 $0.00 $2,974.00 100.00% $0.00 $148.70

48.1.2 01 Profit and Overhead $297.40 $297.40 $0.00 $0.00 $297.40 100.00% $0.00 $14.87

48.1.3 01 Payment and Performance Bond $49.07 $49.07 $0.00 $0.00 $49.07 100.00% $0.00 $2.45

49 PCCO#013         

49.1 PCO#013         

49.1.1 16 Furnish and Install new Fire Alarm Equip. $7,046.00 $7,046.00 $0.00 $0.00 $7,046.00 100.00% $0.00 $352.30

49.1.2 01 Profit and Overhead $704.60 $704.60 $0.00 $0.00 $704.60 100.00% $0.00 $35.23

49.1.3 01 Payment and Performance Bond $116.26 $116.26 $0.00 $0.00 $116.26 100.00% $0.00 $5.81

50 PCCO#016         

50.1 PCO#017         

50.1.1 16 Labor and Material $2,300.00 $0.00 $2,300.00 $0.00 $2,300.00 100.00% $0.00 $115.00

50.1.2 01 Profit and Overhead $200.00 $0.00 $200.00 $0.00 $200.00 100.00% $0.00 $10.00

50.1.3 01 Payment and Performance Bond $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00

51 PCCO#014         

51.1 PCO#014         

51.1.1 16 Install New Lighting $2,919.00 $0.00 $0.00 $0.00 $0.00 0.00% $2,919.00 $0.00

51.1.2 01 Profit and Overhead $291.90 $0.00 $0.00 $0.00 $0.00 0.00% $291.90 $0.00

51.1.3 01 Payment and Performance Bond $48.16 $0.00 $0.00 $0.00 $0.00 0.00% $48.16 $0.00

52 PCCO#017         
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52.1 PCO#018         

52.1.1 02 Abatement and Selective Demo $35,700.00 $0.00 $35,700.00 $0.00 $35,700.00 100.00% $0.00 $1,785.00

52.1.2 06 Millwork $3,635.00 $0.00 $3,635.00 $0.00 $3,635.00 100.00% $0.00 $181.75

52.1.3 15 Plumbing $2,900.00 $0.00 $2,900.00 $0.00 $2,900.00 100.00% $0.00 $145.00

52.1.4 15 HVAC $2,300.00 $0.00 $2,300.00 $0.00 $2,300.00 100.00% $0.00 $115.00

52.1.5 16 Electrical $28,300.00 $0.00 $28,300.00 $0.00 $28,300.00 100.00% $0.00 $1,415.00

52.1.6 09 Ceiling $5,330.00 $0.00 $5,330.00 $0.00 $5,330.00 100.00% $0.00 $266.50

52.1.7 01 General Conditions/Bond/Insurance $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00

52.1.8 01 Profit and Overhead $0.00 $0.00 $0.00 $0.00 $0.00 100.00% $0.00 $0.00

53 PCCO#018         

53.1 PCO#019         

53.1.1 99 Backcharge for damage to lightpole by sub $(1,968.00) $0.00 $(1,968.00) $0.00 $(1,968.00) 100.00% $0.00 $(98.40)

 TOTALS: $104,264.77 $22,308.71 $78,697.00 $0.00 $101,005.71 96.87% $3,259.06 $5,050.28
 
Grand Totals

A B C D E F G H I
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 GRAND TOTALS: $2,003,364.77 $1,766,308.69 $141,797.00 $75,978.65 $1,984,084.34 99.04% $19,280.43 $99,204.22
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Statement

Date

3/2/2020

To:

Trumbull Police Department
Attn:  Glenn Byrnes
158 Edison Road
Trumbull, CT 06611

Amount Due

$12,341.04
Amount Enc.

CURRENT

0.00

1-30 DAYS PAST
DUE

0.00

31-60 DAYS PAST
DUE

0.00

61-90 DAYS PAST
DUE

0.00

OVER 90 DAYS
PAST DUE

12,341.04

Amount Due

$12,341.04

P.O. Box 26653
West Haven, CT 06516
(P)203.387.6664 (F)203.387.8745

Date Transaction Amount Balance

9801A-Cell block camera reno-
09/17/2019 INV #14845. Due 09/17/2019. Orig. Amount

$27,165.92.
QuoteWerks Doc# Q2YO9801-A (on 8/19/2019
12:14:34 PM)
--- Cell Block Cameras Renovation
--- LB-Data, 1 @ $1,520.00 = 1,520.00
--- Data-equip., 8 @ $1,336.11 = 10,688.88
--- Data-equip., 8 @ $42.00 = 336.00
--- LB-Data, 8 @ $50.00 = 400.00
--- LB-Data, 1 @ $1,520.00 = 1,520.00
--- LB-Data, 1 @ $360.00 = 360.00
--- Cell Block 2 Way Audio
--- Data-equip., 8 @ $597.32 = 4,778.56
--- Data-equip., 2 @ $1,076.24 = 2,152.48
--- LB-Cable, 10 @ $275.00 = 2,750.00
--- LB-Data, 1 @ $2,660.00 = 2,660.00
--- Tax: CT State Sale @ 6.35% = 0.00

12,341.04 12,341.04



United Alarm Services, Inc.
1087 Federal Road Unit#5
Brookfield,  CT  06804
Tel : (203)775-8788 Fax:  (203)775-8222

Invoice Number 361542
Sale Date 3/9/20
Due Date 3/9/20

Service Address

Description Qty Price Net Tax Total

TRUMBULL TOWN HALL
KEVIN BOVA
FINANCE DEPARTMENT
5866 MAIN STREET
TRUMBULL, CT 06611

TRUMBULL POLICE DEPARTMENT
158 EDISON ROAD
TRUMBULL, CT 06611

COMMERICAL LABOR 7 $96.00 $672.00 $0.00 $672.00

TOTALS $672.00 $0.00 $672.00

For Service Provided As Per Work Order Number 93100
2/24/2020 RE-INSTALLED (8) SMOKE DETECTORS IN BASEMENT.

THANK YOU.

Card NumberCharge*

Exp DateName On Card

*Please Note :  If paying by charge card, we can only accept payment by : American Express, Discover, Mastercard, Visa

Card ID

Billing Zipcode

Signature

Check Check Number

Return Stub Below

Please return this portion of your invoice with your payment.  Thank you!

Customer :

Due This Inv. $672.00 Amount Remitted

Date Remitted

4491Bill Payer ID:

TRUMBULL TOWN HALL

Please remit to : United Alarm Services, Inc., 1087 Federal Road Unit#5, Brookfield,  CT  06804 

Payment
Method

Invoice Number 361542

361542Inv No.

(Primary) CSID:
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TV /Mounts/Cables 

Sony - 55" Class - LED - X900F Series - 21600 - Smart - 4K Ultra HD TV with HDR c. 
r 

VIZIO- 40" Class- LED- V-Series- 2160p - Smart- 4K UHD TV with HDR 

Rocketfish™- Full-Motion TV Wall Mount for Most 40"- 75" TVs- Black 
(' 

Rocketfish™- Full-Motion TV Wall Mount for Most 40"- 75" TVs- Black 

Rocketfish™- 8'4K UltraHD/HDR In-Wall Rated HDMI Cable- Blackr 

Price 

$999.99 

Price 

$239.99 

Price 

$199.99 

Price 

$199.99 

Price 

$79.98 
($39.99 each) 

Products Total 
$1,719.94 



Proposal
LW51 / Trumbull Police Department
No.: 0001
November 25, 2019
Page 1 of 3

1227 Whitney Avenue
Hamden, CT  06517
Phone:  (203) 230-9144  Fax:  (203) 230-9380

De Clercq Office Group

Trumbull Police Department
158 Edison Road
Trumbull, CT

To: Trumbull PD
158 Edison Road
Trumbull, CT

Site:

Quantity Extended PriceUnit PriceDescription
Please Note: product may differ from image shown#

1 each Kimball - State of CT # 16PSX01901
Ref. #:  0010

1,043.001,043.001 each Kimball

36 x 96 Dock Laminate Rectangular 
Top with Soft Edge with 
Y Blade Base

Finishes:

Laminate: Desert Zephyr
Paint: Antique White

2

Ref. #:  0011

1,160.00116.0010 each Kimball

Poly Stack Plastic Chair
No Arms

Finishes:

TBD

3

Ref. #:  0012

2,203.00



Proposal
LW51 / Trumbull Police Department
No.: 0001
November 25, 2019
Page 2 of 3

1227 Whitney Avenue
Hamden, CT  06517
Phone:  (203) 230-9144  Fax:  (203) 230-9380

De Clercq Office Group

Trumbull Police Department
158 Edison Road
Trumbull, CT

To: Trumbull PD
158 Edison Road
Trumbull, CT

Site:

Quantity Extended PriceUnit PriceDescription
Please Note: product may differ from image shown#

2,203.00Item Total 

$2,203.00Grand Total 

Payment Terms:Client  __________________________  Date __________ 

50% 50% upon proposal signing 1,101.50
50% 50% final payment - net 15 da 1,101.50

2,203.00



Proposal
LW51 / Trumbull Police Department
No.: 0001
November 25, 2019
Page 3 of 3

1227 Whitney Avenue
Hamden, CT  06517
Phone:  (203) 230-9144  Fax:  (203) 230-9380

De Clercq Office Group

Trumbull Police Department
158 Edison Road
Trumbull, CT

To: Trumbull PD
158 Edison Road
Trumbull, CT

Site:

TERMS & CONDITIONS   De Clercq Office Group  

PRICES
Prices quoted are firm for a period of 30 days from the date of proposal, but are subject (even during such 30-day period) to any and all price increases received from the various 
manufacturers. Please note the quoted lead-time may vary predicated upon time of factory order entry. Prices quoted may include any sales, use or excise taxes imposed by presiding 
governmental bodies. Such taxes, if not included, will be added to the invoice at the time of billing. Buyers who are tax exempt shall provide De Clercq Office Group with copies of 
exemption certificates upon acceptance of this proposal. 
ORDERS
Orders for any item of merchandise or services will not be placed unless and until the customer returns a signed copy of this proposal and/or an authorized Purchase Order together 
with a deposit in the amount required by De Clercq Office Group. 
CANCELLATIONS ETC.
Due to the custom nature or this product, purchase orders accepted by De Clercq Office Group are not subject to cancellation, termination or other rescission by the customer.
CHANGES IN REQUIREMENTS
Changes are subject to our ability and availability to confirm and are dependent upon factory approval. Changes in scope, quantity or specifications are subject to approval by the 
manufacturer/s. Resultant charges from manufacturer shall be borne by the customer. All requests for changes in quantity or specifications shall be sent to De Clercq Office Group in 
writing.
DELIVERY AND INSTALLATION
In the event delivery and/or installation is required as part of this proposal, the following provisions shall apply.
1. Condition of Job Site – The job site shall be cleaned (or caused to be cleaned) by the customer or its General Contractor, so that it is clear and free of debris prior to installation. 
Upon completion of installation, work will be left “broom clean”. Cleaning of glass, construction dust, and washing are considered maintenance work to be performed by the General 
Contractor.
2. Job Site Services - Electric current, heat, hoisting, toilet facilities and elevator services (where applicable) will be provided by the customer or its General Contractor without 
charge. Adequate facilities for off-loading, staging, moving and handling of merchandise shall be provided without charge.
3. Deliveries are during normal working hours by our non-union labor. The customer will absorb additional labor costs resulting from overtime work performed at the customer’s 
request.
4. Installation – De Clercq Office Group’s ability to install or assemble furniture knocked down or to attach, affix, or bolt in place movable furniture, electrified or non–electrified is 
dependent on jurisdictional agreements. If trade regulations enforced at the time of installation require the use of tradesmen at the site other than De Clercq Office Group’s own 
installation personnel, the resulting additional costs will be paid by the customer.
5. Unless otherwise noted, installation is quoted during normal business hours. Additional labor costs resulting from overtime work performed at the customers request will be 
invoiced separately and paid by the customer.
6. Storage Space – Provided the merchandise arrives at the site earlier than the date agreed upon, the customer will provide adequate storage space for the merchandise. If space 
provided is inadequate and requires excessive sorting or storage costs, the customer will reimburse such excess. If the merchandise must be double handled due to progress of the 
other trades or any reason not caused by De Clercq office Group the extra cost of moving will be reimbursed by the customer. 
7. Damage – after arrival at the site, any loss or damage by other trades (such as painting, plastering, etc.), or fire, water or other elements, or any other cause shall be the 
responsibility of the customer.
DELAYS
In the event of construction delays or if the installation is delayed resulting in storage or a delay not originally agreed upon; the furnishings will be considered accepted by the 
customer for purpose of payment. In such event, the customer shall reserve the right to withhold 10% of the invoice amount of such shipment against the completion of the contract. 
The customer shall pay any and all transfer and/or storage charges incurred.
EXCEPTIONS
Should field conditions change to other than represented at the time that this agreement was accepted, an addendum will be issued to cover the new conditions at prevailing rates or 
prices at the time of installation.
GENERAL LIABILITY AND FORCE MAJEURE
No liability shall accrue against De Clercq Office Group as a result of any breach of terms and conditions resulting from any strike, lockout, work stoppage, accident, Act of God, or any 
other delay beyond De Clercq office Group’s control.
PAYMENT TERMS
Acceptance of delivery constitutes acceptance of the merchandise as delivered. Merchandise will be invoiced on deliver.
Terms of sales are net 20 days from the date of invoice. All other amounts payable by customer shall be due and payable within fifteen (15) days from the date of invoice. A monthly 
service charge of 1.5% per month (18% per annum) will apply to all delinquent payments and will be additional, to the balance outstanding, together with reasonable attorney fees 
and other collections costs (all of which customer agrees to pay). 
Payments shall not be withheld on any invoice, in whole or in part, because of partial delivery of the entire order.
Title of the merchandise will pass to the customer upon delivery to job site or selected storage facility. The customer herby grants De Clercq Office Group, and De Clercq Office Group 
retains, a first priority security interest in all of the merchandise delivered under this agreement including the proceeds and products thereof, and customer shall not encumber any 
such merchandise in any way unless and until De Clercq Office Group has been paid in full for such merchandise. Customer shall promptly execute any and all documentation that De 
Clercq Office Group reasonably requests to evidence or perfect such security interest. Without limiting the foregoing, De Clercq Office Group may file (a) a financing statement 
without the customer’s signature to perfect and continue its security interests hereunder, and/or (b) a mechanic’s lien against the premises where the merchandise was delivered 
and/or installed in accordance with applicable law.
RETURNS
No return will be accepted without written authorization from De Clercq Office Group, which authorization may be granted or withheld in De Clercq Office Group’s sole discretion. 
Special order items may not be returned. All returns are subject to minimum 25% restocking charges.
WARRANTY
De Clercq Office Group provides warranties in accordance with the purchased manufacturer’s published warranty in effect at the time of the order. We will honor all such warranties 
for the published period from the date of delivery. 
TITLE
The ownership title transfers to the Customer upon delivery to job site or selected storage facility, subject to De Clercq Office Group’s security and other interests described 
elsewhere in this agreement.
COM or COL
When furnishings are ordered with COM (Customer’s Own Material) or COL (Customer’s Own Leather) neither De Clercq Office Group nor Seller shall have any responsibility for the 
appearance, durability, color fastness or other quality pertaining to the material, and shall not be responsible for any failure of the material or leather to conform to the requirements 
of the furniture construction.
OTHER
A.  By acceptance of this agreement, the customer acknowledges receipt of a duly executed duplicate copy of this proposal.
B. THE PRODUCTS AND SERVICES HEREUNDER ARE PROVIDED "AS IS" AND THERE ARE NO WARRANTIES, REPRESENTATIONS OR CONDITIONS, EXPRESSED OR IMPLIED, 
WRITTEN OR ORAL, ARISING BY STATUTE, OPERATION OF LAW OR OTHERWISE, REGARDING THEM OR IN CONNECTION HEREWITH.  DE CLERCQ OFFICE GROUP DISCLAIMS ANY 
IMPLIED WARRANTY OR CONDITION OF MERCHANTABLE QUALITY, MERCHANTABILITY, DURABILITY, NONINFRINGEMENT, OR FITNESS FOR A PARTICULAR PURPOSE.  
C. IN NO EVENT WILL DE CLERCQ OFFICE GROUP BE LIABLE FOR INCIDENTAL, INDIRECT, SPECIAL OR CONSEQUENTIAL DAMAGES OR ANY DAMAGES WHATSOEVER ARISING OUT 
OF OR IN CONNECTION WITH THIS AGREEMENT OR THE USE OR PERFORMANCE OF THE PRODUCTS AND DE CLERCQ OFFICE GROUP SERVICE OR OTHER MATERIAL PROVIDED BY DE 
CLERCQ OFFICE GROUP, AND WHETHER IN AN ACTION IN CONTRACT OR TORT, INCLUDING BUT NOT LIMITED TO NEGLIGENCE, AND WHETHER OR NOT DE CLERCQ OFFICE GROUP 
HAS BEEN ADVISED OF THE POSSIBILITY OF SUCH DAMAGES.
D. In no event will De Clercq Office Group’s aggregate liability to Customer, regardless of the form or cause of action, whether for negligence, breach of contract, 
misrepresentation or otherwise shall in respect of a single occurrence or a series of occurrences in no circumstances exceed the sum of the payments made to De Clercq Office Group 
by Customer over the nine (9) months period preceding the claim.
E. If any term or provision of these terms and conditions is found to be illegal or unenforceable, these terms and conditions shall remain in full force and effect, and such term or 
provision shall be deemed severed.
F. De Clercq Office Group’s rights to enforce provisions of these terms and conditions shall not be affected by any prior course of dealing, waiver, delay, omission or forbearance. 



.EP~ce 
65 lle.dgdrmlg .R.~ 
Trumbull, Cf 06611 
Te!:203-400-5646 
Fax:203-880-4141 

Customer 
Name Trumbull Tawn { Pctice Department ) 
Address 156 Edison Rd 

City Tfl!m~JI _ _ ·- ·- S!ale CT 
Phone 203 452 3850 

ZIP 06611 

·---···-~·--r--·---------~----~~ 

I Service Sbip,Seal & W ax ( ONLY A QUOTE ) 
! 

1 I Sbip basem~t floor and lunch room also side room 
! Scrub and re wax new tile that was installed 
! Apply one coat of sealer and four coats of wax. 
; Return a week later at no COST to buff floors 

Payment Details 
@ 
0 
0 

THANK YOU 

Taxes 

INVOICE !!!!!!! 

Dale 3W.l020 ---
Due Date 

INVOICE fl. 

Unit Price ··--···-- ·-rotAL - ·- I 

I 
$1,300.00 $1,300.00 

Subtotal 
--·- $1,300.110 ~ 

Connecticut 
6.35% Exempt 

TOTAL $1,300.00 

I Office Use Only _] 
lnserl Fine Print Here 

Insert Farewell Statement Here 
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Edna Colucci  Angelo L. Magliocco
Shawn Haley  

Building Committee 
Lisa Labella, Chair  

Arthur Lemay  Donna Seidell 
Keith E. Klain Scott C. Thornton 

Town of Trumbull 
Kevin J. Bova James M. Nugent Laurel Anderson, Clerk 
Daniel J. Martin Allen E. White Vivian Munoz, Clerk

Jacunski Humes Architects, LLC Architect 
Bismark Construction Company, Inc. General Contractor 
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