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WATER POLLUTION CONTROL AUTHORITY 

Town of Trumbull 
CONNECTICUT 

MAY 27, 2020 
AGENDA 

NOTICE is hereby given that the Water Pollution Control Authority of the Town of 
Trumbull, Connecticut will hold a meeting on Wednesday, May 27, 2020 at 7:00 p.m. via 
videoconference for the following purpose: 

Join the meeting online: 
https://zoom.us/j/99366046710?pwd=bVJobm1rQ1dUS0xVdTFpTjNLclJ1dz09 

Webinar ID: 993 6604 6710 Password: 418274  
Join by telephone: (301) 715-8592 / Webinar ID: 993 6604 6710 
_____________________________________________________________________ 

1. Call to Order

2. Approval of Minutes:
• April 22, 2020 meeting minutes

3. New Business:
• Sewer Usage Bill Freeze
• CPI Beardsley Pump Station Force Main Failure Report
• COVID-19 Monitoring Email Discussion
• Beardsley Pump Station Rehabilitation Kovacs Change-Order #2
• Bridgeport WPCA Proposed FY 2020-2021 Budget
• Quarterly Year-To-Budget Report

4. Old Business:
• K&K Developers - Sewer Connection at 5085 Main Street, Parcel E11-170

(Formerly Stuart Place, Whalburn Avenue, and Stuart Place parcels)
• 2020 Fiscal Year WPCA Budget Update
• Beardsley Pump Station Rehabilitation Update
• Old Town and Reservoir Avenue Pump Stations Update

5. Any Other Business That May Come Before the Authority

6. Adjournment

TOWN HALL 

(203) 452-5048 

        5866 MAIN STREET 

   TRUMBULL, CT  06611 

https://zoom.us/j/99366046710?pwd=bVJobm1rQ1dUS0xVdTFpTjNLclJ1dz09
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WATER POLLUTION CONTROL AUTHORITY 

Town of Trumbull 
CONNECTICUT 

APRIL 22, 2020 
MINUTES 

Call to Order:  The Chair called the April 22, 2020 meeting to order at 7:05 p.m. and stated the 
meeting was being held by videoconference via Zoom. 

Roll Call: The clerk called the roll and recorded it as follows: 

Present: Chairman Richard Boggs, Charles Berezin, Jon Greene, Frank Regnery, Scott 
Thornton, Alternate, (Joined at 7:12 p.m.) 

Absent: Andrew Palo 

Also 
Present:  William C. Maurer, P.E., L.S., Town Engineer/Sewer Administrator, Town 

Attorney James Nugent, (Joined at 7:07 p.m.) 

The Chair asked that each speaker to identify themselves every time they speak, and where 
appropriate, state their title (e.g., “WPCA Commissioner”), The Chair reminded those present 
only one person should speak at a time and all votes will be taken by roll call of seated 
members.   

Approval of Minutes:  
Moved by Greene, seconded by Regnery to approve the February 26, 2020 meeting minutes as 
submitted.  

The clerk called the roll call vote and recorded it as follows: 
Aye  Nay  Abstain 

Richard Boggs  

Charles Berezin 

Jon Greene  

Frank Regnery  

VOTE: Motion CARRIED unanimously. 

TOWN HALL 

(203) 452-5048 

        5866 MAIN STREET 

   TRUMBULL, CT  06611 
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New Business: 
• Election of Officer – Secretary

The Chair called for nominations. Hearing none, the Chair nominated Jon Greene as 
secretary of the WPCA. Mr. Greene accepted the nomination. The Chair called for other 
nominations, hearing none, the Chair called the vote.  

The clerk called the roll call vote and recorded it as follows: 
Aye  Nay  Abstain 

Richard Boggs  

Charles Berezin 

Jon Greene  

Frank Regnery  

VOTE: Motion CARRIED unanimously. 

• K&K Developers - Sewer Connection at 5085 Main Street, Parcel E11-170 (Formerly
Stuart Place, Whalburn Avenue, and Stuart Place parcels)

(Commissioner Thornton joined the meeting at 7:12 p.m.)

Mr. Maurer shared his screen with the Commission and viewers with the attached plans.
He explained this is a development at the Westfield Mall where Whalburn Avenue and
Stuart Place roads were. Apartments are being proposed where they will reuse the
existing sanitary sewer system. The flow capacity of the lines is acceptable for this
development.

John Schmitz, Project Manager and Principal of BL Companies was present and indicated
this would be a residential development on the Main Street side of the mall comprised
on five (5) new buildings. There would be 260 units, a mix of 1 and 2-bedroom units.

At peak the flow estimate is 290,000 gallons per day. The report from Wright Pierce
shows plenty of capacity of the line as well as the line they are tying into at the ring
road.  They designed their project to work around the existing mains in Whalburn and
Stuart and don’t anticipate any improvements beyond their boundaries of their parcel.

Mr. Schmitz explained the lines from the mall that tie into the 8” line are from Lord &
Taylor, and another that combines Whalburgers and Chessecake Factory. There are
separate lines for grease. They all tie together into manhole 1A-45 which is just south of
the entrance where it hits the ring road, since this is a residential use the peak would be
in the morning when the mall is closed. He tried to get flows for the mall but because of
the health crisis they are closed now.  Lord & Taylor would have limited flow since it’s
just a retail space. The overlap of flows would be in the evening, but based on capacity
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it’s not an issue. It was confirmed for the Commission the mains are existing from the 
previous use as residential streets and have been unaffected by this project. They are 
not touching any of the existing lines, including the other utility lines 

Mr. Schmitz noted there is a community area with an outside swimming pool. The 
wastewater from the pool would discharge through the system, the cul-de-sac round 
about is in the middle of the plan and the pool is just southwest of that. They will go to 
DEEP for a pool wastewater discharge permit, not unlike the permit they have for LA 
Fitness. They will discharge off hours and has to be coordinated with the receiving plant 
in Bridgeport. 

There are 260 proposed units, 65 of them are 1-bedroom and the remaining units are 2-
bedroom, (195 units) plus a pool and a 4,000 sf clubhouse adjacent to the pool. There 
are no other structures proposed. They will be making an application with P&Z soon and 
would want to know that they have already been before this board for a 
recommendation. He was requesting a vote to approve the connection.  

The Commission discussed whether this was noticed for a vote. Mr. Maurer explained 
this item on the agenda was for the connection and fee, but if it needs to be tabled to 
that is fine.  Mr. Maurer explained the fee is $2,500 per the number of units. This is not 
a new assessment, the sewer lines have been there and had already been assessed 
previously, therefore would not need a public hearing. Mr. Maurer confirmed he had 
reviewed the report, there is sufficient capacity. They developer will be making new 
connections to the existing mains in what used to be a former town road. The mains are 
going to be reused and not rerouted.  

Attorney Nugent confirmed for the Commission there was adequate notice to the public 
on the agenda for a vote on this item.  

The 8” line is a typical size of pipe used in most streets, the upper limit is based on many 
things such as pitch and what is flowing in. This was reviewed by our consultants and is 
well within capacity. The mains from this development run from the mall to Sunnydale 
and Leighland, a gravity line to Bridgeport, (through the middle of the mall area 
between Main Street and Madison towards Bridgeport). Mr. Maurer confirmed the 8” 
line was sufficient for the flow. 

Mr. Greene stated as a general practice he would prefer not to vote on an item when 
the materials had been sent out the same day as these plans had been. Mr. Schmitz 
indicated it would not be an issue to postpone but would like to be able to go to P&Z 
with an approval. The Chair indicated he agreed with Mr. Greene with regard to waiting 
to vote on this item noting Mr. Schmitz could leave the meeting with confidence this 
would be approved unless something is discovered upon review of the plans between 
now and the next WPCA meeting. Attorney Nugent indicated the P&Z public hearing will 
more than likely take more than one night given the size of this project, which is 
something to keep in mind when it comes to timing. 

Moved by Greene, seconded by Regnery to Table this item. 
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The clerk called the roll call vote and recorded it as follows: 
Aye  Nay  Abstain 

Richard Boggs 

Charles Berezin 

Jon Greene 

Frank Regnery  

Scott Thornton 

VOTE: Motion CARRIED unanimously. 

Old Business: 
• Eddie Road Extension – (2300 Reservoir Avenue)

Mr. Maurer shared his screen and reviewed the plan with the Commission and viewers. 
There is development (apartments) at 2300 Reservoir Avenue. The Eddie Road 
extension of sewers is by an easement granted to us. The 2018 approval of the project’s 
connections included a condition to increase the size of the main on Reservoir Avenue. 
What is being proposed at this meeting is in place of doing work in Reservoir Avenue is 
this extension up to Eddie Road.  

The Eddie Road area is on septic now, this would enable us to connect Eddie Road to the 
sanitary sewer system.  There is a need to increase the size of the main but that is being 
done in conjunction of upgrading the pump station which is currently in design and will 
go out to bid soon. The developer paid for a portion of the pump station upgrade.  

The Chair noted that this has been discussed by the Commission previously and most 
are familiar. Mr. Maurer confirmed if this was to be done at a later date the cost of this 
would be more because they would have to disturb all of that is being done now 
including the landscaping. Mr. Maurer showed the commission where the manholes 
were on the plan. 

Moved by Greene, seconded by Berezin to approve the developer of 2300 Reservoir Ave 
to provide and install the sewer main extension within the sewer easement located at 
2300 Reservoir Avenue, starting at SMH5 to SMH12, then to SMH13, as depicted on 
sheets U-1 and U-2 of the plan set entitled “Woodside” 2300 Reservoir Avenue and 
Rocky Hill Road, prepared by Spath-Bjorklund Associates, Inc., having the latest revision 
date of 4-1-20.  This work is in lieu of upgrading the sewer main on Reservoir Avenue as 
previous approved by this commission.  Approval is subject to the following conditions: 
1. Inspection by an independent Connecticut licensed P.E.
2. Acceptable pressure testing results
3. Video inspection of the completed installation
4. Certified as-built plan and profile
5. All other conditions of approval from the July 25, 2018 WPCA meeting.
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The clerk called the roll call vote and recorded it as follows: 
Aye  Nay  Abstain 

Richard Boggs  

Charles Berezin 

Jon Greene  

Frank Regnery  

Scott Thornton 

VOTE: Motion CARRIED unanimously. 

• 2020 Fiscal Year WPCA Budget Update
Mr. Maurer explained the BOF had met this evening and didn’t know the outcome yet
and will update the Commission next month.

• Beardsley Pump Station Rehabilitation Update
Mr. Maurer reported the new pumps are operational and have had no issues. The two
smaller pumps have been running while the two larger pumps only go on after a heavy
rain storm. There have been no issues to date.

They’re still working on the interior fit-up. There is approximately a month of work to be
done. They will start training on the generators and pump station in the next week.
There are four (4) pumps, two (2) 50 hp motors which run on and off most of the time
for normal flow, the two larger 380 hp only have to run at the very high peak. They have
only kicked on once during a recent rain storm and have made sure the larger pumps
don’t over pressurize the line.

A portion of the pipe from Beardsley Park has been sent out to be analyzed to see why it
corroded as it did and are awaiting the results which are expected next week.

• Old Town and Reservoir Avenue Pump Stations Update
Mr. Maurer reported there are a few more items in the design phase and are almost
ready to go out bid with construction anticipated to begin late summer.

Any Other Business That May Come Before the Authority – 
• The Impact of the Pandemic on Staff

Mr. Maurer explained they have staff alternating days. One person checks the stations 
to make sure everything is running as it should and another person does the same on 
alternating days. This is so they don’t work together.   A new employees is starting May 
1st to replace the maintainer that left us. We have been very fortunate that we have not 
had any major problems. The contractor has been working the project steadily and is 
on-going, this has not impacted construction either. 
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Adjournment 
There being no further business to discuss and upon motion made by Boggs, 
seconded by Greene to adjourn, the clerk called the roll call vote and recorded it 
as follows: 

Aye Nay Abstain 
Richard Boggs  

Charles Berezin 

Jon Greene  

Frank Regnery  

Scott Thornton 

The Trumbull Water Pollution Control Authority adjourned by unanimous consent at 7:51 p.m. 

Respectfully Submitted, 

Margaret D. Mastroni, WPCA Clerk 



310

308

32
2

31
6

28
8

29
629

2

27
2

30
2

31
0

304

308

X

X
X

>

>

>

>

>

>

> > > > > > >

X

X
X

X
X

T

T

T

T

T

X
X

>

>

>

>

>

>

>

>

>

>

>

>

>

>>>>

X
X

X

 X 

 X
 

X

X

>
>

>
>

>

>

>
>

>

>

>

>
>

>>>
1"=40'

SITE
UTILITIES PLAN

A.T.K.
A.T.K.

SU-1

Designed

Reviewed

Project No.
Scale

Drawn

Date
1800513

03/02/2020

D
es

c.
RE

V
IS

IO
N

S
D

at
e

N
o.

Title

(C
O

N
N

 R
O

UT
E 

11
1)

N
EW

TO
W

N
 T

UR
N

PI
KE

 - 
M

A
IN

 S
TR

EE
T

Sheet No.

Xr
ef

 (s
): 

 ; 
BD

18
00

51
30

1 
; X

Y1
80

05
13

01
 ; 

XC
18

00
51

30
1 

; X
Y0

5C
13

38
01

 ; 
XY

18
00

51
30

2 
; X

C
18

00
51

30
2 

; X
C

18
00

51
30

3

CAD File:
SU180051301-COLOR

4/
21

/2
02

0,
 J

D
ET

O
UD

O
M

, G
:\

JO
BS

18
\0

4\
18

00
51

3\
D

W
G

\S
U1

80
05

13
01

-C
O

LO
R.

D
W

G
.S

U-
1 

24
X3

6 
40

SC
.

2020 BL COMPANIES, INC.  THESE DRAWINGS SHALL NOT BE UTILIZED BY ANY PERSON, FIRM OR CORPORATION WITHOUT THE SPECIFIC WRITTEN PERMISSION OF BL COMPANIES.C

355 Research Parkway

(203) 630-1406
Meriden, CT 06450

(203) 630-2615 Fax

La
nd

 S
ur

ve
yi

ng
En

vi
ro

nm
en

ta
l

En
gi

ne
er

in
g

A
rc

hi
te

ct
ur

e
G

A
RD

EN
 H

O
M

ES
/R

O
SE

 E
Q

UI
TIE

S

TR
UM

BU
LL

, C
O

N
N

EC
TIC

UT

PR
O

PO
SE

D 
RE

SI
DE

N
TIA

L 
DE

VE
LO

PM
EN

T

NOT FOR CONSTRUCTION
FOR PERMITTING PURPOSES ONLY



FORCE MAIN FAILURE INSPECTION REPORT 
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1.0 INTRODUCTION 

Corrosion Probe, Inc. (CPI) is pleased to provide this report for the failure analysis of a 
force main at the Beardsley Pump Station located in Trumbull, CT for Arcadis and the 
Town of Trumbull, CT. The field inspection was performed to examine the exterior and 
interior conditions of a section of removed pipe and perform discrete ultrasonic thickness 
(UT) testing. 

The subject force main, at the location of the failure, is composed of 20-inch diameter 
ductile iron pipe. According to Arcadis, the average flow rate of the wastewater through 
this section of pipe is approximately 2 ft/s. This section of the force main was installed 
around 1970 with no historic trend of leaks. The subject failure occurred on January 23, 
2020 along White Plains Road in Trumbull, CT. A section of force main, approximately 8 
feet in length, was removed and stored onsite for later inspection. This section of removed 
pipe was inspected in the field by CPI and a sample was sent to our laboratory to asses 
potential failure mechanisms.  

This report documents CPI’s inspection findings, testing data, analysis, and conclusions. 
This document is respectfully submitted for your review, use, and consideration by, 

The Staff of Corrosion Probe, Inc. 

Bryce Annino 
Project Engineer 

Robert A. (Randy) Nixon 
Principal Consultant 
NACE Certified Protective Coating Specialist #70989 
SSPC Protective Coatings Specialist #2019-117-310 
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2.0 INSPECTION FINDINGS 

The site inspection took place on March 18, 2020, and was conducted by Mr. Bryce Annino 
with CPI. Personnel from Arcadis and the repair contractor were onsite during the 
inspection to assist as necessary.  

The section of removed force main was labelled with cardinal directions, as well as 
direction of flow (Photograph No. 001) and clock positions. The clock positions will be 
utilized as longitudinal reference lines with 6 o’clock being the invert and 12 o’clock being 
at the crown of the pipe. The pipe was oriented so that the invert was on top for the 
inspection, and crown against the ground. The pipe was rotated so that the entire exterior 
could be inspection, but the majority of the inspection was performed on the lower (invert) 
portion of the pipe. The long-range longitudinal break was observed along the invert of the 
force main. 

The majority of the exterior of the pipe appeared to be in generally good condition. The 
thin, black bituminous coating applied by the manufacturer was generally intact 
(Photograph No. 002) across the exterior surfaces of the pipe. A number of areas of 
corrosion pitting and material loss were observed near the invert of the pipe. A section, 
approximately 4”x7”, on the southern end of the pipe section exhibited external corrosion 
losses (Photograph Nos. 003 & 004) up to 1/8” in depth from the manufactured surface. 
Typical pitting was also observed across this general area between 4 o’clock and 7 o’clock, 
which can be seen in Photograph No. 004. A lateral band of corrosion and material loss 
was observed at the northern end of the pipe section (Photograph No. 005). This band 
extended approximately from 5 o’clock to 7 o’clock with material loss approximately up 
to 3/16” in depth. Light mechanical damage was observed across the exterior of the pipe, 
presumably from excavation and removal. 

The force main was originally cement mortar lined. The remaining lining on the removed 
pipe section was largely failed (Photograph No. 006). Where still present, the lining was 
not well adhered and large spalls were typical (Photograph Nos. 007 & 008). No lining was 
observed within 1” on either side of the fracture at the invert of the pipe. The lining was 
quite soft when tested with a 5-in-1 tool, and powdered at the touch. 

The long-range fracture occurred along the invert of the force main. The separation in the 
break was observed to be typically over ¼” wide (Photograph No. 009) with smooth edges 
(Photograph No. 010). Significant material loss on the internal side of the pipe was 
observed within 1 ½” of either side of the break (Photograph No. 007). UT measurements 
were taken at the north end, as well as the south end of the pipe section. Results can be 
seen in Table 1 below.  
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Table 1 – North and South End UT Measurements 

The UT measurements above were taken within 12” of the cut ends of the pipe section. The 
6 o’clock measurement on the north end was taken within ½” of the break, while the south 
end measurement was taken at the invert (the break does not extend all the way to the south 
end of the pipe section). Measurements were taken from the outside of the pipe which 
exhibited minimal corrosion losses. 

A sample was cut from this pipe section and sent to Corrosion Testing Laboratories (CTL) 
for further analysis. The sample was taken approximately between 5 o’clock and 7 o’clock 
on the north end of the pipe section, extending approximately 14” into the length of the 
pipe (Photograph No. 011). CTL’s report can be found in Appendix A, and discussion of 
their report can be found in the following sections.  

3.0 LABORATORY ANALYSIS 

 A sample was cut from the invert of the subject pipe section in the field and sent to CTL 
for analysis. The sample was composed of two pieces – one from each side of the break.  

Deposit and corrosion product buildup was present on the pipe, Figure 2 (in the CTL 
report). Near the fracture face both the graphitic corrosion product and the deposit buildup 
had broken away. The fracture surface was thin walled due to general corrosion originating 
from the ID.  

No evidence of an ID liner was observed. Due to the pervasiveness of ID corrosion, the 
nominal wall thickness of the pipe could not be ascertained. The thickest area measured 
was 0.36” away from the failure.  

A cross section of the fracture face was prepared for metallurgical examination, Figures 4 
to 6 (in the CTL report). Both the ID and OD wall loss was from graphitic corrosion. The 
microstructure of the pipe consisted of pearlite in a matrix of ferrite. 

In summary, the laboratory report from CTL indicates that failure originated from the 
inside of the pipe. Graphitic corrosion was observed on both the inside and outside of the 
pipe wall. The amount of graphitic corrosion on the inside of the pipe wall was considerably 
greater, and more consistent, than that observed on the exterior of the pipe. No cement 
mortar lining was present on the inside face of the sample. The lining, as observed in the 
field, was generally failed and not well adhered where it was still intact.  
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Graphitic corrosion is a mechanism of deterioration found in cast irons. Ductile iron is a 
form of cast iron. In ductile iron, the graphite forms nodules within the fine-particulate iron 
matrix which increases the ductility and impact and fatigue resistance of the metal 
compared to grey cast iron. Since graphite is cathodic to iron, both of which are 
components in the ductile iron matrix, the iron will be preferentially attacked and leached 
from the structure by an acidic environment. In this mechanism, the iron is leached from 
the wall of the pipe, leaving behind a weak and more brittle graphite matrix. When the iron 
is leached out of the pipe wall, the dimensions are not generally altered as the graphite 
remains in position, but is weakly bonded together by iron oxides and the wall structure is 
easily broken or penetrated in affected areas.  

Microbiologically influenced corrosion (MIC) commonly occurs in wastewater 
applications in both aerobic and anaerobic conditions. While aerobic MIC is more common 
in applications where a headspace is allowed to form by wastewater pipes not flowing full, 
anaerobic MIC can also occur under certain conditions. Domestic septic sewage contains 
an ample supply of sulfate ions. Within slime layers that form in wastewater piping under 
low flow conditions, sulfate reducing bacteria (SRB) exist. This type of bacteria requires 
an anaerobic environment, and will not become active until the slime layers are sufficiently 
thick enough to prevent penetration by dissolved oxygen in the wastewater. Ultimately, the 
process of SRB metabolizing the available sulfates will form hydrogen sulfide and weak 
acids. Under-deposit corrosion occurs when wastewater biosolids build up in low areas of 
sewer pipelines including force mains which flow at low velocity. In these cases, acidic 
conditions promote acidic dissolution of cement mortar linings and active graphitic 
corrosion of ductile iron pipe. Invert failures in fore mains are typically caused either by 
erosive conditions or by acidic attack associated with septic under-deposit corrosion. All 
evidence in this subject force main failure points to acidic attack of the mortar lining and 
later the ductile iron pipe. Once the wall thickness was sufficiently weakened, the pipe wall 
fractured as the pipe could no longer resist internal and /or external pressure. 

4.0 CONCLUSIONS & RECOMMENDATIONS 

Based upon the field inspection and laboratory analysis performed by CTL, the failure 
associated with the Beardsley Pump Station Force Main was caused by graphitic corrosion 
of the ductile iron pipe. The acidic environment at the invert of the pipe was the likely 
result of a build-up of biosolids and under-deposit corrosion associated with sulfate 
reducing bacteria (SRB). Once the pipe wall was no longer strong enough to resist the 
operating pressures of the force main, the pipe fractured.  

This section of pipe is at a low point, or belly, in the line. The slow flow rate, 2ft/s, likely 
caused the deposition of biosolids at the invert of the pipe. The buildup of biosolids turned 
septic, creating an acidic environment against the invert of the pipe through the action of 
the SRB. The CTL report indicates that the pH of the inside face of the pipe sample was 
around 5.82; a pH of around 9.5 is required for ductile iron to begin corroding. And the 
wastewater pH is near neutral itself.   
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Similar low elevation locations along the force main are likely subject to the same 
mechanism of deterioration. Low points with slow moving wastewater are potentially in 
similar condition to this section of pipe. A desktop review of the pipeline’s hydraulic 
profile should be conducted to identify areas of concern.  

If it is possible to take the force main out of service for some reasonable amount of time, 
CPI would recommend performing CCTV services. This is an invasive procedure which 
would require sufficient cleaning of the lines, but would allow for visual observations of 
the internal force main conditions at low areas. It may also be possible to perform test pit 
inspections at areas of concern, assuming that the invert of the pipe can be exposed. Test 
pit inspections are less intrusive to pump station operation and can be performed while the 
force main is in service, though the amount of information acquired from such inspections 
may be more limited. The potential for a break to occur during test pit activities may also 
be greater than that posed by a CCTV inspection as the pipe would need to be fully exposed, 
removing any supportive pressures which the surrounding earth would have been 
providing. Another option to consider might be to use digital profile radiography to detect 
significant corrosion losses in the pipe’s invert. This would also require exposing the pipe 
for 180 degrees of its outside circumference. 
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4.0 PHOTOGRAPHS 

Photograph No. 001 – Overview of force main section with general labelling 

z  
Photograph No. 002 – Overview of bottom of pipe surface. New pipe seen on right side of photo 
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Photograph No. 003 – Large area of material loss on south end of pipe. Pitting visible on right 
side of tape measure. 

Photograph No. 004 – Large area of material loss on south end of pipe section with visible 
pitting 
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Photograph No. 005 – Lateral band of corrosion at north end of pipe section 

Photograph No. 006 – Overview of internal condition of pipe section 
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Photograph No. 007 – Internal view of the pipe section at the north end, invert of pipe 

 
 

 
Photograph No. 008 – Internal view of the pipe section at the north end, crown of pipe 
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Photograph No. 009 – Typical width of break at invert 

Photograph No. 010 – Smooth edges of break  
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Photograph No. 011 – Sample for laboratory analysis marked and labelled 



Corrosion Testing Laboratories, Inc.

60 Blue Hen Drive, Newark, DE 19713  USA 
(302) 454-8200 • fax (302) 454-8204 • www.corrosionlab.com 

Analysis of Fractured Ductile Iron Waste Water Main from Trumbull 
CT 

Prepared for Kevin Krawiec of Corrosion Probe, Inc. 
CTL REF NO: 37118; CPI REF NO: MPI070 

April 26, 2020 

Samples Provided 
Two sections of fractured ductile iron waste water pipe were supplied to CTL for analysis, Figure 
1. The sections provided were of opposite ends of a longitudinal crack at the bottom of the pipe.

Methods of Analysis 
Metallurgical Analysis 

• The sample surfaces were examined macroscopically as well as using stereo optical
microscopes at up to 144X magnification.  

• Cross-sectional mounts were prepared for microscopic examination of the various features,
including through the fracture surface and corrosion of the threads. 

Deposit Analysis1 
• The elemental composition of deposits was determined via energy dispersive x-ray

spectroscopy (EDS) performed in the scanning electron microscope (SEM). 
• Deposits for water-soluble anions often associated with corrosion.  An extract was

collected by grinding deposits and boiling them in deionized water.  The extract was then 
analyzed via ion chromatography (IC) for chloride, sulfate, fluoride, and others.  The pH 
of the solution was also measured. 

Analysis Findings 
Deposit and corrosion product buildup was present on the pipe, Figure 2.  Near the fracture face 
both the graphitic corrosion product and the deposit buildup had broken away.  The fracture surface 
was thin walled due to general corrosion originating from the ID.   

A circumferential band of OD corrosion was present on the sample.  A section of missing metal 
was present in line with the circumferential band.  The deepest OD corrosion was measured at 100 
Mils. 

1 Both techniques are to be considered semi-quantitative.  Technique can influence concentrations of detected species 
(e.g., water concentration in extraction, method of extraction preparation, location of analysis), and, therefore, these 
results should be used to gain a general understanding of deposit composition while respecting limitations.  

http://www.corrosionlab.com/
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No evidence of an ID liner was observed.  Due to the pervasiveness of ID corrosion, the nominal 
wall thickness of the pipe could not be ascertained. The thickest area measured was 0.36” away 
from the failure. 
 
A cross section of the fracture face was prepared for metallurgical examination, Figures 4 to 6.  
Both the ID and OD wall loss was from graphitic corrosion.  The microstructure of the pipe 
consisted of pearlite in a matrix of ferrite. 
 
The EDS and IC results indicate that the environment in the inside of this line is sulfate and formate 
rich and acidic.  Smaller amounts of acetate and chloride ions were present as well.  The IC results 
are summarized in Table 1, and representative EDS spectra are shown in Figure 7. 
 

Table 1. IC Results* 
pH Chloride Sulfate Acetate Formate Phosphate 

5.82 135 3217 254 1096 92 
*Anions present in concentrations <50 ppm were not reported. 
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We appreciate the opportunity to assist you in this investigation.  If you have any questions or 
comments, please do not hesitate to contact us. 

Respectfully submitted by, 

Corrosion Testing Laboratories, Inc. 

Principal Investigator: 

Lewis Krantz 
Metallurgical Technician 

Reviewed and approved by: 

Dan Pugh 
Director of Laboratory Services 

Policy Statement 
This study was performed and this report was prepared based upon specific samples and/or information 
provided to Corrosion Testing Laboratories, Inc. (CTL) by Corrosion Probe, Inc..  The information 
contained in this report represents only the materials tested or evaluated.  Such work was performed in 
accordance with CTL’s Quality Assurance Manual, Revision 13, issued 22 June 2009.  The conclusions 
and opinions provided were developed within a reasonable degree of scientific certainty and are based upon 
materials and information provided to date.  Should additional information become available (e.g., on 
further continued review of the material received or submission of additional samples for examination), we 
reserve the right to adjust our professional opinions. 

CTL assumes no responsibility for variations in sample or data quality (composition, appearance, 
performance, etc.) or any other feature of similar subject matter produced (measured, manufactured, 
fabricated, etc.) by persons or under conditions over which we have no control.  This report may not be 
altered, added to or subtracted from and, if this does occur, CTL does not accept responsibility for such 
alterations, additions, or deletions. This report shall not be reproduced, except in full, without the written 
approval of CTL.  All material that was received by CTL will be discarded six (6) months after this report 
has been issued, unless other arrangements have been agreed upon. All liquid, soil and gaseous samples 
that are received by CTL shall not be stored for more than thirty (30) days and shall be disposed of in 
accordance with applicable rules and regulations. 



Corrosion Testing Laboratories, Inc.  CTL REF #37118 
CPI-Analysis of Ductile Iron Wastewater Main  4/26/2020 

Page 4 of 8 
 

 
Figure 1.    Samples as received.  The red box indicates areas of missing metal (through wall corrosion as 

opposed to fracture).  
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Figure 2.   ID and OD surfaces.  OD surface and a circumferential band of graphitic corrosion.  ID deposits 
and corrosion product had fallen off near the fracture face. 

Figure 3.   Smooth general ID corrosion and rough OD corrosion at the circumferential band. 
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ID
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Figure 4.   Graphitic corrosion on the ID. 

Figure 5.   Graphitic corrosion on the OD. 
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Figure 6.  Microstructure of pipe etched with 3% Nital. 

500x



Corrosion Testing Laboratories, Inc. CTL REF #37118 
CPI-Analysis of Ductile Iron Wastewater Main 4/26/2020 

Page 8 of 8 

Figure 7.  Representative EDS Spectra. 

Elements: WT% 
O K 38.0 
AlK 0.1 
SiK 0.9 
P K 1.3 
S K 6.4 
FeK 53.2 

Elements: WT% 
O K 47.9 
SiK 6.4 
S K 1.1 
FeK 44.6 

Ground and Homogenized 
ID Deposits 

Ground and Homogenized 
OD Corrosion Product 



From: Richard Boggs
To: Andrew Palo; rcboggs@charter.net
Cc: Margaret Mastroni; Cberezin@aol.com; charles.r.berezin@lmco.com; Frank.Regnery@fticonsulting.com;

jongreene@yahoo.com; Scottthorntonmd@yahoo.com; William Maurer; jmn@quidproquo.com; jon@network-
1.com

Subject: RE: [External] Agenda Item
Date: Wednesday, May 13, 2020 11:53:51 AM

Andy
 
I appreciate your intent here and have no problem adding this to the agenda for consideration,
but am struggling a bit with the idea of the WPCA funding the conveyance of what is primarily
discretionary water usage on the basis of hardship.  The difference between consumption during
the period from Jan-March and April-June is mostly exterior use, for lawn irrigation, plant
watering, car washing and the like.  Any resident having financial difficulties can easily curtail
these kinds of things to save money if necessary.  It would be interesting to see if we can get the
data comparing residential water use from April 2019 and April 2020 to see the impact all the
people working from home has had, but that may be a tall order.  Assuming most Trumbull
residents work elsewhere, it may be sufficient to just look at total water usage, hopefully with the
Trumbull Mall broken out from these totals.  If the difference between April water use in 2019 and
2020 is significant, that would suggest that the COVID-19 impact should be considered in
addition to the usual seasonal variations, and your case is stronger.
 
That said, we can certainly consider allowing residents to defer payment of WPCA bills without
penalty, as the town has already done with property tax bills, as long as our cash position will
allow this.  Hopefully we can get enough information prior to our meeting to make an
assessment of the most appropriate course.  Bill, can you help with this?
 
Regards,
Rick
 
Richard Boggs, PE, SECB, LEED AP
Senior Project Manager
Fuss & O'Neill, Inc. | 56 Quarry Road | Trumbull, CT 06611
203.374.3748 x5502 | rboggs@fando.com | cell: 203.450.0499 
www.fando.com | twitter | facebook | linkedin

From: Andrew Palo [mailto:dobler000@aol.com] 
Sent: Tuesday, May 12, 2020 10:45 PM
To: Richard Boggs <RBoggs@fando.com>; rcboggs@charter.net
Cc: mmastroni@trumbull-ct.gov; Cberezin@aol.com; charles.r.berezin@lmco.com;
Frank.Regnery@fticonsulting.com; jongreene@yahoo.com; Scottthorntonmd@yahoo.com;
wmaurer@trumbull-ct.gov; jmn@quidproquo.com; jon@network-1.com
Subject: [External] Agenda Item
 
Richard,
 
First off, I hope you and everyone on this distribution are doing well. I'd like to ask if you could include the
following as a discussion item on our next agenda. I recently received my WPCA bill which covers the
period of April, May & June. This bill is derived from water readings from 1/1/20 through 3/31/20. In light
of the financial difficulties so many of our residents face during these unprecedented times and heading
into heavier water usage months (especially with so many people staying home), I was wondering if we
could freeze the amount due from this bill and apply it to the next bill that will go out. So, the bill that
would cover the months of July, August & September, calculated from water readings from 4/1/20 through
6/30/20, would be the same as the bill we just received. 
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http://www.fando.com/
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The questions that come to my mind are whether we can do this logistically and financially. Can the
company who sends out our bills handle such a request? Can we as a Commission afford what I believe
would be a reduction of revenues for one period? I'd like to eventually request that someone ask the
Director of Finance how much revenue historically we've generated from these two billings. I'd like to get
a handle as to how much revenue, if any, we'd be losing. Ideally, if it could be broken out by commercial
versus residential, that would be fantastic but I don't even know if we are able to generate this information
at all. 
 
As you well know, in the past, the Town used to try to adjust for water usage that impacts just the sewer
system via a complex formula. I'd like to see our Commission help our residents financially, if possible, for
this one period as we used to do in the past with that formula. Back then the Town kicked in the
difference between what we actually were billed and what the WPCA charged. I am hoping to accomplish
this by not getting the Town involved and seeing if we, as a Commission, can afford this financially. I
really think it's the right thing to do during this difficult time for so many.
 
Lastly, I'd like to ask that this email be included in our next packet for discussion purposes if the item is
added to the agenda.
 
Thanks,
 
Andy Palo



From: James Nugent
To: jon@network-1.com
Cc: Richard Boggs; Margaret Mastroni; Andrew Palo; Cberezin@aol.com; charles.r.berezin@lmco.com; Frank.Regnery@fticonsulting.com; jongreene@yahoo.com; rcboggs@charter.net;

Scottthorntonmd@yahoo.com; William Maurer
Subject: Re: [External] Sewers: The Signature of Our Community
Date: Wednesday, May 6, 2020 11:23:46 AM

Emails to a quorum of the commission are discoverable under FOI and this constitutes a meeting.   We will have to include these as part of the minutes at
the next meeting in order to comply with FOI  rules 

Sent from my iPad

On May 6, 2020, at 12:29 AM, "jon@network-1.com" <jon@network-1.com> wrote:

In order to be useful that approach would have to be done in every sewered community and tied to extensive testing and contact tracking
by health experts.  Therefore, it would have to be a state initiative in conjunction with local health departments.  i think our role, or really
the sewer administrator's role with at most our approval (and, frankly, I'm not even sure that's required), would be to facilitate the testing
by whoever the state would designate.  Does anyone know if there is such an initiative?

Jon

P.S. Question for Attorney Nugent: Does email discussion among the entire body stray into potential open meeting law conflicts?  At a
minimum I presume the emails are FOIA discoverable and I don't think anyone would have a problem with that (I wouldn't say anything in
email that I wouldn't say in public), but I want to understand if there are boundaries we should not cross.

------- Original Message --------

Subject: RE: [External] Sewers: The Signature of Our Community
From: Richard Boggs <RBoggs@fando.com>
Date: Tue, May 05, 2020 5:54 pm
To: Margaret Mastroni <mmastroni@trumbull-ct.gov>, Andrew Palo
<dobler000@aol.com>, "Charles Berezin (Cberezin@aol.com)"
<Cberezin@aol.com>, "charles.r.berezin (charles.r.berezin@lmco.com)"
<charles.r.berezin@lmco.com>, "Frank Regnery-WPCA
(Frank.Regnery@fticonsulting.com)" <Frank.Regnery@fticonsulting.com>,
"Jon Greene (jon@network-1.com)" <jon@network-1.com>,
"jongreene@yahoo.com" <jongreene@yahoo.com>, "Richard Boggs
(rcboggs@charter.net)" <rcboggs@charter.net>, "Scott Thornton
(Scottthorntonmd@yahoo.com)" <Scottthorntonmd@yahoo.com>
Cc: James Nugent <jmn@quidproquo.com>, William Maurer
<wmaurer@trumbull-ct.gov>

A friend of mine shared this earlier today, and I thought you’d all find it interesting.  Does COVID-19 monitoring fall within our area of
responsibility?
 
https://www.nytimes.com/2020/05/01/science/coronavirus-sewage-monitoring-lockdown.html?
algo=identity&fellback=false&imp_id=420879518&imp_id=893021054&action=click&module=Science%20%20Technology&pgtype=Homepage
 
Cheers,
Rick
 
Richard Boggs, PE, SECB, LEED AP
Senior Project Manager
Fuss & O'Neill, Inc. | 56 Quarry Road | Trumbull, CT 06611
203.374.3748 x5502 | rboggs@fando.com | cell: 203.450.0499 
www.fando.com | twitter | facebook | linkedin

From: Margaret Mastroni [mailto:mmastroni@trumbull-ct.gov] 
Sent: Wednesday, April 29, 2020 2:21 PM
To: Andrew Palo <dobler000@aol.com>; Charles Berezin (Cberezin@aol.com) <Cberezin@aol.com>; charles.r.berezin
(charles.r.berezin@lmco.com) <charles.r.berezin@lmco.com>; Frank Regnery-WPCA (Frank.Regnery@fticonsulting.com)
<Frank.Regnery@fticonsulting.com>; Jon Greene (jon@network-1.com) <jon@network-1.com>; jongreene@yahoo.com; Richard
Boggs <RBoggs@fando.com>; Richard Boggs (rcboggs@charter.net) <rcboggs@charter.net>; Scott Thornton
(Scottthorntonmd@yahoo.com) <Scottthorntonmd@yahoo.com>
Subject: [External] 04-22-2020 WPCA minutes
 
Good Afternoon Commissioners,
 
Attached are the 04-22-2020 WPCA minutes.
 
Have a nice afternoon,
 
Margaret Mastroni
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 Change Order No. 2 

 
Date of Issuance: 4/2/2020 Effective Date: 4/2/2020 

Owner: Town of Trumbull Owner's Contract No.: 6297 

Contractor: Kovacs Construction Corporation Contractor’s Project No.: F-2820 

Engineer: Arcadis U.S., Inc. Engineer's Project No.: 06532002.0000 

Project: Beardsley Pump Station Comprehensive Upgrade Contract Name:  

  
The Contract is modified as follows upon execution of this Change Order: 

CO-2 Item 1 Description: Modify the configuration of the new CMU wall along the dry well stairs, resulting in 
less CMU required and a deduct of approximately 94sq ft of 8” CMU block. 
Credit: ($1,797.60) 
 
CO-2 Item 2 Description: Furnish and install a concrete equipment pad for the main switch and CT cabinet 
which was modified to be a combo unit to eliminate additional wall mounted electrical equipment. 
Cost: $3,798.33 
 
CO-2 Item 3 Description: Furnish and install a new door for Door 108-1 to accommodate actual field 
conditions. Cost: $1,527.91 
 
CO-2 Item 4 Description: Materials, equipment, and labor for emergency force main repair in the Beardsley 
Park on January 23, 2020. 
Cost: $20,064.54 
 
CO-2 Item 5 Description: Cost for replenishing parts borrowed during the emergency force main repair in the 
Beardsley Park on January 23, 2020 and provision of additional spares at the Town’s request. 
Cost: $17,912.78 
 
CO-2 Item 6 Description: Furnish additional programming to modify the Mission Dialer I/O alarm signals as 
requested by the Town.  
Cost: $1,689.21 
 
CO-2 Item 7 Description: Credit for Allowance Item allocated for Provision of New Electrical Service. United 
Illuminating has provided the new service at no cost to the Town. 
Credit: ($5,000) 
 
CO-2 Item 8 Description: Credit for Allowance Item allocated for Provision of New Gas Service. SCG has 
provided the new service at no cost to the Town. 
Credit: ($3,000) 
 
Attachments: 

• CO-2 Pricing Details  
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CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES  
[note changes in Milestones if applicable] 

Original Contract Price: Original Contract Times: October 17, 2018 
 Substantial Completion:  450 Days  
$  5,019,025.00  Ready for Final Payment:  510 Days  

 days or dates 

[Increase] [Decrease]  from previously approved Change 
Orders No.  1   to No.  1 : 

[Increase] [Decrease] from previously approved Change 
Orders No.   1     to No.   1  : 

 Substantial Completion:  45 Days  
$  160,058.87  Ready for Final Payment:   45 Days   

  

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
 Substantial Completion:  495 Days  
$ 5,179,083.87  Ready for Final Payment:  555 Days  

  

Increase of this Change Order: Increase of this Change Order: 
 Substantial Completion:  0 Days  
$ 35,195.17  Ready for Final Payment:  0 Days    

 

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
 Substantial Completion:  495 Days  
$ 5,214,279.04  Ready for Final Payment:  555 Days  

  

RECOMMENDED: ACCEPTED: ACCEPTED: 

By:  By:  By:  

 Engineer (if required)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title
: 

 Title
: 

 

Date:  Date
:  

 Date
: 

 
 
 



GENERAL CONTRACTOR 
321 Riggs Street, Oxford, CT 06478 

Tel: (203) 743-4022 ● Fax: (203) 790-1326 

February 27, 2020 

Arcadis 
44 South Broadway 
White Plains, NY   10601 

Attn:  Vanessa McPherson 
           (914) 641-2418 phone 
           (914) 641-2404 fax 

Re:  Beardsley P.S. Comprehensive Upgrade, Trumbull, CT 
       RFI#9- Deduct Masonry Modifications 

Dear Vanessa: 

Kovacs Construction Corporation is offering a credit per RFI#9 for the modifications 
described in RFI#9.  We provided a new wall at back floor hatch and deducted 
approximately 94 sq.ft. of 8” block.   

                                     GMC Mason Contractors          -1,712.00 
                                     5% GC P&O                                    85.60 

TOTAL REVISED CREDIT   $1,797.60

Very truly yours, 

KOVACS CONSTRUCTION CORPORATION 

Wanda L. McGarry 

Wanda L. McGarry  
Sales Manager 

Enclosure 



       G.M.C. MASON CONTRACTORS, INC.
HARTFORD, CT 06114

(860)727-9181 Fax (860)525-1955

PROJECT:

TO:

TITLE:

SUBMITTED:

COMPLETED:

REQUIRED:

Change Order RFI #9

Beardsley Pump Trumbull

Attn: Tom Kovacs
Kovacs Construction Corporation
321 Riggs Street
Oxford, CT 06478
Phone:203-743-4022

F-2820-11CONTRACT/PO:

DATE: 02/06/2020

NO. 3

PROPOSED CHANGE ORDER

DESCRIPTION

New wall at Back Floor Hatch in Garage Area.

Less Masonry Deduct 94 Sqft of 8" Block

Add Demo to insert precast lintels into existing exterior wall 

Num Item Description Ref AmountQty Unit Unit Price

1 01 8"  Masonry -1,880.00-94.000 Sq. Ft. 20.00

2 03 Bricklayer 95.001.000 Hrs 95.00

3 04 Mason Tender 73.001.000 Hrs 73.00

Item Total: ($1,712.00)

$0.00Profit and Overhead 15%

($1,712.00)Total:

Date:

By:

Date:

By:

APPROVAL



GENERAL CONTRACTOR 
321 Riggs Street, Oxford, CT 06478 

Tel: (203) 743-4022 ● Fax: (203) 790-1326 

February 3, 2020 

Arcadis 
44 South Broadway 
PO Box 751 
White Plains, NY   10602-0751 

Attn:  Vanessa McPherson 
           (914) 641-2418 phone 
           (914) 641-2404 fax 

Re:  Beardsley Pump Station Comprehensive Upgrade, Trumbull, CT 
       Electrical Concrete Pad 

Dear Vanessa: 

Kovacs Construction Corporation is requesting a change order to furnish and install a 
concrete equipment pad for the main switch and CT cabinet.  During the approval of the 
equipment, we provided a combo unit to eliminate extra electrical equipment mounted on 
the wall.  This unit, however was too large to be wall mounted, so an electrical pad was 
poured.  The pricing is as follows: 

                           C&R Concrete                                       3,564.00                         
                           5% GC P&O                                             178.20 
                           Bonding Costs                                             56.13 

                           Total this Proposed Change Order       $3,798.33 

Very truly yours, 

KOVACS CONSTRUCTION CORPORATION 

Wanda L. McGarry 

Wanda L. McGarry 
Sales Manager 



CONSTRUCTION CORPORATION 

February 17, 2020 

Arcadis 
44 South Broadway 
PO Box 751 
White Plains, NY 10602-0751 

Attn: Vanessa McPherson 
(914) 641-2418 phone 
(914) 641-2404 fax 

Re: Beardsley Pump Station Comprehensive Upgrade, Trumbull, CT 
Door 108-1 

Dear Vanessa: 

Kovacs Construction Corporation is requesting a change order to provide a new door for 
108-1. The door was ordered to the schedule as shown on the drawings. The opening 
was thought to be opened up to the opening as shown on the drawings. We need to 
provide a new door and modify the frame to fit in the existing opening. The pricing is as 
follows: 

Door & Security Soulutions 
5%GCP&O 

Total this Proposed Change Order 

Very truly yours, 

KOVACS CONSTRUCTION CORPORATION 

VVanaa L. :Mc(jarry 

Wanda L. McGarry 
Sales Manager 

Enclosures 

1,455.15 
72.76 

$1,527.91 

GENERAL CONTRACTOR 
321 Riggs Street, Oxford, CT 06478 

Tel: (203) 743-4022 • Fax: (203) 790-1326 



1000 
SECURIT 
SOLUTIO 

8 Horseshoe Lane Farmington, CT 06032 I 860.404.2838 

Change Order 3 

Proiect Information: 
Beardsley Pump Station 

Trumbull, CT 
Bid Documents: 

Plans Dated: 10/2018 

Presented To: 

1/ 3'0" x 7'2" Hollow Metal A60 Polystyrene Insulated Door 

Total Cost of Material: $1,305.15 

Reweld Frame 

Total Cost of Labor: $150.00 

Total Credit: One Thousand Four Hundred Fifty-Five Dollars 15/100 ($1.455.15) 
Payment due 30 days from request. Late payments subject to a %1.5late fee. 

This proposal is to be incorporated into and shall become part of any further or additional agreement made for this project. 

Authorized Signature: 
Caitlyn Tuz Date: 2/11/2020 

Acceptance of Proposal: 
_______ Date: 



To: 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Arcadis 
44 South Broadway 
P.O. Box 751 
White Plains, NY 10602-0751 
Attn: Vanessa McPherson 
Phone: (914) 641-2418 
Fax: (914) 641-2404 

Contract number 
Contract owner 
Description of change order 

Date submitted 

Material charges 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town ofTrumbull 
Beardsley P.S. Comprehensive Upgrade 
Force Main Break in the Beardsley Zoo Area 
2/28/2020 

SUMMARY 

$ 
15% contractor profit and overhead 

2,359.19 
353.88 

Total material charges 2,713.07 

Subcontractor charges 
5% contractor profit and overhead 

Total subcontractor charges 

!Labor charges 15,434.951 

IEquipmentcharges 1,916.521 
This change order is to fix the forcemain break in the Beardsley Zoo park area. 
We excavated down, found break, replaced one length of 20" pipe, one short sleeve 
and one long solid sleeve with megalugs, backfilled and cleaned area. Our price does 
not include fence, paving or landsca in . 
TOTAL CHARGES FOR CHANGE ORDER $ 20,064.54 

As a result of this change order, we request a contract extension of XX working days. 

Very truly yours, 

Accepted by 

Date 
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Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Force Main Break in the Beardsley Zoo Area 

Date submitted 2/28/2020 

MATERIAL CHARGES 

Description of material Quantity 
Four Loads of 3/4 process 
One ( 1) load of 3/4" stone 
All Pipe used on spare part piping change orde 

ve 20" pipe long solid sleeve short solid slee 
megaluqs and accessories 
Mise Equipment 

r 

TOTAL MATERIALS BEFORE APPLICABLE SALES TAX 

Sales tax, if applicable 

TOTAL MATERIALS INCLUDING APPLICABLE SALES TAX 

Page 2 of 5 

1.00 
1.00 
-
-
-

1.00 
-
-
-
-
-
-
-
-
-
-
-
-
-
-

Unit of Unit 
Measure Price 

lot $ 1 610.44 
each 498.75 
each -
each -
each -
each 250.00 
each -
each -
each -
each -
each -
each -
each -
each -
each -
each -
each -
each -
each -
each -

0.00% 

Extended 
Price 

$ 1 610.44 
498.75 

-
-
-

250.00 
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 2,359.19 

I $ 2,359.19 1 



Account -Documents -Document 547707 

Invoice 547707 

HAYNES MATERIALS 
GOHAYNES.COM 
(203) 888- 8117 

Customer KOVACS CONSTRUCTION CORP 016791 

Store 5 

Bill To Address: 
KOVACS CONSTRUCTION CORP 
321 RIGGS STREET 
OXFORD, CT 
06478 

Terms NET30 DAYS PO# 

!Print Document! 

Job# 11 Date/Time 01/24/2020 2:26PM 

Clerk I User BLB Phone (203) 743-4022 

Ship To Address: 
PUMP STA. 119 WHITE PLAINS RD 
119 WHITE PLAINS ROAD 
TRUMBULL, CT 
06611 

F2820-X Resale# 0743849-000 

Taxcode 001 Reference PO # F2820-X BankCard 

Salesperson 14 Authorized Charge TOM KOVAC 

Charge 

Cash 

Item 

LVW 

GVW 

2770 

1292 

Check 

Change 

Description 

LIGHT VEHICLE WEIGHT 

GROSS VEHICLE WEIGHT 

PROCESS STONE 3/4" SEYMOUR 

DEL ZONE 3 TRI!TON 7010 MATT 

RT8 S. EXIT 7 LEFT AT BOTTOM, GO 

TO LIGHT WITH CUMBERLAND FARMS 

TAKE RIGHT ON TO NOBLE AVE. GO 

TO STOP SIGN & TAKE RIGHT INTO 

ZOO ABOUT 1/2 MILE IN ON LEFT 

i GVW GROSS VEHICLE WEIGHT 

2770 PROCESS STONE 3/4" SEYMOUR 

: 1292 DEL ZONE 3 TRIITON 7010 MATT 

GVW GROSS VEHICLE WEIGHT 

2770 PROCESS STONE 3/4" SEYMOUR 

· 1292 DEL ZONE 3 TRIITON 7010 MATT 

GVW GROSS VEHICLE WEIGHT 

2770 PROCESS STONE 3/4" SEYMOUR 

1292 DEL ZONE 3 TRI/TON 7010 MATT 

Ord UM 

26,820 EA 

72,840 EA 

23.01 TN 

23.01 EA 

74,480 EA 

23.83 TN 

23.83 EA 

73,480 EA 

23.33 TN 

23.33 EA 

75,940 EA 

24.56 TN 

24.56 EA 

Subtotal Tax~ 

Other 

Units 

26,820 

72,840 

23.01 

23.01 

74,480 

23.83 

23.83 

73,480 

23.33 

23.33 

75,940 

24.56 

24.56 

Price 

0.00/EA 

0.00/EA 

8.50/TN 

8.50/EA 

0.00/EA 

8.50/TN 

8.50/EA 

0.00/EA 

8.50/TN 

8.50/EA 

0.00/EA 

8.50/TN 

8.50/EA 

Ext 

0.00 

0.00 i 
195.59 

195.59 

0.00 

202.56 

202.56 

0.00 

198.31 

198.31 

0.00 

208.76! 

208.76 



··---Account -Documents -Document 547493 

Invoice 547493 

HAYNES MATERIALS 
GOHAYNES.COM 
(203) 888-8117 

Customer KOVACS CONSTRUCTION CORP 016791 

Store 5 

Bill To Address: 
KOVACS CONSTRUCTION CORP 
321 RIGGS STREET 
OXFORD, CT 
06478 

Terms 

Tax code 

NET30 DAYS 

001 

PO# 

Reference 

jPrint Document! 

Job# 13 Date/Time 01/17/2020 2:29 PM 

Clerk I User BLB Phone (203) 743- 4022 

Ship To Address: 
SHELTON PUMP STATION 
505 HUNTINGTON STREET 
SHELTON, CT 
06484 

'r~<tYiO 
HUNTINGTON Resale# 0743849-000 

PO# HUNTINGTON 

Salesperson 14 •. -~~~. 

Charge ~0 
Authorized Charge TOM KOVAC 

BankCard 

Other 

Check 

Cash Change 

DEL ZONE 2 TRI/TON 7014 GLEN 

GVW GROSS VEHICLE WEIGHT 

2775 

1290 

GVW 

2775 

1290 

,GVW 

• 2775 

i 1290 

25 940 

71,280 

-----· ----· 
22.67 TN 22.67 

22.67 EA 

72,140 EA 

23.1 TN 

23.1 EA 

71,640 

22.85 TN 

22.85 EA 

Tax 127.88 

22.67 

72,140 

23.1 

22.85 

22.85 

7.50/EA i 
0.00/EA 0.00 ! 

~ 
7.50/EA 173.251 

0.00/EA 0.00 

14.50/TN 

7.50/EA 

332.34 i 

171.90! 

0.00/EA 0.00 ; 

-- I 14:00R"Ji___-2~331 
7.50/EA 171.38 i 

I 
- --l 

.... - ... } 

! 
.... .1 

+ Y'S'()~-s-q. 
cf21}1gj~ 

if /q 1(.~l, Cf/l 



Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Force Main Break in the Beardsley Zoo Area 

Date submitted 2/28/2020 

LABOR CHARGES 

Labor type 
Millwright-in-charge - regular time 
Millwright-in-charge - overtime 
Millwriqht-in-charqe - double time 
Laborer - reqular time 
Laborer - overtime 
Laborer - double time 
Millwriqht - reqular time 
Millwriqht - overtime 
Millwright - double time 
Machine operator- regular time 
Machine operator - overtime 
Machine operator - double time 
Truck driver- regular time 
Truck driver - overtime 
Truck driver - double time 
AUTOCAD shop drawinqs 
Shop 

TOTAL LABOR BEFORE APPLICABLE SALES TAX 

Travel 
XX trips at XXX miles per trip 

Sales tax, if applicable 

TOTAL LABOR INCLUDING APPLICABLE SALES TAX 

Page 4 of 5 

Extended 
Labor 

$ 1,238.93 
3,970.33 

16.00 1,496.64 
33.50 4,700.39 

11.00 1,199.11 
15.50 2,534.56 

112.6o 1 $ 15,434.95 

Miles Rate Total 

$ 2.50 

0.00% 

I$ 15,434.951 



Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Force Main Break in the Beardsley Zoo Area 

Date submitted 2/28/2020 

EQUIPMENT CHARGES 

Equipment Type 
Truck 
Excavator 
Skidster 
Swat Truck -Generator etc. 
BondinQ Costs 

TOTAL EQUIPMENT BEFORE APPLICABLE 
SALES TAX 

Sales tax, if applicable 

TOTAL EQUIPMENT INCLUDING APPLICABLE SALES TAX 

Page 5 of 5 

Equipment Equipment 
Hours Rate 

2.00 70.00 
8.00 75.00 
4.00 70.00 
8.00 75.00 

19 768.02 0.015 
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -

0.00% 

Extended 
Equipment 

140.00 
600.00 
280.00 
600.00 
296.52 

-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 1,916.52 

I $ 1,916.52 I 



To: 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Arcadis 
44 South Broadway 
P.O. Box 751 
White Plains, NY 10602-0751 
Attn: Vanessa McPherson 
Phone: (914) 641-2418 
Fax: (914) 641-2404 

Contract number 
Contract owner 
Description of change order 

Date submitted 

Material charges 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 
Beardsley P.S. Comprehensive Upgrade 
20" MJ Pipe and Couplings- Spare Parts 
01/27/20 

SUMMARY 

$ 
15% contractor profit and overhead 

15,011.76 
2,251.76 

Total material charges 17,263.52 

Subcontractor charges 
5% contractor profit and overhead 

Total subcontractor charges 

I Labor charges 234.54 1 

I Equipment charges 414.72 1 

!TOTAL CHARGES FOR CHANGE ORDER $ 17,912.78 1 

This Change order is to furnish 20" pipe and couplings for spare 
Piping for the Beardsley Pump Station. The pricing also includes replacing the materials 
that Nickerson provided during the forcemain break at the Beardsley Zoo area. 

As a result of this change order, we request a contract extension of XX working days. 

Very truly yours, 

KOVACS CONSTR~roN CORPORATION, 
' -

Accepted by 

Date 

Page 1 of 5 



Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
20" MJ Pipe and Couplings- Spare Parts 

Date submitted 01/27/20 

MATERIAL CHARGES 

Unit of Unit 
Description of material Quantity Measure Price 

20" CL 52 Pushon Pipe 3.00 lenqths $ 1 608.12 
20X 15 MJ long sleeve 4.00 each 702.16 
20 short sleeve on site 1.00 each 596.12 
20" meqaluq set with qasket and hardware 10.00 each 349.16 

- each -
Nickerson return - each -
20X 15 MJ longsleeve 1.00 each 702.16 
20 short sleeve 2.00 each 596.12 
20" megalug set with gasket and hardware 4.00 each 349.16 

- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -

TOTAL MATERIALS BEFORE APPLICABLE SALES TAX 

Sales tax, if applicable 0.00% 

TOTAL MATERIALS INCLUDING APPLICABLE SALES TAX 

Page 2 of 5 

Extended 
Price 

$ 4 824.36 
2 808.64 

596.12 
3 491.60 

-
-

702.16 
1 192.24 
1 396.64 

-
-
-
-
-
-
-
-
-
-
-

$ 15,011.76 

I$ 15,o11.76l 



~FERGUSON® 
WATERWORKS 

14:46:06 JAN 29 2020 

FERGUSON WATERWORKS #1985 

57 S.W. CUTOFF 

WORCESTER, MA 01604-1517 

Phone: 508-754-2027 

Fax: 508-754-2158 

Deliver To: 

From: Paul Cleveland 

!comments: 

FERGUSON WATERWORKS #576 

Price Quotation 

Bid No: B371388 

Bid Date: 01/27/20 

Quoted By: PC 

Customer: KOVACS CONSTRUCTION CORP 

BEARDSLEY PUMP STS 

321 RIGGS STREET 

OXFORD, CT 06478 

Cust PO#: 20" MATERIAL 

Item Description 

DI52SJP20 20 CL52 Dl SJ PIPE 
MJLSLA20 20X15 MJ C153 LONG SLV L/A 
E112000 20 MEGALUG F/ Dl 
IMJBGP20 20 MJ C153 BL T GSKT PK L/ GLAND 
FBSS20 20 MJ C110 SHORT SLV W/A 
MJLSLA20 20X15 MJ C153 LONG SLV LIA 
E112000 20 MEGALUG F/ Di 
IMJBGP20 20 MJ C153 BL T GSKT PK L/ GLAND 

Phone: 508-754-2027 

Fax: 508-754-2158 

Cust Phone: 203-743-4022 

Terms: NET 10TH PROX 

Ship To: KOVACS CONSTRUCTION CORP 

BEARDSLEY PUMP STS 

321 RIGGS STREET 

OXFORD, CT 06478 

Job Name: BEARDSLEY PUMP STS 

Quantity Net Price UM Total 

18 89.340 FT 1608.12 
2 702.155 EA 1404.31 
4 299.158 EA 1196.63 
4 50.000 EA 200.00 
1 596.120 EA 596.12 
1 702.150 EA 702.15 
4 299.160 EA 1196.64 
4 50.000 EA 200.00 

Net Total: $7103.97 
Tax: $0.00 

Freight: $0.00 
Total: $7103.97 

Quoted prices are based upon receipt of the total quantity for immediate shipment (48 hours). SHIPMENTS BEYOND 48 HOURS SHALL BE 
AT THE PRICE IN EFFECT AT TIME OF SHIPMENT UNLESS NOTED OTHERWISE. QUOTES FOR PRODUCTS SHIPPED FOR RESALE 
ARE NOT FIRM UNLESS NOTED OTHERWISE. 

Page 1 of 1 

CONTACT YOUR SALES REPRESENTATIVE IMMEDIATELY FOR ASSISTANCE WITH DBE/MBE/WBE/SMALL BUSINESS REQUIREMENTS. 

Seller not responsible for delays, lack of product or increase of pricing due to causes beyond our control, and/or based upon 
Local, State and Federal laws governing type of products that can be sold or put into commerce. This Quote is offered contingent upon the 
Buyer's acceptance of Seller's terms and conditions, which are incorporated by reference and found either following this document, or 
on the web at https://www.ferguson.com/contenUwebsite-info/terms-of-sale 
Govt Buyers: All items are open market unless noted otherwise. 

LEAD LAW WARNING: It is illegal to install products that are not "lead free" in accordance with US Federal or other applicable law in potable water 
systems anticipated for human consumption. Products with *NP In the description are NOT lead free and can only be mstalled in non-potable 
applications. Buyer is solely responsible for product selection. 

mi.-[!] [!]t.. . . 
HOW ARE WE DOING? WE WANT YOUR FEEDBACK! 

Scan the QR code or use the link below to 
complete a survey about your bids: 

https :1/su rvey. medallia.com/?bidsorder&fc=576&on=46128 



Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town ofTrumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
20" MJ Pipe and Couplings- Spare Parts 

Date submitted 01/27/20 

LABOR CHARGES 

Labor type 
Millwright-in-charge - regular time 
Millwright-in-charge - overtime 
Millwright-in-charge - double time 
Laborer - regular time 
Laborer - overtime 
Laborer - double time 
Millwright- regular time 
Millwright- overtime 
Millwright - double time 
Machine operator- regular time 
Machine operator - overtime 
Machine operator - double time 
Truck driver- regular time 
Truck driver - overtime 
Truck driver - double time 
AUTOCAD shop drawings 
Shop 

TOTAL LABOR BEFORE APPLICABLE SALES TAX 2.oo 1 

Travel Miles Rate 
XX trips at XXX miles per trip $ 2.50 

Sales tax, if applicable 0.00% 

TOTAL LABOR INCLUDING APPLICABLE SALES TAX 
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$ 

$ 

Extended 
Labor 

234.54 

234.54 

Total 

234.541 



Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
20" MJ Pipe and Couplings- Spare Parts 

Date submitted 01/27/20 

EQUIPMENT CHARGES 

Equipment Type 
Excavator 

Bond Costs 

TOTAL EQUIPMENT BEFORE APPLICABLE 
SALES TAX 

Sales tax, if applicable 

TOTAL EQUIPMENT INCLUDING APPLICABLE SALES TAX 

Page 5 of 5 

Equipment 
Hours 

2.00 
-

17 648.06 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

Equipment 
Rate 

75.00 
-

0.015 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

0.00% 

Extended 
Equipment 

150.00 
-

264.72 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 414.72 

414.72 I 



CONSTRUCTION CORPORATION 

March 23, 2020 

Arcadis 
44 South Broadway 
PO Box 751 
White Plains, NY 10602-0751 

Attn: Vanessa McPherson 
(914) 641-2418 phone 
(914) 641-2404 fax 

Re: Beardsley Pump Station Comprehensive Upgrade, Trumbull, CT 
Instrumentation 

Dear Vanessa: 

Kovacs Construction Corporation is requesting a change order to modify the Mission 
Dialer I/0 per alarm changes requested by the Town. The pricing is as follows: 

Knapp (Attached) 
5%GCP&O 
Bonding Costs 

Total this Proposed Change Order 

Very truly yours, 

KOVACS CONSTRUCTION CORPORATION 

VVanda L. Jvlc(jarry 

Wanda L. McGarry 
Sales Manager 

Enclosure 

1,585.00 
79.25 
24.96 

$1,689.21 

GENERAL CONTRACTOR 
321 Riggs Street, Oxford, CT 06478 

Tel: (203) 743-4022 • Fax: (203) 790-1326 



AUTOMA fiON AND CONTROL SYSTEflS 

P.O. Box 7057 Prospect, CT 06712 

(203) 758-3503 FAX (203) 758-0554 

BILL TO: 

Accounts Payable 
KOVACS CONSTRUCTION CORP. 
321 Riggs Street 
Oxford, CT 064 78 

P.O. NUMBER 

F-2820-4 
QUANTITY DESCRIPTION 

BEARDSLEY PUMP STATION-TRUMBULL 

Mission Dialer I/0 changes contract modification 
request 

3/12/20 
2 Design Changes 

3/16/20 
6 Make wiring changes to mission inputs. Rewire 

components in PLC Panel and connect to mission 
control wiring. 

6 Program changes for inputs to mission. Change 
OIT screens for removed alarms, Change scaling 
on Trend Screen. Added time control for high 
capacity pump exercise routine. 

1 Update Drawings 

'ADDUCT 1305•\G USE WlTtl 93DBC ENVELOPE Deluxe Corporation 1-800-328-0304 or www.deluxe.com/shop 

218 t:Ar,5CF TOXRX<> OIJ!I~L'?OI'J 13 ~.1 

INVOICE 
DATE INVOICE# 

3/18/2020 202003-23 

TERMS PROJECT 

Net 30 180825 BEAR ... 
RATE AMOUNT 

115.00 230.00 

95.00 570.00 

115.00 690.00 

95.00 95.00 

TOTAL $1,585.00 

PRINTED lN U.S.A. A 



 

EJCDC® C-941, Change Order. 
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.   

Page 1 of 2 

 

 Change Order No. 2 

 
Date of Issuance: 4/2/2020 Effective Date: 4/2/2020 

Owner: Town of Trumbull Owner's Contract No.: 6297 

Contractor: Kovacs Construction Corporation Contractor’s Project No.: F-2820 

Engineer: Arcadis U.S., Inc. Engineer's Project No.: 06532002.0000 

Project: Beardsley Pump Station Comprehensive Upgrade Contract Name:  

  
The Contract is modified as follows upon execution of this Change Order: 

CO-2 Item 1 Description: Modify the configuration of the new CMU wall along the dry well stairs, resulting in 
less CMU required and a deduct of approximately 94sq ft of 8” CMU block. 
Credit: ($1,797.60) 
 
CO-2 Item 2 Description: Furnish and install a concrete equipment pad for the main switch and CT cabinet 
which was modified to be a combo unit to eliminate additional wall mounted electrical equipment. 
Cost: $3,798.33 
 
CO-2 Item 3 Description: Furnish and install a new door for Door 108-1 to accommodate actual field 
conditions. Cost: $1,527.91 
 
CO-2 Item 4 Description: Materials, equipment, and labor for emergency force main repair in the Beardsley 
Park on January 23, 2020. 
Cost: $20,064.54 
 
CO-2 Item 5 Description: Cost for replenishing parts borrowed during the emergency force main repair in the 
Beardsley Park on January 23, 2020 and provision of additional spares at the Town’s request. 
Cost: $17,912.78 
 
CO-2 Item 6 Description: Furnish additional programming to modify the Mission Dialer I/O alarm signals as 
requested by the Town.  
Cost: $1,689.21 
 
CO-2 Item 7 Description: Credit for Allowance Item allocated for Provision of New Electrical Service. United 
Illuminating has provided the new service at no cost to the Town. 
Credit: ($5,000) 
 
CO-2 Item 8 Description: Credit for Allowance Item allocated for Provision of New Gas Service. SCG has 
provided the new service at no cost to the Town. 
Credit: ($3,000) 
 
Attachments: 

• CO-2 Pricing Details  
 
 
 
 
 
 
 
 
 
 
 
 

 



 

EJCDC® C-941, Change Order. 
Prepared and published 2013 by the Engineers Joint Contract Documents Committee.   
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CHANGE IN CONTRACT PRICE CHANGE IN CONTRACT TIMES  
[note changes in Milestones if applicable] 

Original Contract Price: Original Contract Times: October 17, 2018 
 Substantial Completion:  450 Days  
$  5,019,025.00  Ready for Final Payment:  510 Days  

 days or dates 

[Increase] [Decrease]  from previously approved Change 
Orders No.  1   to No.  1 : 

[Increase] [Decrease] from previously approved Change 
Orders No.   1     to No.   1  : 

 Substantial Completion:  45 Days  
$  160,058.87  Ready for Final Payment:   45 Days   

  

Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
 Substantial Completion:  495 Days  
$ 5,179,083.87  Ready for Final Payment:  555 Days  

  

Increase of this Change Order: Increase of this Change Order: 
 Substantial Completion:  0 Days  
$ 35,195.17  Ready for Final Payment:  0 Days    

 

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
 Substantial Completion:  495 Days  
$ 5,214,279.04  Ready for Final Payment:  555 Days  

  

RECOMMENDED: ACCEPTED: ACCEPTED: 

By:  By:  By:  

 Engineer (if required)  Owner (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title
: 

 Title
: 

 

Date:  Date
:  

 Date
: 

 
 
 



GENERAL CONTRACTOR 
321 Riggs Street, Oxford, CT 06478 

Tel: (203) 743-4022 ● Fax: (203) 790-1326 

February 27, 2020 

Arcadis 
44 South Broadway 
White Plains, NY   10601 

Attn:  Vanessa McPherson 
           (914) 641-2418 phone 
           (914) 641-2404 fax 

Re:  Beardsley P.S. Comprehensive Upgrade, Trumbull, CT 
       RFI#9- Deduct Masonry Modifications 

Dear Vanessa: 

Kovacs Construction Corporation is offering a credit per RFI#9 for the modifications 
described in RFI#9.  We provided a new wall at back floor hatch and deducted 
approximately 94 sq.ft. of 8” block.   

                                     GMC Mason Contractors          -1,712.00 
                                     5% GC P&O                                    85.60 

TOTAL REVISED CREDIT   $1,797.60

Very truly yours, 

KOVACS CONSTRUCTION CORPORATION 

Wanda L. McGarry 

Wanda L. McGarry  
Sales Manager 

Enclosure 



       G.M.C. MASON CONTRACTORS, INC.
HARTFORD, CT 06114

(860)727-9181 Fax (860)525-1955

PROJECT:

TO:

TITLE:

SUBMITTED:

COMPLETED:

REQUIRED:

Change Order RFI #9

Beardsley Pump Trumbull

Attn: Tom Kovacs
Kovacs Construction Corporation
321 Riggs Street
Oxford, CT 06478
Phone:203-743-4022

F-2820-11CONTRACT/PO:

DATE: 02/06/2020

NO. 3

PROPOSED CHANGE ORDER

DESCRIPTION

New wall at Back Floor Hatch in Garage Area.

Less Masonry Deduct 94 Sqft of 8" Block

Add Demo to insert precast lintels into existing exterior wall 

Num Item Description Ref AmountQty Unit Unit Price

1 01 8"  Masonry -1,880.00-94.000 Sq. Ft. 20.00

2 03 Bricklayer 95.001.000 Hrs 95.00

3 04 Mason Tender 73.001.000 Hrs 73.00

Item Total: ($1,712.00)

$0.00Profit and Overhead 15%

($1,712.00)Total:

Date:

By:

Date:

By:

APPROVAL



GENERAL CONTRACTOR 
321 Riggs Street, Oxford, CT 06478 

Tel: (203) 743-4022 ● Fax: (203) 790-1326 

February 3, 2020 

Arcadis 
44 South Broadway 
PO Box 751 
White Plains, NY   10602-0751 

Attn:  Vanessa McPherson 
           (914) 641-2418 phone 
           (914) 641-2404 fax 

Re:  Beardsley Pump Station Comprehensive Upgrade, Trumbull, CT 
       Electrical Concrete Pad 

Dear Vanessa: 

Kovacs Construction Corporation is requesting a change order to furnish and install a 
concrete equipment pad for the main switch and CT cabinet.  During the approval of the 
equipment, we provided a combo unit to eliminate extra electrical equipment mounted on 
the wall.  This unit, however was too large to be wall mounted, so an electrical pad was 
poured.  The pricing is as follows: 

                           C&R Concrete                                       3,564.00                         
                           5% GC P&O                                             178.20 
                           Bonding Costs                                             56.13 

                           Total this Proposed Change Order       $3,798.33 

Very truly yours, 

KOVACS CONSTRUCTION CORPORATION 

Wanda L. McGarry 

Wanda L. McGarry 
Sales Manager 



CONSTRUCTION CORPORATION 

February 17, 2020 

Arcadis 
44 South Broadway 
PO Box 751 
White Plains, NY 10602-0751 

Attn: Vanessa McPherson 
(914) 641-2418 phone 
(914) 641-2404 fax 

Re: Beardsley Pump Station Comprehensive Upgrade, Trumbull, CT 
Door 108-1 

Dear Vanessa: 

Kovacs Construction Corporation is requesting a change order to provide a new door for 
108-1. The door was ordered to the schedule as shown on the drawings. The opening 
was thought to be opened up to the opening as shown on the drawings. We need to 
provide a new door and modify the frame to fit in the existing opening. The pricing is as 
follows: 

Door & Security Soulutions 
5%GCP&O 

Total this Proposed Change Order 

Very truly yours, 

KOVACS CONSTRUCTION CORPORATION 

VVanaa L. :Mc(jarry 

Wanda L. McGarry 
Sales Manager 

Enclosures 

1,455.15 
72.76 

$1,527.91 

GENERAL CONTRACTOR 
321 Riggs Street, Oxford, CT 06478 

Tel: (203) 743-4022 • Fax: (203) 790-1326 



1000 
SECURIT 
SOLUTIO 

8 Horseshoe Lane Farmington, CT 06032 I 860.404.2838 

Change Order 3 

Proiect Information: 
Beardsley Pump Station 

Trumbull, CT 
Bid Documents: 

Plans Dated: 10/2018 

Presented To: 

1/ 3'0" x 7'2" Hollow Metal A60 Polystyrene Insulated Door 

Total Cost of Material: $1,305.15 

Reweld Frame 

Total Cost of Labor: $150.00 

Total Credit: One Thousand Four Hundred Fifty-Five Dollars 15/100 ($1.455.15) 
Payment due 30 days from request. Late payments subject to a %1.5late fee. 

This proposal is to be incorporated into and shall become part of any further or additional agreement made for this project. 

Authorized Signature: 
Caitlyn Tuz Date: 2/11/2020 

Acceptance of Proposal: 
_______ Date: 



To: 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Arcadis 
44 South Broadway 
P.O. Box 751 
White Plains, NY 10602-0751 
Attn: Vanessa McPherson 
Phone: (914) 641-2418 
Fax: (914) 641-2404 

Contract number 
Contract owner 
Description of change order 

Date submitted 

Material charges 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town ofTrumbull 
Beardsley P.S. Comprehensive Upgrade 
Force Main Break in the Beardsley Zoo Area 
2/28/2020 

SUMMARY 

$ 
15% contractor profit and overhead 

2,359.19 
353.88 

Total material charges 2,713.07 

Subcontractor charges 
5% contractor profit and overhead 

Total subcontractor charges 

!Labor charges 15,434.951 

IEquipmentcharges 1,916.521 
This change order is to fix the forcemain break in the Beardsley Zoo park area. 
We excavated down, found break, replaced one length of 20" pipe, one short sleeve 
and one long solid sleeve with megalugs, backfilled and cleaned area. Our price does 
not include fence, paving or landsca in . 
TOTAL CHARGES FOR CHANGE ORDER $ 20,064.54 

As a result of this change order, we request a contract extension of XX working days. 

Very truly yours, 

Accepted by 

Date 

Page 1 of 5 



Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Force Main Break in the Beardsley Zoo Area 

Date submitted 2/28/2020 

MATERIAL CHARGES 

Description of material Quantity 
Four Loads of 3/4 process 
One ( 1) load of 3/4" stone 
All Pipe used on spare part piping change orde 

ve 20" pipe long solid sleeve short solid slee 
megaluqs and accessories 
Mise Equipment 

r 

TOTAL MATERIALS BEFORE APPLICABLE SALES TAX 

Sales tax, if applicable 

TOTAL MATERIALS INCLUDING APPLICABLE SALES TAX 

Page 2 of 5 

1.00 
1.00 
-
-
-

1.00 
-
-
-
-
-
-
-
-
-
-
-
-
-
-

Unit of Unit 
Measure Price 

lot $ 1 610.44 
each 498.75 
each -
each -
each -
each 250.00 
each -
each -
each -
each -
each -
each -
each -
each -
each -
each -
each -
each -
each -
each -

0.00% 

Extended 
Price 

$ 1 610.44 
498.75 

-
-
-

250.00 
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 2,359.19 

I $ 2,359.19 1 



Account -Documents -Document 547707 

Invoice 547707 

HAYNES MATERIALS 
GOHAYNES.COM 
(203) 888- 8117 

Customer KOVACS CONSTRUCTION CORP 016791 

Store 5 

Bill To Address: 
KOVACS CONSTRUCTION CORP 
321 RIGGS STREET 
OXFORD, CT 
06478 

Terms NET30 DAYS PO# 

!Print Document! 

Job# 11 Date/Time 01/24/2020 2:26PM 

Clerk I User BLB Phone (203) 743-4022 

Ship To Address: 
PUMP STA. 119 WHITE PLAINS RD 
119 WHITE PLAINS ROAD 
TRUMBULL, CT 
06611 

F2820-X Resale# 0743849-000 

Taxcode 001 Reference PO # F2820-X BankCard 

Salesperson 14 Authorized Charge TOM KOVAC 

Charge 

Cash 

Item 

LVW 

GVW 

2770 

1292 

Check 

Change 

Description 

LIGHT VEHICLE WEIGHT 

GROSS VEHICLE WEIGHT 

PROCESS STONE 3/4" SEYMOUR 

DEL ZONE 3 TRI!TON 7010 MATT 

RT8 S. EXIT 7 LEFT AT BOTTOM, GO 

TO LIGHT WITH CUMBERLAND FARMS 

TAKE RIGHT ON TO NOBLE AVE. GO 

TO STOP SIGN & TAKE RIGHT INTO 

ZOO ABOUT 1/2 MILE IN ON LEFT 

i GVW GROSS VEHICLE WEIGHT 

2770 PROCESS STONE 3/4" SEYMOUR 

: 1292 DEL ZONE 3 TRIITON 7010 MATT 

GVW GROSS VEHICLE WEIGHT 

2770 PROCESS STONE 3/4" SEYMOUR 

· 1292 DEL ZONE 3 TRIITON 7010 MATT 

GVW GROSS VEHICLE WEIGHT 

2770 PROCESS STONE 3/4" SEYMOUR 

1292 DEL ZONE 3 TRI/TON 7010 MATT 

Ord UM 

26,820 EA 

72,840 EA 

23.01 TN 

23.01 EA 

74,480 EA 

23.83 TN 

23.83 EA 

73,480 EA 

23.33 TN 

23.33 EA 

75,940 EA 

24.56 TN 

24.56 EA 

Subtotal Tax~ 

Other 

Units 

26,820 

72,840 

23.01 

23.01 

74,480 

23.83 

23.83 

73,480 

23.33 

23.33 

75,940 

24.56 

24.56 

Price 

0.00/EA 

0.00/EA 

8.50/TN 

8.50/EA 

0.00/EA 

8.50/TN 

8.50/EA 

0.00/EA 

8.50/TN 

8.50/EA 

0.00/EA 

8.50/TN 

8.50/EA 

Ext 

0.00 

0.00 i 
195.59 

195.59 

0.00 

202.56 

202.56 

0.00 

198.31 

198.31 

0.00 

208.76! 

208.76 



··---Account -Documents -Document 547493 

Invoice 547493 

HAYNES MATERIALS 
GOHAYNES.COM 
(203) 888-8117 

Customer KOVACS CONSTRUCTION CORP 016791 

Store 5 

Bill To Address: 
KOVACS CONSTRUCTION CORP 
321 RIGGS STREET 
OXFORD, CT 
06478 

Terms 

Tax code 

NET30 DAYS 

001 

PO# 

Reference 

jPrint Document! 

Job# 13 Date/Time 01/17/2020 2:29 PM 

Clerk I User BLB Phone (203) 743- 4022 

Ship To Address: 
SHELTON PUMP STATION 
505 HUNTINGTON STREET 
SHELTON, CT 
06484 

'r~<tYiO 
HUNTINGTON Resale# 0743849-000 

PO# HUNTINGTON 

Salesperson 14 •. -~~~. 

Charge ~0 
Authorized Charge TOM KOVAC 

BankCard 

Other 

Check 

Cash Change 

DEL ZONE 2 TRI/TON 7014 GLEN 

GVW GROSS VEHICLE WEIGHT 

2775 

1290 

GVW 

2775 

1290 

,GVW 

• 2775 

i 1290 

25 940 

71,280 

-----· ----· 
22.67 TN 22.67 

22.67 EA 

72,140 EA 

23.1 TN 

23.1 EA 

71,640 

22.85 TN 

22.85 EA 

Tax 127.88 

22.67 

72,140 

23.1 

22.85 

22.85 

7.50/EA i 
0.00/EA 0.00 ! 

~ 
7.50/EA 173.251 

0.00/EA 0.00 

14.50/TN 

7.50/EA 

332.34 i 

171.90! 

0.00/EA 0.00 ; 

-- I 14:00R"Ji___-2~331 
7.50/EA 171.38 i 

I 
- --l 

.... - ... } 

! 
.... .1 

+ Y'S'()~-s-q. 
cf21}1gj~ 

if /q 1(.~l, Cf/l 



Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Force Main Break in the Beardsley Zoo Area 

Date submitted 2/28/2020 

LABOR CHARGES 

Labor type 
Millwright-in-charge - regular time 
Millwright-in-charge - overtime 
Millwriqht-in-charqe - double time 
Laborer - reqular time 
Laborer - overtime 
Laborer - double time 
Millwriqht - reqular time 
Millwriqht - overtime 
Millwright - double time 
Machine operator- regular time 
Machine operator - overtime 
Machine operator - double time 
Truck driver- regular time 
Truck driver - overtime 
Truck driver - double time 
AUTOCAD shop drawinqs 
Shop 

TOTAL LABOR BEFORE APPLICABLE SALES TAX 

Travel 
XX trips at XXX miles per trip 

Sales tax, if applicable 

TOTAL LABOR INCLUDING APPLICABLE SALES TAX 

Page 4 of 5 

Extended 
Labor 

$ 1,238.93 
3,970.33 

16.00 1,496.64 
33.50 4,700.39 

11.00 1,199.11 
15.50 2,534.56 

112.6o 1 $ 15,434.95 

Miles Rate Total 

$ 2.50 

0.00% 

I$ 15,434.951 



Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
Force Main Break in the Beardsley Zoo Area 

Date submitted 2/28/2020 

EQUIPMENT CHARGES 

Equipment Type 
Truck 
Excavator 
Skidster 
Swat Truck -Generator etc. 
BondinQ Costs 

TOTAL EQUIPMENT BEFORE APPLICABLE 
SALES TAX 

Sales tax, if applicable 

TOTAL EQUIPMENT INCLUDING APPLICABLE SALES TAX 

Page 5 of 5 

Equipment Equipment 
Hours Rate 

2.00 70.00 
8.00 75.00 
4.00 70.00 
8.00 75.00 

19 768.02 0.015 
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -
- -

0.00% 

Extended 
Equipment 

140.00 
600.00 
280.00 
600.00 
296.52 

-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 1,916.52 

I $ 1,916.52 I 



To: 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Arcadis 
44 South Broadway 
P.O. Box 751 
White Plains, NY 10602-0751 
Attn: Vanessa McPherson 
Phone: (914) 641-2418 
Fax: (914) 641-2404 

Contract number 
Contract owner 
Description of change order 

Date submitted 

Material charges 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 
Beardsley P.S. Comprehensive Upgrade 
20" MJ Pipe and Couplings- Spare Parts 
01/27/20 

SUMMARY 

$ 
15% contractor profit and overhead 

15,011.76 
2,251.76 

Total material charges 17,263.52 

Subcontractor charges 
5% contractor profit and overhead 

Total subcontractor charges 

I Labor charges 234.54 1 

I Equipment charges 414.72 1 

!TOTAL CHARGES FOR CHANGE ORDER $ 17,912.78 1 

This Change order is to furnish 20" pipe and couplings for spare 
Piping for the Beardsley Pump Station. The pricing also includes replacing the materials 
that Nickerson provided during the forcemain break at the Beardsley Zoo area. 

As a result of this change order, we request a contract extension of XX working days. 

Very truly yours, 

KOVACS CONSTR~roN CORPORATION, 
' -

Accepted by 

Date 

Page 1 of 5 



Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
20" MJ Pipe and Couplings- Spare Parts 

Date submitted 01/27/20 

MATERIAL CHARGES 

Unit of Unit 
Description of material Quantity Measure Price 

20" CL 52 Pushon Pipe 3.00 lenqths $ 1 608.12 
20X 15 MJ long sleeve 4.00 each 702.16 
20 short sleeve on site 1.00 each 596.12 
20" meqaluq set with qasket and hardware 10.00 each 349.16 

- each -
Nickerson return - each -
20X 15 MJ longsleeve 1.00 each 702.16 
20 short sleeve 2.00 each 596.12 
20" megalug set with gasket and hardware 4.00 each 349.16 

- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -
- each -

TOTAL MATERIALS BEFORE APPLICABLE SALES TAX 

Sales tax, if applicable 0.00% 

TOTAL MATERIALS INCLUDING APPLICABLE SALES TAX 

Page 2 of 5 

Extended 
Price 

$ 4 824.36 
2 808.64 

596.12 
3 491.60 

-
-

702.16 
1 192.24 
1 396.64 

-
-
-
-
-
-
-
-
-
-
-

$ 15,011.76 

I$ 15,o11.76l 



~FERGUSON® 
WATERWORKS 

14:46:06 JAN 29 2020 

FERGUSON WATERWORKS #1985 

57 S.W. CUTOFF 

WORCESTER, MA 01604-1517 

Phone: 508-754-2027 

Fax: 508-754-2158 

Deliver To: 

From: Paul Cleveland 

!comments: 

FERGUSON WATERWORKS #576 

Price Quotation 

Bid No: B371388 

Bid Date: 01/27/20 

Quoted By: PC 

Customer: KOVACS CONSTRUCTION CORP 

BEARDSLEY PUMP STS 

321 RIGGS STREET 

OXFORD, CT 06478 

Cust PO#: 20" MATERIAL 

Item Description 

DI52SJP20 20 CL52 Dl SJ PIPE 
MJLSLA20 20X15 MJ C153 LONG SLV L/A 
E112000 20 MEGALUG F/ Dl 
IMJBGP20 20 MJ C153 BL T GSKT PK L/ GLAND 
FBSS20 20 MJ C110 SHORT SLV W/A 
MJLSLA20 20X15 MJ C153 LONG SLV LIA 
E112000 20 MEGALUG F/ Di 
IMJBGP20 20 MJ C153 BL T GSKT PK L/ GLAND 

Phone: 508-754-2027 

Fax: 508-754-2158 

Cust Phone: 203-743-4022 

Terms: NET 10TH PROX 

Ship To: KOVACS CONSTRUCTION CORP 

BEARDSLEY PUMP STS 

321 RIGGS STREET 

OXFORD, CT 06478 

Job Name: BEARDSLEY PUMP STS 

Quantity Net Price UM Total 

18 89.340 FT 1608.12 
2 702.155 EA 1404.31 
4 299.158 EA 1196.63 
4 50.000 EA 200.00 
1 596.120 EA 596.12 
1 702.150 EA 702.15 
4 299.160 EA 1196.64 
4 50.000 EA 200.00 

Net Total: $7103.97 
Tax: $0.00 

Freight: $0.00 
Total: $7103.97 

Quoted prices are based upon receipt of the total quantity for immediate shipment (48 hours). SHIPMENTS BEYOND 48 HOURS SHALL BE 
AT THE PRICE IN EFFECT AT TIME OF SHIPMENT UNLESS NOTED OTHERWISE. QUOTES FOR PRODUCTS SHIPPED FOR RESALE 
ARE NOT FIRM UNLESS NOTED OTHERWISE. 

Page 1 of 1 

CONTACT YOUR SALES REPRESENTATIVE IMMEDIATELY FOR ASSISTANCE WITH DBE/MBE/WBE/SMALL BUSINESS REQUIREMENTS. 

Seller not responsible for delays, lack of product or increase of pricing due to causes beyond our control, and/or based upon 
Local, State and Federal laws governing type of products that can be sold or put into commerce. This Quote is offered contingent upon the 
Buyer's acceptance of Seller's terms and conditions, which are incorporated by reference and found either following this document, or 
on the web at https://www.ferguson.com/contenUwebsite-info/terms-of-sale 
Govt Buyers: All items are open market unless noted otherwise. 

LEAD LAW WARNING: It is illegal to install products that are not "lead free" in accordance with US Federal or other applicable law in potable water 
systems anticipated for human consumption. Products with *NP In the description are NOT lead free and can only be mstalled in non-potable 
applications. Buyer is solely responsible for product selection. 

mi.-[!] [!]t.. . . 
HOW ARE WE DOING? WE WANT YOUR FEEDBACK! 

Scan the QR code or use the link below to 
complete a survey about your bids: 

https :1/su rvey. medallia.com/?bidsorder&fc=576&on=46128 



Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town ofTrumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
20" MJ Pipe and Couplings- Spare Parts 

Date submitted 01/27/20 

LABOR CHARGES 

Labor type 
Millwright-in-charge - regular time 
Millwright-in-charge - overtime 
Millwright-in-charge - double time 
Laborer - regular time 
Laborer - overtime 
Laborer - double time 
Millwright- regular time 
Millwright- overtime 
Millwright - double time 
Machine operator- regular time 
Machine operator - overtime 
Machine operator - double time 
Truck driver- regular time 
Truck driver - overtime 
Truck driver - double time 
AUTOCAD shop drawings 
Shop 

TOTAL LABOR BEFORE APPLICABLE SALES TAX 2.oo 1 

Travel Miles Rate 
XX trips at XXX miles per trip $ 2.50 

Sales tax, if applicable 0.00% 

TOTAL LABOR INCLUDING APPLICABLE SALES TAX 

Page 4 of 5 

$ 

$ 

Extended 
Labor 

234.54 

234.54 

Total 

234.541 



Line 
Number 

1.00 
2.00 
3.00 
4.00 
5.00 
6.00 
7.00 
8.00 
9.00 

10.00 
11.00 
12.00 
13.00 
14.00 
15.00 
16.00 
17.00 
18.00 
19.00 
20.00 

Notes: 

Contract number 
Contract owner 

KOVACS CONSTRUCTION CORPORATION 
321 Riggs Street 

Oxford, CT 06478-1129 
Phone: 203-743-4022 

Fax: 203-790-1326 

F-2820 
Town of Trumbull 

Description of change Beardsley P.S. Comprehensive Upgrade 
20" MJ Pipe and Couplings- Spare Parts 

Date submitted 01/27/20 

EQUIPMENT CHARGES 

Equipment Type 
Excavator 

Bond Costs 

TOTAL EQUIPMENT BEFORE APPLICABLE 
SALES TAX 

Sales tax, if applicable 

TOTAL EQUIPMENT INCLUDING APPLICABLE SALES TAX 

Page 5 of 5 

Equipment 
Hours 

2.00 
-

17 648.06 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

Equipment 
Rate 

75.00 
-

0.015 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

0.00% 

Extended 
Equipment 

150.00 
-

264.72 
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-
-

$ 414.72 

414.72 I 



CONSTRUCTION CORPORATION 

March 23, 2020 

Arcadis 
44 South Broadway 
PO Box 751 
White Plains, NY 10602-0751 

Attn: Vanessa McPherson 
(914) 641-2418 phone 
(914) 641-2404 fax 

Re: Beardsley Pump Station Comprehensive Upgrade, Trumbull, CT 
Instrumentation 

Dear Vanessa: 

Kovacs Construction Corporation is requesting a change order to modify the Mission 
Dialer I/0 per alarm changes requested by the Town. The pricing is as follows: 

Knapp (Attached) 
5%GCP&O 
Bonding Costs 

Total this Proposed Change Order 

Very truly yours, 

KOVACS CONSTRUCTION CORPORATION 

VVanda L. Jvlc(jarry 

Wanda L. McGarry 
Sales Manager 

Enclosure 

1,585.00 
79.25 
24.96 

$1,689.21 

GENERAL CONTRACTOR 
321 Riggs Street, Oxford, CT 06478 

Tel: (203) 743-4022 • Fax: (203) 790-1326 



AUTOMA fiON AND CONTROL SYSTEflS 

P.O. Box 7057 Prospect, CT 06712 

(203) 758-3503 FAX (203) 758-0554 

BILL TO: 

Accounts Payable 
KOVACS CONSTRUCTION CORP. 
321 Riggs Street 
Oxford, CT 064 78 

P.O. NUMBER 

F-2820-4 
QUANTITY DESCRIPTION 

BEARDSLEY PUMP STATION-TRUMBULL 

Mission Dialer I/0 changes contract modification 
request 

3/12/20 
2 Design Changes 

3/16/20 
6 Make wiring changes to mission inputs. Rewire 

components in PLC Panel and connect to mission 
control wiring. 

6 Program changes for inputs to mission. Change 
OIT screens for removed alarms, Change scaling 
on Trend Screen. Added time control for high 
capacity pump exercise routine. 

1 Update Drawings 

'ADDUCT 1305•\G USE WlTtl 93DBC ENVELOPE Deluxe Corporation 1-800-328-0304 or www.deluxe.com/shop 

218 t:Ar,5CF TOXRX<> OIJ!I~L'?OI'J 13 ~.1 

INVOICE 
DATE INVOICE# 

3/18/2020 202003-23 

TERMS PROJECT 

Net 30 180825 BEAR ... 
RATE AMOUNT 

115.00 230.00 

95.00 570.00 

115.00 690.00 

95.00 95.00 

TOTAL $1,585.00 

PRINTED lN U.S.A. A 
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ACCOUNTS FOR: ORIGINAL TRANFRS/ REVISED AVAILABLE PCT
20       SEWER                              APPROP ADJSTMTS BUDGET   YTD ACTUAL ENCUMBRANCES BUDGET USED
____________________________________________________________________________________________________________________________________

 
 

10 ENTERPRISE FUNDS                   
_________________________________________

 
20100000 SEWERS-ENTERPRISE                  
_________________________________________

 
20100000 410010  ONE TIME PROJ M            0           0           0      -1,518.76            .00       1,518.76  100.0% 
20100000 430000  PROGRAM REVENUE            0           0           0     -47,500.00            .00      47,500.00  100.0% 
20100000 440000  FEE REVENUE            0           0           0         -50.00            .00          50.00  100.0% 
20100000 440022  SEWER USAGE FEE            0           0           0  -5,933,212.21            .00   5,933,212.21  100.0% 
20100000 480002  MISCELLANEOUS R            0           0           0      -1,567.00            .00       1,567.00  100.0% 
20100000 501101  SALARIES-FT/PER      321,018           0     321,018     204,372.64            .00     116,645.36   63.7% 
20100000 501103  SALARIES-SEASON        4,800           0       4,800       4,597.50            .00         202.50   95.8% 
20100000 501105  SALARIES-OVERTI       20,000           0      20,000       3,056.52            .00      16,943.48   15.3% 
20100000 501888  UNIFORM ALLOWAN        1,560           0       1,560         236.95            .00       1,323.05   15.2% 
20100000 522201  SERVICES & FEES        1,750           0       1,750          39.80            .00       1,710.20    2.3% 
20100000 522202  SERVICES & FEES      125,000           0     125,000      64,441.57      46,201.25      14,357.18   88.5% 
20100000 522204  SERVICES & FEES    6,608,885           0   6,608,885   4,452,623.75   1,842,032.78     314,228.47   95.2% 
20100000 522210  REIMBURSABLE SE      613,901           0     613,901     613,901.00            .00            .00  100.0% 
20100000 534402  PROGRAM SUPPLIE       18,000           0      18,000       4,830.59       5,285.12       7,884.29   56.2% 
20100000 545501  COMMUNICATIONS-        3,500           0       3,500       1,618.23            .00       1,881.77   46.2% 
20100000 567701  TRANSPORTATION-        9,200           0       9,200       4,875.90            .00       4,324.10   53.0% 
20100000 567702  TRANSPORTATION-        6,600           0       6,600       1,456.07            .00       5,143.93   22.1% 
20100000 578801  MNTNCE/REPAIR S       45,000           0      45,000      11,957.77       4,122.74      28,919.49   35.7% 
20100000 578803  MNTNCE/REP-PROG       70,000           0      70,000      42,769.44       4,065.00      23,165.56   66.9% 
20100000 578805  EXTRAORDIANRY I       90,000           0      90,000      12,328.95            .00      77,671.05   13.7% 
20100000 581888  CAPITAL OUTLAY      297,000           0     297,000     117,174.47      58,252.30     121,573.23   59.1% 
20100000 589901  RENTALS-ANNUAL       11,340           0      11,340      11,340.24            .00           -.24  100.0% 
20100000 590011  UTILITIES-HEAT        6,200           0       6,200      35,885.87            .00     -29,685.87  578.8% 
20100000 590012  UTILITIES-ELECT      168,363           0     168,363     135,128.41            .00      33,234.59   80.3% 
20100000 590013  UTILITIES-WATER        2,459           0       2,459       1,868.31            .00         590.69   76.0% 
20100000 590014  UTILITIES-TELEP        1,616           0       1,616       1,105.08            .00         510.92   68.4% 
20100000 595888  INTEREST ON G/O       88,055           0      88,055      89,776.05            .00      -1,721.05  102.0% 
20100000 597888  PRINCIPAL-G/OBL      156,000           0     156,000     156,000.00            .00            .00  100.0% 

 
TOTAL SEWERS-ENTERPRISE                8,670,247           0   8,670,247     -12,462.86   1,959,959.19   6,722,750.67   22.5%

 
TOTAL ENTERPRISE FUNDS                 8,670,247           0   8,670,247     -12,462.86   1,959,959.19   6,722,750.67   22.5%

 
TOTAL SEWER                            8,670,247           0   8,670,247     -12,462.86   1,959,959.19   6,722,750.67   22.5%

 
TOTAL REVENUES            0           0           0  -5,983,847.97            .00   5,983,847.97
TOTAL EXPENSES    8,670,247           0   8,670,247   5,971,385.11   1,959,959.19     738,902.70
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GRAND TOTAL    8,670,247           0   8,670,247     -12,462.86   1,959,959.19   6,722,750.67   22.5%

 
                                        ** END OF REPORT - Generated by Margaret Mastroni **                                        
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Report title: 
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Includes accounts exceeding   0% of budget.
Print totals only: N Year/Period: 2020/99
Print Full or Short description: F Print MTD Version: N
Print full GL account: N
Format type: 1 Roll projects to object: N
Double space: N Carry forward code: 1
Suppress zero bal accts: Y
Include requisition amount: N
Print Revenues-Version headings: N
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Print journal detail: N
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Lauren McBennett Mappa , P.E. 
General Manager 

TO: 

FROM: 

DATE: 

SUBJECT: 

WATER POLLUTION CONTROL AUTHORITY 
for the City of Bridgeport 

695 Seaview Avenue • Bridgeport, Connecticut 06607-1628 
Telephone (203) 332-5550 • Fax (203) 576-7005 

MEMORANDUM 

Town Clerk, Town of Trumbull, Ct 

Lauren M. Mappa PE, General Manager ~ JY\~ 
May 6, 2020 

City of Bridgeport Water Pollution Control Authority Proposed 
· Fiscal 2021 Budget, Proposed Charges for the connection with and for 
the use ofthe City of Bridgeport Sewerage System and Public Hearing 

--------------------------------------------------------------------------------------------------------------------

Attached is a copy ofthe City of Bridgeport Water Pollution Control Authority's proposed 
charges and Budget for Fiscal 2021 and the Proposed Charges for the connection with and use of 
the City of Bridgeport Sewerage System which we are filing at your office pursuant to Bridgeport 
City Ordinance, Section 13.04.220, and the Connecticut General Statutes, Section 7-255 prior to 
our scheduled public hearing on May 19,2020. A copy of the public hearing notice is attached. 

Attachments 

BUDGET: 20 0506 Town Clerk-Trumbull CT-FISCAL 2021 PROPOSED BUDGET PUBLIC HEARING 

~34 



NOTICE 

The Water Pollution Control Authority for the 
City of Bridgeport will hold a Public Hearing 

on May 19,2020 at 5:00P.M. pursuant to 
Connecticut General Statutes, Section 7-255 and 

Section 13.04.220 ofthe Bridgeport Code of 
Ordinances to present the Proposed Budget for Fiscal 2021 

with the projected revenue and expenses and proposed 
charges for the connection with and for the use 

of the City of Bridgeport sewerage system. 

Tuesday, May 19, 2020 at 5:00P.M. 
Comments can be sent to: 

WPCABoard 
695 Seaview Ave 

Bridgeport Ct 06607 
Must be received by 12 noon on May, 19 2020 

All owners of property against which the 
charges are to be levied shall have an 

opportunity to be heard in writing concerning the proposed 
charges. A copy of the proposed charges will 
be on file in the City Clerk's Office, City Hall, 

45 Lyon Terrace, and Online at the WPCA website available for 
inspection by the Public at least ten (1 0) 

days before the date of the Public Hearing 



WATER POLLUTION CONTROL AUTHORITY 

FOR THE CITY OF BRIDGEPORT 

PROPOSED BUDGET 

FISCAL 2020/2021 

JANUARY 10, 2020 
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NOTICE 
In accordance with Sub-Part 35.929-2 of the 40 CFR, Connecticut 
General Statutes, Section 7-255 and Section 13.04.220 of the Bridgeport 
Code of Ordinances the projected revenues and expenses for the Water 
Pollution Control Authority for the City of Bridgeport for Fiscal 
2020-2021 are presented below. 

WATER POLLUTION CONTROL AUTHORITY 
FOR THE CITY OF BRIDGEPORT 

FISCAL 2020-2021 PROPOSED BUDGET 

REVENUES: 
BRIDGEPORT 
OUTSIDE COMMUNITIES 
INTEREST ON INVESTMENTS 
SEPTIC TICKET REVENUE 
OTHER REVENUE 
BOND REVENUE-CAPITAL PROJECTS 
ARREARAGE COLLECTIONS 

TOTAL REVENUES 

EXPENSES: 
OPERATIONS, MAINTENANCE & MANAGEMENT 

SERVICES AGREEMENT 
UTILITIES 
ADMINISTRATION 
COLLECTION SYSTEM REHABILITATION 
NITROGEN PAYMENT 
CITY OVERHEAD COSTS 
COLLECTION FEES 
DEBT SERVICE-BONDS 
STATE LOAN RESERVE FUNDING 
EQUIPMENT & VEHICLES 
BAD DEBT RESERVES 
OPERATING RESERVE 
TOTAL EXPENSES 

The approved usage fee and rates are as follows: 
Sewer Use Per Hundred Cubic Feet(CCF)or 748 Gallons 

Industrial Biological Oxygen Demand Surcharge per Pound 
Industrial Total Suspended Solids Surcharge per Pound 

Sewer Connection Permit Fee (New Connections): 
Sanitary-Single Family Dwelling 
Sanitary-Multiple Family Dwelling(up to 4 units) 
Sanitary-Multiple Family Dwelling(5 or more units) 
additional charge per unit over 4 

Sanitary-Commercial/Industrial Building 
Storm Sewer(Residential per connection) 
Storm Sewer(Commercial/lndusturial per connection) 

PROPOSED 
FY 2021 
BUDGET 

2 

$30,335,907 
6,986,975 

17,000 
1,183,000 

171,908 
2,271,450 
2,227,500 

$43,193,739 

$27,017,561 
2,615,000 
2,055,853 
1,404,330 

400,000 
475,000 
300,000 
595,776 

2,754,896 
3,856,000 
1,469,323 

250,000 
$43,193,739 

$6.124 
$0.48 
$0.43 

$125 
$200 

$50 
$275 
$125 
$275 



NEW 
A/C# 

DEPT. 400- ADMINISTRATION 
1000 SALARIES 

1140 LONGEVITY 

1108 OVERTIME 

2000 BENEFITS 

ACCOUNT 
DESCRIPTION 

3605 SEMINAR,CONF. FEES & MEMBERSHIPS 

3705 ADVERTISING 

3720 TELEPHONE 

3905 REIMBURSED TRAVEL 

4020 COMPUTER PARTS 

4555 COMPUTER SUPPLIES 

4550 COMPUTER SOFlWARE 

4610 DIESEL FUEL 

4615 GASOLINE FOR VEHICLES 

4675 SUPPLIES-OFFICE 

4680 PERMITS(NPDES) 

4705 SUBSCRIPTIONS 

4725 POSTAGE DIRECT 

4745 SAFETY EQUIPMENT 

5055 COMPUTER EQUIPMENT 

5150 OFFICE EQUIPMENT 

5155 EQUIPMENT RENTAL 

5530 OFFICE FURNITURE 

6010 ENGINEERING SERVICES 

6010 MS4 WATER QUAILTY CONSULTANT 

6010 COST OF SVC Study 

6055 COMPUTER SERVICES 

6065 COMMUMICATION EQUIP-M&R 

6100 AUDIT FEES 

6110 BILLING SERVICES 

6130 LEGAL SERVICES 

6175 M & R EQUIP.-OFFICE EQUIP 

6180 OTHER SERVICES 

6200 PRINTING-IN HOUSE 

6225 SECURITY SERVICES 

7005 CONTINGENCY 

8801 GASOLINE& DIESEU RECOVERY 

8803 M & R EQUIP. & SECURITY-RECOVERY 

9015 PRINTING SERVICES 

2278 WORKERS COMPENSATION 

TOTAL DEPT 400 

2015/2016 
ACTUAL 

655,082 

6,375 

16,747 

195,639 

1,149 

2,923 

2,528 

1,755 

35 

441 

0 

37,618 

52,246 

2,381 

7,680 

0 

0 

0 

0 

120 

1,849 

0 

236,099 

500 

12,855 

16,000 

4,541 

218,649 

1,350 

11,550 

1,370 

3,234 

0 

(89,864) 

0 

1,278 

0 

1,402,128 

2016/2017 
ACTUAL 

560,291 

5,738 

8,082 

206,780 

804 

2,283 

2,515 

1,823 

1,067 

1,182 

0 

41,936 

57,364 

1,895 

6,825 

0 

376 

0 

531 

394 

2,078 

1,342 

220,970 

106 

926 

16,000 

15,951 

218,421 

1,818 

98,766 

(890) 

(3,974) 

78,100 

(99,300) 

0 

0 

0 

1,450,199 

2017/2018 
ACTUAL 

608,314 

3,950 

8,509 

271,587 

420 

3,232 

1,938 

1,840 

0 

0 

0 

47,425 

57,687 

2,914 

7,217 

0 

0 

0 

335 

750 

2,093 

1,365 

262,423 

1,077 

13,256 

16,000 

55,715 

2,037 

49,994 

684 

3,389 

87,489 

(105,112) 

0 

140 

0 

1,406,668 

2018/2019 
MODIFIED 
BUDGET 

732 ,892 

3,375 

25,000 

419,580 

2,300 

8,500 

3,500 

2,500 

500 

1,600 

1,200 

120,000 

105,200 

3,000 

8,400 

300 

2,500 

BOO 

7,500 

750 

2,500 

3,750 

400,000 

25,000 

35,000 

3,500 

14,500 

16,000 

3,400 

275,000 

2,250 

65,000 

2,000 

3,400 

100,000 

(225,200) 

(8,934) 

4,500 

0 

2,171,063 

2018/2019 
ESTIMATE 

605,840 

2,175 

8,500 

269,705 

2,070 

7,500 

2,550 

1,900 

250 

1,200 

75 

47,000 

59,000 

1,950 

7,000 

250 

1,500 

400 

3,500 

370 

1,950 

500 

540,000 

500 

8,700 

16,000 

3,400 

100,000 

1,560 

53,000 

432 

3,400 

100,000 

(106,000) 

0 

3,500 

3,000 

1,752,677 

3 

2020/2021 
PROPOSED 

BUDGET 

767 ,084 

2,475 

25 ,000 

371,078 

2,300 

8,500 

3,500 

2,500 

500 

1,600 

1,200 

120,000 

105,200 

3,000 

8,400 

300 

2,500 

BOO 

7,500 

750 

2,500 

3,750 

400,000 

25,000 

35,000 

3,500 

14,500 

16,000 

3,400 

175,000 

2,250 

65,000 

2,000 

3,400 

100,000 

(225,200) 

(8,934) 

4,500 

0 

2,055,853 



4 

2018/2019 2020/2021 

ACCOUNT 2015/2016 2016/2017 2017/2018 MODIFIED 2018/2019 PROPOSED 

AJC# DESCRIPTION ACTUAL ACTUAL ACTUAL BUDGET ESTIMATE BUDGET 

DEPT. 401- WPCA OTHER 

4625 NATURAL GAS 90,420 87,518 113,045 140,000 97,000 140,000 

3130 ELECTRICITY 2,449,963 2,385,094 2,133,596 2,375,000 2,525,000 2,475,000 

3210 DEBT SVC·INTEREST '09-CITY BONDS 88,274 88,274 81,128 76,982 81,317 67,798 

3205 DEBT SVC- PRINCIPAL- '09 CITY BONDS 76,800 76,800 81,317 84,028 81,128 89,901 

3210 DEBT SVC·INTEREST 2010-CITY BONDS 12,137 12,137 11,198 10,640 11,198 9,365 

3205 DEBT SVC- PRINCIPAL- 2010 CITY BONDS 18,815 18,815 19,690 20,237 19,690 21,549 

3210 DEBT SVC·INTEREST 2012-CITY BONDS 68,516 68,516 62,628 59,461 62,628 52,639 

3205 DEBT SVC- PRINCIPAL- 2012 CITY BONDS 57,452 57.452 63,324 66,548 63,324 73,341 

3210 DEBT SVC·INTEREST 2016-CITY BONOS 48,509 39,419 48,507 37,854 

3210 DEBT SVC·PRINCIAL 2016-CITY BONOS 20,866 

3210 DEBT SVC-INTEREST 2017-CITY BONDS 40,211 0 39,506 

3210 DEBT SVC-PRINCIAL 2017-CITY BONOS 28,206 

3210 DEBT SVC·INTEREST 2018-CITY BONDS 42,500 

3210 DEBT SVC·PRINCIAL 2018-CITY BONDS 50,000 

3210 DEBT SVC·INTEREST 2019-CITY BONDS 62,250 

3210 DEBT SVC-PRINCIAL 2019-CITY BONOS 0 

7950 BAD DEBTS & ADJUSTMENTS 366,225 (37,384) (254,900) 1,557,589 1,600,000 1,469,323 

3301 CITY ADMIN. ALLOCATION 475,000 475,000 475,000 475,000 475,000 475,000 

6060 SEWER REHABILITATION 1,040,755 620,664 1,404,330 1,404,330 1,450,000 1,404,330 

4365 COLLECTION EXPENSE 316,423 321,343 300,000 300,000 322,000 300,000 

STATE LOAN FUNDING RESERVE 6,001,543 4,969,590 4,631,418 4,480,000 4,631,418 2,754,896 
0 

4324 OPERATIONS, MAINTENANCE 0 

& MGT SERVICES AGREEMENT 25,809,938 25,467,243 25,250,691 25,702,965 25,324,563 27,017,561 
4324 ·NITROGEN PAYMENT 170,000 170,000 0 400,000 
4324 OPERATING RESERVES 0 0 0 250,000 250,000 250,000 
6170 DESIGN 350,000 0 2,718,500 
6170 VEHICLES 33,300 0 0 520,000 278,000 400,000 
6170 MS 4MAPING 57,500 250,000 75,000 
6170 EQUIPMENT 180,123 77,929 351,623 430,000 362,000 167,500 
6170 AIR SYSTEM 143,500 150,000 125,000 145,000 
6170 EQUIPMENT M&R 370,277 96,737 96,737 260,000 433,500 350,000 

TOTAL DEPT 181-0THER 37,455,962 34,785,728 35,240,333 39,212,410 38,241,273 41,137,886 

TOTAL EXPENSES 38,858,090 36,235,927 36,647,001 41,383,473 39,993,950 43,193,739 



PERSONNEL SHEET SCHEDULE A 5 
FISCAL 2021 PRELIMINARY BUDGET 
SALARY AND BENEFITS G/LACCT G/LACCT G/LACCT G/LACCT 
DIVISION: 180 ADMIN OFFICE 56100 51400 51600 52000 

05/06/20 
PROJECTED 

Job ANNUAL GRAND 
POSITION Code UNION SALARY LONGEVITY OVERTIME BENEFITS TOTAL 

GENERAL MANAGER s 154,936.80 0.00 38,671.56 193,608.35 
DIRECTOR OF FINANCE s 98,364.48 0.00 10,446.31 108,810.79 
ACTING MGR TRMT& FIELD OPS 8322 s 128,678.05 1,275.00 47,430.77 177,383.82 
RESIDENT ENGINEER s 40,575.60 0.00 16,838.34 57,413.94 
CONSTRUCTION INSPEC 8213 s 64,626.73 0.00 36,259.84 100,886.57 
SUPERVISOR-CSO 8308 s 26,719.57 0.00 13,838.51 40,558.08 
CIVIL ENGINEER 1 2201 s 85,907.30 0.00 16,792.25 102,699.54 
TYPIST 2 1233 G 46,169.20 0.00 11 ,723.91 57,893.11 
ACCTG CLERK 2 1240 G 70,670.98 1,200.00 37,987.21 109,858.18 
COLLECTION AIDE (Note 1) 1248 G 50,434.89 0.00 11,560.67 61,995.56 
NUMBER OF EMPLOYEES: 10 
Sub-total 767,083.58 2,475.00 241,549.35 1,011 ,107.94 

OVERTIME: 25,000.00 25,000.00 
ADD'L BENEFITS ON BUDGETED 

OVERTIME 
MERF 14.00% 3,500.00 3,500.00 
MEDITAX 1.45% 362.50 362.50 
FICA TAX 6.20% 0.00 0.00 

Retirement medical 125,666.40 125,666.40 
767,083.58 2,475.00 25,000.00 371,078.25 1 '165,636.84 

Note 1: Works at City attorney's office 

Merf 114,666.70 
Medicare 11 ,485.21 
FICA 4,172.30 
Life Ins 579.60 
HealthBen 240,174.44 

2021 Payroll Budget-Prelim 11-30-19 371 ,078.25 5/6/2020 



INFRAMARK 

CONTRACT COSTS 

BASE ANNUAL CONTRACT AMOUNT: $27,267,561 

FOR FISCAL 2021 BUDGET 

6 
SCHEDULE 8 

FIRST CPI ADJUSMENT BASED ON PERCENT CHANGE IN CPI FROM STARTING DATE OF CONTRACT (December 31, 2013) 

NEXT ADJUSTMENT BASED ON COMPARISON WITH CPIINDEX AS OF JUNE 30, 2019 VS JUNE 30, 2020 

(MINIMUM CPI ADJSTMENT IS 2.5% PER CONTRACT YEAR) 

Prior Yr CPJ Minimum 

Budget Contract Contract Adjusted CPI Annual CPI Dollar Contract Fee 

Year Time Period Year Amount Contract Amount Rate Adj. Adjustment Budget Year Cost 

2014 01/01/14-6/30/14 1 $11,459,683 $11,459,683 

2015 07/01/14-6/30/15 2 $22,919,366 1.5980% $366,251 $23,285,617 
2016 7/01/15-6/30/16 3 $23,285,617 2.5000% $582,140 $23,867,758 
2017 7/1116-6/30/17 4 $23,867,758 2.5000% $596,694 $24,464,452 

2018 7/1/17-6/30/18 5 $24,464,452 2.5000% $611,611 $25,076,063 
2019 7/1/18-6/30/19 6 $25,076,063 2.5508% $639,640 $25,715,703 

2020 7/1/19-6/30/20 7 $25,715,703 2.5000% $642,893 $26,358,596 

2021 7/1/20-6/30/21 8 $26,358,596 2.5000% $658,965 $27,017,561 

Contract fee for Fiscal 2021 $27,017,561 

Additional chemcial cost for Fiscal 2021 $250,000 

Total Contract cost for Fiscal2021 $27,267,561 

NORTHEAST URBAN INDEX CPI PERCENT 

ALL ITEMS NOT SEASONALLY ADJUSTED CHANGE CHANGE 

CPI SERIES: cuur0100sa0 vs VS 

INDEX DATE CPJ 12/31/2013 12/31/2013 

CPI STARTING POINT Dec 31, 2013 249.567 

June 30, 2014 253.555 3.988 1.5980% 

June 30, 2015 253.626 0.071 0.0280% 

June 30, 2016 255.471 1.845 0.7274% 

June 30, 2017 259.335 3.864 1.5125% 

June 30, 2018 265.950 6.615 2.5508% 

June 30, 2019 270.133 4.183 1.5729% 

INDEX DATE CPI Vs 6/30/20 Vs 6/30/19 

Nov 30, 2019 270.643 0.5100 0.1888% 

CPJ PERCENT 

CHANGE 

USED FOR 

FEEADJ 

EFFECTIVE 

7/1/2014 

7/1/2015 

7/1/2016 

7/1/2017 

7/1/2018 

7/1/2019 

Monthly Fee 

$1,909,947.17 

$1,940,468.12 

$1 ,988,979.83 

$2,038,704.32 

$2,089,671.93 

$2,142,975.28 

$2,196,549.66 

$_2,251 ,463.40 

1/9/2020 
skw 



TREATMENT FACILITIES 
CONTRACT 1 WEST SIDE TP REHAB 
DESIGN: CWF 164D 

LOANS 
GRANTS 

CONSTRUCTION: CWF21BC 
LOANS 
GRANTS 

CONTRACT 2 EAST SIDE TP REHAB 
DESIGN:CWF 2060 

LOANS 
GRANTS 

CONSTRUCTION: CWF206C 
LOANS 
GRANTS 

MAJOR CONSTRUCTION AND REHABILITATION PROJECTS 

SPENDING AND SOURCE OF FUNDING 
ACTUAL 

SPENDING 
AS OF 6/19 

2,528,323 
171,467 

2,699,790 

34,256,604 
9,405,545 

43,662,149 

2,810,440 
181,783 

2,992,223 

32,033,046 
12,500,440 
44,533,486 

FY 2020 FfY 2021 
ESTIMATE BUDGET 

FfY '22 
LTP 

CONTRACT 6 WEST & EASTTF CHLORINATION PROJECT 
DESIGN: CWF 1640 

LOANS 214,632 
GRANTS 43,961 

258,593 

CONSTRUCTION: CWF 164C 
LOANS 2,193,820 
GRANTS 422,669 

2,616,489 

NITROGEN FACILITY PLAN 
LOCAL SHARE 301,360 
GRANTS 416PG 382,051 

683,411 

BNR FACILITIES-WEST AND 
EAST SIDE WWTF CWF 416C 
DESIGN AND CONSTRUCTION 
LOCAL SHARE 143,623 
LOANS 3,383,986 
GRANTS 1,376,309 

4,903,918 

FfY '23 

LTP 

SCHEDULE C 

FfY '24 
LTP 

FfY '25 
LTP 

FfY '26 

LTP 
FfY '27 

LTP 
FfY '28 

LTP 

7 
TOTAL 

PROJECT 
COSTS 

2,528,323 
171,467 

2,699,790 

34,256,604 
9,405,545 

43,662,149 

2,810,440 
181,783 

2,992,223 

32,033,046 
12,500,440 
44,533,486 

214,632 
43,961 

258,593 

2,193,820 
422,669 

2,616,489 

301,360 
382,051 
683,411 

143,623 
3,383,986 
1,376,309 
4,903,918 



MAJOR CONSTRUCTION AND REHABILITATION PROJECTS 
SPENDING AND SOURCE OF FUNDING 

DECHLORINATION PROJECT 
WEST SIDE TF: 

DESIGN 
LOAN 
GRANT 

CONSTRUCTION- CWF572C 
LOAN 
GRANT 
TOTAL WEST SIDE 

EAST SIDE TF: 
DESIGN &CONSTRUCTION-CWF 61 JC 

LOAN 
GRANT 

TOTAL EAST SIDE 

LOW LEVEL NITROGEN AND SLUDGE 
PROCESSING PLAN CWF 205PG 

GRANT 
LOCAL SHARE 

GENERATOR REHABILITATION-EAST & WEST 
TREATMENT PLANTS 

CWF658C 
LOAN 
GRANT 

ACTUAL 
SPENDING 
AS OF 6/19 

81,673 
20,418 

541,755 
133,674 
777,520 

960,201 
235,268 

1,195,469 

388,212 
321,480 
709,692 

325,921 
77,999 

403,920 

FY 2020 FfY 2021 
ESTIMATE BUDGET 

4,683 
6,832 

11,515 

FfY '22 
LTP 

FfY '23 
LTP 

SCHEDULE C 

FfY '24 
LTP 

FfY '25 
LTP 

FfY '26 
LTP 

FfY '27 
LTP 

FfY '28 
LTP 

8 
TOTAL 

PROJECT 
COSTS 

81,673 
20,41 B 

541,755 

133,674 
777,520 

960,201 
235,268 

1,195,469 

392,895 
328,312 
721,207 

325,921 
77,999 

403,920 



MAJOR CONSTRUCTION AND REHABILITATION PROJECTS 

SPENDING AND SOURCE OF FUNDING SCHEDULE C 9 

ACTUAL TOTAL 

SPENDING FY 2020 FlY 2021 FlY '22 FlY '23 flY '24 FlY '25 FlY '26 flY '27 FlY ' 28 PROJECT 

__B.S OF 6/19 ESTIMATE BUDGET LTP LTP LTP LTP LTP LTP LTP COSTS 

FACILITIES PLAN FOR WSTP & ESTP 

LOCAL SHARE 601 ,114 601 ,114 1,202,229 

LOAN 0 

GRANT 734,695 734,695 1,469,391 

1,335,810 1,335,810 2,671,619 

SLUDGE PROCESSING·DESIGN 

EAST & WEST TREATMENT PLANTS 

LOAN 400,000 400,000 800,000 1,600,000 

GRANT 100,000 100,000 200,000 400,000 
500,000 500,000 1,000,000 2,000,000 

LOW LEVEL NITROGEN AND 
SLUDGE PROCESSING-CONSTRUCTION 
WEST TREATMENT PLANTS 

LOAN 7,500,000 7,500,000 7,500,000 7,500,000 7,500,000 7,500,000 7,500,000 52,500,000 
GRANT 2 ,500,000 2,500,000 2,500,000 2,500,000 2,500 ,000 2,500,000 2,500,000 17,500,000 

10,000,000 10,000,000 10,000,000 10,000,000 10,000,000 10,000,000 10,000,000 70,000,000 

LOW LEVEL NITROGEN AND 
SLUDGE PROCESSING-CONSTRUCTION 
EAST TREATMENT PLANTS 

LOAN 7,500,000 7,500,000 7,500,000 7,500,000 7,500,000 37,500,000 
GRANT 2,500,000 2,500,000 2,500,000 2,500,000 2,500,000 12,500,000 

1 o,ooo,ooo 10,000,000 10,000,000 10,000,000 10,000,000 50,000,000 

TOTAL TREATMENT FACILITIES 
LOAN 79 ,631 ,761 400,000 400,000 8,300,000 7,500,000 15,000,000 15,000,000 15,000,000 15,000,000 15,000,000 171 ,231,761 
GRANT 25,339,796 839,378 834,695 2,700,000 2,600,000 6,000,000 5,000,000 5,000,000 5,000,000 5,000,000 57,213,869 
LOCAL SHARE 766,463 607,946 601 ,114 0 0 0 0 0 0 0 1,975,524 

105,738,020 1,847 ,325 1,835,810 11 ,000 ,000 10,000,000 20,000,000 20,000,000 20,ooo,ooo 20,000,000 20,000,000 230,421 '154 

ACTUAL TOTAL 
SPENDING FY 2019 FlY 2020 FlY '21 FfY'22 FfY '23 FfY '24 FfY '25 FfY '26 FfY '27 PROJECT 
AS OF 6118 ESTIMATE BUDGET LTP LTP LTP LTP LTP LTP LTP COSTS 

CSO PROJECTS 
MCSO A,B,C, & D: CWF 109C-CD2 
LOANS 3,040,718 3,040,718 

GRANTS 6,635,053 6,635,053 

9,675,771 9,675,771 

JOHNSON CREEK CSO E DES IGN CWF 2080 
LOANS 136,000 136,000 

GRANTS 127,000 127,000 
263,000 263 ,000 

CONSTRUCTION CWF 208C 
LOANS 3,889,833 3,889,833 

GRANTS 3,789 ,832 3,789,832 

7,679 ,665 7,679,665 

YELLOW MILL CHANNEL & 
HARBOR POINTE CSO F CWF2080 

DESIGN: 
LOANS 570,147 570,147 

GRANTS 554,136 554,136 

1,124,283 1,124,283 

CONSTRUCTION: CWF372C 
CSO F1 ,F2,F3 & f4 

5,719,161 LOANS 5,719,151 

GRANTS 5,0 34,152 5,034,152 

10,753,303 10,753,303 



CSO FACILITY PLAN UPDATE 
LOCAL SHARE 
GRANTS CWF 293PG 

BRIDGEPORT HARBOR 
CSO G CWF 409D 

LOANS 

GRANTS 

PUMP STATION FACILITY REPORT 
CSO RELATED CWF 409D 
LOANS 
GRANTS 

CSO G-1 CWF 409C-CONSTRUCTION 
LOANS 
GRANTS 

CSO G-2 CONSTRUCTION 575C 
LOANS 
GRANTS 

CSO G-4-CONSTRUCTION 452C 
LOANS 
GRANTS 

CSO G-3 & G-5 CWF 452C 
(REPLACE RIVER ST PUMP STATION) 

CONSTRUCTION 
LOANS 
GRANTS 

LONG TERM CONTROL PLAN 
GRANTS CWF 205PG 
LOCAL SHARE 

MAJOR CONSTRUCTION AND REHABILITATION PROJECTS 

SPENDING AND SOURCE OF FUNDING 
ACTUAL 

SPENDING 

AS OF 6/19 

385,354 
472,524 
957,878 

518,492 

514,632 

1,033,124 

92,793 
92,793 

195,586 

1,911,688 
1,996,698 
3,799,376 

2,319,591 
2,058,725 
4,378,316 

1,781,687 
1,771,185 
3,552,872 

4,818,830 
4,634,346 
9,453,176 

692,950 
605,452 

1,298,402 

FY 2020 FlY 2021 

ESTIMATE BUDGET 

7,319 
5,988 

13,307 

FlY '22 

LTP 

FfY '23 

LTP 

SCHEDULE C 

FlY '24 

LTP 

FfY '25 

LTP 

FfY '26 

LTP 

FfY '27 

LTP 

FfY '28 

LTP 

10 
TOTAL 

PROJECT 

COSTS 

385,354 
472,524 
857,878 

518,492 

514,632 
1,033,124 

92,793 
92,793 

185,586 

1,911,688 
1,986,688 
3,798,376 

2,319,591 
2,058,725 
4,379,316 

1,781,687 
1,771,185 
3,552,872 

4,818,830 
4,634,346 
9,453,176 

700,269 
611,440 

·· ·-1,m-;709 



MAJOR CONSTRUCTION AND REHABILITATION PROJECTS 

SPENDING AND SOURCE OF FUNDING SCHEDULE C 11 
ACTUAL TOTAL 

SPENDING FY 2020 FrY 2021 FfY '22 FrY '23 FrY '24 FrY '25 frY '26 FfY'27 FrY '28 PROJECT 
AS OF 6/19 ESTIMATE BUDGET LTP LTP LTP LTP LTP LTP LTP COSTS 

CSOH 
DESIGN CWF 6210 
LOANS 1,260,771 1,260,771 
GRANTS 1,236,439 1,236,439 

2,497,210 2,497,210 
CSO H 
CONSTRUCTION CWF 621C (H-1 &H-2) 

LOANS 3,956,483 3,956,483 

GRANTS 3,933,371 3,933,371 

7,889,854 7,889,854 
CSOH 
CONSTRUCTION CWF 628C 

LOANS 7,456,209 7,456,209 
GRANTS 7,438,197 7,438,197 ··· ··-··. - ....• -· 

14,894,406 14,894,406 

CSOH 
CONSTRUCTION CWF 681C 

LOANS 1,561,171 1,551,171 
GRANTS 1,545,120 1,545,120 

3,106,291 3,106,291 
CSOH 
CONSTRUCTION CWF 7060/C 

LOANS 1,963,076 1,812,578 3,775,554 
GRANTS 1,963,078 1,797,575 3,760,653 

3,926,154 3,610,153 7,536,307 
CSOH 3 
CONSTRUCTION CWF 

LOANS 913,700 913,700 1,827,400 
GRANTS 913,700 913,700 1,827,400 

1,827,400 1,827,400 3,654,800 
CSOH 5 
CONSTRUCTION CWF 

LOANS 1,750,000 1,750,000 3,500,000 
GRANTS 1,750,000 1,750,000 3,500,000 

3,500,000 3,500,000 7,000,000 
CSOH 6 
CONSTRUCTION CWF 

LOANS 1,750,000 1,750,000 3,500,000 
GRANTS 1,750,000 1,750,000 3,500,000 

3,500,000 3,500,000 7,000,000 
CSO PROJECTS- LONG TERM CONTROL PLAN 

STAGE 1- PLANNING(ASH CREEK) 
LOCAL SHARE 157,500 157,500 315,000 
LOANS 
GRANTS 192,500 192,500 385,000 

DESIGN & CONSTRUCTION 
STAGE 1· DESIGN(ASH CREEK) 

LOANS 1,500,000 1,500,000 3,000,000 

GRANTS 1,500,000 1,500,000 3,000,000 

STAGE 1- CONSTRUCTION 
LOANS 250,000 3,500,000 3,500,000 7,250,000 

GRANTS 250,000 3,500,000 3,500,000 7,250,000 

STAGE2-WQT 
LOANS 350,000 350,000 

GRANTS 350,000 350,000 



MAJOR CONSTRUCTION AND REHABILITATION PROJECTS 

SPENDING AND SOURCE OF FUNDING SCHEDULE C 12 

ACTUAL TOTAL 
SPENDING FY 2020 FFY 2021 FFY '22 FFY '23 FFY '24 FFY '25 FFY '26 FFY '27 FFY '28 PROJECT 

AS OF 6/19 ESTIMATE BUDGET LTP LTP LTP LTP LTP LTP LTP COSTS 

STAGE 2· CONSTRUCTION 
LOANS 
GRANTS 

STAGE 3-CEDAR CREEK& WQT 
LOANS 250,000 1,250,000 1,500,000 

GRANTS 250,000 1,250,000 1,500,000 

STAGE 3· CONSTRUCTION 
LOANS 250,000 1,500,000 1,750,000 
GRANTS 250,000 1,500,000 1,750,000 

STAGE 3-DESIGN-ASH CREEK STORAGE 
LOANS 350,000 350,000 
GRANTS 350,000 350,000 

STAGE 4·DESIGN ·RELIEF INTERCEPTOR 
LOANS 250,000 1,500,000 1,750,000 
GRANTS 250,000 1,500,000 1,750,000 

TOTAL LT CONTROL PLAN ·LOCAL SHARE 157,500 157,500 157,500 
TOTAL LT CONTROL PLAN ·LOANS 0 0 1,750,000 5,250,000 5,600,000 3,350,000 15,950,000 
TOTAL LT CONTROL PLAN· GRANTS 192,500 192,500 1,750,000 5,250,000 5,600,000 3,350,000 15,950,000 

TOTAL LT CONTROL PLAN 192,500 192,500 3,500,000 10,500,000 11,200,000 6,700,000 32,057,500 

INFLOW ANO INFILTRATION 
PIPE LINING-CWF 559C 

LOANS 1,236,190 1,236,190 
GRANTS 304,850 304,850 

1,541,040 1,541,040 

TOTAL CSO PROJECTS 
LOCAL SHARE 990,806 163,488 157,500 0 0 0 0 0 0 0 1,311,794 
LOANS 42,232,830 2,726,278 913,700 1,750,000 5,250,000 5,600,000 5,100,000 1,750,000 1,750,000 1,750,000 68,822,808 
GRANTS 44,685,071 2,911,094 1,106,200 1,750,000 5,250,000 5,600,000 5,100,000 1,750,000 1,750,000 1,750,000 71,652,365 

87,908,707 5,800,860 2,177.400 3,500,000 10,500,000 11,200,000 10,200,000 3,500,000 3,500,000 3,500,000 141 ,786,967 



INFLOW AND INFILTRATION 

MITIGATION- NON CSO 

PIPE LINING· CWF 625CSL 
LOANS 
LOCAL SHARE 

TOTAL 

PUMP STATION & SIPHONS 

DESIGN CWF 102CSL 
LOANS 

CONSTRUCTION CWF102CSL 
PHASE 1 
LOANS 

PHASE 2 & 3 
LOCAL SHARE (BOND FUNDS) 
LAKE FOREST BCH & SEQUOIA RO 

CWF 213CSL LOANS 
WALLER RD & LAKESIDE DR 

TOTAL PUMP STATIONS 

LOANS-CWF 
LOCAL SHARE(BONDS) 

TOTAL LOCAL SHARE 
TOTAL LOANS 
TOTAL GRANTS 
TOTALS-ALL PROJECTS 

MAJOR CONSTRUCTION AND REHABILITATION PROJECTS 

ACTUAL 
SPENDING 
AS OF 6119 

1,672,257 
153,686 

1,825,943 

428,000 

4,180,318 

824,570 

3,115,301 

7,723,619 
824,570 

8,548,189 

2,735,525 
131 ,260,467 

70,024,867 
204,020,859 

SPENDING AND SOURCE OF FUNDING 

FY 2020 
ESTIMATE 

0 

0 

0 

771,434 
3,126,278 
3,750,472 
7,648,185 

FfY 2021 
BUDGET 

0 

0 

758,614 
1,313,700 
1,940,895 
4,013,210 

FfY '22 

LTP 

0 

0 

0 

10,050,000 
4.450,000 

14,500,000 

FfY '23 

LTP 

0 

0 

0 

12,750,000 
7,750,000 

20,500,000 

SCHEDULE C 

F!Y '24 
LTP 

0 

0 

20,600,000 
10,600,000 
31 ,200,000 

F!Y '25 
LTP 

0 

0 

0 

20,100,000 
10,100,000 
30,200,000 

F!Y '26 
LTP 

0 

0 

0 

16,750,000 
6,750,000 

23,500,000 

F!Y '27 
LTP 

0 

0 

0 
16,750,000 

6,750,000 
23,500,000 

FfY '28 
LTP 

0 

0 

0 

16,750,000 
6,750,000 

23,500,000 

13 
TOTAL 

PROJECT 
COSTS 

1,672,257 
153,686 

1,825,943 

428,000 

4,180,318 

824,570 

3,115,301 

7,723,619 
824,570 

8,548,189 

4,265,574 
249,450,445 
128,866,235 
382,582,253 



WATER POLLUTION CONTROL AUTRHORITY SCHEDULED 14 
RESERVE FOR CAPITAL IMPROVEMENTS 
!STATE CLEAN WATER FUND LOAN RETIREMENT FUNDING) 

ORIGINAL 

.!19B!I9.ritN_q_~ FY 16·11 FY 17·18 FY 18·19 FY 19-20 FY 20·21 FY 21·22 FY 22-23 FY 23-24 

OMPLETED PROJECTS 
PRINCIPAL PAYMENTS: 
JNTRACT 1 CWF 21 8C 34,259,604 115,685 
)NTRACT 2 CWF 2060 2,810,440 
JNTRACT 2 CWF 206C 32,0:J:J,046 1,601,652 1,601,652 1,601,652 1,601,652 64,606 

JNTRACT 6 CWF 164C 2,193,820 
<R FACILITIES CWF 416DIC 3,384,911 169,246 169,2-"6 169,246 169,246 169,246 169,246 169,246 13,160 

:CHLOR PROJECT CWF 572C 624,067 31,203 31,203 31,203 31,203 31,203 31,203 31,203 31,203 

;so E JOHNSON CREEK CWF206D 706,147 
:so E JOHNSON CREEK CWF208C 3,889,833 152,385 
:so F·1,2,3 &4 CWF372C 5,719,151 309,655 309,655 154,828 
:so G BPT HARBOR CWF409D 611,2DS 30,564 30,564 30,564 30,564 30,564 30,564 20,489 
:so G BPT HARBOR CWF409C 1,911,688 95,584 95,584 95,584 95,584 95,584 95,584 95,584 95,584 
FLOW AND INFILTRATION CWF 559C 1,236,190 63,394 63,39-4 63,394 63,394 63,394 63,394 63,394 63,394 
;so G·1 &2 CWF 575C 2,323,913 116,196 116,196 116,196 116,196 116,196 116,196 116,196 116,196 
IMP STATIONS CWF 102CSL 4,608,318 230,416 230,416 230,416 230,416 230,416 230,416 230,416 230,416 
FLOW AND INFIL.TN CWF 625CSL 1,672,257 63,613 63,613 83,613 83,613 63,613 83,613 83,613 83,613 
\ST SIDE DECHLOR 613C 956,789 48,010 48,010 48,010 48,010 48,010 48,010 48,010 48,010 
;o H DESIGN CWF 621D 1,260,771 72,044 72,044 72,044 72,044 72,044 72,044 72,044 72,044 
;o G3&G5 RIVER ST PS CWF452C2 6,624,061 419,94:3 419,943 419,943 419,943 419,943 410,943 419,943 419,943 
JMP STATIONS CVIF 213CSL 3,115,301 159,759 159,759 159,759 159,759 159,759 159,759 159,759 159,759 
;o 621C 3,959,483 239,787 239,787 239,787 239,767 239,767 239,767 239,767 239,787 
!NERATOR REHAB 658C 352,921 16,643 16,643 . 16,643 16,&43 16,643 16,643 16,643 16,643 
:WER REHAB 628C 3,956,483 372,810 372,810 372,610 372,810 372,810 372,810 372,810 
:OWORK661C · ---M~!·!!.!. .. ····-···-·-···· .... .. ··-· .... ... .. ·-. ___ .. ·-"-· ··-. .. !P.P!I! ........ ···---~~-q ·-- · ··· ·_E,o6o - -·-· .- . ..!l~~-6_o . . .. . - · · ·····-8.J!,~.'!. 
fOTAL BORROWINGS AND ... 11~ .. ~]~,_~_1-~- .. - .. ~ .. ~-~~.r_s~ w •• -~·~'-~·!~.)- _ ... -~~~~~~-~~~- - ..... ~~~~-~.~~~ ·· - ... ..... ~.~~~~-~.!~-- - -- · .. -~J.~.?.~I~- ... ... ?...~J~ .• t~.?- ... .. ~.9_~~~~1.~ .. 
PRINCIPAL PAYMENTS 

!BT SERVICE FUNDING-ACTIVE PROJECTS 
;EE SCHEDULE F) 

60,099 17,599 84,13& 1~6,18& 136,166 136,18S 1J6,186 136,186 

)MPLETED PROJECTS 
<TEREST PAYMENTS: 
JNTRACT 1 CWF 216C 
JNTRACT 2 CWF 206D 
INTRACT 2 CWF 206C 
JNTRACT G CWF 1 G4C 
IR FACIUTIES CWF 416DIC 
:CHLOR PROJECT CWF 572C 
:so E JOHNSON CREEK CWF208D 
:so E JOHNSON CREEK CWF208C 
:so F·1,2,3 &4 CWFJ72C 
;so G BPT HARBOR CWF409D 
;so G BPT HARBOR CWF409C 
' LOW AND INFILTRATION CWF 559C 
:SO G·1 &2 CWF 575C 
IMP STATIONS CWF 102CSL 
'LOW AND INFIL TN CWF 625CSL 
oST SIDE DECHLOR 613C 
;O H DESIGN CWF 621D 
:o GJ&GS RIVER ST PS CWF452C2 
IMP STATIONS CWF 213CSL 
:0 621C 
:NERATOR REHAB 658C 
:WER REHAB 628C 
;o WORK 661C 
ICTAL INTEREST PAYMENTS 

IEREST FUNDING-ACTIVE PROJECTS 

ITAL DEBT SERVICE FUNDING 

~E 25 NEW STATE RFL 

~E 22 EXISnNGSRF DEBT 

238 

116,120 

22,707 
5,747 

1,799 
12,644 

3,897 
18,400 
10,830 
26,241 
56 ,260 
21,948 
13,403 
20,232 

113,035 
58,1H 
74,933 

6,199 

84,087 

19,322 
5,123 

6,451 
3,266 

16,486 
9,562 

23,917 
51,652 
20,276 
12,443 
18,792 

104,636 
54,984 
70,1J8 

5,867 
144,464 

52,054 

15,937 
4,498 

903 

20,021 

12,552 
J,674 

3J7 

9,167 
3,250 

5,763 
2,62S 

1,904 
1,521 

2,674 2,063 1,452 841 238 
14,577 12,665 10,753 8,842 6,930 

8,294 7,026 5,75& 4,490 :1,223 
21,593 19,269 16,945 14,621 12,297 
47,043 42,435 37,827 33,218 28,610 
18,604 16,932 15,259 13,587 11,915 
11,482 10,522 9,562 8,602 7,642 
17,351 15,910 14,469 13,028 11,587 
96,237 87,836 79,439 71,040 62,642 
51,7159 48,593 4S,J98 42,203 J9,0015 
65,342 60,546 55,750 50,955 46,159 

5,534 5,201 4,866 4,535 4,202 
137,008 129,552 122,095 114,639 107,183 

... ...... ........... ...... .. ... .. ·-···· ··· - ......... ... ... - -~~,o..e!. ....... · - -- -~~·~!8 ... .... ..... ~~. ~!... ... .. · --~~.~~L .. . .. ~B?.m ... _ ~~1 .~67 •..... _ ~?9,_9~1 ....... . ~-~5,p~~ ... - . ·- _ .. 4.'~·'!.1 L _ --- -"-~~.m .. . .... 37.0, ~~s. .. _ .. 
155,160 184,493 63,023 472,372 60-4,561 620,848 585,,114 

1,692 
1,J26 

5,018 
1,955 
9,97J 

24,002 
10,243 

6,661 
10,14& 
54,243 
35,813 
41,J6J 

l,870 
99,727 
30,089 

:m.i.fl:: 
551,119 

-~:!~~:~~-~-.- .. _-:_ --~:~-~4._~~-~-·_-.. ---~ ~~-·~,2§:?.7'?: --~ _: _· ·-~~~~-~-~~!, ~ .. · :~~----.-.~~~-~}::~~~~--~ : ::.~---~~~-~~-. -29~~-- .. ~--~- -l,l~\?5.~: ~ · .· --~ -~!o-~~.o~aA: 

215,259 202,092 147,159 608,558 740,747 757,034 722,169 687,305 

4,538,592 4,712,008 4,476,614 4,356,014 2,754,896 2,645,170 2,569,543 2,378,784 



;TIVE OR FUTURE PROJECTS 

lW LEVEL WSTP ·DESIGN 
LOAN 

.UDGE PROCESSING PROJECT -DESIGN 
LOAN 

,STAND WEST TREATMENT PLANTS 

ACTUAL 
BORROWED 

ASOF06/19 

.UDGE PROCESSING PROJECT-CONSTRUCTION 
LOAN ·3 TO 4 YEAR PROJECT 

!TAL TREATMENT FACILITIES 

SOH 
:ONSTRUCTION CWF 626C 
LOANS H-3 lhN H-5 

SO H COMPLETION 
:ONSTRUCTION CWF UB 
LOANS 
SO H COMPLETION 
:ONSTRUCTION CWF 706DC 
LOANS 

'OTAL PROJECT CSO H 

:0 PROJECTS. 
.ONG TERM CONTROL PLAN 
.DANS 
STAGE 1· DESIGN 
STAGE 1· DESIGN 
STAGE 1· CONSTRUCTION 
STAGE 1· CONSTRUCTION 
STAGE 1- CONSTRUCTION 
STAGE 1· CONSTRUCTION 

STAGE2·WQT 

STAGE~ DESIGN-ASH CREEK & WQT 
STAGE~ DESIGN 
STAGE 3· CONSTRUCTION 
STAGE~ CONSTRUCTION 

STAGE 3· DESIGN·ASH CREEK STORAGE 

STAGE 4· OESIGN-RELEIF INTERCEPTOR 
STAGE 4- DESIGN 

'OTAL PROJECT-L T CONTROL PLAN 

IF RETIREMENT FUND ADJUSTMENT 
TAL ACTIVE PROJECTS 

1,963,078 

1.963.078 

1,963,076 

WATER POLLUTION CONTROL AUTRHORITY SCHEDULED 
RESERVE FOR CAPITAL IMPROVEMENTS 
(STATE CLEAN WATER FUND LOAN RETIREMENT FUNDING) 

WATER POLLUTION CONTROL AUTRHORITY 
RESERVE FOR CAPITAL IMPROVEMENTS 

(STATE CLEAN WATER FUND LOAN RETIREMENT FUNDING) 

-------- ESTIMATED BORROWINGS------

FY 19-20 FY 20·21 FY 21-22 FY 22-2J FY 2J-24 FY 24-25 

TOTAL 

BORROWING 

NO, OF 

YEARS TO 
MATURITY . 

FOR 
FUNDING 

AT7/1120 FY 20-21 FY 21-22 

15 

FY 22-23 FY 23-24 FY 24-25 

400,000 400,0D_O 0 BOO 000 21 l2 626 32 626 J:l,_826_~L_______l£,826 

1,812,578 

1.812.576 

1,612,578 

2oo,ooo 4oo,ooo o 6oo,ooo --~ __ ~U!3 __ 27,273 27,273 21,21~ _ 27,273 

7,500,000 

0 B,100,000 

0 

875,000 875,000 
0 

0 

875,000 875.000 

1,500,000 
1,500,000 

250,000 
3,500,000 

192,500 192,500 

1,942.500 5,192.500 

7,500,000 7,500,000 7,500,000 lO,OOD,DOO 
7,500,000 7,500,000 7,500,000 22,500,000 
B,JOO,OOO 15,000,000 15,000,000 53,900.000 

0 0 

3,500,000 
2,000,000 

350,000 

1,250,000 
2,500,000 

1,500,000 

0 

0 

7,600,000 3,500,000 

0 

1,750,000 
0 
0 

3,775,656 

5.525,858_-

1,500,000 
1,500,000 

250,000 
3,500,000 
l,5oo,ooo 
2,000,000 

JSO,OOO 

385,000 
1,250,000 
2,500,000 
1,500,000 

18.235,000 

2,817,500 14,167,500 15,900,000 18,500,000 15,000,000 77,660,656 

24 
24 

20 
23 
23 

23 
23 
21 
21 

23 
2~ 

23 
24 
23 
22 

23 

24 
23 
23 
22 

22 

23 
22 

1,304,346 
625,000 

0 

76,067 
0 
0 

179,793 

76,087 

65,217 
68,182 
10,870 

145,833 
152,174 

90,909 

15,217 

16,042 
54,348 

113,636 
88,182 

0 

800.610 

1,304,348 
625,000 

76,087 
0 
0 

179,793 

76,087 

65,217 
68,182 
10,870 

145,833 
152,174 

90,909 

15,217 

16,042 
54,348 

113,636 
88,182 

0 

800,610 

1,304,348 
625,000 

0 

76,067 
0 
0 

179,793 

76,087 

65,217 
68,182 
10,870 

U5,8JJ 
152,174 

90,909 

15,217 

16,042 
54,348 

113,636 
68,182 

0 

800,810 

1,304,348 
625,000 

76,087 
0 
0 

179,793 

76,087 

65,217 
68,182 
10,870 

1<45,833 
152,174 

90,909 

15,217 

16,042 
54,348 

113,636 
88,182 

0 

800.610 

1,l04,J48 
625,000 

76,087 
0 
0 

179,793 

76,087 

65,217 
68,182 
10,870 

145,833 
152,174 

90,909 

15,217 

18,042 
54,348 

113,636 
88,182 

800.610 

..... J~.¥ .. 18~· -·:::. -:\f~;!.S:~.' .. ·. :.~T~.ii; I.~~-.·.--.. ~~5.~~1-~~· : .•. ~~=;~?:9~~~ 



:TIVE PROJECTS 

IW LEVEL NITROGEN PROJECT·DESIGN 
:ORROWINGS: 
~EPAYMENTS: 

JAN BALANCE 

ITEREST 

.UDGE PROCESSING PROJECT-DESIGN 
:ORROWINGS: 
:EPAYMENTS: 
)AN BALANCE 

HEREST 

:SO HJ, H4 
:ONSTRUCTION CWF 628C 
.ORROWINGS: 
:EPAYMENTS: 
)AN BALANCE 

ITAL INTEREST 

INTEREST CALCULATIONS 
FOR STATE DEBT RESERVE FUNDING 
ACTIVE PROJECTS SCHEDULE D 

FY 20·21 

~:Jo,aoo 

480,000 

FY 21·22 

.:Jo,aoo 
450,000 

FY 22·2J 

-3o,ooo 
420,000 

FY 23·24 

·30,000 
390,000 

16 

FY 24-25 

.3o,ooo 
360,000 

9,925 9,325 8,725 81125 - _ _1,525 
9,925 9,325 8,725 8,125 7,525 

·50,000 
850,000 

.so,ooo 
BOO,OOO 

·50,000 
750,000 

·50,000 

700,000 

·50,000 
650,000 

17,542 16,542 15,51L 14,542 13,542 
17,542 16,542 15,542 14,542 13,542 

·396,7JO 
6,480,056 

133,902 

·l96,7J8 
6,08J,J18 

125,967 

·l96,7lB 
5,686,580 

11B,OJ2 

·396,7 38 -39G,738 
5,289,842 4,093,104 

110,097 102,163 

133,902 125,967 118,032 , 10,097 102,163 



LOANS 
STAGE 1· DESIGN 

BORROWINGS: 
REPAYMENTS: 
.OAN BALANCE 

OTAL INTEREST 

STAGE 1· CONSTRUCTION 
BORROWINGS: 
REPAYMENTS: 
.DAN BALANCE 

OTAL INTEREST 

LOANS 
STAGE 2·WQT 

BORROWINGS: 
REPAYMENTS: 
.DAN BALANCE 

OTAL INTEREST 

STAGE:>- DESIGN CEDAR CREEK & WQT 
BORROWINGS: 
REPAYMENTS: 
.OAN BALANCE 

OTAL INTEREST 

STAGE 3· CONSTRUCTION 
BORROWINGS: 
REPAYMENTS: 
.OAN BALANCE 

·orAL INTEREST 

STAGE 3 DESIGN·ASH CREEK STORAGE 
BORROWINGS: 
REPAYMENTS: 
.DAN BALANCE 

·orAL INTEREST 

STAGE 4-DESIGN RELIEF INTERCEPTOR 
BORROWINGS: 
REPAYMENTS: 
.DAN BALANCE 

·oTAL INTEREST 

CSO PROJECTS· LONG TERM CONTROL PLAN 
TOTAL INTEREST 

·oTAL INTEREST ACTIVE PROJECTS 
!WF RETIREMENT FUND ADJUSTMENT 
'OTAL INTEREST ACTIVE PROJECTS 

INTEREST CALCULATIONS 
FOR STATE DEBT RESERVE FUNDING 
ACTIVE PROJECTS SCHEDULE 0 17 

·150,000 
2,700,000 

·150,000 
2,550,000 

·150,000 
2.~00,000 

·150,000 
2,250,000 

·150,000 
2,100,000 

55,626 52,626 49,626 46,626 43,626 
55,626 52,626 49,626 46,626 43,626 

2,000,000 
-462,500 

8,787,500 
21,658 

140,764 
162.422 

·17,500 
332,500 

-<62,500 
6,325,000 

-462,500 
7,862.500 

-462,500 ·462,500 
7,400,000 6,937,500 

171,514 162,264 153,0H 143,764 
171,514 162.264 153.014 143.764 

·17,500 
315,000 

·17,500 
297.500 

·17,500 
280,000 

·17,500 
262,500 

GMD_ __ _ 6,490 ___ 6,140 5,790 5,440 
6 840 -~ ... 99 6,140 5,790 5,440 

·75,000 
1,350.000 

·75,000 
1,275,000 

-75,000 
1,200,000 

·75,000 
. 1,125,000 

·75,000 
1,050,000 

27,813 26,313 24,813 23,313 21,813 
27.613 26,313 24,613 23,313 21 ,613 

1,500,000 
0 -87,500 ·87,500 · 87,500 ·87,500 

1,750,000 1,662,500 1,575,000 1,487,500 1,400,000 
16,244 
s~ooa 34,199 32,449 30,699 ZB,949 

21.244 34.199 32,449 30,699 26.949 

350,000 

350,000 
3,790 

0 
3,790 

1,500,000 

·17,500 
332,500 

·17,500 
315,000 

·17,500 
297,500 

·17,500 
280,000 

6,840 6,490 6,140 5,790 
6,8-40 6.490 6,140 5.790 

·87,500 -67,500 -67,500 ·87,500 
1,750,000 1,662,500 1,575,000 1,407,500 1,400,000 

16,244 
5,000 34,199 J2,449 J0,&99 28,949 

21.244 34,199 32.449 30,899 28,949 

298,977 J32,1H J14,229 29&,279 278,J29 

604,561 &20,648 585,984 551,119 516,255 

s.c.~.:ssj · :: : . .:S}~:~.~ii~: .·.·~~ : ·.s.i'5,_9~~-· : ... :·.-s~ _i}.i9.: .. ~i~.J"s} 



WPCA SCHEDULE E 18 
CAPITAL BUDGET -------SOURCE OF FUNDING----

FISCAL 2020/2021 CWF CWF 

DEPT/ OPERATING BOND STATE STATE 
ACCOUNT DESCRIPTION FUNDS FUNDS LOANS GRANTS TOTAL 

MAJOR PROJECTS 
401 -56060 FACILITIES PLAN FOR THE WSTP s 1,202,229 $ 1,469,391 $ 2,671,619 

401-56060 COMBINED SEWER OVERFLOW PROJECT H CONSTRUCTION CWF 706DC s 1,677,612 s 1,677,612 $ 3,355,224 

401-56060 COMBINED SEWER OVERFLOW PROJECT H 3 s 1,500,000 s 1,500,000 s 3,000,000 

EQUIPMENT & VEHICLES 

WEST SIDE TREATMENT FACILITY 
401-56170 MAJOR EQUIPMENT REPLACEMENT/OVERHAUL s 175,000 s 175,000 

Flygts & Chains $ 100,000 s 100,000 

Spare Primary Drives (2) 60,000 s 60,000 

Spare Final Drives (2) 60,000 s 60,000 

Overhaul Mise Pumps 50,000 s 50,000 

Primary Sludge Piping 100,000 s 100,000 

Bypass Screen Upgrade 200,000 $ 200,000 

EAST SIDE TREATMENT FACILITY 
MAJOR EQUIPMENT REPLACEMENT/OVERHAUL s 175,000 s 175,000 

Rebuild Mise Pumps 30,000 s 30,000 

Rebuild Main Pump #1,4 70,000 s 70,000 

Rebuild Mixed Sludge Pump 60,000 s 60,000 

Rebuild Grit Classifier #1 ,2 100,000 s 100,000 

Mise Building Roof Repair 30,000 s 30,000 

Replace Mix Sludge Pumps 40,000 s 40,000 

FIELD OPERATIONS 
401-55045 Small Pickup Truck (2) 60,000 s 60,000 

MiniBoom 120,000 s 120,000 

Gondola Tuck 95,000 s 95,000 

Mason Dump Truck 120,000 $ 120,000 

ADMINISTRATION 
401-55055 MS 4 Mapping s 125,000 s 125,000 

TOTALS $ 1,677,229 s 1,295,000 s 3,177,612 s 4,647,003 s 10,796,844 



Planned Sewer R~hablitation 
Fiscal 2020/2021 Budget 

Contract PL-2 Pipe lining 

Location 

1 miscellaneous locations 
2 miscellaneous locations 
3 miscellaneous locations 
4 miscellaneous locations 
5 miscellaneous locations 
6 miscellaneous locations 
7 Manual Openings 
8 Heavy cleaning 

9 Police Time 

Total PL-2 

Contract PR-2 Pipe replacement 

Location 

I 
1 miscellaneous locations 
2 miscellaneous locations 
3 Open Manholes and rebuild lining 
4 Drywells 
6 Mobilization (non Emergency) 
7 Class B Concrete in place (Approximate) 
8 Connect tosewer /MH 
9 Crushed Stone in Place (Approximate) CY 

10 Bank run gravel (Approximate) 
11 Bituminous hot mix Paving for Replacement 
12 Bituminous hot mix 2" overlay 
13 Police Time 
14 Utility relocation 

Total PR-2 

Grand Total for PL-2 and PR-2 

2015 BUDGET\PiannedPL2-pr2-2021 

Pipe Size 
inches 

12 

22x2.8 
10x15 
60x41 
50x38 
10x15 

N/A 
N/A 
N/A 

Pipe Size 
inches 

30 
30 
7 
3 

32ft wide 

N/A 
N/A 

19 

SCHEDULE F 

Length Unit price Estimated 
Fl cost 

240 $54.00 $12,960 
400 $102.00 $40,800 

250 $75.00 $18.750 
700 328 $229,600 

600 246 $147,600 
1500 75 $112,500 

N/A N/A $30,000 

N/A N/A $230,000 

0 57 $75,630 

2190 $897,840 

Length Ft Unit price Estimated 
or Each cost 

298 125 $37,250 
850 95 $80,750 

20,000 $100,000 
6,500 $19,500 

6 1,600 $9,600 
14 200 $2,700 
10 500 $5,000 

BOO 40 $32,000 
311 40 $12,440 

1200 65 $78,000 
1500 12 $18,000 
1250 57 $71,250 

$40,000 

$506,490 

$1,404,330 

1/10/2020 



Water Pollution Control Authority for 
the City of Bridgeport 

Schedule of Fees (other than Sewer Use) 
Fiscal Year 2020-2021 

Sewer Connection Permit Fee (New Connections): 
Sanitary Single Family Dwelling 

Sanitary Multiple Family Dwelling(up to 4 units) 

Sanitary Multiple Family Dwelling(5 or more units) 
Additional charge per unit over 4 

Sanitary Commercial/Industrial Building 

Storm Sewer(Residential per connection) 

Storm Sewer(Commercialllndusturial per connection) 

Review and Approval of Grease Trap Plans and Specifications 

Inspection Permit Fees: 
Sanitary Sewer Lateral Repair (8:00AM to 4:00PM M-F) 
Sanitary Sewer Lateral Repair(Other Hours) 

Special Sewer Use Billing Charge(Non-Discharge Adjustment 
or Special Discharge Permit)Per Invoice 

Special Sewer Use Billing Charge(Non-Discharge Adjustment for 
residential installed irrigation systems)Per Invoice 

Returned Check Fee 

Sewer User Full Account History 

Sewer Maps(per Sheet) Up to 3' Wide 
8-1/2" x 11" to 17" per sheet 

Septage Dumping(Up to 1000 Gallons) 

Schedule G 

Fee 
Amount 

$125 

$200 

$50 

$275 

$125 

$275 

$200 

$100 
$200 

$25 

$3 

$40 

$2 

$5 
$3 

$260 

20 
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