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Police Station Building Committee 

Regular Meeting 

Thursday, August 13, 2020, 7:00 p.m. 

 

AGENDA 

 
The above meeting will be conducted remotely. In person public attendance is not permitted. The 

public can access the meeting remotely on ZOOM Videoconference by accessing the URL or 

phone number below, and entering the specified Meeting ID and Password. 

Join the meeting online: 

Police Station Building Committee Meeting 

August 13, 2020 at 7:00 PM 

https://zoom.us/j/97440116367?pwd=cUdmWXptYmRmK0h6UmE0WWd5Nkl3Zz09 
Webinar ID: 974 4011 6367 

Password: 524092 
Join by telephone: (301) 715-8592 or (833) 548-0282 (Toll Free) / Webinar ID: 974 4011 6367 

  

 

1. Call to Order 

2. Pledge of Allegiance 

3. Public Comment 

4. Approval of Minutes, July 9, 2020 meeting 

5. New Business 

A. Project Update 

I. Review Budget/Expenditures 

II. Approve Invoices  

III. Project Status Update and Next Steps 

6. Old Business 

7. Adjournment 

 

https://zoom.us/j/97440116367?pwd=cUdmWXptYmRmK0h6UmE0WWd5Nkl3Zz09
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Police Station Building Committee 
July 9, 2020 

MINUTES 
 

The Police Station Building Committee meeting, conducted via on-line Zoom, was called to order 
at 7:04 p.m. by Chairperson Lisa Labella. 
 
Members present via Zoom : Lisa Labella  
    Shawn Haley  
    Arthur Lemay 
    Angelo Magliocco (phone)  
    
Also Present: Assistant Chief Glenn Byrnes 
 George Estrada – Public Works Director 
 Dan Martin – Assistant Finance Director  
      
Member Absent:  Donna Seidell 
    Keith Klain  

Scott Thornton  
 
Pledge of Allegiance 

 

Public Comment 

No one from the public made a comment at the meeting.  

 
Approval of Minutes, June 25, 2020 meeting 
A motion to approve the minutes as presented was made by Haley and seconded by Lemay. The 
vote in favor was unanimous.  
 
New Business 
 
Review Budget 
Mr. Martin reported that one new invoice is reflected in the report, that for furniture.  The 
balance remaining less the bonding cost of $14,015.22 leaves approximately $34,000 still 
available for the project expenses.    
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Project Update 
 
Chairman Labella advised that there are two punch lists in the packet and that they will use 
Assistant Chief Byrnes list as it is more detailed.    He then reviewed the items on the Punch list: 
 
Modification to Male Shower Drains – Assistant Chief Byrnes reported that the work on the 
shower drainage issue was completed on 6/23/20.    
 
Locker boot drawer pulls repair – Assistant Chief Byrnes advised that the locker pulls repair were 
completed on 6/23/20. 
 
Electrical Work – Assistant Chief Byrnes advised that the Firing Range dimming control repair was 
completed July 9.  
 
Electrical Work – Outlet at one men’s locker – Assistant Chief Byrnes advised that installation was 
completed July 9.  
 
Electrical Work – Lighting installation at Evidence Storage Room – Assistant Chief Byrnes advised 
that installation was completed July 9.  
 
Table Top for Firing Range – Assistant Chief Byrnes reported that he is still awaiting delivery. 
 
Exhaust system in three cells in cellblock – fan replacement was completed 6/22/20. Per Mr. 
Estrada the invoice for the repair and replacement will be paid for by the Town and will not need 
to be covered under the Committee budget.  
 
Firing Range HVAC remediation – Per Mr. Estrada, the remediation of the range HVAC system is in 
progress.  
 
Firing Range Tetum wall panels- Mr. Estrada discussed the sound attenuating wall panels being 
proposed for the firing range walls.  He advised that DPW will perform the installation of the 
material and he requested that the committee approve the purchase and payment of the wall 
panels under their budget.  The quote from Alpha Wedge is for $1317 for three panels but 
Assistant Chief Byrnes suggested that money for delivery should be added. The committee agreed 
to add $100.  A motion to approve the purchase of the three panels on a not to exceed $1417 
basis, was made by Lemay, seconded by Haley and passed unanimously.  
 
Plaque – Assistant Chief Byrnes reported that the installation of the plaque was still pending.  
 
Manuals and Warrantees – Assistant Chief Byrnes noted that that the documents are still a 
pending item.  
 
Commissioning Items – are still pending.  
 
Noise Remediation – Mr. Estrada reported that he has provided the committee with a fencing 
quote in their packets from State approved contractor Frankson Fence for 175 feet of 6 foot high 
chain link fencing.  This quote is in the amount of $6750 and the expense will be covered by the 
Town since it is replacing existing perimeter fencing that had been damaged by a falling tree.  He 
also provided the Committee with a second quote from Frankson in the amount of $18.365 for a 
generator enclosing fence.  This fencing would be 8 feet high and surround the outdoor 
machinery.  The fence would project the noise vertically and reduce the noise level experienced 
by the neighbors.  DPW is also working on repositioning the lights in the parking lot.   
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Mr. Estrada believes these two fences and the light repositioning should remediate the remaining 
concerns of neighbors.   
 
The committee discussed the purchase of the generator enclosing fence.  A motion to approve 
the purchase and payment of the generator enclosing fence under the Frankson quote of 
$18,365 was made by Lemay and seconded by Haley and passed unanimously.  Mr. Estrada 
advised that he would have the fencing installed as soon as possible.  
 
Chairman Labella announced that she is moving out of Trumbull at the end of the month and will 
need to step down as chair. Angelo Magliocco will act in her place for the remainder of the 
committee meetings. She thanked all involved for their help on and commitment to the project. 
Mr. Lemay thanked Chairman Labella for her service as chair.  
 
 
The next meeting of the committee will be on Thursday, July 23, 2020. 
 
Old Business 
No old business 
 
Adjournment 
 
A motion to adjourn was made at 7:27 PM by Lemay, seconded by Haley and approved 
unanimously.  
 
Respectfully submitted, 
Laurel Anderson 
Clerk of Committee  



G:\Police Building Committee\Summary Workbook Budget to Actual Architect Format.xlsx

INTERIOR RENOVATIONS
TRUMBULL POLICE DEPARTMENT

Project Budget Worksheet (B2016) Bismark Payments Purchase Balance
Construction To Date Orders Available

BUDGET proj proj proj
Hard Costs:   

Base Bid Scope 1,767,000.00$   1,731,906.41$  35,093.59$        0.00$                    
Alternate No. 1 - replace all cell plumbing fixtures / valves 82,000 82,000.00          -                        
Alternate No. 2 - provide for new Physical Training Room 50,100 50,100.00          -                        
Potential Value Engineering during construction phase (30,000) (30,000.00) -                        

Subtotal (Bismark Original PO Amount) 1,869,100.00$   1,731,906.41$  137,193.59$      0.00$                    

Bissmark Change Orders 136,598.20        152,973.71        (16,375.51) -                        SEE PAGE 2

Subtotal  (Total Bismark PO with Change Orders) 2,005,698.20$   1,884,880.12$  120,818.08$      0.00$                    
Soft Costs:

Furniture/Fixtures/Equipment / AV (loose equipment, loose furniture, cell cameras, cell audio relocations) $50,000 $58,106.84 $6,137.00 ($14,243.84) SEE PAGE 2
High Density Filing Systems (for relocated Evid. Storage) 40,000                32,012.68          -                      7,987.32              
Architectural / Engineering Fees (lump sum, fixed fee) 135,800              130,160.00        600.00                5,040.00              SEE PAGE 2
Design Additional Services (rooftop HVAC, cell fixtures) 33,200                33,200.00            
Design Additional Services (Additional Mechanical lower Level RTU) 6,600.00            (6,600.00)
Firing Range Repairs 18,964.75          -                      (18,964.75)
Additional Interior Design 1,270.75            (1,270.75)

Owner's Project Manager / Clerk (allowance) 20,000                8,127.61            11,872.39            
Kohler Ronan (Commissioning) (5,800) (5,800.00)

Total Owner's Project Manager / Clerk (allowance) 14,200                8,127.61            -                      6,072.39              

Hazardous Materials Testing / Monitoring (allowance) 15,000                20,420.75          -                      (5,420.75)
Printing, Advertising, Bid Expenses (allowance) 2,000                  566.17                1,433.83              
Admin. Costs / Owner's Expenses (allowance) 20,000                20,000.00            
Owner        + 24,000                9,984.78            14,015.22            
Local Permitting Fees assumed waived

Subtotal 334,200.00$      286,214.33$      6,737.00$          41,248.67$          

Owner's Contingency (8% of hard costs) (20,768.70) 4,302.75 18,635.00 (43,706.45) SEE PAGE 2

Project Total 2,319,130$        2,175,397.20$  146,190.08$      (2,457.78)$           
25,907$              25,906.50$          

Actual available-rounded 2,345,036$        23,448.72$          
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INTERIOR RENOVATIONS
TRUMBULL POLICE DEPARTMENT

Project Budget Worksheet (B2016) Bismark Payments Purchase Balance
Construction To Date Orders Available

BUDGET proj proj proj
Bismark Change Orders
PCCO #003 Additional Abatement in Firing Range 44,970.38           44,970.38          0.00 -                        
PCCO #004 Leveling of Locker Room concrete flooring 7,918.00             7,918.00            0.00 -                        
PCCO #005 Credit allowance for additional asbestos removal (20,000.00) (20,000.00) -                        
PCCO #006 Corridor Duct Containment for Removals 7,145.65 7,145.65 0.00 -                        
PCCO #007 Credit for PVC in liew of cast iron (1,665.00) (1,665.00) 0.00 -                        
PCCO #008 Credit for revised ductwork installation at corridors (3,140.00) (3,140.00) 0.00 -                        
PCCO #009 Credit for delayed use of portable toilet facilities (807.00) (807.00) 0.00 -                        
PCCO #010 Request to perform duct cleaning 5,024.25 5,024.25 0.00 -                        
PCCO #011 Additional tile at female locker room 1,675.10 1,675.10 0.00 -                        
PCCO #012 Furnish and Install 4 lights in observation room 3,320.47 3,320.47            0.00 -                        
PCCO #013 Furnish and Install additional fire alram equipment 7,866.86 7,866.86            0.00 -                        
PCCO #014  Furnish and Install additional lighting for firing range 3,259.06 3,259.06 -                        
PCCO #017 Furnish and Install lighting in evidence room 2,500.00 2,500.00            0.00 -                        
AIA CO# 6 Credit for damaged light pole that was hit during construction (1,968.00) (1,968.00) -                        
PCCO #018 Additional Services, hallway floor, ceiling and breakroom 78,165.00 78,165.00          0.00 -                        
AIA CO# 8 Furnish and Install Dedication Plaque 1,629.43 1,629.43 -                        
AIA CO# 9  Additional Evidence Storage Light 704.00 704.00                -                        

-                      -                        
136,598.20        152,973.71        (16,375.51) -                        

Furniture/Fixtures/Equipment / AV (loose equipment, loose furniture, cell cameras, cell audio relocations) 50,000.00           
Omni Data Cell Block Cameras 27,165.92          -                      
Omni Data S2 Access Control 2,988.04            -                      
Omni Data Access Control for Records Room 1,219.02            -                      
Norcom Locker Room Radio Speakers 1,712.16            -                      
Firing Range Furniture 13,220.51          -                      
Alarms By Precision 220.00                -                      
United Alarm 672.00                -                      
Utility Communicatons (Radio Speakers for Gym and Firing Range) 1,255.00            -                      
Amazon (2 TV's and HDMI Cables) 995.81                -                      
Best Buy TV Wall Mounts 425.38                
DeClercq Office Group (Firing Range/Break Room Furniture) 8,233.00            6,137.00            

-                      
50,000.00           58,106.84          6,137.00            (14,243.84)

Architectural / Engineering Fees (lump sum, fixed fee) 120,000              
Jacunski Humes Architects 120,000.00        -                      
Jacunski Humes Architects Additional Design Services NTE 10,000                4,960.00            
Kohler Ronan (Commissioning) 5,800                  5,200.00            600.00                

135,800.00        130,160.00        600.00                5,040.00              
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INTERIOR RENOVATIONS
TRUMBULL POLICE DEPARTMENT

Project Budget Worksheet (B2016) Bismark Payments Purchase Balance
Construction To Date Orders Available

BUDGET proj proj proj

Owner's Contingency (8% of hard costs) 150,000.00 150,000.00

PCCO #003 Additional Abatement in Firing Range (44,970.38) (44,970.38)
PCCO #004 Leveling of Locker Room concrete flooring (7,918.00) (7,918.00)
PCCO #005 Credit allowance for additional asbestos removal 20,000.00 20,000.00
PCCO #006 Corridor Duct Containment for Removals (7,145.65) (7,145.65)
PCCO #007 Credit for PVC in liew of cast iron 1,665.00 1,665.00
PCCO #008 Credit for revised ductwork installation at corridors 3,140.00 3,140.00
PCCO #009 Credit for delayed use of portable toilet facilities 807.00 807.00
PCCO #010 Request to perform duct cleaning (5,024.25) (5,024.25)
PCCO #011 Additional tiel at female locker room (1,675.10) (1,675.10)
PCCO #012 Furnish and Install 4 lights in observation room (3,320.47) (3,320.47)
PCCO #013 Furnish and Install additional fire alram equipment (7,866.86) (7,866.86)
PCCO #014  Furnish and Install additional lighting for firing range (3,259.06) (3,259.06)
PCCO #017 Furnish and Install lighting in evidence room (2,500.00) (2,500.00)

Firing Range Repairs (18,964.75) (18,964.75)
Jacunski Humes Additional Design Services (1,270.75) (1,270.75)
Jacunski Humes Additional Sevices NTE (10,000.00) (10,000.00)
Damaged Light Pole (1,968.00) 1,968.00            (3,936.00)

PCCO #018 Additional Services, hallway floor, ceiling and breakroom (78,165.00) (78,165.00)
EP Maintenance (Strip, seal and wax basement corridor) 1,300.00            (1,300.00)

AIA CO# 8 Furnish and Install Dedication Plaque (1,628.43) (1,628.43)
AIA CO# 9  Additional Evidence Storage Light (704.00) (704.00)

Fairfield County Flooring (Hallway Cove Molding) 650.00                (650.00)
Sherwin Williams (Hallway Paint) 241.94                (241.94)
Rings End Paint & Supply (Paint Brushes, Tape, Paint Tray) 142.81                (142.81)
Frankson Fence Company (PD Firing Range HVAC Enclosure 18,635.00          (18,635.00)

(20,768.70) 4,302.75 18,635.00 (43,706.45)



APPLICATION AND CERTIFICATE FOR PAYMENT DOCUMENT SUMMARY SHEET Page 1 of 5 

TO OWNER/CLIENT: 

Town of Trumbull 
158 Edison Road 
Trumbull, Connecticut 06611 

FROM CONTRACTOR: 

Bismark Construction Company, Inc 
1 00 Bridgeport Avenue 
Milford, Connecticut 06460 

PROJECT: 

Trumbull Police Department Interior Renovations 
158 Edison Road 
Trumbull, Connecticut 06611 

VIA ARCHITECT/ENGINEER: 

Brian Humes (Jacunski Humes Architects, LLC) 
15 Massirio Drive Suite 101 
Bertin. Connecticut 06037 

CONTRACT FOR: Trumbull Police Department Interior Renovations Prime Contract 

CONTRACTOR'S APPLICATION FOR PAYMENT 

Application is made for payment, as shown below, in connection with the Contract Continuation 
Sheet is attached. 

1. Original Contract Sum $1,899,100.00 

2. Net change by change orders $106,598.20 

3. Contract Sum to date (line 1 :t 2) $2,005,698.20 

4. Total completed and stored to date 
(Column G on detail sheet) $2,005,698.20 

5. Retainage: 

a.~ of completed work $48,242.91 

b.~ of stored material $0.00 

Total retainage 
(Line Sa + 5b or total in column I of detail sheet) $48,242.91 

6. Total eamed less retainage 
(Line 4 less Line 5 Total) $1,957,455.29 

7. Less previous certificates for payment 
(Line 6 from prior certificate) $1 ,884,880.12 

8. Curren! payment due: $72,575.17 

9. Balance to finish, including retainage 
(Line 3 less Line 6) $48,242.91 

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS 

Tolal changes approved in previous months by Owner/Client: $161,844.77 $(57,580.00) 

Total approved this month: $2,333.43 $0.00 

Totals: $164,178.20 $(57,580.00) 

Net change by change orders: $106,598.20 

APPLICATION NO: 9 

INVOICE NO: 9 

PERIOD: 03/01/20-07/31120 

PROJECT NO: 2046 

CONTRACT DATE: 4/24/2019 

The undersigned certifies that to the best of the Contractor's knowledge, information and belief, the 
Work covered by this Application for Payment has been completed in accordance with the Contract 
Documents, that all amounts have been paid by the Contractor for Work which previous Certificates 
for payment were issued and payments received from the Owner/Client, and that current payments 
shown herein is now due. 

CONTRACTOR: Bismark Construction Company, Inc 

~· Stat~ :t=:\-
~ ·~ l6 1 2.D 

• 
Date: 

County of: ~ Q,L-\.) \:-{ C)J,._) e.A"\ 

Subscnbed and swom to before ~ ' - .. "' 0\ D 
is lo da U~V~I L 

otaJYPubllc. . ~ 

com · exp~ :> ~ 1 • ...-...~ 
'-.J ct.n ua.. f\-1 ::::> ' L....LJ ~ 

l.: 
ARCHITECTS/ENGINEER'S CERTIFICATE FOR PAYMENT 

In accordance with the Contract Documents, based on the on-site observations and the data 
comprising this application, the Architect/Engineer certifies to the Owner/Client that to the best of the 
Architect's/Englneer's knowledge, information and belief that Work Is in accordance with the 
Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED. 

AMOUNT CERTIFIED: $72.575,17 

(Attach explanation if amount certified differs from the amount applied for. Initial all figures on this 
Application and on the Continuation Sheet that are changed to confirm the amount certified.) 

ARCHITECT/ENGINEER: 

By: Date: 

This certificate is not negotiable. The amount certified is payable only to the Contractor named 
herein. Issuance, payment and acceptance of payment are without prejudice to the rights of the 
Owner/Client or Contractor under this Contract. 



CONTINUATION SHEET DOCUMENT DETAIL SHEET 

Document SUMMARY SHEET. APPliCATION AND CERTIFICATE FOR PAYMENT, containing 

Contractor's signed Ceflification is attached. 

Use Column I on Contracts where variable retainage for line items apply. 

Contract Line~ 

A 8 c D E 

WORK COMPLETED 

ITEM SCHEDULED 
NO. COST CODE DESCRIPTION OF WORK VALUE FROM PREVIOUS 

APPliCATION THIS PERIOD 
(D+E) 

1 
01- Gene ral General Conditions $188,680.00 $183,458.63 $5,221 .37 
Requirements 

2 02- Site \None Abatement $175,000.00 $175,000.00 $0.00 

3 02- Site Work Selective Demolition $1,924.00 $1,924.00 $0.00 

4 02- Site \None Sitewone (Excavation and Tree Removal) $14,600.00 $14,600.00 $0.00 

5 
01- General Temporary Facilities $36,930.00 $36,930.00 $0.00 
Require menta 

6 02 - Site 'Mini Selective Sitewol1c Demolition $5,100.00 $5,100.00 $0.00 

7 03- Co ncrete Concrete $44,178.00 $44,178.00 $0.00 

8 04- Masonry Masonry $93,360,00 $93,360.00 $0.00 

9 05- Metals Steel $3,550,00 $3,550.00 $0.00 

10 06- \Nood and Plastic Rough Carpentry $5,547.00 $5,547.00 $0.00 

11 
07 • Thermal and Moisture Firestcpping $2,128.00 $2,128.00 $0.00 
Protection 

12 
07 - Thermal and Moisture Joint Sealants $3,368,00 $3,368.00 $0.00 
Protection 

13 07 • Thennal and Moisture Security Caulking at Cell Block $2,250.00 $2,250.00 $0,00 
Protection 

14 
07 -Thermal and Moisture 

Roofing $5,900.00 $5,900.00 $0.00 
Protection 

15 08 • Doers and 'Mndaws Doers, Frames and Hardware $5,209,00 $5,209.00 $0.00 

16 08 - Doers and 'Mndows Glazing $1 ,080.00 $1 ,080.00 $0.00 

17 08- Coots and \Mndaws Access Coots $600.00 $600.00 $0.00 

18 09 - Finishes Framing and Drywal $52,000.00 $52,000.00 $0.00 

19 09 - Finishes Ceramic Tole $88,140.00 $88,140.00 $0.00 

20 09 • Finishes Resilient Flooring and Base $9,161.00 $9,161.00 so.oo 

21 09 - Finishes Painting and CoaUngs $28,000,00 $28,000.00 $0.00 

22 09 - Finishes Acoustical Ceilings $13,450.00 $13,450.00 $0.00 

23 1 o - Specialties Visual Display Boards $888.00 $888.00 $0.00 

24 10 - S pecialties Toilet Compartments $11,472.00 $11 ,472.00 $0.00 

25 10 - S pecialties Toilet Accessories $2,496.00 $2,496.00 $0,00 

26 10 - Specialties lockers $146,850.00 St46,850.00 $0,00 

27 10 - Specialties Cell Numbers $1,477.00 $1,4n.OO $0,00 

28 11- Equipment Detention Equipment $149,777.00 $ 73.798.35 $0.00 

29 11 - Equipment Shooting Range Equipment $23,081 00 $23,081.00 $0.00 

30 12 - Furnishings ArcMectural M~lwone $5,550,00 $5 ,550.00 so.oo 

F 

MATERIALS 
PRESENTLY 

STORED 
(NOT IN D OR E) 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0,00 

$0,00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$75,978.65 

$0.00 

$000 
. --

APPLICATION NUMBER: 9 

APPLICATION DATE: 

Page 2 of 5 

PERIOD: 03/01/20-07/31120 

G H I 

TOTAL 
COMPLETED 

% 
BALANCE TO 

AND STORED TO (G/C) FINISH RETAINAGE 
DATE (C -G) 

(D+E+F) 

$188,680.00 100.00% $0.00 $4,717.00 

$175,000.00 100.00% $0.00 $4,375.00 

$1,924.00 100.00% $0.00 $48.10 

$14,600.00 100.00% $0.00 $365.00 

$36,930.00 100.00% $0.00 $923.25 

$5,100.00 100.00% $0.00 $127.501 

$44,178.00 100.00% $0.00 $1 ,104.45 

$93,360.00 100.00% $0.00 $2,334.001 

$3,550.00 100.00% $0.00 $88.75 

$5,547.00 100.00% $0.00 $138.67 

$2,128.00 100.00% $0.00 $53.20i 

$3,368.00 100.00% $0.00 S84.2ol 

$2,250.00 100.00% $0.00 $56.25 

$5,900.00 100.00% $0.00 $147.50 

$5,209.00 100,00% $0.00 $130.22 

$1 ,080.00 100.00% $0.00 $27.00 

$600.00 100.00% $0.00 $15.00 

$52,000.00 100.00% $0.00 $1 ,300.00 

$88,140.00 100.00% $0.00 $2.203.50 

$9,161.00 100,00% $0.00 $229.02 

$28,000.00 100.00% $0.00 $700.00 

$13,450.00 100.00% $0.00 $336 .25 

$888.00 100.00% $0.00 522.20 

$11 ,472.00 100.00% $0.00 $286.80 

$2,496.00 100.00% $0.00 $62.40 

s 146,850.00 100.00% $0.00 $3,671.25 

$1,477.00 100.00% $0.00 $ 36.92 

$14!1,777.00 100,00% $0.00 $1 ,844.96 

$23,081.00 100,00% $0.00 SS77.02 

$5,550.00 100.00% $0.00 $138.75 
--
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A B c D E F G H I 

WORK COMPLETED MATERIALS 
TOTAL 

ITEM SCHEDULED PRESENTLY COMPLETED 
% 

BALANCE TO 

NO. COST CODE DESCRIPTION OF WORK 
VALUE FROM PREVIOUS STORED AND STORED TO (GfC) FINISH RETAINAGE 

APPLICATION THIS PERIOD (NOT IN D OR E) PATE (C·G) 

(D+E) (D + E+F) 

31 15- Mechanical Syllems Plumbing $79,000.00 $79,000.00 $0.00 $0.00 $79,000.00 100.00% $0.00 $1,975.00 

32 15- Mechaoical Systems HVAC $448,000.00 $437,200.00 $10,800.00 $0.00 $448,000.00 100.00% $0.00 $11 ,200.00 

33 16 - Electrical Systems Electrical $61 ,900.00 $61,900.00 $0.00 $0.00 $61 ,900.00 100.00% $0.00 $1,547.50 
Wlrlc 

34 01·Gene~ Bonding $23,949.00 $23,949.00 so.oo $0.00 $23,949.00 100.00% $0.00 5598.72 Requiremenb 

35 
01 -General 

Overhead & Prafrt $32,405.00 $32,405.00 $0.00 $0.00 $32,405.00 100.00% $0.00 $810.12 Requiremenb 

36 13 - Special ConsiiUction Altemate #1 $82,000.00 $82,000.00 $0.00 $0,00 $82,000.00 100.00% $0.00 $2,050.00 

37 13 - Special Consi/Uction Altematell2 $50,100.00 $50,100.00 $0.00 $0.00 $50,100.00 100.00% $0.00 $1,252.50 

TOTALS: $1,899,100.00 $1 ,807,091.98 $16,021.37 $76,978.66 $1,899,100.00 100.00% so.oo $45,678.00 
·-- ·--- ---

•ref, -··-·· --·--·-
A B c D E F G H I 

WORK COMPLETED MATERIALS TOTAL 

ITEM SCHEDULED PRESENTLY 
COMPLETED 

% 
BALANCE TO 

NO. DESCRIPTION OF WORK VALUE FROM PREVIOUS STORED AND STORED TO (G/C) FINISH RETAINAGE 

APPLICATION THIS PERIOD (NOT IN D OR E) DATE (C-G) 

(D+ E) CD+ E+F) 

31 
. 

PCCOI001 - .. - -. 
. 

38.1 PCOMI01 . 
38.1.1 10 VE Request- Locker Manufacturer Alternate $(30,000.00) $(30,000.00) $0.00 $0.00 $(30,000.00) 100.00% $0.00 $(750.00) 

31 PCCOI1HI04 
. ~ ~ - -

~ ~ - -· 
31.1 PCOMI04 .. 
39.1.1 09 Grind, pnme and pour $7,918.00 $7,918.00 $0.00 $0.00 $7,918.00 100.00% $0.00 $197.95 

40 PCCQ11003 - .,__ ~ ~ - -
. . . ~ 

40.1 PC()jll003 -
40.1,1 02 Removal and Disposal $40,277.99 $40,277.99 $0.00 $0.00 $40 277.99 100.00% $0.00 $1 006.95 

40.1.2 01 Payment and Perfonnance Bond $664.59 $664.59 $0.00 $0.00 $664.59 100,00% $0.00 $16.61 

"10.1.3 01 Ptolit aod Overhead $4,027.80 $4 027.80 $0.00 $0.00 $4 027.80 100.00% $0.00 $100.69 

41 . PCCOifooi - ... -.-
~- . . -

41.1 PCOAIOOI 

"11 .1.1 02 Credit for Abatement AHowance $(20,000.00) $(20 000 00) $0•00 $1l.OO $(20 000.00) 100.00% $'0.00 S(SOO.OO) 

4Z PCCOAIOOI - - -- ~ 

~· -- - .. -~ -- -
42.1 PCOAIOOI 

.. -

"12.1.1 02 Mini-Containment $6,400,05 $6,400.05 $0.00 $0.00 $6,400.05 100.00% $0.00 $160.00 

"12.1.2 01 Overhead and Prof~ $640.00 $640.00 $0.00 $0.00 $640.00 100.00% $0.00 $16.00 

42.1.3 01 Payment and Performance Bond $105.60 $105.60 $0.00 $0.00 $105.60 100.00% $0.00 $2.64 

43 PCC()jll007 - -- -- ~ 

43.1 PC()jll007 --
43.1.1 15 Cred~ for PVC $(1 665.00) S( 1 ,665.00> $·0.00 $0.00 $(1 ,665.00) HJO.OO'% SO·OO $(41 ,621 
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WORK COMPLETED MATERIALS 
TOTAL 

ITEM SCHEDULED PRESENTLY COW"LETED % 
BALANCE TO 

NO. 
DESCRIPTION OF WORK 

VALUE FROM PREVIOUS STORED AND STORED TO (GICJ FINISH RETAINAGE 

APPLICATION THIS PERIOD (NOTIN D OR EJ DATE (C-G) 

(0+ E) (D + E +F) 

44 PCCC*IOI -- - -- -
-· 44.1 PCOMIOI -

44.1.1 15 Duct work Credit $(1,600.00) st1.6oo.oo1 1 $0.00 so.oo1 $(1,600.00) 100.00% $0.00 $(40.00) 

44.1.2 01 $(1,540.00) $(1,540.00) $0.00 $0.001 $(1,540.00) 100.00% $0.00 $(38.50) 

46 PCCCMOot - -
-- - .. - . --

46.1 PCOifOOt 

45.1 .1 01 Restroom Trailer Credit $(807.00) $(807.00) $0.00 $0.00 $(807.00) 100.00% $0.00 $(20.17) 

46 "" PCC0fl010 
- -

- - . ·- -
46.1 PCOMI10 

46.1 .1 15 Ductwork Cleaning $4,500.00 $4,500.00 $0.00 $0.00 $4,500.00 100.00% $0.00 $112.50 

46.1.2 01 Profit and Ovemead $450.00 $450.00 $0.00 $0.00 $450.00 100.00% $0.00 $11.25 

46.1.3 01 Payment and Performance Bond $74.25 $74.25 $0.00 $0.00 $74.25 100.00% $0.00 $1.85 

47 PCCC»011 - --
47.1 PCOMI11 - -

-
47.1.1 09 Furnish and lnsiiiU Tile $1 ,500.31 $1,500.31 $0.00 $0.00 $1 ,500.31 100.00% $0.00 $37.51 

47.1.2 01 Profit & Ovemead $150.03 $150.03 $0.00 $0.00 $150.03 100.00% $0.00 $3.75 

47.1 .3 01 Payment and Performance Bond $24.76 $24.76 $0.00 $0.00 $24.76 100.00% $0.00 $0.62 

.ca PCCOIIHI12 - .. 

-~ 

41.1 PCOMI12 
.< 

48.1.1 16 Furnish and lnstaH Lighting In Observation Room $2,97-4.00 $2,974.00 $0.00 $0.00 $2,974.00 100.00% $0.00 $74.35 

48.1.2 01 Profit and Overhead $297.40 $297.40 $0.00 $0.00 $297.40 100.00% $0.00 $7.43 

48.1.3 01 Payment and Performance Bond $49.07 $49.07 $0.00 $0.00 $49.07 100.00% $0.00 $1.22 

41~ PccC»>U - --
-·- .-I .. 

41.1 PCOIIHI13 

49.1 1 16 Furnish and Install new Fire Alarm Equip. $7,046.00 $7,046.00 $0.00 $0.00 $7,046.00 100.00% $0.00 $1 76.15 

49.1.2 01 Profit and Overhead $704.60 $704.60 $0.00 $0.00 $704.60 100.00% $0.00 $17.6 1 

49.1.3 01 Payment and Performance Bond $116.26 $116.26 $0.00 $0.00 $116.26 100.00% $0.00 $2.90 

&0 PCCOIIHI11 - -
-

&0.1 PCOMI17 -
·-

50.1.1 16labor and Material $2,300.00 $2,300.00 $0.00 $0.00 $2,300.00 100.00% $0.00 $57.50 

50.1.2 01 Profit and Ovelhead $200.00 $200.00 $0.00 $0.00 $200.00 100.00% $0.00 $5.00 

50.1.3 01 Payment and Performance Bond $0.00 $000 $0.00 $0.00 $0.00 100.00% $0.00 $0.00 

11 f'CCC»>14 - - - -
I - - .. - - -

11.1 PCOIIHI14 -
51 .1.1 16 Install New Lighting $2,919.00 $0.00 $2,919.00 $0.00 $2 919.00 100.00% $0.00 $72.97 

51 .1.2 01 Profit and Overhead $291 .90 $0,00 $291 .90 $0.00 $291.90 100.00% $0,00 $7.30 

51 .1.3 01 Payment and Performance Bond $48.16 $0.00 $48.16 $0.00 $48.16 100.00% $0.00 $1 .20 

52 PCCC»>17 
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WORK COMPLETED MATERIALS TOTAL 

ITEM SCHEDULED PRESENTLY COMPLETED •k BALANCE TO 

NO. DESCRIPTlON OF WORK VALUE FROM PREVIOUS STORED AND STORED TO (G/C) FINISH RETAINAGE 

APPt.ICATION THIS PERIOD (NOT .. DORE) DATE (C-G) 

(D+E) (D+E+F) 

52.1 PCOMI18 

52.1.1 02 Abatement and Selective Demo $35,700.00 $35,700.00 $0.00 $0.00 $35,700.00 100.011% $0.00 $892.50 

52.1.2 06 Millwork $3,635.00 $3,635.00 $0.00 $0.00 $3,635.00 100.00% $0.00 $90.87 

52.1,3 15 Plumbing $2,900.00 $2,900.00 $0.00 $0.00 $2,900.00 100.00% $0.00 $72.50 

52.1.4 15 HVAC $2,300.00 $2,300.00 $0.00 $0.00 $2,300.00 100.00% $0.00 $57.50 

52.1.5 16 Electrical $28,300.00 $28,300.00 $0.00 $0.00 $28,300.00 100.00% $0.00 $707,50 

52.1.6 09 Ceiling $5,330.00 $5,330.00 $0.00 $0.00 $5,330.00 100.00% $0.00 $133.25 

52.1.7 01 Genen~l CondiUonsiBondllnsurance $0.00 $0.00 $0.00 so.oo $0.00 100.00% $0.00 $0.00 

52.1.8 01 Profit and Overhead $0.00 $0.00 $0.00 $0.00 $0.00 100,00% $0.00 $0.00 

53 PCC0111011 
.. .. ~ - -- I - - - ~ 

63.1 PCOMI11 

53.1.1 99 Backcharge for damage to lighlpole by sub $(1 ,968.00) $(1 ,968.00) so.oo1 $0,00 s(1 ,968.oo) 1 100.00%1 $0.00 $(49.20) 

14 PCCOMI1t 
. -- . -

64.1 PCOMI20 

54.1 .1 10 Furnish Dedication Plaque $1 ,039.00 $0.00 $1,039.00 $0.00 $1,039.00 100.00% $0.00 $25.97 

54.1.2 01 Instal Plaque 2 Men x 2.5 Hours $442.30 $0.00 $442.30 $0.00 $442.30 100.00% $0.00 $11.06 

54.1.3 01 Profit and Overhead @110% $148.13 $0.00 $148.13 $0.00 $148.13 100.00% $0.00 $3.70 

" PCCC»>20 - - " ·- -
-

&&.1 PCOMI21 

55.1.1 16 Move lighting: Install new light fixture $640.00 $0.00 $640.00 so.oo $640.00 100.00% $0.00 $16.00 

55.1.2 0110%P&O $64.00 $0.00 $64.00 $0.00 $64.00 100.00% $0.00 $1.60 

TOTALS: $106,698.20 $101,005.71 $&,692.49 $0.00 $106,691.20 100.00% $0.00 $2,664,91 
. . -·-· 

Grand Tol.ills 

A B c D E F G H I 

WORK COMPLETED MATERIALS TOTAL 

ITEM SCHEDULED PRESENTLY COMPLETED % 
BALANCE TO 

NO. 
DESCRIPOON OF WORK VALUE FROM PREVIOUS STORED 

AND STORED TO (GIC) FINISH RETAINAGE 

APPt.ICAOON THIS PERIOD (NOT IN D OR E) DATE (C-G) 

(D+ E) (D + E +F) 

GRAND TOTALS: $2,006,691.20 $1,908,105.69 $21,613.16 $7&,971.66 $2,005,691.20 100.000.<. $0.00 $41,242.91 



 

Renovations - Trumbull Police Department 

Outstanding Items as of  8/7/2020 

 

 
Item Responsible Party Status/ Targeted Completion Date 

Provide O&M manuals and closeout documents 

as specified 

Bismark Construction 

 

Pending 

 

Provide project warrantee documents as 

specified 

Bismark Construction 

 

Pending  

 

Commissioning Items 

 

Kohler Ronen 

 

Inspection conducted 7/22/2020: 

Additional work TBD 

Range modifications, per KR inspection Bismark Construction Pending 

Finish wall panels at Firing Range  Trumbull DPW Pending 

Remediation of HVAC for firing range 

 Plantings at property line 

 Fence at property line 

 Fence enclosure 

Trumbull DPW 

 DPW 

 DPW 

 DPW 

In progress 

 Completed 7/17/2020 

 Completed 7/30/2020 

 Pending 

   

Plaque, mount in lobby Bismark Construction Completed 7/17/2020 

Exhaust system in three cells Trumbull DPW/ AB Mechanical Completed 6/22/2020 

Complete modifications to Male Shower drains Bismark Construction Completed 6/23/2020 

Repair locker boot drawer pulls  Bismark Construction Completed 6/23/2020 

Electrical: Complete outlet at one men’s locker Bismark Construction Completed 7/8/2020 

Electrical: dimming on one set Range fixtures Bismark Construction Completed 7/9/2020 

Electrical: Complete lighting installations at 

Evidence Storage Room (change order) 

Bismark Construction 

 

Completed 7/9/2020 

 

Table top for Firing Range DeClercq Office Group Completed 7/10/2020 

 



 

15 MASSIRIO DRIVE       SUITE 101          BERLIN, CONNECTICUT    06037          FAX  860 828-9223       TEL  860 828-9221 
 

 

Trumbull Police Department 
Trumbull, CT 
 

August 13, 2020 

Contract Summary: 
Original Contract Sum: $1,899,100.00 
Change Order Activity to Date (through Change Order #9) $104,264.77 
New Contract Sum: $2,003,364.77 
 
 
Percentage of Completion Invoiced to Date: 99.08% 
Balance to finish, including retainage: $118,484.65 
 

Change Order Summary:  
Change Order No. 1 $(30,000.00) 
 Credit for alternate locker manufacturer 
Change Order No. 2 $32,888.38 
 Credit for allowance, additional abatement, floor leveling at locker rooms 
Change Order No. 3 $8,233.00 
 Credit for PVC piping, revised ductwork, portable toilets; Add for duct cleaning, tile 
Change Order No. 4 $11,187.33 
 Lighting in Observation Room, additional fire alarm components 
Change Order No. 5 $5,759.06 
 New lighting at Range Office & Evidence Storage Room 
Change Order No. 6 $(1,968.00) 

Backcharge for damage to exterior light pole  
Change Order No. 7 $78,165.00 

Additional Services requested for Corridor / Break Room  
Change Order No. 8 $1,629.43 

Furnish and install dedication plaque  
Change Order No. 9 $704.00 

Modifications and additional lighting within Evidence Storage  
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15 MASSIRIO DRIVE       SUITE 101          BERLIN, CONNECTICUT    06037          FAX  860 828-9223       TEL  860 828-9221 

 

Change Order Proposal Summary:  

NONE 
 

POTENTIAL CHANGE REQUESTS: 

Acoustical improvements to range mechanical / exterior wall penetrations 
 
FOR OWNER’S CONSIDERATION: 

NONE 

 
WORK COMPLETED TO SINCE LAST MEETING: 

Dedication plaque delivered and installed 
Range Office furniture delivered and installed 
Cell exhaust repairs completed by the Town of Trumbull, balancing contractor 

verified proper exhaust at all detention cells.  All cells approved for use. 
Revised lighting at Evidence Storage delivered and installed 
Certificate of Substantial Completion for all contract scope of work signed. 
Commissioning meeting completed with list of deficiencies forwarded to Bismark 

(see attached) 
Exterior acoustics was found to be objectionable when firearms training range is in 

use.  On-site review found noise generated through new return ductwork and 
exterior openings.  JHA contacted acoustical consultants Jaffe/Holden, 
Norwalk, CT and received proposal to review installations and make 
recommendations for remedial work.  On-site meeting took place on Friday, 
Aug. 7th with Jaffe/Holden, JHA, Kohler Ronan, Bismark, Asst. Chief Glenn 
in attendance.  Awaiting recommendation report from Jaffe/Holden. 

 
WORK REMAINING: 

Submission of O&M manuals and project warrantee documents 
Remedial work to improve exterior acoustics from firearms training range 



 

 
 

Commissioning Progress 

To: Brian Humes   

From: John Himelrick  

CC: David Mackay, Brian Krasko, Craig Razza, Richard Sparozic, Renato Martins, John Zsoldos, 
Gregory Raucci, Glenn Burnes, A. White 

Project #: 18080  

Date: 7/23/2020   

Re: Commissioning Progress    
________________________________________________________________________ 
 
While onsite Kohler Ronan completed commissioning items including functional testing of the 
rooftop unit HVAC-4 and re-inspecting open items on the deficiency log.  
 
 
HVAC-4 

 
 
 



 

 
 

 
 

The following sequences were tested for HVAC-4: 
- Staged cooling mode to maintain temperature setpoint 
- The first stage of the occupied and unoccupied heating mode 
- Dehumidification mode 
- Economizer mode 

 
BMS operation was verified to be accurate for all graphics, sequencing and sensor readings. 
KR used the approved controls and equipment submittals to confirm all required damper 
operation and sensor readings were accurate.  
 
No issues were noted for the operation of the rooftop unit. 

 
 

Deficiency Log 
 
All open items on the deficiency log were re-inspected and closed out with the exception of item 
number 4. This deficiency notes a supply air damper and actuator for MAU-1 are called for on 
the approved controls submittal but were not observed to be installed on the unit or monitored 
through the BMS. Descriptions of each deficiency and the actions taken to correct them can be 
seen on the up-to-date deficiency log that will be distributed along with this report.  
 
A deficiency was added to the log that notes the poor condition of the insulation on the return 
duct serving MAU-1. The photo below shows the typical condition of the moist insulation that is 
falling off the ductwork.  
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