



Town of Trumbull

5866 MAIN STREET
TRUMBULL, CT 06611
203-452-5005

POLICE STATION BUILDING COMMITTEE

LISA LABELLA, CHAIRMAN
SHAWN HALEY
KEITH KLAIN
ARTHUR LEMAY
ANGELO MAGLIOCCO
DONNA SEIDELL
SCOTT THORNTON

Police Station Building Committee
Special Meeting
Wednesday, January 29, 2020, 7:00 p.m.
Trumbull Police Department

AGENDA

1. Call to Order
2. Pledge of Allegiance
 - I. Review Additional Services Request for Phase III
3. Adjournment



Bismark Construction Co Inc
 100 BRIDGEPORT AVENUE
 Milford, Connecticut 06460
 Phone: (203) 876-8331

Project: 2046 - Trumbull Police Department Interior Renovations
 158 Edison Road
 Trumbull, Connecticut 06611
 Phone: 203-876-8331
 Fax: 203-876-8425

DRAFT

Prime Contract Potential Change Order #018: CE #025 - Additional Services - Floor, Ceiling, Break Room

TO:	Town of Trumbull 158 Edison Road Trumbull, Connecticut 06611	FROM:	Bismark Construction Company, Inc 100 Bridgeport Avenue Milford, Connecticut 06460
PCO NUMBER/REVISION:	018 / 0	CONTRACT:	1 - Trumbull Police Department Interior Renovations Prime Contract
REQUEST RECEIVED FROM:		CREATED BY:	John Zsoldos (Bismark Construction Company, Inc)
STATUS:	Draft	CREATED DATE:	1/6/2020
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	None
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
		TOTAL AMOUNT:	\$83,665.00

POTENTIAL CHANGE ORDER TITLE: CE #025 - Additional Services - Floor, Ceiling, Break Room

CHANGE REASON: Design Development

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*

CE #025 - Additional Services - Floor, Ceiling, Break Room

The total cost for all work: abatement, mill work, flooring, ceilings, painting, plumbing, HVAC and electrical: \$83,665.00

Bismark Profit and Overhead: \$0

Total: \$83,665.00

***** FOR YOUR CONSIDERATION *****

Deduct Alternate: A credit of \$5500 may be applied if you opt to go for 2x4 LED lighting fixtures in lieu of specified fixtures.

ATTACHMENTS:

#	Cost Code	Description	Type	Amount
1	02 - Site Work	Abatement and Selective Demo	Commitment	\$35,700.00
2	06 - Wood and Plastic	Millwork	Commitment	\$3,635.00
3	15 - Mechanical Systems	Plumbing	Commitment	\$2,900.00
4	15 - Mechanical Systems	HVAC	Commitment	\$2,300.00
5	16 - Electrical Systems Work	Electrical	Commitment	\$33,800.00
6	09 - Finishes	Ceiling	Commitment	\$5,330.00
7	01 - General Requirements	General Conditions/Bond/Insurance	Commitment	\$0.00
8	01 - General Requirements	Profit and Overhead	Commitment	\$0.00
Subtotal:				\$83,665.00
Grand Total:				\$83,665.00



Brian Humes (Jacunski Humes Architects, LLC)

15 Massirio Drive Suite 101
Berlin, Connecticut 06037

Town of Trumbull

158 Edison Road
Trumbull, Connecticut 06611

Bismark Construction Company, Inc

100 Bridgeport Avenue
Milford, Connecticut 06460

SIGNATURE DATE

SIGNATURE DATE

SIGNATURE DATE