

TOWN OF TRUMBULL POCD UPDATE	2023-2024													
Project Schedule by Month	1	2	3	4	5	6	7	8	9	10	11	12	13	14
TASK 1 - PROJECT INITIATION, REVIEW PRIOR PLANS, & COMMUNITY ENGAGEMENT														
1.1 Project Kick-Off														
1.2 Community Engagement Strategy														
1.3 Review Prior Plans and Studies														
1.4 Department Head/Boards and Committee Meetings														
1.5 Online Engagement, Surveys and Information Sharing														
1.6 Public Workshops														
TASK 2 - DRAFT PLAN														
2.1 Introduction, Regional Setting, and Planning Context														
2.2 Identify Issues and Opportunities and Preliminary Goals and Objectives														
2.3 Draft POCD Chapters														
Strong Downtown Infrastructure Capacity for Future Development Sustainability and Resiliency Quality of Life and Neighborhood Liveability														
2.4 Future Land Use Plan, Recommendations, and Plan Consistency														
2.5 Preliminary Draft POCD														
TASK 3 - FINAL PLAN & ADOPTION														
3.1 Full Draft POCD with Executive Summary, Implementation Matrix, and One-Page Issue Summaries														
3.2 Public Hearing & Statutory Review by WestCOG														
3.3 Revisions & Plan Adoption														
POCD Sub-Committee Meetings (7)														

Key POCD Sub-Committee Meetings

Public Engagement/Hearing

1. Public Workshop #1: Vision and Goals

2. Public Workshop #2: Strategies and Recommendations

3. Public Hearing

Major Deliverable