
WATER POLLUTION CONTROL AUTHORITY 

Town of Trumbull 
CONNECTICUT 

 

 
 

MINUTES 
Water Pollution Control Authority Meeting 

Wednesday, November 16, 2011 
 
Members Present:     Also Present: 
Paul Kallmeyer, Vice Chairman   Stephen M. Savarese, PE/LS, Town Engineer (arrived 9:30) 
Ennio DeVita      Joseph Solemene, Assistant WPCA Administrator 
Laura Pulie      Dennis Kokenos, Esq., Town Attorney (left 10:45) 
Timothy Hampford (arrived 7:43)   Fred Mascia, Tighe & Bond, Project Manager 
Karen Egri, Alternate (voting) 
Members Absent:       
Jeanine Maietta Lynch, Chairman       
 
The Vice Chairman called to order the regularly scheduled meeting of the Trumbull WPCA for November 16, 
2011 in the Long Hill Room at 7:40 p.m.  
 
1. Minutes to previous meeting. 
The Commission had no changes or corrections to the October 26, 2011 meeting Minutes. 
MOTION made (Kallmeyer) 2nd (Pulie) to accept the meeting Minutes of October 26, 2011 as written.  No 
discussion.  ALL IN FAVOR.  MOTION CARRIED UNANIMOUSLY. 
 
MOTION made (Kallmeyer) to move the executive session out of order – Motion was not seconded and the 
motion was withdrew. 
 
2. Tighe & Bond. 
Progress report.  Fred Mascia said since the last meeting about 800 feet of pipe was laid and the permanent patch 
on Huntington Turnpike was completed.  There is approximately 8,000 feet of pipe left to be installed and most 
of that is in the cross countries. Need to finish up Kingsbury, Jerusalem Hill and a small section of Dogwood 
Lane in the pavement and then the rest is all in the cross countries. 
 
Change Orders.  Fred Mascia from Tighe & Bond summarized each of the following change orders. 
Change Order R61 dated June 10, 2011 in the amount of $16,000.00 to furnish and install furnco coupling at 
storm drainage connections 12” @$365.00, 15” @465.00. Fred Mascia recommended this change order be 
removed from consideration. He said if a drainage situation arises and a coupling has to be put in we will deal 
with it on an as needed basis.  
MOTION made (Kallmeyer) 2nd (Hampford) that change order R61 be removed from consideration based on 
Tighe & Bond’s report. Discussion.  ALL IN FAVOR.  MOTION CARRIED UNANIMOUSLY. 
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Change Order R67 dated June 29, 2011 in the amount of $399.64 for rock removal at catch basin in Saybrook 
Road and Change Order R73 dated July 12, 2011 in the amount of $1,631.65 for rock removal at catch basin in 
Shelton Road.  Change orders R6 and R73 were discussed at the same time because they are both for additional 
rock removal at catch basins.  It was noted that the contract spec does not specify removal by hand or machine 
and previously the Commission did not approve similar requests.  Fred Mascia did not recommend payment.  
MOTION made (DeVita) 2nd (Hampford) to deny change orders R67 in the amount of $399.64 and R73 in the 
amount of $1,631.64 based on Tighe & Bond’s recommendations. Discussion.  ALL IN FAVOR.  MOTION 
CARRIED UNANIMOUSLY. 
 
Change Order R72 Revised October 28, 2011 in the amount of $6,995.19 for extra work at 32 Blue Ridge Road. 
The original change order dated July 11, 2011 was for $10,460.58 and Mark IV revised the numbers. This was for 
a driveway that was part of the easement agreement and was not part of the bid package. Discussion included 
roadway paying, price still on the high side, removal of old driveway, prep work, regarding, paving, permanent 
patch, unit pricing and driveway repair pricing. Fred Mascia thinks this is still high and it was noted there are 2 or 
3 other driveways like this left.  
MOTION made (Kallmeyer) 2nd (Pulie) to approve change order R72 in the amount of $6,995.19 for extra work 
at 32 Blue Ridge Road.  Discussion. FOUR IN FAVOR (Kallmeyer, Pulie, Hampford, Egri) ONE 
ABSTENTION (DeVita).  MOTION CARRIED. 
 
Change Order R97 dated October 28, 2011 in the amount of $444.00 for saw cut for permanent patch in Route 
127 and Change Order R98 dated October 28, 2011 in the amount of $25,500.00 for saw cut permanent patch 
on Route 108. These charges are for saw cutting for the permanent patch in State highways. Mark IV is claiming 
the second saw cut was not in their bid. Fred explained after last month’s meeting when the Commission 
approved pricing for permanent patch work the contractor went back and did saw cutting and permanent patch. 
Tighe & bond disagrees with the second saw cut and the trench should have been maintained better. When the 
sewer was connected the contractor installed only a temporary patch and went back after the other State road 
was approved and did the second saw cut.  Tighe & Bond believes second saw cut was required but it is part of 
the price and does not recommend payment.  
MOTION made (Hampford) 2nd (DeVita) to deny change orders R97 in the amount of $444.00 and R98 in the 
amount of $25,500.00 per Tighe & Bond’s recommendation. Discussion.  ALL IN FAVOR.  MOTION 
CARRIED UNANIMOUSLY. 
 
Change Order R99 dated November 9, 2011 in the amount of $1,092.50 for line striping on Route 108 from 
Willowbrook Road to Carriage Drive. This is for temporary paint and the Commission previously paid similar 
charges. 
MOTION made (Hampford) 2nd (Pulie) to approve change order R99 in the amount of $1,092.50 for temporary 
line painting on Route 108. Discussion.  ALL IN FAVOR.  MOTION CARRIED UNANIMOUSLY. 
 
3. Invoice Approval. 
Mark IV Construction Co., Inc., Phase IV, Part B – Contract 4 – North Nichols Project, Application #27 dated 
November 7, 2011 in the amount of $517,913.63.  Fred Mascia informed the Commission that most of this 
invoice is for paving.  Currently there is one lateral crew working and an additional 829 feet was installed since 
last month. Pipe line inspection is at 76% and Tighe & Bond has inspected everything that has been billed. 
Discussion included retainage, payment of lump sum amounts, percentages, totals, and the possibility of 
payments linked to percentage of completed pipe. Commissioner DeVita commented on payments for charges 
in advance and does not want to pay for what has not been done.  
MOTION made (Kallmeyer) 2nd (Pulie) to approve Mark IV Application #27 in the amount of $517,913.63.  
Discussion.  ALL IN FAVOR.  MOTION CARRIED UNANIMOUSLY.  
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4. Billing statement – Tighe & Bond and Wright-Pierce. 
Review Tighe & Bond/Wright Pierce spreadsheets. The Commissioners reviewed the spreadsheets and had 
questions and comments on the Wright-Pierce spreadsheet regarding reimbursement from the State. It was the 
Commission’s understanding that the WPCA would pay 100% and then 55% would be reimbursed. The 
Commission asked Joe Solemene to get a status update and time frame for the reimbursement. 
 
MOTION made (Kallmeyer) 2nd (Hampford) to take Agenda item number 8 Executive Session out of order. No 
Discussion.  ALL IN FAVOR.  MOTION CARRIED UNANIMOUSLY. 
 
8. Executive Session:   

• It is anticipated that the WPCA will vote to go into executive session to discuss with the Town Attorney 
strategy and negotiations with respect to pending litigation as defined by 1-200(6) and/or to discuss 
attorney client-privileged information as set forth by 1-210 relating to the following: 
o Contract 3 law suit – Town of Trumbull b. Mark IV Construction 
o Tighe & Bond’s invoice #102011666 in the amount of $4,460.65. 

MOTION made (Kallmeyer) 2nd (Pulie) to close the regularly scheduled meeting of the WPCA for November 
16, 2011 at 8:32 p.m. and move into executive session to discuss with the Town Attorney strategy and 
negotiations with respect to pending litigation as defined by 1-200(6) and/or to discuss attorney client-privileged 
information as set forth by 1-210 relating to the following:  

• Contract 3 law suit - Town of Trumbull v. Mark IV Construction  
• Tighe & Bond’s invoice #102011666 in the amount of $4,460.65.   

Remaining in the executive session meeting will be all the Commission members, Joe Solemene, Fred Mascia, 
and Attorney Dennis Kokenos. No Discussion.  ALL IN FAVOR.  MOTION CARRIED UNAMINOUSLY. 
 
At 8:32 p.m. the tape recorder was turned off, the Clerk left the room and the Commission went into executive 
session.  
The Clerk was called back into the room at 9:15 p.m. and the recorder was turned on. 
 
MOTION made (Kallmeyer) 2nd (Pulie) to close the executive session at 9:15 p.m. and note that no votes were 
taken.  No discussion.  ALL IN FAVOR.  MOTION CARRIED UNANIMOUSLY. 
 
MOTION made (Kallmeyer) 2nd (Hampford) to reopen the regularly scheduled WPCA meeting on November 
16, 2011 at 9:16 p.m. No discussion.  ALL IN FAVOR.  MOTION CARRIED UNANIMOUSLY. 
 
6. Wright-Pierce up-date: 
Christine Kurtz from Wright-Pierce sent a Project Status update and it was reviewed by the Commission. Joe 
Solemene stated a contractor was hired and completed the work to uncover and lift the 10 manholes Wright-
Pierce asked us to uncover so they could proceed. Joe also said we can get to most of the cross country now 
because sewer department employees and Jason from Wright-Pierce cleared the easements and made it all 
passable. Every manhole has been located and they are able to inspect those areas now.   
The report states 48 houses were located containing possible clean water hook-ups and 37 of those houses have 
confirmed sump pump connections into the sewer system. It was also noted that the Commission needs to make 
a decision on how to proceed. Commissioner DeVita wanted to know what other towns do when they can’t get 
into homes.  Additional information the Commission is looking for includes what homeowners were told when 
sump pumps were found, how to confirm they have been disconnected, how to proceed if they aren’t 
disconnected, how to get into these houses, how to enforce removal of the pumps and what kind of follow-up 
should be done.  Discussion included ideas for future inspections and obtaining access. Attorney Kokenos will 
do some research and get back to the Commission.  
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Vice Chairman Kallmeyer suggested moving up items pertaining to Attorney Kokenos and Fred Mascia and 
finishing up their business before proceeding with the regular order of the Agenda.  
 
MOTION made (Kallmeyer) 2nd (Hampford) to move up on the Agenda item number 7 June 28, 2011 invoice 
for Contract 3 sewer evaluation, Agenda item number 7 Permanent patch for Shelton Road and Agenda item 
number 7 Booth Hill Road: striping of the roadway. No discussion.  ALL IN FAVOR.  MOTION CARRIED 
UNANIMOUSLY.  
 
In the process of making the above motion it was noted it should also include Booth Hill Road and the addition 
was accepted and added to the motion prior to the vote.  
 
7. New Business: 
June 28, 2011 invoice for contract 3 sewer evaluation. The invoice is for video inspections for Contract 3 that 
were done in June.  The bill has been processed and submitted to Finance for payment and is shown on Tighe & 
Bond’s billing statement. This matter has been resolved and no further action is required.  
 
Permanent patch for Shelton Road design and presentation by Tighe & Bond.  Fred Mascia said Tighe & Bond 
prepared a permanent pavement evaluation report for the Director of Public Works and referenced the portion 
regarding the permanent patch for Shelton Road.  He stated Shelton Road is different from most of the town 
roads which have 3 inch permanent paving because at one time Shelton Road was a State road. When the sewers 
were being installed Mark IV found 7 inches of concrete pavement below the asphalt. Normally they 
recommend as well as DOT when you have concrete pavement you usually replace it with concrete or 
bituminous so you don’t get settlement. What the Commission is looking at is another wide trench and roughly 9 
inches of asphalt which is probably the same magnitude as Huntington Turnpike. It was noted that Shelton Road 
is a Town road and is no longer a State Road. Commissioner Kallmeyer questioned the load the road carries and 
if there has been adequate compaction on the top of the trench. Other questions the Commission discussed 
included suggestions for paving and saw cutting, using other materials, should it be replaced the same way and 
paved as a 20 year road, is there an option to change it, what else could be done, is it absolutely necessary and 
should a pavement analysis be done? Further discussion included the request for a 20 year road, removal and 
cutting of the concrete that was done for the sewer installation, current conditions, sections that have settled and 
prior work that was done years ago on the lower portion of Shelton Road. Steve Savarese said other alternatives 
have already been addressed and discarded and Fred Mascia mentioned even the DOT doesn’t replace the 
concrete with concrete they use asphalt. He also said the center of the trench in the southern portion of Shelton 
Road that was done before Tighe & Bond has settled in almost the entire length of the trench. Commissioner 
Kallmeyer pointed out that the very lower portion of Shelton Road that was done years ago had no settling 
problems and he does not think 9 inches of asphalt was put back in. The town engineer and the consultants 
recommend the need to duplicate what is out there and replace what is there. The Commissioners stated it was 
not the intention of the sewer department to make the road that strong and making it a 20 year road was not in 
the contract documents. The WPCA is trying to keep costs down and does not want the people in this project to 
pay and would want a credit from the Town. The requests for reimbursements or credits and what the WPCA is 
proposing were discussed. The Commission wants the Public Works director to attend the next WPCA meeting 
to discuss a reimbursement scenario. Steve Savarese said if the WPCA is going to pursue the reimbursement 
Commissioner Kallmeyer proposed to do it the same way as the very lower portion of Shelton Road and wants 
core borings done to find out how the repair was done.  
 
Booth Hill Road: Striping of the roadway.  Joe Solemene and Steve Savarese summarized safety concerns, 
residents’ complaints and requests for striping on Booth Hill Road and Fred Mascia gave and overview of the 
condition of the road.  Fred will get a price from Mark IV for a single yellow stripe and tabled this matter to the 
next regularly scheduled meeting.   
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 MOTION made (Kallmeyer) 2nd (Egri) to move up Agenda item number 6 Wildfire Lane: sewer extension, 
Agenda item number 7 5048 Main Street: sewer use collection,  and Agenda item number 7 Wright-Pierce: 
expansion of scope of services. No discussion.  ALL IN FAVOR.  MOTION CARRIED UNANIMOUSLY. 
 
6. Old Business: 
Wildfire Lane: Sewer extension.  Attorney Kokenos stated the project design required an easement over portions 
of property owned by Firehouse Road station fire district and Miss Coe.  An agreement was made in the field 
between the assistant fire chief and Miss Coe allowing the easement in return for the hook up. This agreement 
was rejected by the fire chief because he thought it would interfere with being able to expand the firehouse.  An 
easement was never obtained and the sewers were not constructed, but it was never voted on to be removed 
from Contract 3.  He said Contract 3 has been closed for sometime so as a housekeeping measure the WPCA 
could vote to remove Wildfire Lane from the Jog Hill Contract 3 Project and as a courtesy a letter should be sent 
to the Wildfire residents letting them know they are not a part of this and to come to the WPCA in the future if 
they’d like to be considered for a future project. He also recommended checking with the Finance Director to 
confirm the bond calculation did not include these houses. Discussion included voting to remove it, sending a 
letter updating the homeowners, removing the three houses from Contract 3, ability to hook up under other 
projects, price, connection, assessment and other connection scenarios.  Joe Solemene will send a letter to the 
residents and Attorney Kokenos will look into whether or not a public hearing is required to remove them from 
the project.   
The Commission agreed to table this matter to the next regularly scheduled meeting.   
 
7. New Business: 
5048 Main Street: Sewer use collection.  Attorney Kokenos stated he has spoken with the owner of 5048 Main 
Street and has other houses hooked into her one water meter. The owner informed him that the other house 
pays part of the water bill because it is included in the Deed but the sewer use charge is not included.  The 
delinquency was $6,182.53 and a payment was made and the balance now is about $4,000.00. He explained that 
the tax collector’s office does not make payment plan arrangements and he stressed that this is an exceptional 
situation and the homeowner has recently made a substantial payment. He asked if the Commission would either 
allow him to make a reduction of her sewer use fee or consider doing a payment plan for her.   If the WPCA 
agrees to a payment plan he will work it out with the homeowner and administer the payment plan himself.  
Discussion followed regarding liens on all the properties, usage bills, payment plan and the homeowner option to 
pursue through her own attorney reimbursement from the other users for usage fees. The Commission 
suggested liens be put on all of the properties not just the 5048 Main Street property. 
MOTION made (Kallmeyer) 2nd (Hampford) to authorize Attorney Dennis Kokenos to enter into a payment 
plan with 5048 Main Street. Discussion.  ALL IN FAVOR.  MOTION CARRIED UNANIMOUSLY. 
 
Write-Pierce: Expansion of scope of services.  
Attorney Kokenos highlighted the Legal Opinion he prepared regarding the potential requirement to solicit bids 
for obtaining an engineering expert for negotiations with Bridgeport and potential regionalization options. 
Commissioner Hampford commented on the original clean water fund contract rates.  Commissioner Hampford 
passed out Wright-Pierce’s proposal letter dated November 11, 2011 regarding consulting engineering support 
services.  Commissioners Hampford and Kallmeyer briefly discussed the proposal letter and further discussion 
included rates, budget and what the Commission wants and is looking for in consultants. Commissioners will 
review the information and agreed to table this matter to the next regularly scheduled meeting.   
 
Old Business: 
Up-date: SSEC.  Commissioners Kallmeyer and Hampford discussed consultants and the direction the SSEC is 
looking to go in. Commissioners Kallmeyer and Hampford met with Jeanette Brown who is a strategist and 
former director of Stamford WPCA and got a proposal that they will go over at the next month’s meeting. 
Commissioner Kallmeyer briefly commented on Ms. Brown’s wholesale approach, strategies, regionalization, 
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costs, Bridgeport’s charges, breakdowns, and CSO’s.  They also discussed her concept and what they like about it 
and her experience with the State, what she can offer and bring with her compared to what Mike and Wright-
Pierce can offer and bring.  The wholesale approach sheet from Jeanette Brown was reviewed and is similar to 
the setup and information we will be looking to implement and use in the future. Right now the focus is on the 
negotiation steps and they will report back next month. It was he noted that there are 3 seats open on the SSEC. 
The Commissioners commented on their tour of the Bridgeport Westside treatment plant. Commissioner 
Kallmeyer said he was impressed by the plant and that it is a thirty million gallon a day plant and it treats up to a 
hundred MGD or five times the normal. A brief discussion followed regarding the treatment, condition, 
discharges, odor control, and the facility itself. 
 
Up-date: Audit of the 59 and 20 accounts.  Commissioner Kallmeyer read and highlighted his e-mail he sent to 
the auditors addressing his concerns regarding the service or lack of service the WPCA is receiving.  He said he 
did speak with Pat Trotta on November 16th and he told him this is a bad time of year for this kind of work. 
Commissioner Kallmeyer said other choices at this point would be – one - go with the other auditor or – two - 
go out to bid again. During his conversation with Mr. Trotta he was informed that he would get a time plan by 
late December or early January and Paul said this seems to be the only thing the Commission can do. A brief 
discussion followed regarding the other bidder and the Commission agreed to not make any changes now. 
 
Discussion: Update separate irrigation water meter and pricing. Commissioner Pulie said she contracted one 
contractor and go some prices.  She will get additional prices and report back to the Commission.  
Commissioners Pulie and DeVita will meet with Aquarion in the next few weeks. Commissioner Kallmeyer 
passed out a summary report he compiled indicating there are 1241 irrigation systems and 89 snowbird accounts. 
He suggested the sewer department staff go through the spreadsheet and highlight the irrigation accounts and 
send out letters informing them of the sewer usage billing change. A lengthy discussion took place regarding 
getting more information first, what options are or will be available and should letters be sent. The Commission 
needs more information before the letters go out and Commissioners Pulie and DeVita will get more 
information for next month’s meeting.    
 
Matthew Mihaly, 116 Jerusalem Hill.  Attorney Steve Reilly sent a fax requesting this matter be continued to the 
December meeting. 
MOTION made (Kallmeyer) 2nd (Pulie) to table Matthew Mihaly, 116 Jerusalem Hill to the next regularly 
scheduled meeting. No discussion.  ALL IN FAVOR.  MOTION CARRIED UNANIMOUSLY 
 
New Business: 
71 Greenbrier Road: Contract 3 sanitary sewer damage to be repaired.  This is a town drainage easement with 
plantings and a shed over the drainage pipe.  Is this a WPCA or public works problem? Problems were found on 
a video of the pipe and the homeowner says everything was fine until sewers were installed. Steve Savarese said a 
video from the time of the sewer install showed a problem with the pipe and water leaking through pipe in 
several sections.  Storm water is not staying in the pipe or barrel.  Commissioner Pulie said the shed has to be 
removed from the drainage easement. It was noted that easements have to be accessible and have to be able to 
get into to do work and maintenance. The Commission decided it is a public works issue and Steve Savarese will 
advise the Director of public works.  
 
MOTION made (Kallmeyer) 2nd (Hampford) to adjourn the regularly scheduled meeting for November 16, 2011 
at 11:15 p.m. No discussion.  ALL IN FAVOR. MOTION CARRIED UNANIMOUSLY. 
 
Submitted by, 
 
Joyce Augustinsky 
Clerk of the Commission 


